

सुशील कुमार

सचिव

Susheel Kumar

SECRETARY

Tel.: 23384884 Fax : 23381678

E-mail : susheel.kumar58@nic.in



सत्यमेव जयते

भारत सरकार

GOVERNMENT OF INDIA

कोयला मंत्रालय

MINISTRY OF COAL

शास्त्री भवन, नई दिल्ली- 110 001

SHASTRI BHAWAN, NEW DELHI-110 001

D.O. No. H0111/1/2017-Coord

12<sup>th</sup> June, 2017

Dear Sir,

Enclosed please find the monthly D.O. report in respect of Ministry of Coal for the month of May, 2017.

2. A soft copy of the report has also been sent to Dr. Shubhag, Technical Director, NIC, Cabinet Secretariat via e-mail on [cabinetsy@nic.in](mailto:cabinetsy@nic.in) and [shubhag@nic.in](mailto:shubhag@nic.in).

with regards,

Yours sincerely,

(Susheel Kumar)

Shri Pradeep Kumar Sinha  
Cabinet Secretary  
Cabinet Secretariat  
Rashtrapati Bhavan  
NEW DELHI.

Encls: As above.

✓ तकनीकी निदेशक (एनआईसी), कोयला मंत्रालय। मंत्रालय की वेबसाइट पर अपलोड करने के लिए।

(सुमति सकलानी)  
अनुभाग अधिकारी (समन्वय)  
टेलीफैक्स: 011-23388781

# REPORT OF THE MINISTRY OF COAL FOR THE MONTH OF MAY, 2017

S. No	Significant inputs	Status																																																																																																																												
1.	Important policy decisions taken and major achievements during the month	<p><b>(a) Initiatives being taken in regard to de-allocated coal blocks</b></p> <p>1. Sanction Orders for transfer of Compensation for Land and Mine Infrastructure in respect of the following coal mines to the Commissioner of Payments for disbursement to Prior Allottee were issued during the month.</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <thead> <tr> <th>S.No</th> <th>Name of the Coal Mine</th> <th>Name of the Prior Allottee</th> <th>Compensation for</th> <th>Sanction Order issued on</th> <th>Amount (Rs.)</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">1.</td> <td>Bicharpur</td> <td>M/s Madhya Pradesh State Mining Corporation Limited</td> <td>Land &amp; Mine Infrastructure</td> <td style="text-align: center;">04.05.2017</td> <td style="text-align: right;">4,13,12,286</td> </tr> <tr> <td style="text-align: center;">2.</td> <td>Chotia</td> <td>M/s Prakash Industries Limited</td> <td>Land &amp; Mine Infrastructure</td> <td style="text-align: center;">04.05.2017</td> <td style="text-align: right;">17,55,37,994</td> </tr> <tr> <td style="text-align: center;">3.</td> <td>Sial Ghogri</td> <td>M/s Prism Cement Limited</td> <td>Land &amp; Mine Infrastructure</td> <td style="text-align: center;">04.05.2017</td> <td style="text-align: right;">19,24,87,100</td> </tr> </tbody> </table> <p>2. Review of operationalisation of coal mines located in the state of Odisha and West Bengal has been taken by the Secretary (Coal) on 24.05.2017.</p> <p>(b) Production of coal from the allocated captive coal blocks for the month of May, 2017 is 3.061 MT (Provisional). Out of which, coal production from coal blocks which were not cancelled by the Hon'ble Supreme Court viz. Moher &amp; Moher Amlori Extn. and Tasra is 1.748 MT (Provisional).</p> <p><b>(c) Performance of NLC India Limited in May, 2017.</b></p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <thead> <tr> <th>S. No</th> <th>Product &amp; Unit</th> <th>Target May, 2017</th> <th>Actual May, 2017</th> <th>Actual May, 2016</th> <th>% variation of Actual with Target May, 2017</th> <th>% variation of actual in April, 2016 compared to April, 2017</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">1.</td> <td>Overburden (LM<sup>3</sup>)</td> <td style="text-align: right;">144.40</td> <td style="text-align: right;">179.05</td> <td style="text-align: right;">160.08</td> <td style="text-align: center;">24.00</td> <td style="text-align: center;">11.85</td> </tr> <tr> <td style="text-align: center;">2.</td> <td>Lignite (LT)</td> <td style="text-align: right;">11.55</td> <td style="text-align: right;">8.81</td> <td style="text-align: right;">14.12</td> <td style="text-align: center;">-23.72</td> <td style="text-align: center;">-37.61</td> </tr> <tr> <td style="text-align: center;">3.</td> <td>Power Gross (MU)</td> <td style="text-align: right;">2051.50</td> <td style="text-align: right;">1689.35</td> <td style="text-align: right;">1648.56</td> <td style="text-align: center;">-17.65</td> <td style="text-align: center;">2.47</td> </tr> <tr> <td style="text-align: center;">4.</td> <td>Power Generation (MU)</td> <td style="text-align: right;">1755.50</td> <td style="text-align: right;">1405.75</td> <td style="text-align: right;">1381.67</td> <td style="text-align: center;">-19.92</td> <td style="text-align: center;">1.74</td> </tr> </tbody> </table> <p><b>(d) Monthly and progressive Plan expenditure of coal companies up to the month of May, 2017 is as under:-</b></p> <p style="text-align: right;">(Rs. in Crore)</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-bottom: 10px;"> <thead> <tr> <th>Company</th> <th>Total Plan Outlay for the year 2016-17</th> <th>Target Expenditure May, 2017</th> <th>Actual Expenditure May, 2017 (Prov.)</th> <th>% of Actual Expenditure to plan outlay for the month of May, 2017</th> <th>Target of cumulative expenditure up to May, 2017</th> <th>Cumulative expenditure up to the month of May, 2017 (Prov.)</th> <th>% of Actual Cumulative Expenditure to plan outlay up to May, 2017</th> </tr> </thead> <tbody> <tr> <td>CIL</td> <td style="text-align: right;">8500.00</td> <td style="text-align: right;">493.55</td> <td style="text-align: right;">290.11</td> <td style="text-align: center;">58.8</td> <td style="text-align: right;">961.14</td> <td style="text-align: right;">406.29</td> <td style="text-align: center;">42.3</td> </tr> <tr> <td>SCCL</td> <td style="text-align: right;">1600.00</td> <td style="text-align: right;">106.67</td> <td style="text-align: right;">67.92</td> <td style="text-align: center;">64.0</td> <td style="text-align: right;">213.33</td> <td style="text-align: right;">88.26</td> <td style="text-align: center;">41.0</td> </tr> <tr> <td>NLC</td> <td style="text-align: right;">8948.12</td> <td style="text-align: right;">306.63</td> <td style="text-align: right;">312.93</td> <td style="text-align: center;">102.0</td> <td style="text-align: right;">583.44</td> <td style="text-align: right;">423.14</td> <td style="text-align: center;">72.5</td> </tr> <tr> <td><b>Total</b></td> <td style="text-align: right;"><b>19048.12</b></td> <td style="text-align: right;"><b>906.85</b></td> <td style="text-align: right;"><b>670.96</b></td> <td style="text-align: center;"><b>74.0</b></td> <td style="text-align: right;"><b>1757.91</b></td> <td style="text-align: right;"><b>917.69</b></td> <td style="text-align: center;"><b>52.20</b></td> </tr> </tbody> </table> <p><b>(e) Coal Production</b></p> <p style="text-align: right;">(in MT)</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th rowspan="2">Company</th> <th colspan="2">May, 2017</th> <th rowspan="2">% Achievement</th> <th colspan="2">April-May, 2017</th> <th rowspan="2">% Achievement</th> </tr> <tr> <th>Target</th> <th>Actual</th> <th>Target</th> <th>Actual</th> </tr> </thead> <tbody> <tr> <td>CIL</td> <td style="text-align: center;">50.3</td> <td style="text-align: center;">40.7</td> <td style="text-align: center;">80.9%</td> <td style="text-align: center;">99.6</td> <td style="text-align: center;">79.2</td> <td style="text-align: center;">79.5%</td> </tr> <tr> <td>SCCL</td> <td style="text-align: center;">5.4</td> <td style="text-align: center;">5.0</td> <td style="text-align: center;">93.4%</td> <td style="text-align: center;">10.5</td> <td style="text-align: center;">9.5</td> <td style="text-align: center;">90.8%</td> </tr> </tbody> </table>	S.No	Name of the Coal Mine	Name of the Prior Allottee	Compensation for	Sanction Order issued on	Amount (Rs.)	1.	Bicharpur	M/s Madhya Pradesh State Mining Corporation Limited	Land & Mine Infrastructure	04.05.2017	4,13,12,286	2.	Chotia	M/s Prakash Industries Limited	Land & Mine Infrastructure	04.05.2017	17,55,37,994	3.	Sial Ghogri	M/s Prism Cement Limited	Land & Mine Infrastructure	04.05.2017	19,24,87,100	S. No	Product & Unit	Target May, 2017	Actual May, 2017	Actual May, 2016	% variation of Actual with Target May, 2017	% variation of actual in April, 2016 compared to April, 2017	1.	Overburden (LM <sup>3</sup> )	144.40	179.05	160.08	24.00	11.85	2.	Lignite (LT)	11.55	8.81	14.12	-23.72	-37.61	3.	Power Gross (MU)	2051.50	1689.35	1648.56	-17.65	2.47	4.	Power Generation (MU)	1755.50	1405.75	1381.67	-19.92	1.74	Company	Total Plan Outlay for the year 2016-17	Target Expenditure May, 2017	Actual Expenditure May, 2017 (Prov.)	% of Actual Expenditure to plan outlay for the month of May, 2017	Target of cumulative expenditure up to May, 2017	Cumulative expenditure up to the month of May, 2017 (Prov.)	% of Actual Cumulative Expenditure to plan outlay up to May, 2017	CIL	8500.00	493.55	290.11	58.8	961.14	406.29	42.3	SCCL	1600.00	106.67	67.92	64.0	213.33	88.26	41.0	NLC	8948.12	306.63	312.93	102.0	583.44	423.14	72.5	<b>Total</b>	<b>19048.12</b>	<b>906.85</b>	<b>670.96</b>	<b>74.0</b>	<b>1757.91</b>	<b>917.69</b>	<b>52.20</b>	Company	May, 2017		% Achievement	April-May, 2017		% Achievement	Target	Actual	Target	Actual	CIL	50.3	40.7	80.9%	99.6	79.2	79.5%	SCCL	5.4	5.0	93.4%	10.5	9.5	90.8%
S.No	Name of the Coal Mine	Name of the Prior Allottee	Compensation for	Sanction Order issued on	Amount (Rs.)																																																																																																																									
1.	Bicharpur	M/s Madhya Pradesh State Mining Corporation Limited	Land & Mine Infrastructure	04.05.2017	4,13,12,286																																																																																																																									
2.	Chotia	M/s Prakash Industries Limited	Land & Mine Infrastructure	04.05.2017	17,55,37,994																																																																																																																									
3.	Sial Ghogri	M/s Prism Cement Limited	Land & Mine Infrastructure	04.05.2017	19,24,87,100																																																																																																																									
S. No	Product & Unit	Target May, 2017	Actual May, 2017	Actual May, 2016	% variation of Actual with Target May, 2017	% variation of actual in April, 2016 compared to April, 2017																																																																																																																								
1.	Overburden (LM <sup>3</sup> )	144.40	179.05	160.08	24.00	11.85																																																																																																																								
2.	Lignite (LT)	11.55	8.81	14.12	-23.72	-37.61																																																																																																																								
3.	Power Gross (MU)	2051.50	1689.35	1648.56	-17.65	2.47																																																																																																																								
4.	Power Generation (MU)	1755.50	1405.75	1381.67	-19.92	1.74																																																																																																																								
Company	Total Plan Outlay for the year 2016-17	Target Expenditure May, 2017	Actual Expenditure May, 2017 (Prov.)	% of Actual Expenditure to plan outlay for the month of May, 2017	Target of cumulative expenditure up to May, 2017	Cumulative expenditure up to the month of May, 2017 (Prov.)	% of Actual Cumulative Expenditure to plan outlay up to May, 2017																																																																																																																							
CIL	8500.00	493.55	290.11	58.8	961.14	406.29	42.3																																																																																																																							
SCCL	1600.00	106.67	67.92	64.0	213.33	88.26	41.0																																																																																																																							
NLC	8948.12	306.63	312.93	102.0	583.44	423.14	72.5																																																																																																																							
<b>Total</b>	<b>19048.12</b>	<b>906.85</b>	<b>670.96</b>	<b>74.0</b>	<b>1757.91</b>	<b>917.69</b>	<b>52.20</b>																																																																																																																							
Company	May, 2017		% Achievement	April-May, 2017		% Achievement																																																																																																																								
	Target	Actual		Target	Actual																																																																																																																									
CIL	50.3	40.7	80.9%	99.6	79.2	79.5%																																																																																																																								
SCCL	5.4	5.0	93.4%	10.5	9.5	90.8%																																																																																																																								

**(f) Overall Coal Dispatch****(in MT)**

Company	May, 2017	May, 2016	% Growth	April-May, 2017	April-May, 2016	% Growth
CIL	46.4	45.5	2.0%	91.7	88.2	4.0%
SCCL	5.2	4.9	6.8%	10.6	9.5	11.1%

**(g) Coal dispatch to Power Sector****(in MT)**

Company	May, 2017	May, 2016	% Growth	April-May, 2017	April-May, 2016	% Growth
CIL	32.8	34.0	-3.6%	64.7	65.8	-1.7%
SCCL	4.3	4.1	4.9%	8.8	8.0	10.8%

**Outstanding Dues:** The outstanding due payable by Power sector to CIL as on 31.05.2017 was Rs. 11,915.74 Crore (Provisional), out of which the undisputed dues accounted for Rs. 10,498.98 Crore.

**(h) Spot E-auction of Coal****(in MT)**

Company	Coal Qty. Allocated May, 2017	Coal Qty. Allocated May, 2016	Increase over notified price	Coal Qty. Allocated April-May, 2017	Coal Qty. Allocated April-May, 2016	Increase over notified price
CIL	4.22	3.66	44.0%	6.48	9.30	44.0%

**(i) Special Forward E-auction of Coal****(in MT)**

Company	Coal Qty. Allocated May, 2017	Coal Qty. Allocated May, 2016	Increase over notified price	Coal Qty. Allocated April-May, 2017	Coal Qty. Allocated April-May, 2016	Increase over notified price
CIL	6.32	-	31.0%	15.93	3.31	16.0%

**(j) Exclusive E-auction for Non-Power**

Company	Coal Qty. Allocated May, 2017	Coal Qty. Allocated May, 2016	Increase over notified price	Coal Qty. Allocated April-May, 2017	Coal Qty. Allocated April-May, 2016	Increase over notified price
CIL	4.32	-	14.0%	4.32	-	14.0%

**Promotional Drilling:** In Annual Plan 2017-18, a target of 1.75 lakh meter of Promotional drilling (0.90 lakh meter in coal and 0.85 lakh meter in lignite) had been envisaged. As against this, the achievement of drilling upto the month of May, 2017 is 0.20 lakh meter, against the target of 0.23 lakh meter.

**Overall Progress of Detailed Drilling in 2016-17:** For 2017-18, a target of 12.50 lakh meter of drilling (Departmental: 4.75 lakh meter, Outsourcing: 7.75 lakh meter) has been envisaged. As against this, 2.46 lakh meter of drilling has been carried out upto the month of May, 2017.

**Performance Review:** Performance review of CIL/ its subsidiaries, NLC, CIL, Coal Controller Organisation and Coal Mines Provident Fund Organisation was held under the chairmanship of Hon'ble Minister of Coal on 21.12.2016 with specific reference of the achievement of the targets fixes for the period 2016-17 and also for determining the targets for the year 2017-18.

2. Important policy matters held up on account of prolonged inter-Ministerial consultations

Nil

3.	Compliance of CoS decisions Compliance of Cabinet/Cabinet Committee (ACC)	<p style="text-align: center;"><b>No. of CoS decisions pending for compliance</b></p> <p>Issues pertaining to Jharia and Raniganj Action Plan for Fire and Subsidence. <b>CoS decisions</b></p> <ol style="list-style-type: none"> <li>1. Govt. of West Bengal may examine the possibility of taking up housing under rehabilitation in multi-storeyed pattern in urban areas and a suitable configuration in rural areas to economies the requirement of land.</li> <li>2. M/o Coal may examine the request of G/o Jharkhand to entrust the work of construction of dwelling units for rehabilitation to a suitable Central PSU.</li> <li>3. Govt. of Jharkhand may expedite the shifting of R.S.P. College Jharia to a suitable location.</li> <li>4. MoRTH may take up realignment of 300 m stretch of NH 2 in Raniganj area expeditiously and hand over the stretch to ECL.</li> <li>5. The alternative road suggested by BCCL between Godhur and Putki may be brought to proper standards and handed over to NHAI so that the corresponding section of NH 32 can be handed over by NHAI to BCCL.</li> <li>6. M/o Coal and M/o Railway may mutually discuss the modalities for financing the projects regarding re-alignment of 145.6 km of railway line in Jharia region and 20 km stretch in Raniganj region.</li> </ol>	<p style="text-align: center;"><b>Proposed action plan/time lines for compliance of decisions</b></p> <p>In the meeting taken by MoS (I/C) for Coal held on 11.5.2016 regarding issues related to JRDA under Jharia Master Plan it was decided: "There is no justification to acquire the land in the fire affected and subsidence prone area and areas where mining is uneconomical. Jharia Rehabilitation and Development Authority and Bharat Coking Coal Ltd. were asked to sensitize people and make them aware of the imminent danger and impress upon them the need to shift to safer locations to save their own selves. They would also be informed that the Government was constructing houses for them, if they were willing to shift. Govt. of Jharkhand has not yet identified location for shifting of RSP College. During the 13<sup>th</sup> HPCC meeting held on 17.10.2016, It was agreed to include RSP College for shifting under Master Plan utilizing the existing budget. 14<sup>TH</sup> HPCC meeting held on 13<sup>th</sup> Feb, 2017.</p> <p><b>During the 14<sup>th</sup> HPCC Meeting,</b> ECL informed that about 300 m. stretch of NH 2 is under unstable area and, therefore, unsafe. Further, a study was carried out by CIMFR in which voids were found at a low depth that may cause occurrence of potholes. The report has been sent to NHAI on 07.2.2017. Representative of DGMS informed that a notification has already been issued by DGMS in this matter declaring the area unsafe. The report of CIMFR has been forwarded to DDG, Sitarampur on 23.02.2017 for information.</p> <p>ECL informed that, on 20.03.2017 a meeting was held at DGMS office Sitarampur under the Chairmanship of Dy. DG(EZ) where representatives of ECL, CMPDIL, NHAI &amp; ADDA attended the meeting. CIMFR was not participated in the meeting though informed &amp; requested. DY.DG(EZ) stated that CIMFR report itself is contradictory by saying that in "Blind backfilling it is difficult to ascertain whether underground galleries are completely filled or not" though it was suggested by them.</p> <p>It was further suggested by DY.DG(EZ) that NHAI should approach CIMFR to get idea of blind backfilling and certification of stability by CIMFR.</p> <p><b>Further, a meeting was conducted on 06.04.2017 under the Chairmanship of DY. DG (EZ) where representatives of ECL, CIMFR &amp; NHAI attended the meeting. DY. DG(EZ) opined that as the Blind back filling technique does</b></p>	<p style="text-align: center;"><b>Remarks</b></p>
----	--	--	---	---

not provide assurance of 100% stabilization so the suggestions of CIMFR is not accepted. The Chairman also opined that NH-2 road should be made in new alignment / diverted over the stable or safe ground where there are no underground galleries. NHA should approach some other approved technical institute/scientific institution for making study and preparation of feasibility report.

Regarding NH32 between Godhar and Putki, NHA is required to switch over to newly constructed part and hand over the fire affected part to BCCL. NH-32 was not included in the approved Master Plan.

Further, it was also agreed to issue NoC and transfer 17.07 ha. land to NHA by BCCL for 2/4 laning of the NH-32.

Regarding the diversion of railway lines, Representatives of Ministry of Railways mentioned that instead of diversion of 137 kms. routes as suggested by RITES, some local diversions in railway lines could effectively serve the purpose. However, it was clarified that there was no plan of taking out coal from the affected areas and the risk associated with the railway line had already been communicated to Ministry of Railways. MoR should take up necessary actions for shifting/protection of affected railway lines, as per their assessment.

On the recommendation of Record note of 14<sup>th</sup> HPCC meeting a committee was constituted under DGMS with the representative of Railways, CIMFR, IIT (ISM), BCCL and JRDA who met on 24.3.2017. Committee has recommended that "Movement of trains on the Dhanbad-Chandrapura Railway Line of E. C. Railways is to be stopped immediately in the interest of safety to human lives". The same has been conveyed to MoR. In this regard, a meeting was held on 5<sup>th</sup> May 2017 under the Chairmanship of Addl. Secretary (Coal). Principal Secretary to Prime Minister was also taken a meeting on 22<sup>nd</sup> May, 2017 to review the issues.

Regarding consolidation of fund by MoC for shifting of railway lines in the fire affected areas, it has been informed to MoR that it will be the responsibility of respective Ministries to take up appropriated measures at their end to protect their property and requested to advise their officials concerned to take necessary actions for protecting the railway properties in the affected areas. ECL informed that that RITES submitted

		<p>revised FSR for diversion of Andal-Sitarampur Railway line and that Eastern Railway demanding payment of 'Codal Charges'.</p> <p>ECL has suggested some amendments in the Revised FSR for omission of responsibility of ECL in respect of land acquisition of the proposed diverted alignment, conversion of all the 11Kv crossings into underground system as well as modification of 132 KV crossings etc. which has been forwarded to Eastern Railway authority by M/s RITES on 01.03.2017 for consideration.  <b>On 03.04.2017 M/s RITES communicated to ECL that Eastern Rly. authority has declined to accept the revised FSR on the reason of amendments to be incorporated in the revised FSR as suggested by ECL</b></p>	
--	--	--	--

S.No	Directions Date & Details	Current status
1.	Resubmit the proposal along with the CVC clearance in respect of Shri D.C. Jha	The requisite information is awaited from CVC. The information shall be submitted to DoPT on receiving.
2.	The Competent authority has directed the Ministry to first seek CVC clearance in respect of Shri Chakravarty and thereafter submit the proposal for consideration of ACC	CVC clearance in respect of Shri Chakravarty is submitted on 01.05.2017
3.	Ex-post facto approval to the post of Director (Technical), CCL for the period from 30.09.2014 to 09.06.2015	The proposal is submitted to DoPT on 27.04.2017 for obtaining the ex-post facto approval of ACC in the matter.
4.	Ex-post facto approval to the post of Director (Technical), SECL for the period from 01.03.2012 to 02.08.2016	The proposal along with detailed status is being sent to DoPT for obtaining the ex-post facto approval of ACC in the matter.
5.	Ex-post facto approval to the post of Director (HR), NLC for the period from 01.10.2015 to 09.12.2016	The proposal is submitted to DoPT on 27.04.2017 for obtaining the ex-post facto approval to ACC in the matter
6.	Ex-post facto approval to the post of Director (Technical), ECL for the period from 01.03.2016 to 03.08.2016	The proposal is submitted to DoPT on 27.04.2017 for obtaining the ex-post facto approval of ACC in the matter.
7.	The ACC has returned the proposal with the direction to resubmit the same along with CVC clearance in favour of Shri T.K. Lahiry for that period or atleast details of all the complaints pending against Shri Lahiry and the final view of the Ministry on all these complaints.	The requisite information is under submission. The information is being submitted to DoPT.

4.	No. of cases of 'sanction for prosecution' pending for more than three months	Nil
5.	Particulars of cases in which there has been a departure from the Transaction of Business Rules or established policy of the Government	Nil

6.	Status of implementation of e-Governance	Total No. of files		Total No. of e-files	
		6100		4978	
		Implementation of IT initiatives in CIL. As on 25.05.2017			
		S.No	Name of the item	Requirement	Implementation Status as on date
		1.	GPS/GPRS based Vehicle Tracking System	8683	8683
		2.	Electronic Surveillance by CCTV	2509	3059
		3.	RFID based Boom Barriers & Readers	2857	2857
		4.	Weigh Bridge Status	878	883
		5.	Wide Area Networking	1273	961
		6.	Coal Net Implementation Status	49	47
		Implementation of IT initiatives in NLC India Ltd. As on 25.05.2017			
		S.No	Name of the item	Requirement	Implementation Status as on date
		1.	GPS/GPRS based Vehicle Tracking System	As per need	81
		2.	Electronic Surveillance by CCTV	As per need	220
		3.	RFID based Boom Barriers & Readers	As per need	7
		4.	Weigh Bridge Status	As per need	15
		5.	Wide Area Networking	Nil	Implemented
		6.	Coal Net Implementation Status	Nil	Nil
7.	Status of Public Grievances	No. of Public Grievances redressed during the month of May, 2017		No. of Public Grievances pending at end of April, 2017	
		431		1554	
8.	Information on the specific steps taken by the Ministry/Department for utilization of the Space Technology based tools and applications in Government and Development.	<p>Three project were identified for the future areas of use of Space Technology in CIL</p> <p>(i) Air Pollution Monitoring.</p> <p>(ii) Coal Fire Mapping and subsidence mapping.</p> <p>(iii) Capacity Building in CMPDIL for SAR interferometry towards Fire and Subsidence Mapping.</p>			

\*\*\*\*\*