
BYE-MAIL / SPEED POST 
CA3-13016/6/2016-CA3 

Government of India 
Ministry of Coal 

Shastri Bhawan, New Delhi, 
Dated : the A ttii, July, 2017 

otb MEETING NOTICE  

Subject : 
	

Meeting to review the status of development of coal/ lignite 
blocks and associated end use plants allotted under the 
provisions of the Mines & Minerals (Development and 
Regulation) Act, 1957 - reg. 

The undersigned directed to refer to this Ministry's Meeting Notice 
of even number dated 12.07.2017 on the subject mentioned above and to 
forward herewith the approved minutes of the Review Meeting held on 
20.07.2017 for your information and necessary action. 

[ RISHAN R TATHIANG 
Under Secretary to the Government of India 

Tel : 23073936 

To, 

1. The CMD, NTPC Ltd., NTPC Bhawan, SCOPE Complex, 7, 
Institutional Area, Lodhi Road, New Delhi-110003. 

2. The CMD, CMPDIL, Kanke Road, Gondwana Place, Ranchi-834031. 
3. The Coal Controller, No.1, Council House Street, Ko1kata-700001. 
4. The CMD, M/s. Rajasthan Rajya Vidyut Utpadan Nigam Ltd., Vidyut 

Bhavan, Janpath, Jyoti Nagar, Jaipur-302005. 

5. The CMD, M/s. Odisha Thermal Power Corporation Ltd., 3rd  Floor, 
Setu Bhawan, OBCC Building, Nayapally, Bhubaneswar, Pin-
751012. 

6. The CMD, M/s. Madhya Pradesh Power Generating Company Ltd., 
Block No.9, Shakti Bhavan, Rampur, Jabalpur, Madhya Pradesh. 

7. The CMD, M/s. Jammu & Kashmir State Power Development 
Corporation Ltd., Exhibition Grounds (Opposite High Court), 
Srinagar-190001 

8. The CMD, M/s. Tamil Nadu Generation and Distribution Corporation 

Ltd., 10th  floor, NPKRR Maaligai, 144, Anna Salai, Chennai - 600002. 
9. The CMD, M/s. Maharashtra State Power Generation Co. Ltd., 

PRAKASHGAD, 2nd  Floor, Prof. Anant Kanekar Marg, Bandra 
(East), Mumbai-400051. 

10. The CMD, M/s. Andhra Pradesh Power Generation Corp. Ltd., Vidyut 
Souda, Khairatabad, Hyderabad-500082. 

11. The CMD, M/s. Haryana Power Generation Corp. Ltd., Room No.411, 



3rd  Floor, Urja Bhawan, C-7, Sector-6, HP GCL Panchkula. 

12. The CMD, M/s. Neyveli Uttar Pradesh Power Ltd., R.No.928, 9th 
Floor, Shakti Bhawan Extension, 14, Ashok Marg, Luc kno w-226001, 
Uttar Pradesh. 

13. The CMD, M/s. Orissa Minerals Development Company Ltd., AG-104, 

"Sourav Abasan", 2nd  Floor, Salt Lake City, Sector-II, Kolkata-

700091. 
14. The CMD, M/s. Kerwa Coal Limited, Sonakhan Bhawan, Ring Road 

No.1, Purena, Raipur, Chhattisgarh. 
15. The CMD, M/s. Gujarat Mineral Development Corp. Ltd., Khanij 

Bhawan. 132 Ft. Ring Road, Nr. University Ground, Vastrapur, 
Ahmedabad-380052. 

16. The CMD, M/s. Gujarat Industries Power Company Ltd., P.O. 
Petro chemical — 391346, Dist.: Vadodara, Gujarat. 

Copy for info 1 	illation to:-  

(i) 
	

PSO to Secretary (Coal) / PPS to AS (C) / PPS to JS (VB) / Director 
(CBA-I) 
Technical Director (NIC) with the request to upload this OM on the 
website of MoC. 
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Minutes of the meeting to review the status of development of coal / 
lignite blocks and associated end use plants allotted under the 
provisions of the Mines and Minerals (Development & Regulation) Act, 
1957 under the Chairmanship of Shri Vivek Bharadwaj, Joint Secretary, 
Ministry of Coal held on 20.07.2017. 

List of participants is enclosed at Annexure. 

	

2. 	Welcoming all the allottee of coal' lignite blocks, Joint Secretary, Ministry of 

Coal informed that this meeting has been called to review the status of 

development of coal / lignite blocks and associated end use plants allotted under 

the provisions of the Mines and Minerals (Development & Regulation) Act, 1957. 

Accordingly, the block allottees of coal / lignite blocks were instructed to inform 

the status of development of their respective coal/ lignite blocks. The 

deliberations held in the meeting are as under :- 

Kente Extension Coal block allotted to M/s. Rajasthan Rajya 

Vidyut Utpadan Nigam Ltd. (RRVUNL) 

It was noted that previous approval of the Central Government to State 

Government for granting Prospecting license in favour of RRVUNL was issued by 

MoC on 16.03.2017. Accordingly, the status of exploration was asked from the 

representative of RRVUNL. The representative of RRVUNL informed that 

exploration will be carried out by M/s.Adarii Enterprises Ltd. However, exploration 

could not be started so far due to non-grant of Forest Clearance. RRVUNL was 

advised to expedite Forest Clearance for starting exploration. No other issue was 

raised by the representative of RRVUNL regarding Kente Extension coal block. 

	

(ii) 	Banal and Bhalumuda coal blocks allotted to M/s. NTPC Ltd. 

Representative of NTPC Ltd. informed that Geological Reports (GR) in 

respect of Banai and Bhalumuda coal blocks have been prepared and submitted 

to MoC for approval. It was noted that MoC has forwarded the GR of Bhalumuda 

coal block to MECL for vetting and recommending its approval to rvloC. However, 

MECL has informed that the task of preparation of GR was given by CMPDIL to 

MECL and it had prepared the GR and submitted to CMPDIL. 

CMPDIL had duly vetted the said GR before handing it over to NTPC Ltd. 

Representatives of CMPDIL stated that CMPDIL also vets GRs and Mining Plans 
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prepared for other entities by CMPDIL . Accordingly, CMPDIL duly vets these GRs 

and Mining Plans and suggests modifications, if any. As such, all the GRs and 

Mining Plans are vetted by CMPDIL. 

The representative of NTPC Ltd. stated that Banai and Bhalumuda blocks 

are adjacent to each other and they are facing difficulty in dumping of over burden 

as all the areas surrounding the said blocks are coal bearing. The stripping ratio 

of these blocks is also very high, i.e. 7.5 to 8 CuMIT. NTPC Ltd. was advised to 

examine the feasibility of the said blocks in detail. It was informed to NTPC that if 

the blocks are found economically and technically unviable, then there is 

provision in the CBDPA to surrender the blocks after the exploration period is 

over. The representative of NPTC Ltd. informed that they are consulting CMPDIL 

for the same and shall inform their decision to MoC very soon. 

Kerwa coal block allotted to Joint Venture of Chhattisgarh 

Mineral Development Corporation Ltd. (CMDC) and Madhya Pradesh 

State Mining Corporation Ltd. (MPSMCL). 

The representative of CrvIDC informed that Coal Block Development and 

Production Agreement (CBDPA) for the Kerwa coal block has not been signed so 

far. It was informed to CMDC that the CBDPA for commercial mining was under 

finalization in McC in accordance with the Coal Blocks Allocation Rules, 2017. 

The Coal Blocks Allocation Rules. 2017 have been notified on 13.07.2017 and 

now the CBDPA for commercial mining will be finalized and signed shortly. The 

representative of CMDC expressed apprehension about the situation in case the 

block was found uneconomical or technically unviable after detailed exploration 

and preparation of mining plan. It was informed to CMDC that there will be 

provision in the CBDPA to surrender the block after exploration period. 

(iv) 	Tentuloi coal block allotted to Mts. Odisha Thermal Power 

Corporation Ltd. (OTPCL) 

It was noted that OTPCL vide letter dated 18.07.2017 had informed that they 

have already submitted before MoO to surrender the Tentuloi coal block and there 

is no further development in this regard. Hence, they will not be attending the 

meeting. 

v) 	Kudanali-Luburi coal block allotted to M/s. Jammu & Kashmir 

State Power Development Corporation Ltd. (JKSPDCL) and Mis. NTPC 

Ltd. 
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It was noted that the joint venture company has not been formed so far 

between the two allottees. The representative of JKSPDCL informed that joint 

venture agreement has been signed between the allottees, however, as per the 

recent directives of D/o Public Enterprises. CPSEs have to take permission from 

NITI Aayog before forming any joint venture companies. The representative of 

NTPC Ltd. informed that initially NITI Aayog advised NTPC Ltd. to explore the 

option of an unincorporated joint venture with JKSPDCL. NTPC has taken legal 

advice in the matter and found that Joint Venture company has to be a registered 

entity and provisions of the CBDPA are also very clear in this regard. Accordingly, 

NTPC has requested Ministry of Power for concurrence from NITI Aayog for 

formation of JVC with JKSPDCL. NPTC Ltd. was advised to expedite the matter. 

(vi) Chandrabila coal block allotted to Tamil Nadu Generation and 

Distribution Corporation Ltd. (TANGEDCO) 

The representative of TANGEDCO stated that they are facing 

difficulties in dumping of overburden and have requested MoC to accord 

permission for dumping of over burden temporarily on adjacent Chhelia coal 

block. He also intimated that TANGEDCO is pursuing hard for getting the Forest 

Clearance from State Government to explore the 3.64 Kms of forest area of 

Chandrabila coal block. JS (VB) enquired from the representative of CMPDIL 

about the solution to TANGEDCO's over burden dumping problem. The 

representative of CMPDIL stated that they will examine the issue taking into 

account the Master Plan of Talcher Coalfields.The representative of TANGEDCO 

further requested that they may be given some other explored block in lieu of 

Chandrabila block which is outside the boundaries of MCL coal bearing areas. It 

was decided that a Sub-Committee comprising of representatives of 

TANGEDCO, CMPDIL and MCL should be formed to explore all the possibilities 

regarding the requests of TANGEDCO.. 

It was informed to TANGEDCO that there is provision in the CBDPA to 

surrender the block after exploration period in case the same is found 

economically or technically unviable. If such a request is received, the same will 

be examined by MoC. In the meanwhile, TANGEDCO was advised to expedite the 

Forest Clearance from State Government. 

(vii) Sarapal-Nuapara coal block allotted to Andhra Pradesh Power 

Generation Corporation Ltd. (APGENCO). 
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The representative ofAPGENCO requested to swap Sarapai-Nuapara coal 

block with Copal Prasad and Utkal-A coal block. It was informed to APGENCO 

that the request for the same was received in MoC from Ho nIble Chief Minister of 

Andhra Pradesh and it was informed to him that Go pal Prasad block has already 

been acquiyed under CBA Act by MCL and Utkal-A block has been decided to be 

clubbed with 'Copal Prasad block for MCL's future expansion plans. Moreover, 

Sarapal-Nuapara coal block has been allotted under the provisions of MMDR Act, 

1957 whereas Lltkal-A coal block can be allocated under the provisions of the 

Coal Mines (Special Provisions) Act. 2015.Hence, it is not legally possible to 

swap the said coal blocks. 

The representative of APGENCO further informed that they are acquiring 

land under the Coal Bearing Areas (Acquisition & Development) Act, 1957 (CBA 

Act] and by August 2017 they will app y to MoC for obtaining Notification under 

Section 4 of CBA Act whereby they will not be required to obtain previous 

approval of Central Government for grant of prospecting license by State 

Government in their favour. 

The representative ofAPGENCO also enquired for substitution of end use 

plant (EUP) in case the EUP linked with Sarapal Nuapara coal block does not 

come into existence. It was informed to APGENCO that they should submit their 

request, which will be examined by Moo. 

Brahmani coal block allotted to M/s. Orissa Minerals 

Development Company (OMDC) 

The representative of OMDC informed that Coal Block Development and 

Production Agreement (CBDPA) for Brahmani coal block has not been signed so 

far. It was informed to OMDC that the CBDPA for commercial mining was under 

finalization in MoC. The Coal Blocks Allocation Rules, 2017 have been notified 

on 13.07.2017 and now the CBDPA for commercial mining will be finalized and 

signed shortly. 

(xi) 	Mahajanwadi coal block allotted to Maharashtra State Power 

Generation Corporation Ltd. (MAHAGENCO) 

The representative of MAHAGENCO informed that they have already 

requested MoC for surrender of Mahajanwadi coal block as the same is situated 

near Nagpur City and it is not possible to explore the said block. It was noted that 

MAHAGENCO's request for surrender of block is under consideration of the MoC. 
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(xii) 	Gondbahera Ujheni coal block allotted to M/s. Madhya Pradesh 

Power Generating Company Ltd. (MPPGCL) 

The representative of MPPGCL informed that they have already 

requested Moo for surrender of Gondbahera Ujheni coal block as they have 

found, after preparation of mine plan and DPR, that the cost of extraction of coal is 

very high. It was noted that MPPGCL's request for surrender of block is under 

consideration of the MoC. 

xiiij 	Kalyanpur-Badalpara coal block allotted to M/s. Haryana Power 

Generation Corporation Ltd. (HPGCL) 

The representative of HPGCL informed that recently they have requested 

MoC for exchange of Kalyanpur-Badalpara coal block as it is very difficult to 

explore the said block due to Naxalite problem. No agenc9 is coming up to 

explore the block due to Naxalite activity in the area. It was noted that recently 

request from Hon'ble Chief Minister of Haryana has been received in MoC for 

exchange of Kalyanpur-Badalpara coal block with a detailed explored coal block 

dose to Haryana and the same will be duly examined by MoC. 

ix) 	Pachwara South coal block allotted to M/s. Neyveli Uttar Pradesh 

Power Ltd. (NUPPL) NV of NLC India Ltd. and Uttar Pradesh Rajya 

Vidyut Utpadan Nigarn Ltd.] 

The representative of NUPPL Ltd. informed that CBDPA for the block was 

singed on 22.02.2017 and they have obtained the permission from Government 

of India through Gazette Notification dated 10.06.2016 under sub-Section 1 of 

Section 4 of CBA(A&D)Act, 1957 for undertaking exploration in Pachwara South 

block. For area covered under forest land, NUPPL. is pursuing the matter with 

MoEF&CC. DFO, Dumka has desired some additional details which have been 

submitted and the proposal is under process at office of DFO, Dumka. NUPPL is 

in the process of engaging MDO for taking up works from exploration to mining 

operation. It was noted that the development of Pachwara South coal block is 

satisfactory. 

(ix) 	Panandhro Extension, Bharkandam and Ghala lignite blocks 

allotted to M/s. Gujarat Mineral Development Corporation Ltd. (GMDC) 

It was noted that previous approval of the Central Government to State 
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Government for granting Prospecting license in favour of GMDC in respect of 

Panandhro Extension Nock was issued by MoC on 24.02.2017. Accordingly, the 

status of exploration was sought from the representative of GMDC. The 

representative of GMDC informed that exploration has not started as MoC has 

directed that the final area for exploration will be finalized by NLC India Ltd. NLCIL 

has deleted some area recommended by State Government. Accordingly, a fresh 

proposal from State Government will again be forwarded to MoC for previous 

approval. NLCIL was directed to expedite the process of finalisation of the area 

and convey the same within a month's time. 

In respect of Bharkandam and Chola lignite blocks, the representative of 

GMDC stated that LBDPA for the said blocks has not been signed yet. It was 

informed to GMDC that the LBDPA for commercial mining was under finalization 

in Moe. The Coal Blocks Allocation Rules. 2017 have been notified on 

13.07.2017 and now the CBDPA for commercial mining will be finalized and 

signed shortly. 

Vast an lignite block allotted in-principle to Gujarat Industries 

Power Company Ltd. (GIPCL) 

The representative of GIPCL stated that they wish to withdraw from the 

allocated Vastan UCG Block and the proposed Pilot Project to be developed 

jointly with ONGC. This decision was taken in view of the fact that GIPCL, being a 

small sized company, is not well placed to take this kind of initiative and fund 

such R&D/ Pilot Project expenditures which may not even culminate into 

commercially viable proposition and that GIPCL does not have any experience in 

Underground Coal Gasification (UCG) or its end use plant technology using low 

GeV Syn-Gas for Power Generation or for production of chemicals. The 

statement of GIPCL was taken on record. 

The meeting ended with a vote of thanks to the Chair. 



ANNEXURE 

LIST OF PARTICIPANTS 

S. No. 

1 

Name Si Designation 
(SiShri/Smt./Dr.) 

Shri Vivek Bharadwaj, Joint Secretary 

Ministry! Department/ 
Organization/Company 

In the Chair (MoC) 
2 Shri Anurag Kapil, Director (CBA-I) M nistry of Coal 
3 Shri Rishan Ryntathiang, Under Secretary Ministry of Coal 
4 Ms. Sanskriti Jain, Assistant Secretary Ministry of Coal 
5 Shri N.S. Mandal, Director Central Electricity Authority 
6 Dr. Sujoy Majumder, OSD (M) Coal Controller Organization, Kolkata 
7 

8 
9 

Shri A.K. Bhanali, GM (M) 

Shri A.K. Rana, GM (UMD) 
Coal India Limited. Kolkata  
CMPDIL 

Shri Ch. Vijaya Rao SCCL 
10  
11 

Shri Partha Mazurnder, GM (Coal Mining) NTPC, Ltd 
Shri P.S. Saxena, SE (Fuel) RRVUNL, Jaipur 

12 Shri Atul Tiwari, (MGR) RRVUNL, Jaipur 
13 Shri Pramod Kumar RRVUNL, Jaipur 
14 Shri P.S Yadav, GM (Mines) CMDC, Raipur 
15 

16 
7 

Shri Raju Burde, Executive [Director (Fuel 	MAHAGENCO 
& Coal) 4 	 ---i Shri Shyain Wardhane, Director (Mining) 
Shri 	M. 	Asok 	Kumar, 	Chief 	Engineer/ 
Mines/ TANGEDCO 

MAHAGENCO, Maharashtra 
Tamil 	Nadu 	Generation 	& 	Distribution 

Corporation Limited 
18 P. Srinivas APGENCO 
19 Shri A.K Sidhwani, S.E MPPGCL Camp Delhi 
20 Shri R.K. Kuchhal, Director/Tech. FiPGCL, Panchkula 
21 Shri S.K. Hait, DGM (Technical) Orissa Minerals Dev. Co. Ltd. 
22 Shri Sunil Gupta, Company Secretary J&K State Power Development Corporation 
23 
24 
25 
26 

Shri A. Rajavecchava 	Reddy Pachwara South block NLC IndiaINUPPL__ 
Shri Piyush Shah, Sr. Manager (Geology) GMDC, Ahmedabad 
Shri A.K Makadia, GM 
Shri N.K Purohit, GM (Mines) 

GMDC, Ahmedabad 
--I 

CIRCE_ Vadodara 




	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10

