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Preface 

 

 

The Monthly Coal Statistics for the month of February 2022 is placed below. 

Ministry of Coal gets various reports/returns from CIL along with its 

Subsidiaries, SCCL and NLCIL, Monthly DO Letters from CMDs of all 

Companies to the Secretary (Coal) and monthly production and dispatch 

information of Captive Block and Lignite Block from CCO. Based on these 

sources, compilation has been made for the use of various stakeholders. 

 

 
It is informed that all the information provided in the report is provisional. 
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Fig. in MT

FY 22 Achvt.(%) FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth        
(%)

Y-o-Y

1 ECL 5.50 3.54 64.36 4.56 -22.37 28.31 39.00 -27.41
2 BCCL 3.22 3.24 100.62 2.02 60.40 26.59 21.87 21.58
3 CCL 8.57 7.78 90.78 7.10 9.58 57.64 53.88 6.98
4 NCL 11.39 11.51 101.05 9.30 23.76 109.94 103.93 5.78
5 WCL 8.53 6.87 80.54 7.07 -2.83 47.45 41.90 13.25
6 SECL 20.14 15.18 75.37 17.91 -15.24 121.85 124.17 -1.87
7 MCL 15.07 16.14 107.10 13.92 15.95 150.60 130.30 15.58

72.41 64.26 88.74 61.87 3.86 542.38 515.08 5.30
9 SCCL 5.92 6.04 102.03 5.59 8.05 58.58 44.20 32.53

10 Captives 9.24 7.14 29.41 80.55 61.22 31.57
79.54 74.60 6.62 681.51 620.50 9.83

Sl No Subs Monthly 
Target

Production during Feb Coal Production Upto Feb

 Coal Production status in Feb 2022

 Coal Production

CIL

Grand Total

ECL BCCL CCL NCL WCL SECL MCL SCCL Captives
Feb 22 3.54 3.24 7.78 11.51 6.87 15.18 16.14 6.04 9.24
Feb 21 4.56 2.02 7.1 9.3 7.07 17.91 13.92 5.59 7.14

3.54 3.24

7.78

11.51

6.87
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Table 1.1a: State-wise Coal Production Fig. in MT
Sl No State

FY 22 FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth 
(%)

Y-o-Y
1 14.16 12.55 12.80 111.97 107.49 4.16
2 18.16 14.71 23.42 165.30 135.58 21.92
3 16.46 19.03 -13.51 131.62 130.92 0.53
4 13.03 11.12 17.13 124.60 119.60 4.18
5 6.73 6.80 -1.04 45.94 39.33 16.82
6 1.66 1.34 24.25 16.29 15.47 5.29
7 3.14 3.31 -5.23 25.15 26.02 -3.35
8 0.00 0.00 0.00 0.04 -100.00
9 6.22 5.78 7.52 60.62 46.04 31.66

10 0.00 0.00 0.00 0.02 0.01 72.73
79.54 74.60 6.63 681.51 620.50 9.83

Uttar Pradesh

1.1 77.69 % of coal have been produced in Odisha, MP, CG & JH during Feb 2022.
State-wise  Coal Production status in Feb 2022

Production during Feb Production upto Feb

Jharkhand
Odisha

Chattisgarh
Madya Pradesh

Maharastra

West Bengal
Assam

Telangana
Jammu & Kashmir

               Grand Total
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16%
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Table 1.2: Summary of OBR Fig. in M.Cum
Sl No Subs

FY 22 Achvt.(%) FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth        
(%)

Y-o-Y
1 ECL 16.32 10.78 66.05 13.16 -18.09 107.44 125.90 -14.66
2 BCCL 10.16 9.63 94.78 8.76 9.93 95.68 94.52 1.23
3 CCL 10.00 8.77 87.70 9.13 -3.94 90.83 94.59 -3.98
4 NCL 33.05 33.13 100.24 30.86 7.36 328.38 348.03 -5.65
5 WCL 29.7 25.55 86.03 29.12 -12.26 245.87 225.94 8.82
6 SECL 21.28 20.41 95.91 17.22 18.52 175.56 181.03 -3.02
7 MCL 16.8 18.55 110.42 15.48 19.83 187.06 157.91 18.46

137.31 126.94 92.45 123.73 2.59 1230.96 1228.46 0.20
9 SCCL 37.60 37.16 98.83 30.46 22.01 346.18 288.50 19.99

174.91 164.10 93.82 154.19 6.43 1577.14 1516.96 3.97Grand Total

OBR status in Feb 2022

Monthly 
Target

OBR during Feb OBR Upto Feb

CIL

ECL BCCL CCL NCL WCL SECL MCL SCCL
Feb 22 10.78 9.63 8.77 33.13 25.55 20.41 18.55 37.163
Feb 21 13.16 8.76 9.13 30.86 29.12 17.22 15.48 30.46
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Table 1.3: Summary of Coal Despatch Fig. in MT
Sl No Subs

FY 22 Achvt.(%) FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth        
(%)

Y-o-Y
1 ECL 3.08 2.93 95.13 3.78 -22.55 32.34 36.89 -12.33
2 BCCL 2.94 2.94 100.00 1.77 66.20 28.93 20.40 41.81
3 CCL 6.58 6.76 102.74 6.59 2.56 64.66 57.66 12.14
4 NCL 10.78 10.71 99.35 8.90 20.28 114.35 97.82 16.90
5 WCL 5.88 6.06 103.06 5.16 17.35 57.88 43.86 31.96
6 SECL 13.58 13.54 99.71 12.58 7.65 141.38 124.49 13.57
7 MCL 15.96 14.53 91.04 12.44 16.84 160.39 132.05 21.46

58.80 57.47 97.74 51.22 12.21 599.92 513.26 16.88
9 SCCL 5.82 5.41 93.02 5.22 3.72 59.59 42.6 39.88

10 Captives 8.41 6.13 37.24 81.53 60.35 35.09
71.30 62.57 13.96 741.04 616.21 20.26

 Coal Despatch Status during Feb 2022

Monthly 
Target

Coal Despatch during Feb Coal Despatch upto Feb

CIL

Grand Total

ECL BCCL CCL NCL WCL SECL MCL SCCL Captives
Feb 22 2.93 2.94 6.76 10.71 6.06 13.54 14.53 5.414 8.413
Feb 21 3.783 1.769 6.591 8.904 5.164 12.578 12.436 5.22 6.13
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Table 1.4: Coal Despatch to Different Sectors Fig. in MT
Sl No Sector/Utilities

FY 22 FY 21 Growth  
(%)

M-o-M

FY 22 FY 21 Growth 
(%)

Y-o-Y
1 59.95 49.70 20.62 612.28 486.10 25.96
2 CPP 2.48 3.59 -30.91 32.66 41.76 -21.78
3 Steel 0.84 0.62 35.27 7.18 7.77 -7.57
4 Cement 0.63 0.73 -13.52 6.77 6.07 11.54
5 Sponge 0.66 0.87 -23.82 7.46 8.52 -12.48
6 Others 6.74 7.07 -4.70 74.68 65.98 13.18

71.30 62.58 13.92 741.04 616.20 20.26               Grand Total

1.4 India's coal despatch to Power utilities increased by 20.62 % to  59.95 MT  during Feb 2022  as 
compared to 49.70 MT during Feb 2021.

Coal Despatch during Feb Coal Despatch upto Feb

Power utilities

84% 4%
1%
1%

1%

9%

Sector wise Coal Despatch during Feb 2022

Power

CPP

Steel

Cement

Sponge Iron

Others
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Fig. in MT

FY 22 FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth 
(%)

Y-o-Y

1 2.51 2.00 25.19 21.26 16.22 31.04
2 0.77 0.80 -3.87 7.61 5.14 47.92
3 0.37 0.33 12.12 2.55 3.17 -19.65
4 0.16 0.12 33.61 1.83 0.71 158.33
5 0.58 0.44 31.88 5.45 5.28 3.22
6 0.01 0.00 0.08 0.03
7 0.06 0.06 -6.45 0.87 0.91 -4.06
8 0.16 1.61

4.61 3.77 22.41 41.24 31.46 31.10

Table 1.6: Summary of Lignite Despatch Fig. in MT
Sl No

FY 22 FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth 
(%)

Y-o-Y

1 2.21 1.99 10.80 24.55 17.29 41.97
2 0.77 0.80 -3.87 7.61 5.14 47.92
3 0.37 0.33 12.12 2.55 3.17 -19.65
4 0.16 0.12 33.61 1.83 0.71 158.33
5 0.39 0.44 -9.86 5.23 5.65 -7.49
6 0.01 0.02 0.07 0.04 47.73
7 0.07 0.06 6.45 0.85 0.84 1.30
8 0.18 1.67

4.16 3.76 10.69 44.35 32.85 35.01

GHCL
VS Lignite

               Grand Total

Table 1.5: Summary of Lignite Production

Sl No Company

Production during Feb Production Upto Feb

NLCIL
GMDCL
GIPCL

RSMML
BLMCL

GSPL

Despatch during Feb  Despatch upto Feb

                 Grand Total

GMDCL
GIPCL

RSMML
BLMCL
GHCL

VS Lignite

NLCIL

GSPL

Company
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Annex 1

Table 1.1 (A): Details of Coal Production By "Others"
Fig. in MT

FY 22 FY 21 Growth(%)     
    M-o-M

FY 22 FY 21 Growth(%)     
    Y-o-Y

0.00 0.00 0.00 0.01 0.01 -9.09
0.00 0.00 0.00 0.00
0.01 0.00 300.00 0.05 0.09 -44.44
0.00 0.02 -93.33 0.02 0.09 -77.01
0.00 0.02 -88.89 0.02 0.08 -74.68
0.41 0.44 -6.58 4.27 5.31 -19.53
0.87 0.68 27.02 7.50 6.25 20.00
0.09 0.21 -58.29 1.55 1.90 -18.25
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 -100.00
0.05 0.02 136.84 0.54 0.24 128.81
0.02 0.02 17.65 0.15 0.05 194.12
0.06 0.00 0.32 0.05 595.65
0.00 0.00 0.00 0.00
1.95 1.80 8.26 16.78 16.71 0.39
1.40 1.78 -21.06 13.50 13.10 3.07
0.11 0.16 -30.00 2.80 2.64 6.18
0.03 0.02 66.67 0.17 0.16 4.29
0.02 0.01 150.00 0.15 0.09 61.29
0.03 0.08 -56.00 0.07 0.17 -58.08
0.18 0.15 22.67 2.04 1.84 10.81
0.00 0.00 0.00 0.00
0.12 0.00 0.86 0.17 408.88
0.60 0.38 58.27 4.58 2.63 73.95
0.09 0.14 -34.81 1.00 0.67 50.38
0.59 0.31 88.78 4.45 1.38 222.23
0.00 0.10 -100.00 0.40 0.70 -43.18
0.76 0.38 99.21 8.31 3.66 127.24
0.27 0.23 20.80 0.95 0.54 76.58
0.82 0.10 739.80 5.67 1.26 349.64
0.40 0.11 268.52 2.82 1.45 94.62
0.07 0.44

KPCL 0.11 0.75
B. S. ISPAT / Marki Magli III 0.01 0.09
Ultratech Cement 0.00 0.01
Sharda Limited 0.18 0.30

9.25 7.14 29.54 80.55 61.22 31.57

DVC

GMR-Talabira -I

BALCO / Chotia-II

SAIL/Tasra

DPL/Trans Damodar

HIL/Kathautia

SPL / Moher & Amlohori Extn.
RRVUNL / PEKB
JPVL / Amelia (North)

TUML / Marki Mangli - I

TSGENCO/Tadicherla-I
OCL/Ardhagram Coal Mine

IISCOCJ

JSMDCL
TATA 
NTPC/Pakri Barwadih
CESC / Sarshatali

HIL-Gare Palma IV/5
BALCO / Chotia

HIL-Gare Palma IV/4

RCCPL/ Sial Ghogri

WBPDCL/Barjora 

OCPL/Manoharpur
NTPC/Talaipalli
WBPDCL/Pachwara North

WBPDCL/Barjora North

SIL / Belgaon

Prod. during Feb

JKML

WBPDCL/Gangaramchak-
Talabira II & III

Total Production by Others

Name of Coal 
Block/Company

IISCOR

Ambuja Cement Ltd / GP IV/8
NTPC / Dulanga

CSPGCL/GP III

Prod. upto Feb
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Annex 1

Table 1.1 (B): Details of Coal Despatch By "Others"
Fig. in MT

FY 22 FY 21 Growth(%)     
    M-o-M

FY 22 FY 21 Growth(%)     
    Y-o-Y

0.00 0.00 0.00 0.01 0.01 0.00
0.00 0.00 0.00
0.01 0.00 300.00 0.05 0.09 -42.22
0.00 0.02 -93.33 0.03 0.09 -67.82
0.00 0.01 -83.33 0.02 0.07 -65.15
0.41 0.44 -7.27 4.37 5.34 -18.22
0.76 0.46 65.93 7.90 6.01 31.50
0.12 0.14 -12.41 1.55 1.85 -16.20
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.04 -100.00 0.00 0.40 -100.00
0.04 0.02 90.00 0.54 0.26 106.54
0.01 0.02 -42.11 0.14 0.09 55.06
0.05 0.00 0.36 0.02 1416.67
0.00 0.00 0.00 0.00
1.45 1.56 -7.35 16.56 16.44 0.74
1.40 1.78 -21.06 13.50 13.10 3.04
0.23 0.14 73.33 2.80 2.69 4.24
0.03 0.02 66.67 0.17 0.16 6.13
0.02 0.01 120.00 0.15 0.11 43.93
0.08 0.07 16.67 0.16 0.13 27.20
0.19 0.18 7.43 2.04 1.83 11.52
0.00 0.00 0.00 0.00
0.07 0.00 0.74 0.12 499.19
0.58 0.28 104.58 4.65 3.05 52.49
0.08 0.08 3.85 1.11 0.58 89.21
0.12 0.18 -34.97 4.29 1.61 166.96
0.00 0.04 -95.00 0.48 0.79 -38.71
0.81 0.40 103.02 8.27 3.79 118.00
0.22 0.20 9.09 1.22 1.18 3.38
0.84 0.07 1127.94 5.64 0.55 930.35
0.40 3.18
0.05 0.37

KPCL 0.28 0.92
B. S. ISPAT / Marki Magli III 0.01 0.09
Ultratech Cement 0.00 0.00
Sharda Limited 0.17 0.21

8.41 6.13 37.15 81.53 60.35 35.09Total Despatch by Others

RRVUNL / PEKB
JPVL / Amelia (North)
RCCPL/ Sial Ghogri
TUML / Marki Mangli - I
WBPDCL/Barjora 
TSGENCO/Tadicherla-I
OCL/Ardhagram Coal Mine
Ambuja Cement Ltd / GP IV/8

WBPDCL/Gangaramchak-
Talabira II & III
CSPGCL/GP III
DPL/Trans Damodar

WBPDCL/Barjora North
OCPL/Manoharpur
NTPC/Talaipalli

Despatch during Feb

JSMDCL

Name of Coal 
Block/Company

JKML
DVC
IISCOCJ
IISCOR

Despatch upto Feb

WBPDCL/Pachwara North

TATA 
NTPC/Pakri Barwadih
CESC / Sarshatali
GMR-Talabira -I

NTPC / Dulanga

HIL-Gare Palma IV/5
BALCO / Chotia
BALCO / Chotia-II
HIL-Gare Palma IV/4
SIL / Belgaon
HIL/Kathautia
SAIL/Tasra
SPL / Moher & Amlohori Extn.
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FY 22 FY 21 Growth (%)   
(FY22-FY21)

FY 22 FY 21 Growth (%)   
(FY22-FY21)

48.05 39.77 20.83 487.88 396.26 23.12
2.14 3.35 -36.02 29.69 39.65 -25.13
0.21 0.09 130.77 2.15 1.66 29.60
0.26 0.45 -41.57 3.09 4.05 -23.78
0.63 0.85 -26.23 7.25 8.47 -14.40
6.18 6.72 -8.09 69.86 63.16 10.61
57.47 51.22 12.19 599.92 513.26 16.89

FY 22 FY 21 Growth (%)   
(FY22-FY21)

FY 22 FY 21 Growth (%)   
(FY22-FY21)

4.22 4.36 -3.28 48.86 35.97 35.84
0.34 0.24 40.42 2.97 2.11 41.24

0.28 0.27 1.47 2.76 1.73 59.62
0.03 0.01 163.64 0.21 0.05 320.41
0.56 0.33 66.47 4.78 2.74 74.40
5.41 5.22 3.80 59.59 42.60 39.89

FY 22 FY 21 Growth (%)   
(FY22-FY21)

FY 22 FY 21 Growth (%)   
(FY22-FY21)

7.683 5.58 37.79 75.54 53.88 40.21

0.63 0.53 18.87 5.03 6.11 -17.66
0.10 0.02 546.67 0.92 0.29 220.56

0.00 0.01 -76.92 0.03 0.08 -56.41
8.41 6.13 37.15 81.53 60.35 35.09Total

Power utilities
CPP
Steel
Cement
Sponge Iron
Others

Sectors
Coal Despatch during Feb Coal Despatch Upto Feb

Sectors
Coal Despatch during Feb Coal Despatch Upto Feb

Power utilities
CPP
Steel
Cement
Sponge Iron
Others
Total

  Coal Despatch to Different Sectors by Captive and Others 

 Despatch of Coal By SCCL

Despatch of Coal By CIL

Sectors
Coal Despatch during Feb Coal Despatch Upto Feb

Power utilities
CPP
Steel
Cement
Sponge Iron
Others
Total
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Table 2.1: Summary of Production of Big Mines of CIL All Figures in MT

FY 22 FY 21
Growth(%)    
M-o-M FY 22 FY 21

Growth (%)    
Y-o-Y

1.80 2.97 -39.50 13.24 21.71 -39.01
0.43 0.31 37.38 4.15 4.08 1.74
2.23 3.29 -32.17 17.39 25.78 -32.54
1.31 1.27 2.90 10.92 13.22 -17.42
3.54 4.56 -22.37 28.31 39.00 -27.41
0.00 0.00 0.00 0.00
2.02 1.10 83.30 16.29 13.01 25.22
2.02 1.10 83.30 16.29 13.01 25.22
1.22 0.92 32.90 10.30 8.86 16.24
3.24 2.02 60.40 26.59 21.87 21.58
5.45 4.96 10.05 40.66 35.92 13.19
0.80 0.98 -18.71 6.22 7.32 -14.97
6.25 5.93 5.31 46.88 43.24 8.43
1.53 1.17 31.30 10.76 10.64 1.10
7.78 7.10 9.58 57.64 53.88 6.98

10.95 8.89 23.12 105.62 99.71 5.93
0.56 0.41 36.59 4.32 4.22 2.44

11.51 9.30 23.71 109.94 103.93 5.79
0.00 0.00 0.00 0.00
11.51 9.30 23.76 109.94 103.93 5.78
0.69 0.95 -27.53 5.61 4.16 34.92
3.34 3.81 -12.53 23.07 21.96 5.05
4.02 4.76 -15.52 28.68 26.12 9.81
2.85 2.31 23.35 18.77 15.78 18.94
6.87 7.07 -2.83 47.45 41.90 13.25
11.91 14.36 -17.06 90.38 94.69 -4.55
1.76 2.19 -19.92 14.74 15.79 -6.67

13.66 16.55 -17.44 105.12 110.48 -4.85
1.52 1.36 11.45 16.73 13.69 22.21
15.18 17.91 -15.24 121.85 124.17 -1.87
16.04 13.83 15.99 149.70 129.74 15.38
0.10 0.09 17.65 0.91 0.56 61.92

16.14 13.92 16.00 150.61 130.31 15.58
0.00 0.00 0.00 0.00

16.14 13.92 15.95 150.60 130.30 15.58
46.84 45.96 1.92 405.21 385.93 5.00
9.00 8.90 1.15 69.70 66.94 4.13

55.84 54.86 1.78 474.92 452.86 4.87
8.42 7.01 20.21 67.46 62.22 8.43
64.26 61.87 3.86 542.38 515.08 5.30
2.62 2.41 8.68 26.68 21.10 26.45
1.24 1.34 -6.91 12.99 9.73 33.49
3.87 3.75 3.13 39.67 30.83 28.67
2.17 1.84 18.15 18.91 13.37 41.45
6.04 5.59 8.07 58.58 44.20 32.53

Other Mines
Big Plus Mines

Rest of Mines
Total SECL
Big Mines
Other Mines
Big Plus Mines

Subsidiary

ECL

BCCL

CCL

NCL

WCL

SECL

MCL

CIL

SCCL

Description

Rest of Mines
Total SCCL

Rest of Mines
Total CIL
Big Mines
Other Mines
Big Plus Mines

Rest of Mines
Total MCL
Big Mines

Rest of Mines
Total WCL
Big Mines
Other Mines
Big Plus Mines

Rest of Mines
Total NCL
Big Mines
Other Mines
Big Plus Mines

Rest of Mines
Total CCL
Big Mines
Other Mines
Big Plus Mines

Rest of Mines
Total BCCL
Big Mines
Other Mines
Big Plus Mines

Rest of Mines
Total ECL
Big Mines
Other Mines
Big Plus Mines

Production During Feb Production Upto Feb

Big Mines
Other Mines
Big Plus Mines
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FY 22 FY 21
Growth(%)    
M-o-M FY 22 FY 21

Growth (%)    
Y-o-YSubsidiary Description

Production During Feb Production Upto Feb

7.04 6.30 11.86 65.85 55.41 18.83
2.20 0.84 160.31 14.70 5.81 153.20
9.24 7.14 29.41 80.55 61.22 31.57
66.75 64.91 2.83 580.44 539.11 7.67
12.79 9.69 32.02 101.07 81.39 24.18
79.54 74.60 6.62 681.51 620.50 9.83

Details of Subsidiary/Company-wise Production Status is given in subsequent Tables
Note:- Big Mines means top 35 mines

Others Mines means top 75 mines excluding top 35 mines
Big plus mines means top 75 mines including top 35 mines
Rest of Mines means other than big plus mines

Big Mines
Other Mines
All Mines

Captive & 
Others

All India

Big Mines
Other Mines
Total Others

11



Table 2.1.1 (A) : Departmental Coal Production ECL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Rajmahal Big 0.30 0.18 62.46 0.85 0.21 313.38
Sonepur Bazari Big 0.32 0.30 7.74 1.90 2.33 -18.52
Jhajhra UG Others 0.32 0.23 41.59 3.28 3.31 -0.91
Chitra East Others 0.11 0.09 26.44 0.87 0.77 13.13

0.62 0.48 28.72 2.75 2.54 8.37
0.43 0.31 37.38 4.15 4.08 1.74
1.05 0.79 32.13 6.90 6.62 4.28
0.75 0.73 3.40 6.76 8.20 -17.59
1.80 1.52 18.42 13.66 14.82 -7.83

Table 2.1.1 (B):  Contractual Coal Production ECL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Rajmahal Big 0.36 1.66 -78.47 4.33 13.47 -67.86
Sonepur Bazari Big 0.82 0.83 -1.16 6.16 5.70 8.15
Jhajhra UG Others 0.00 0.00 0.00 0.00
Chitra East Others 0.00 0.00 0.00 0.00

1.18 2.49 -52.69 10.49 19.17 -45.28
0.00 0.00 0.00 0.00
1.18 2.49 -52.69 10.49 19.17 -45.28
0.56 0.55 2.25 4.16 5.01 -16.97
1.74 3.04 -42.76 14.65 24.18 -39.41

Table 2.1.1 (C) : Total Coal Production ECL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Rajmahal Big 0.66 1.84 -64.36 5.18 13.68 -62.13
Sonepur Bazari Big 1.14 1.13 1.19 8.06 8.03 0.40
Jhajhra UG Others 0.32 0.23 41.59 3.28 3.31 -0.91
Chitra East Others 0.11 0.09 26.44 0.87 0.77 13.13

1.80 2.97 -39.50 13.24 21.71 -39.01
0.43 0.31 37.38 4.15 4.08 1.74
2.23 3.29 -32.17 17.39 25.79 -32.56
1.31 1.27 2.90 10.92 13.21 -17.36
3.54 4.56 -22.37 28.31 39.00 -27.41Total ECL

Mine

Mine

Mine

Type

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total ECL

Total Rest of Mines
Total ECL

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Feb

Production during Feb Production during the year

Total Big Mines

Production during Feb Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
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Table 2.1.2 (A): Departmental Coal Production BCCL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
NT ST Je Others 0.08 0.07 14.29 0.54 0.38 41.73
AKWMC Others 0.14 0.07 100.00 0.63 0.86 -26.49
Phularitand Others 0.00 0.01 -100.00 0.12 0.05 135.29
S Bansjora Others 0.00 0.00 0.00 0.00
NGKAC Others 0.00 0.00 0.08 0.00
ROCP Others 0.00 0.00 0.01 0.00
KOCP Others 0.10 0.06 75.44 1.16 0.69 68.60
ABOCP Others 0.23 0.14 60.84 1.53 1.56 -1.61
B Dahibari Others 0.08 0.06 31.15 0.57 0.60 -5.47

0.00 0.00 0.00 0.00
0.63 0.41 55.17 4.64 4.14 12.21
0.63 0.41 55.17 4.64 4.14 12.21
0.43 0.33 28.74 3.04 2.97 2.53
1.06 0.74 43.24 7.68 7.10 8.17

Table 2.1.2  (B)Contractual Coal Production BCCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
NT ST Je Others 0.30 0.11 183.02 2.84 1.57 81.24
AKWMC Others 0.31 0.15 109.46 3.10 1.97 57.76
Phularitand Others 0.00 0.00 0.00 1.08 -100.00
S Bansjora Others 0.13 0.04 202.33 1.01 0.76 32.89
NGKAC Others 0.12 0.07 69.01 0.88 0.34 156.56
ROCP Others 0.19 0.15 25.83 0.83 1.39 -40.29
KOCP Others 0.16 0.06 150.00 1.24 0.90 37.93
ABOCP Others 0.18 0.08 116.87 1.64 0.75 119.84
B Dahibari Others 0.00 0.03 0.11 0.13 -14.06

0.00 0.00 0.00 0.00
1.39 0.70 99.71 11.65 8.87 31.28
1.39 0.70 99.71 11.65 8.87 31.28
0.79 0.58 35.27 7.26 5.90 23.13
2.18 1.28 70.31 18.91 14.77 28.03

Mine

Mine

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total BCCL

Total Rest of Mines
Total BCCL

Production during Feb Production during the year

Total Big Mines

Production during Feb Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
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Table 2.1.2  (C)Total Coal Production BCCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
NT ST Je Others 0.38 0.18 115.91 3.38 1.95 73.51
AKWMC Others 0.45 0.22 106.42 3.73 2.82 32.18
Phularitand Others 0.00 0.01 -100.00 0.12 1.13 -89.35
S Bansjora Others 0.13 0.04 202.33 1.01 0.76 32.89
NGKAC Others 0.12 0.07 69.01 0.96 0.34 179.88
ROCP Others 0.19 0.15 25.83 0.84 1.39 -39.57
KOCP Others 0.26 0.12 114.88 2.40 1.59 51.23
ABOCP Others 0.41 0.23 81.42 3.17 2.30 37.77
B Dahibari Others 0.08 0.09 -12.09 0.68 0.73 -6.98

0.00 0.00 0.00 0.00
2.02 1.10 83.30 16.29 13.01 25.22
2.02 1.10 83.30 16.29 13.01 25.22
1.22 0.92 32.90 10.30 8.86 16.24
3.24 2.02 60.40 26.59 21.87 21.58Total BCCL

Mine
Type

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Feb
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Table 2.1.3 (A): Departmental Coal Production CCL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Ashoka Big 0.11 0.17 -36.78 0.97 0.66 47.19
Amarpali Big 0.00 0.00 0.00 0.00
AKK Big 0.07 0.13 -46.56 0.37 0.31 18.97
Govindpur Ph II Others 0.09 0.08 8.43 0.58 0.45 30.34
Rohini Others 0.03 0.10 -70.30 0.46 0.47 -2.75
Purnadih Others 0.08 0.10 -20.79 0.31 0.87 -64.41
Magadh Big 0.00 0.00 0.00 0.00
Tapin North Others 0.03 0.05 -33.33 0.25 0.35 -27.54
Birsa Project Others 0.05 0.09 -46.81 0.51 0.27 91.73
Karo Big 0.00 0.00 0.00 0.00
Topa OC Others 0.08 0.09 -5.88 0.34 0.76 -55.50

0.18 0.31 -40.98 1.34 1.01 32.15
0.36 0.51 -29.27 2.45 3.16 -22.57
0.54 0.81 -33.66 3.79 4.18 -9.29
1.13 0.91 24.72 7.88 7.37 6.89
1.67 1.72 -2.91 11.67 11.55 1.04

Table 2.1.3 (B) Contractual Coal Production CCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Ashoka Big 1.23 1.43 -13.82 10.54 11.18 -5.76
Amarpali Big 1.69 2.02 -16.42 14.34 13.31 7.77
AKK Big 0.59 0.15 301.36 2.97 1.56 90.75
Govindpur Ph II Others 0.00 0.13 -100.00 0.16 1.12 -85.70
Rohini Others 0.00 0.04 -100.00 0.18 0.86 -78.97
Purnadih Others 0.00 0.00 0.00 0.00
Magadh Big 1.52 0.73 107.63 9.10 6.74 34.97
Tapin North Others 0.12 0.06 93.55 1.00 0.25 298.41
Birsa Project Others 0.32 0.24 31.80 2.43 1.93 26.23
Karo Big 0.25 0.33 -24.92 2.37 1.65 43.99
Topa OC Others 0.00 0.00 0.00 0.00
Total Big Mines 5.27 4.65 13.39 39.32 34.91 12.64
Total Others 0.44 0.47 -7.25 3.77 4.15 -9.18
Total Big Plus Mines 5.71 5.12 11.50 43.09 39.06 10.32
Total Rest of Mines 0.40 0.27 48.52 2.88 3.27 -11.95
Total CCL 6.11 5.39 13.36 45.97 42.33 8.60

Total Rest of Mines
Total CCL

Production during Feb Production during the year

Mine
Type

Production during Feb Production during the year

Total Big Mines
Total Others
Total Big Plus Mines

Mine
Type

15



Table 2.1.3 (C) :Total Coal Production CCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Ashoka Big 1.34 1.60 -16.32 11.51 11.84 -2.81
Amarpali Big 1.69 2.02 -16.42 14.34 13.31 7.77
AKK Big 0.66 0.28 137.41 3.34 1.87 78.80
Govindpur Ph II Others 0.09 0.21 -57.75 0.74 1.56 -52.69
Rohini Others 0.03 0.14 -78.42 0.64 1.33 -51.84
Purnadih Others 0.08 0.10 -20.79 0.31 0.87 -64.41
Magadh Big 1.52 0.73 107.63 9.10 6.74 34.97
Tapin North Others 0.15 0.11 40.19 1.25 0.60 109.73
Birsa Project Others 0.37 0.33 9.61 2.94 2.19 34.19
Karo Big 0.25 0.33 -24.92 2.37 1.65 43.99
Topa OC Others 0.08 0.09 -5.88 0.34 0.76 -55.50

5.45 4.96 10.05 40.66 35.92 13.19
0.80 0.98 -18.71 6.22 7.32 -14.97
6.25 5.93 5.31 46.88 43.24 8.43
1.53 1.17 31.30 10.76 10.64 1.10
7.78 7.10 9.58 57.64 53.88 6.98

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total CCL

Production during Feb Production during the year

Mine
Type
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Table 2.1.4 (A): Departmental Coal Production NCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Nigahi Big 1.67 1.64 1.83 19.38 18.66 3.84
Jayant Big 2.33 1.67 39.52 21.93 18.90 16.06
Dudhichua Big 2.25 1.70 32.51 19.51 18.23 7.04
Amlohri Big 1.60 1.42 12.99 11.57 12.17 -4.94
Khadia Big 1.18 1.26 -6.35 12.81 12.58 1.80
Bina Big 1.04 0.32 228.08 8.74 7.49 16.75
Krishnashila Big 0.53 0.51 3.11 6.50 6.48 0.28
Block B Big 0.35 0.38 -7.65 5.18 5.19 -0.17
Jingurda Others 0.29 0.25 15.54 2.32 2.29 1.27
Kakari Others 0.27 0.16 69.81 2.00 1.93 3.84

10.95 8.89 23.12 105.62 99.708 5.93
0.56 0.41 36.59 4.32 4.22 2.44

11.51 9.30 23.71 109.94 103.93 5.79
0.00 0.00 0.00 0.00

11.51 9.30 23.76 109.94 103.93 5.78

Table 2.1.4 (B): Total Coal Production NCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Nigahi Big 1.67 1.64 1.83 19.38 18.66 3.84
Jayant Big 2.33 1.67 39.52 21.93 18.90 16.06
Dudhichua Big 2.25 1.70 32.51 19.51 18.23 7.04
Amlohri Big 1.60 1.42 12.99 11.57 12.17 -4.94
Khadia Big 1.18 1.26 -6.35 12.81 12.58 1.80
Bina Big 1.04 0.32 228.08 8.74 7.49 16.75
Krishnashila Big 0.53 0.51 3.11 6.50 6.48 0.28
Block B Big 0.35 0.38 -7.65 5.18 5.19 -0.17
Jingurda Others 0.29 0.25 15.54 2.32 2.29 1.27
Kakari Others 0.27 0.16 69.81 2.00 1.93 3.84

10.95 8.89 23.12 105.62 99.708 5.93
0.56 0.41 36.59 4.32 4.22 2.44

11.51 9.30 23.71 109.94 103.93 5.79
0.00 0.00 0.00 0.00

11.51 9.30 23.76 109.94 103.93 5.78

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total NCL

Total Big Plus Mines
Total Rest of Mines
Total NCL

Production during Feb Production during the year

Mine
Type

Production during Feb Production during the year

Total Big Mines
Total Others

Mine
Type
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Table 2.1.5 (A): Departmental Coal Production WCL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Durgapur -(Sec.-V) Others 0.26 0.39 -33.67 1.46 1.39 4.89
Sasti Others 0.21 0.20 3.45 1.19 1.45 -17.87
NM-Sector-I & II (A) Others 0.24 0.27 -11.76 1.34 0.85 58.21
Niljai Deep Others 0.38 0.37 2.15 2.87 2.25 27.44
Mungoli Others 0.81 0.63 29.60 3.01 3.32 -9.26
Penganga Big 0.36 0.46 -20.88 3.14 1.44 117.45
Ukni Others 0.26 0.27 -4.06 1.04 1.22 -14.75
Gondegaon Others 0.35 0.34 4.48 2.91 2.38 22.22
Umrer Others 0.23 0.41 -43.77 1.54 1.72 -10.52
Makardhokra-I Others 0.00 0.00 0.00 0.00
Gokul Others 0.00 0.00 0.00 0.00
MKD-III Others 0.00 0.00 0.00 0.03

0.36 0.46 -20.88 3.14 1.44 117.45
2.74 2.88 -4.83 15.36 14.61 5.15
3.10 3.33 -7.02 18.50 16.05 15.25
1.28 1.08 18.96 8.95 9.27 -3.43
4.38 4.41 -0.68 27.45 25.32 8.41

Table  2.1.5 (B) Contractual Coal Production WCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Durgapur -(Sec.-V) Others 0.00 0.00 0.00 0.00
Sasti Others 0.00 0.00 0.00 0.00
NM-Sector-I & II (A) Others 0.00 0.00 0.00 0.00
Niljai Deep Others 0.00 0.00 0.00 0.00
Mungoli Others 0.00 0.00 0.00 0.00
Penganga Big 0.33 0.49 -33.67 2.47 2.71 -8.99
Ukni Others 0.00 0.00 0.00 0.00
Gondegaon Others 0.00 0.00 0.00 0.78 -100.00
Umrer Others 0.24 0.10 143.88 1.38 1.12 22.99
Makardhokra-I Others 0.10 0.25 -59.51 3.49 1.97 76.89
Gokul Others 0.26 0.24 1.71 1.43 19.58
MKD-III Others 0.00 0.35 -100.00 1.13 2.05 -44.90

0.33 0.49 -33.67 2.47 2.71 -8.99
0.60 0.94 -36.26 7.71 7.35 4.86
0.92 1.43 -35.36 10.18 10.07 1.12
1.57 1.23 27.19 9.82 6.51 50.78
2.49 2.66 -6.39 20.00 16.58 20.63

Mine

Mine

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total WCL

Total Rest of Mines
Total WCL

Production during Feb Production during the year

Total Big Mines

Production during Feb Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
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Table  2.1.5 (C) :Total Coal Production WCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Durgapur -(Sec.-V) Others 0.26 0.39 -33.67 1.46 1.39 4.89
Sasti Others 0.21 0.20 3.45 1.19 1.45 -17.87
NM-Sector-I & II (A) Others 0.24 0.27 -11.76 1.34 0.85 58.21
Niljai Deep Others 0.38 0.37 2.15 2.87 2.25 27.44
Mungoli Others 0.81 0.63 29.60 3.01 3.32 -9.26
Penganga Big 0.69 0.95 -27.53 5.61 4.16 34.92
Ukni Others 0.26 0.27 -4.06 1.04 1.22 -14.75
Gondegaon Others 0.35 0.34 4.48 2.91 3.16 -7.85
Umrer Others 0.47 0.51 -7.50 2.92 2.84 2.71
Makardhokra-I Others 0.10 0.25 -59.51 3.49 1.97 76.89
Gokul Others 0.26 0.24 6.64 1.71 1.43 19.58
MKD-III Others 0.00 0.35 -100.00 1.13 2.08 -45.67

0.69 0.95 -27.53 5.61 4.16 34.92
3.34 3.81 -12.53 23.07 21.96 5.05
4.02 4.76 -15.52 28.68 26.12 9.81
2.85 2.31 23.35 18.77 15.78 18.94

6.87 7.07 -2.83 47.45 41.90 13.25Total WCL

Mine
Type

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Feb
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Table 2.1.6  (A): Departmental Coal Production SECL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Gevra Big 0.09 1.04 -91.37 1.86 3.36 -44.64
Dipka Big 1.22 1.74 -29.89 5.82 4.41 32.03
Kushmunda Big 1.57 3.50 -55.14 10.60 9.42 12.57
Chhal Others 0.00 0.00 0.04 0.00
Manikpur Big 0.02 0.00 0.69 0.65 5.67
Baroud Others 0.00 0.00 0.02 0.00
GP IV/2-3 Others 0.00 0.00 0.01 0.00
Jampali Others 0.00 0.00 0.04 0.00
Dhanpuri Others 0.06 0.00 1400.00 0.50 0.09 449.45
Mahan II Others 0.00 0.00 0.05 0.00
Amadand Others 0.00 0.00 0.03 0.05 -37.50
Chirimiri Others 0.06 0.07 -9.09 0.72 0.60 20.00
Churcha UG Others 0.11 0.14 -23.61 1.18 1.48 -20.22
GP IV/1 Others 0.00 0.00 0.00 0.00

2.90 6.28 -53.84 18.97 17.84 6.35
0.23 0.22 6.48 2.59 2.22 16.77
3.13 6.50 -51.84 21.56 20.06 7.50
0.90 0.97 -7.31 9.75 11.19 -12.83
4.03 7.47 -46.05 31.31 31.24 0.22

Table 2.1.6 (B): Contractual Coal Production SECL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Gevra Big 4.51 3.51 28.56 32.10 29.62 8.38
Dipka Big 3.11 2.34 32.93 23.28 23.15 0.54
Kushmunda Big 1.21 2.08 -41.69 12.07 19.99 -39.61
Chhal Others 0.44 0.53 -17.23 2.95 2.49 18.62
Manikpur Big 0.17 0.15 17.69 3.96 4.09 -3.25
Baroud Others 0.24 0.48 -50.10 2.30 2.85 -19.30
GP IV/2-3 Others 0.26 0.33 -22.66 2.45 2.94 -16.55
Jampali Others 0.40 0.21 93.27 2.45 1.50 63.55
Dhanpuri Others 0.00 0.10 -100.00 0.28 0.69 -59.42
Mahan II Others 0.00 0.14 -100.00 0.30 1.95 -84.60
Amadand Others 0.19 0.16 22.44 1.30 1.03 26.34
Chirimiri Others 0.00 0.03 -100.00 0.12 0.14 -13.04
Churcha UG Others 0.00 0.00 0.00 0.00
GP IV/1 Others 0.00 0.00 0.00 0.00

9.01 8.07 11.57 71.41 76.85 -7.08
1.53 1.98 -22.80 12.15 13.58 -10.50

10.53 10.05 4.81 83.56 90.43 -7.59
0.62 0.39 58.28 6.99 2.51 178.04

11.15 10.44 6.80 90.55 92.94 -2.57

Mine

Mine

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total SECL

Total Rest of Mines
Total SECL

Production during Feb Production during the year

Total Big Mines

Production during Feb Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
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Table 2.1.6 (C): Total Coal Production SECL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Gevra Big 4.60 4.55 1.08 33.96 32.98 2.98
Dipka Big 4.33 4.08 6.16 29.10 27.56 5.58
Kushmunda Big 2.78 5.58 -50.13 22.67 29.40 -22.90
Chhal Others 0.44 0.53 -17.23 2.99 2.49 20.23
Manikpur Big 0.19 0.15 31.29 4.65 4.75 -2.02
Baroud Others 0.24 0.48 -50.10 2.32 2.85 -18.60
GP IV/2-3 Others 0.26 0.33 -22.66 2.46 2.94 -16.21
Jampali Others 0.40 0.21 93.27 2.49 1.50 66.22
Dhanpuri Others 0.06 0.11 -44.44 0.78 0.78 -0.13
Mahan II Others 0.00 0.14 -100.00 0.35 1.95 -82.03
Amadand Others 0.19 0.16 20.89 1.33 1.08 23.49
Chirimiri Others 0.06 0.10 -39.39 0.84 0.74 13.82
Churcha UG Others 0.11 0.14 -23.61 1.18 1.48 -20.22
GP IV/1 Others 0.00 0.00 0.00 0.00

11.91 14.36 -17.06 90.38 94.69 -4.55
1.76 2.19 -19.92 14.74 15.79 -6.67

13.66 16.55 -17.44 105.12 110.48 -4.85
1.52 1.36 11.45 16.73 13.69 22.21

15.18 17.91 -15.24 121.85 124.17 -1.87Total SECL

Mine
Type

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Feb
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Table 2.1.7 (A): Departmental Coal Production MCL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Bhubaneswari Big 0.00 0.00 0.00 0.00
Lakhanpur Big 0.31 0.13 138.46 4.02 2.90 38.81
Bharatpur Big 0.16 0.09 81.82 0.20 0.19 5.26
Lingaraj Big 0.39 0.52 -24.56 4.13 5.67 -27.12
Samaleswari Big 0.17 0.27 -36.33 1.91 1.86 2.80
Kulda Big 0.00 0.79 -100.00 0.14 1.64 -91.46
Kaniha Big 0.00 0.00 0.00 0.00
Hingula Big 0.30 0.56 -46.24 3.19 3.92 -18.60
Ananta Big 0.26 0.36 -27.17 2.77 1.32 109.69
Jagannath Big 0.00 0.00 0.02 0.00 900.00
Belpahar Big 0.00 0.14 -100.00 0.02 0.65 -96.91
Lajkura Big 0.14 0.22 -35.48 2.75 0.36 670.31
Balram Big 0.61 0.56 8.54 4.61 5.02 -8.24
Basundhara (W) Others 0.10 0.09 17.65 0.91 0.56 61.92
Garjanbahal Big 1.06 0.79 34.52 8.09 7.14 13.38

3.44 3.77 -8.73 32.53 30.99 4.98
0.10 0.09 17.65 0.91 0.56 61.92
3.54 3.85 -8.15 33.44 31.55 5.99
0.00 0.00 0.00 0.00
3.54 3.85 -8.05 33.44 31.55 5.99

Table 2.1.7 (B): Contractual Coal Production MCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Bhubaneswari Big 1.97 2.19 -9.95 23.01 26.00 -11.48
Lakhanpur Big 1.13 1.11 1.62 15.72 17.18 -8.52
Bharatpur Big 1.09 1.07 1.78 7.74 5.53 39.96
Lingaraj Big 1.17 0.75 55.75 8.60 6.04 42.41
Samaleswari Big 0.29 0.00 2.33 0.05 4655.10
Kulda Big 1.50 0.86 75.91 16.64 13.09 27.12
Kaniha Big 1.15 0.67 72.93 9.02 7.26 24.31
Hingula Big 0.62 0.22 180.91 3.36 1.22 175.64
Ananta Big 1.08 0.74 46.80 9.20 5.84 57.62
Jagannath Big 0.81 0.59 37.41 6.19 4.78 29.53
Belpahar Big 0.91 1.00 -8.63 6.17 5.23 18.02
Lajkura Big 0.38 0.42 -10.69 1.36 3.52 -61.34
Balram Big 0.15 0.21 -26.32 0.98 0.21 368.90
Basundhara (W) Others 0.00 0.00 0.00 0.00
Garjanbahal Big 0.36 0.30 18.75 3.73 2.72 36.93

12.60 10.07 25.13 117.17 98.76 18.64
0.00 0.00 0.00 0.00

12.60 10.07 25.13 117.17 98.76 18.64
0.00 0.00 0.00 0.00

12.60 10.07 25.12 117.17 98.76 18.64

Mine

Mine

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total MCL

Total Rest of Mines
Total MCL

Production during Feb Production during the year

Total Big Mines

Production during Feb Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
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Table 2.1.7 (C): Total Coal Production MCL

FY 21 FY 20 Growth (%)   
M-o-M FY 21 FY 20 Growth (%)    

Y-o-Y
Bhubaneswari Big 1.97 2.19 -9.95 23.01 26.00 -11.48
Lakhanpur Big 1.44 1.24 15.92 19.74 20.08 -1.69
Bharatpur Big 1.25 1.15 7.89 7.94 5.72 38.81
Lingaraj Big 1.56 1.27 22.92 12.73 11.71 8.75
Samaleswari Big 0.46 0.27 71.54 4.24 1.91 122.34
Kulda Big 1.50 1.64 -8.46 16.78 14.73 13.92
Kaniha Big 1.15 0.67 72.93 9.02 7.26 24.31
Hingula Big 0.92 0.78 17.99 6.55 5.14 27.48
Ananta Big 1.34 1.09 22.62 11.97 7.16 67.23
Jagannath Big 0.81 0.59 37.41 6.21 4.78 29.89
Belpahar Big 0.91 1.13 -19.68 6.19 5.88 5.34
Lajkura Big 0.52 0.64 -19.12 4.11 3.88 6.06
Balram Big 0.76 0.77 -0.91 5.59 5.23 6.82
Basundhara (W) Others 0.10 0.09 17.65 0.91 0.56 61.92
Garjanbahal Big 1.42 1.09 30.13 11.82 9.86 19.89

16.04 13.83 15.99 149.70 129.74 15.38
0.10 0.09 17.65 0.91 0.56 61.92

16.14 13.92 16.00 150.61 130.31 15.58
0.00 0.00 0.00 0.00

16.14 13.92 15.95 150.60 130.30 15.58Total MCL

Mine
Type

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Feb
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Table 2.1.8: Coal Production SCCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y

PK OC Big 0.82 0.89 -8.15 9.04 6.29 43.62
RG  OC III Extn. Big 0.74 0.67 9.03 7.64 6.68 14.34
JVR  OC II Big 0.95 0.48 96.91 6.74 4.26 58.41
Ramagundam  OC I Exp. Ph II Big 0.12 0.37 -66.28 3.26 3.87 -15.75
Gouthamkhani OC Others 0.25 0.29 -13.88 3.06 2.25 35.89
JVR OCI Exp. Others 0.00 0.00 0.00 0.31 -100.00
Koyagudem  OC II Others 0.12 0.31 -60.50 2.87 2.02 41.67
Jawaharkhani  5 OC Others 0.25 0.31 -18.34 2.64 2.26 17.04
Srirampur OC II Others 0.31 0.22 38.60 2.43 1.87 30.34
Khairagura OC Others 0.31 0.20 51.94 1.99 1.02 94.60
Total Big Mines 2.62 2.41 8.68 26.68 21.10 26.45
Total Other Mines 1.24 1.34 -6.91 12.99 9.73 33.49
Total Big Plus Mines 3.87 3.75 3.13 39.67 30.83 28.67
Rest of Mines 2.17 1.84 18.15 18.91 13.37 41.45
Total SCCL 6.04 5.59 8.07 58.58 44.20 32.53

All Figures in MT
Production During Feb Production Upto Feb

Mine Type
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Table 2.1.9: Coal Production Captive & Others All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Moher & Amlohori Extn. Big 1.95 1.80 -89.21 16.78 16.71 0.38
Parsa East & Kanta Basan Big 1.40 1.78 -86.44 13.50 13.10 3.04
Pakri Barwadih Big 0.87 0.68 -89.10 7.50 6.25 20.06
Tata Big 0.41 0.44 -91.69 4.27 5.31 -19.52
Amelia (North) Big 0.11 0.16 -93.93 2.80 2.64 6.13
Sarshatali Big 0.09 0.21 -88.87 1.55 1.90 -18.13
Tadicherla-I Big 0.18 0.15 -91.85 2.04 1.84 10.69
 Dulanga Big 0.60 0.38 -85.53 4.58 2.63 73.77
Manoharpur Big 0.59 0.31 -77.41 4.45 1.38 222.27
Pachwara North Big 0.84 0.38 -89.61 8.38 3.66 129.25

7.04 6.30 11.86 65.85 55.41 18.83
2.20 0.84 160.31 14.70 5.81 153.20
9.24 7.14 29.41 80.55 61.22 31.57

Production during Feb Production Upto Feb

Total Big Mines
Rest of Mines
Overall Captive & Othres

Block Type
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Table 2.2: Summary of OBR of Big Mines of CIL All Figures in MM3

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

 Y-o-Y

7.53 8.94 -15.77 74.91 85.53 -12.41
0.17 0.20 -15.00 2.20 2.48 -11.33
7.72 9.14 -15.54 77.12 88.01 -12.37
3.06 4.02 -23.88 30.32 37.89 -19.98

10.78 13.16 -18.09 107.44 125.90 -14.66
0.00 0.00 0.00 0.00
4.80 4.33 10.78 48.44 46.01 5.28
4.80 4.33 10.78 48.45 46.01 5.30
4.83 4.43 9.11 47.23 48.51 -2.64
9.63 8.76 9.93 95.68 94.52 1.23
4.36 5.29 -17.53 49.13 50.89 -3.45
1.84 1.43 28.57 16.16 16.93 -4.54
6.20 6.72 -7.73 65.29 67.81 -3.72
2.57 2.41 6.59 25.54 26.78 -4.62
8.77 9.13 -3.94 90.83 94.59 -3.98

31.59 29.83 5.89 321.31 337.94 -4.92
1.55 1.03 50.34 9.94 10.73 -7.37

33.14 30.86 7.41 331.25 348.03 -4.82
0.00 0.00 0.00 0.00

33.13 30.86 7.36 328.38 348.03 -5.65
1.18 2.30 -48.69 17.62 12.64 39.44

10.69 15.92 -32.83 124.62 132.48 -5.93
11.87 18.22 -34.83 142.24 145.11 -1.98
13.68 10.90 25.45 103.62 80.83 28.20
25.55 29.12 -12.26 245.86 225.94 8.82
10.73 10.00 7.30 104.15 118.18 -11.87
4.11 4.47 -8.05 38.22 40.53 -5.71

14.84 14.47 2.56 142.37 158.71 -10.29
5.57 2.75 102.51 33.19 22.32 48.69

20.41 17.22 18.52 175.56 181.03 -3.02
18.55 15.06 23.17 186.97 157.28 18.88
0.00 0.12 -98.33 0.09 0.48 -81.17

18.55 15.18 22.21 187.05 157.75 18.57
0.00 0.00 0.00 0.00

18.55 15.48 19.83 187.06 157.91 18.46
73.93 71.41 3.53 754.09 762.44 -1.09
23.16 27.50 -15.78 239.67 249.64 -3.99
97.11 100.25 -3.13 995.21 1013.22 -1.78
29.83 23.48 27.04 235.75 215.24 9.53

126.94 123.73 2.59 1230.96 1228.46 0.20
15.99 11.81 35.41 141.22 101.85 38.65
6.01 6.83 -11.99 67.73 66.90 1.24

22.00 18.64 18.04 208.95 168.75 23.82
15.16 11.83 28.19 137.23 119.75 14.60
37.16 30.47 21.98 346.18 288.50 19.99

OBR during the year

MCL

Rest of Mines

CIL

Big Mines

BCCL

CCL

Big Mines
Total CCL

Big Plus Mines

Big Mines

Other Mines

Other Mines

Rest of Mines

Big Mines

SECL

Other Mines

Other Mines

Big Mines

Big Mines

Rest of Mines

Big Plus Mines

Other Mines

Total BCCL

Rest of Mines
Total MCL

Big Plus Mines

Total SECL

Total CIL

OBR during Feb

Total WCL

Other Mines

NCL

Big Mines

Other Mines

Subsidiary

Big Mines

Big Mines
Description

Total ECL
Rest of Mines
Big Plus MinesECL

Total NCL

WCL

SCCL

Big Plus Mines

Rest of Mines

Big Plus Mines

Big Plus Mines

Rest of Mines

Rest of Mines

Big Plus Mines

Other Mines

Big Plus Mines

Other Mines

Total SCCL
Rest of Mines
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89.92 83.22 8.05 895.31 864.29 3.59
29.17 34.33 -15.03 27.24 33.47 -18.60

119.09 117.55 1.31 922.55 897.75 2.76
45.01 36.64 22.86 654.59 619.21 5.71

164.10 154.19 6.43 1577.14 1516.96 3.97

Details of Subsidiary-wise OBR Status is given in subsequent Tables

Note:- Big Mines means top 35 mines
Others Mines means top 75 mines excluding top 35 mines
Big plus mines means top 75 mines including top 35 mines
Rest of Mines means other than big plus mines

Big Mines
Other Mines
Big Plus MinesAll India
Rest of Mines
Total OBR
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Table 2.2.1 (A) Departmental OBR ECL All Figurds in MM3

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Rajmahal Big 0.52 0.56 -7.14 5.72 4.02 42.18
Sonepur Bazari Big 0.75 1.06 -29.25 8.89 9.683 -8.19
Chitra East Others 0.17 0.19 -10.53 2.01 2.205 -8.84

1.27 1.62 -21.60 14.61 13.71 6.60
0.17 0.19 -10.53 2.01 2.21 -8.84
1.44 1.81 -20.44 16.62 15.91 4.46
0.90 1.07 -15.89 10.02 9.86 1.63
2.34 2.88 -18.75 26.64 25.77 3.38

Table 2.2.1 (B) Contractual OBR ECL

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Rajmahal Big 0.74 1.14 -35.09 8.50 16.27 -47.76
Sonepur Bazari Big 5.52 6.18 -10.68 51.80 55.550 -6.75
Chitra East Others 0.00 0.01 0.19 0.276 -31.16

6.26 7.32 -14.48 60.30 71.82 -16.04
0.00 0.01 0.19 0.28 -31.16
6.26 7.33 -14.60 60.49 72.10 -16.10
2.19 2.95 -25.76 20.31 28.04 -27.57
8.45 10.28 -17.80 80.80 100.14 -19.31

Table 2.2.1 (C) Total OBR ECL

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Rajmahal Big 1.26 1.70 -25.88 14.22 20.30 -29.93
Sonepur Bazari Big 6.27 7.24 -13.40 60.69 65.23 -6.96
Chitra East Others 0.17 0.20 -15.00 2.20 2.48 -11.33

7.53 8.94 -15.77 74.91 85.53 -12.41
0.17 0.20 -15.00 2.20 2.48 -11.33
7.70 9.14 -15.75 77.11 88.01 -12.38
3.08 4.02 -23.38 30.33 37.89 -19.95

10.78 13.16 -18.09 107.44 125.90 -14.66

OBR during the year

Rest of Mines

Big Mines

OBR during Feb

Big Plus Mines

Other Mines

Other Mines

OBR during the yearOBR during Feb

OBR during the year

Big Mines

Mine
OBR during Feb

TypeMine

Type

Total ECL

Big Plus Mines
Rest of Mines

Other Mines

Total ECL

Big Plus Mines
Rest of Mines

Big Mines

Mine

Total ECL

Type
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Table 2.2.2 (A) Departmental OBR BCCL All Figurds in MM3

FY 22 FY 21  Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

 Y-o-Y
NT ST Je Others 0.10 0.12 -19.33 1.29 1.28 1.10
AKWMC Others 0.23 0.22 4.02 2.86 2.85 0.53
Phularitand Others 0.00 0.00 0.36 0.00
S Bansjora Others 0.00 0.00 0.00 0.00
NGKAC Others 0.00 0.00 0.06 0.00
ROCP Others 0.00 0.00 0.00 0.00
KOCP Others 0.36 0.19 93.01 3.72 1.92 93.35
ABOCP Others 0.18 0.20 -11.33 2.54 2.41 5.35
B Dahibari Others 0.18 0.12 52.59 1.81 1.32 36.71

0.00 0.00 0.00 0.00
1.05 0.85 23.23 12.64 9.78 29.24
1.05 0.85 23.23 12.64 9.78 29.24
0.50 0.47 4.87 3.53 4.77 -26.00
1.54 1.32 16.67 16.17 14.55 11.13

Table 2.2.2 (B) Contractual OBR BCCL

FY 22 FY 21  Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

 Y-o-Y
NT ST Je Others 0.81 0.95 -14.93 8.15 9.77 -16.55
AKWMC Others 0.84 0.56 49.29 9.09 3.95 130.30
Phularitand Others 0.00 0.00 0.00 1.34 -100.00
S Bansjora Others 0.18 0.16 15.38 1.82 2.02 -9.77
NGKAC Others 0.27 0.37 -28.11 3.44 2.51 37.00
ROCP Others 0.09 0.40 -77.47 0.93 5.15 -81.93
KOCP Others 0.59 0.46 29.67 5.62 5.22 7.72
ABOCP Others 0.93 0.52 78.89 6.46 5.71 13.21
B Dahibari Others 0.05 0.08 -32.89 0.29 0.58 -32.89

0.00 0.00 0.00 0.00
3.76 3.49 7.75 35.80 36.23 -1.19
3.76 3.49 7.75 35.80 36.23 -1.19
4.32 3.96 9.08 43.71 43.74 -0.07
8.08 7.45 8.46 79.51 79.97 -0.58

Big Plus Mines
Rest of Mines

Type

Other Mines

OBR during the year

Total BCCL

Mine
OBR during Feb

Big Mines

OBR during the year

Rest of Mines

TypeMine

Big Mines

Big Plus Mines

Other Mines

Total BCCL

OBR during Feb
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Table 2.2.2 (C)  Total OBR BCCL

FY 22 FY 21  Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

 Y-o-Y
NT ST Je Others 0.91 1.07 -15.42 9.44 11.04 -14.51
AKWMC Others 1.07 0.79 36.39 11.95 6.79 75.94
Phularitand Others 0.00 0.00 0.36 1.34 -73.03
S Bansjora Others 0.18 0.16 15.38 0.60 2.02 -70.40
NGKAC Others 0.27 0.37 -28.11 3.50 2.51 39.39
ROCP Others 0.09 0.40 -77.47 0.93 5.15 -81.93
KOCP Others 0.95 0.64 48.05 9.34 7.14 30.79
ABOCP Others 1.11 0.72 53.59 9.00 8.12 10.88
B Dahibari Others 0.23 0.19 18.75 2.10 1.91 10.06

0.00 0.00 0.00 0.00
4.80 4.33 10.78 48.44 46.01 5.28
4.80 4.33 10.78 48.44 46.01 5.28
4.83 4.43 9.11 47.24 48.51 -2.62
9.63 8.76 9.93 95.68 94.52 1.23

OBR during Feb OBR during the year

Big Plus Mines
Other Mines

Mine

Big Mines

Total BCCL
Rest of Mines

Type
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Table 2.2.3 (A) Departmental OBR CCL All Figurds in MM3

FY 22 FY 21 Growth(%)    
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Ashoka Big 0.16 0.14 12.06 1.54 1.19 29.52
Amarpali Big 0.00 0.00 0.00 0.46 -100.00
AKK Big 0.11 0.00 1.52 0.00
Govindpur Ph II Others 0.11 0.13 -25.76 1.03 2.28 -54.78
Rohini Others 0.10 0.09 43.53 0.85 1.12 -23.84
Purnadih Others 0.12 0.15 -100.00 1.33 1.44 -7.51
Magadh Big 0.00 0.15 -58.22 0.00 1.97 -100.00
Tapin North Others 0.06 0.00 0.63 0.00
Birsa Project Others 0.12 0.08 -100.00 1.32 1.42 -7.30
Karo Big 0.00 0.04 92.31 0.00 1.03 -100.00
Topa OC Others 0.08 0.00 0.55 0.00

0.27 0.00 3.06 4.65 -34.25
0.59 0.45 31.69 5.71 6.26 -8.73
0.86 0.45 92.81 8.77 10.91 -19.62
1.40 1.93 -27.17 16.89 21.53 -21.55
2.26 2.37 -4.64 25.66 32.44 -20.90

Table 2.2.3 (B) Contractual OBR CCL

FY 22 FY 21 Growth(%)    
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Ashoka Big 0.54 1.90 -71.74 11.40 16.33 -30.20
Amarpali Big 1.48 1.42 4.51 14.19 17.28 -17.87
AKK Big 0.65 0.46 40.35 6.07 1.85 227.58
Govindpur Ph II Others 0.00 0.17 -100.00 0.18 2.25 -91.98
Rohini Others 0.00 0.00 0.00 0.64 -100.00
Purnadih Others 0.00 0.00 0.00 0.00
Magadh Big 1.28 1.30 -1.69 13.01 8.69 49.71
Tapin North Others 0.54 0.24 127.54 4.32 1.39 211.69
Birsa Project Others 0.71 0.41 74.75 5.70 4.06 40.29
Karo Big 0.14 0.21 -29.76 1.40 2.08 -32.66
Topa OC Others 0.00 0.17 -100.00 0.25 2.34 -89.33

4.09 5.29 -22.67 46.07 46.23 -0.35
1.25 0.98 27.16 10.45 10.67 -2.08
5.34 6.27 -14.86 56.52 56.90 -0.67
1.17 0.49 139.75 8.65 5.25 64.86
6.51 6.76 -3.70 65.17 62.15 4.86

OBR during the year

Type

Total CCL

Other Mines
Big Plus Mines
Rest of Mines

OBR during Feb

OBR during Feb

Rest of Mines

TypeMine

Other Mines
Big Plus Mines

Big Mines

Mine

Total CCL

OBR during the year

Big Mines
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Table 2.2.3 (C) Total OBR CCL

FY 22 FY 21 Growth(%)    
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Ashoka Big 0.70 2.05 -65.97 12.94 17.52 -26.15
Amarpali Big 1.48 1.42 4.51 14.19 17.74 -20.01
AKK Big 0.76 0.46 65.08 7.59 1.85 309.61
Govindpur Ph II Others 0.11 0.31 -65.25 1.21 4.52 -73.25
Rohini Others 0.10 0.09 15.29 0.85 1.75 -51.46
Purnadih Others 0.12 0.15 -15.86 1.33 1.44 -7.51
Magadh Big 1.28 1.45 -11.61 13.01 10.66 22.02
Tapin North Others 0.60 0.24 153.39 4.95 1.39 257.14
Birsa Project Others 0.84 0.49 70.47 7.02 5.49 27.94
Karo Big 0.14 0.24 -40.98 1.40 3.11 -54.97
Topa OC Others 0.08 0.17 -54.82 0.80 2.34 -65.86

4.36 5.29 -17.53 49.13 50.89 -3.45
1.84 1.43 28.57 16.16 16.93 -4.54
6.20 6.72 -7.73 65.29 67.81 -3.72
2.57 2.41 6.59 25.54 26.78 -4.62
8.77 9.13 -3.94 90.83 94.59 -3.98

Mine Type

Other Mines

Total CCL

Big Mines

OBR during the yearOBR during Feb

Big Plus Mines
Rest of Mines
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Table 2.2. 4 (A) Departmental OBR NCL All Figurds in MM3

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Nigahi Big 1.14 1.53 -25.41 13.71 17.66 -22.36
Jayant Big 1.07 1.18 -9.28 11.87 13.55 -12.42
Dudhichua Big 1.45 1.49 -2.68 13.33 13.72 -2.87
Amlohri Big 1.09 0.78 40.65 12.68 13.29 -4.55
Khadia Big 0.92 0.84 10.14 9.10 8.30 9.61
Bina Big 0.43 0.60 -29.52 5.33 6.27 -14.95
Krishnashila Big 0.06 0.01 728.57 0.56 0.45 23.62
Block B Big 0.00 0.00 0.00 0.00
Jingurda Others 0.05 0.09 -42.22 1.37 1.47 -6.80
Kakari Others 0.43 0.37 15.68 3.95 3.56 11.05

6.164 6.42 -3.97 66.58 73.24 -9.10
0.48 0.46 4.35 5.32 5.03 5.83
6.64 6.88 -3.42 71.90 78.27 -8.14
0.00 0.00 0.00 0.00
6.64 6.76 -1.78 70.40 77.78 -9.49

Table 2.2.4 (B) Contractual OBR NCL

FY 22 FY 21 Growth(%)  FY 22 FY 21 Growth(%)   
Nigahi Big 3.33 3.78 -11.95 38.82 50.74 -23.49
Jayant Big 4.19 3.63 15.45 36.73 32.80 11.97

Dudhichua Big 4.57 3.55 28.70 38.42 44.36 -13.38
Amlohri Big 4.23 3.58 18.18 36.65 40.09 -8.58

Khadia Big 3.26 3.10 5.06 38.09 37.55 1.44
Bina Big 2.77 3.36 -17.72 35.06 27.16 29.09

Krishnashila Big 1.71 1.48 14.96 14.13 19.71 -28.33
Block B Big 1.37 0.95 43.19 16.83 12.28 37.01
Jingurda Others 1.08 0.57 89.28 4.62 5.64 -18.06

Kakari Others 0.00 0.00 0.00 0.07 -100.00
25.42 23.528 8.05 254.73 264.69 -3.76
1.08 0.57 89.28 4.62 5.70 -19.00

26.50 24.10 9.96 259.35 270.40 -4.09
0.00 0.00 0.00 0.00

26.50 24.10 9.96 257.98 270.25 -4.54

OBR during the year

Big Plus Mines

OBR during Feb
TypeMine

Big Mines

Total NCL

Mine

Big Plus Mines
Rest of Mines

Other Mines

Rest of Mines

OBR during the year

Total NCL

Type

Other Mines
Big Mines

OBR during Feb
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Table 2.2.4 (C) Total OBR NCL
Type

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth Y-o-Y

Nigahi Big 4.47 5.32 -15.82 66.02 68.40 -3.47
Jayant Big 5.26 4.81 9.41 48.60 46.36 4.84
Dudhichua Big 6.02 5.04 19.42 51.75 58.08 -10.90
Amlohri Big 5.32 4.36 22.18 49.33 53.38 -7.58
Khadia Big 4.18 3.94 6.14 47.19 45.85 2.92
Bina Big 3.19 3.97 -19.51 40.39 33.43 20.83
Krishnashila Big 1.76 1.49 18.31 14.69 20.17 -27.16
Block B Big 1.37 0.95 43.19 16.83 12.28 37.01
Jingurda Others 1.13 0.66 71.32 5.99 7.11 -15.73
Kakari Others 0.43 0.37 15.68 3.95 3.62 9.03

31.59 29.83 5.89 321.31 337.94 -4.92
1.55 1.03 50.34 9.94 10.73 -7.37

33.13 30.86 7.38 331.25 348.67 -5.65
0.00 0.00 0.00 0.00

33.13 30.86 7.38 328.38 348.03 -5.65

OBR during the year

Rest of Mines
Big Plus Mines
Other Mines
Big Mines

Mine

Total NCL

OBR during Feb
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Table 2.2.5 (A) Departmental OBR WCL All Figurds in MM3

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Durgapur -(Sec.-V) Others 0.19 0.14 38.13 2.64 2.49 6.19
Sasti Others 0.28 0.35 -19.14 3.87 3.92 -1.23
NM-Sector-I & II (A) Others 0.08 0.05 70.83 0.53 0.79 -32.57
Niljai Deep Others 0.06 0.06 7.14 0.74 0.76 -3.14
Mungoli Others 0.10 0.30 -66.44 3.21 3.77 -14.85
Penganga Big 0.03 0.06 -50.85 0.75 1.64 -54.32
Ukni Others 0.18 0.11 65.09 1.97 3.02 -34.85
Gondegaon Others 0.18 0.27 -32.58 2.22 3.31 -32.91
Umrer Others 0.28 0.20 40.10 3.42 4.00 -14.54
Makardhokra-I Others 0.00 0.00 0.01 0.00
Gokul Others 0.00 0.00 0.01 0.00
MKD-III Others 0.00 0.00 0.00 0.00

0.03 0.06 -50.85 0.75 1.64 -54.32
1.36 1.47 -7.57 18.62 22.06 -15.59
1.38 1.53 -9.25 19.37 23.70 -18.27
1.27 1.16 9.61 11.76 14.88 -20.96
2.65 2.68 -1.12 31.13 38.58 -19.31

Table 2.2.5 (B) Contractual OBR WCL

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Durgapur -(Sec.-V) Others 0.44 0.92 -52.02 7.24 8.55 -15.30
Sasti Others 0.49 0.58 -15.64 0.67 6.36 -89.46
NM-Sector-I & II (A) Others 2.62 2.38 10.11 21.98 10.10 117.62
Niljai Deep Others 1.28 2.68 -52.43 23.70 22.42 5.72
Mungoli Others 0.77 1.56 -50.64 11.67 17.19 -32.11
Penganga Big 1.15 2.24 -48.64 16.87 10.99 53.45
Ukni Others 0.58 1.10 -47.40 7.46 8.05 -7.33
Gondegaon Others 0.36 0.53 -31.95 1.52 5.10 -70.21
Umrer Others 0.00 0.00 0.04 0.00
Makardhokra-I Others 1.93 2.67 -27.52 16.63 14.43 15.27
Gokul Others 0.87 0.81 7.17 10.45 7.40 41.14
MKD-III Others 0.00 1.23 -100.00 4.64 10.82 -57.12

1.15 2.24 -48.64 16.87 10.99 53.45
9.34 14.45 -35.39 106.00 110.42 -4.00

10.49 16.69 -37.17 122.87 121.41 1.20
12.41 9.76 27.20 91.87 65.96 39.29
22.90 26.45 -13.42 214.74 187.37 14.61

OBR during Feb

Total WCL

OBR during the year

Big Mines
Other Mines

Total WCL
Rest of Mines
Big Plus Mines

Type

Rest of Mines

TypeMine

Big Plus Mines

Big Mines
Other Mines

OBR during the year
Mine

OBR during Feb
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Table 2.2.5 (C) Total OBR WCL

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Durgapur -(Sec.-V) Others 0.63 1.06 -40.15 9.88 11.03 -10.46
Sasti Others 0.77 0.93 -16.95 4.54 10.28 -55.82
NM-Sector-I & II (A) Others 2.71 2.43 11.31 22.51 10.89 106.78
Niljai Deep Others 1.34 2.74 -51.21 24.44 23.18 5.43
Mungoli Others 0.87 1.86 -53.17 14.88 20.96 -29.01
Penganga Big 1.18 2.30 -48.69 17.62 12.64 39.44
Ukni Others 0.75 1.20 -37.49 9.43 11.07 -14.85
Gondegaon Others 0.54 0.80 -32.16 3.74 8.41 -55.54
Umrer Others 0.28 0.20 40.10 3.46 4.00 -13.54
Makardhokra-I Others 1.93 2.67 -27.52 16.64 14.43 15.34
Gokul Others 0.87 0.81 7.17 10.46 7.40 41.27
MKD-III Others 0.00 1.23 -100.00 4.64 10.82 -57.12

1.18 2.30 -48.69 17.62 12.64 39.44
10.69 15.92 -32.83 124.62 132.48 -5.93
11.87 18.22 -34.83 142.24 145.11 -1.98
13.68 10.90 25.45 103.63 80.83 28.21
25.55 29.12 -12.26 245.87 225.94 8.82

OBR during Feb

Total WCL
Rest of Mines

TypeMine

Other Mines
Big Plus Mines

OBR during the year

Big Mines
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Table 2.2.6 (A) Departmental OBR SECL All Figurds in MM3

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Gevra Big 2.92 2.85 2.57 29.14 28.22 3.27
Dipka Big 0.85 0.68 25.00 10.16 10.89 -6.73
Kushmunda Big 2.72 1.47 85.03 21.56 21.30 1.20
Chhal Others 0.00 0.00 0.08 0.00
Manikpur Big 0.01 0.01 0.24 0.22 11.63
Baroud Others 0.00 0.00 0.04 0.00
GP IV/2-3 Others 0.00 0.00 0.01 0.00
Jampali Others 0.00 0.00 0.09 0.00
Dhanpuri Others 0.28 0.35 -20.00 2.30 3.91 -41.10
Mahan II Others 0.00 0.00 0.00 0.00
Amadand Others 0.05 0.07 -28.57 0.65 1.40 -53.51
Chirimiri Others 0.14 0.13 7.69 1.27 1.85 -31.17
GP IV/1 Others 0.00 0.00 0.00 0.00

6.669 5.01 33.22 59.96 60.63 -1.10
0.47 0.55 -14.55 4.44 7.15 -37.88
7.14 5.56 28.49 64.40 67.78 -4.98
0.00 0.15 -99.35 0.00 2.00 -100.00
7.14 5.71 25.04 64.40 69.78 -7.71

Table 2.2.6 (B) Contractual OBR SECL

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Gevra Big 0.00 1.79 -100.00 10.00 20.22 -50.55
Dipka Big 0.75 1.22 -38.52 8.57 13.46 -36.33
Kushmunda Big 1.95 0.99 96.97 13.12 10.55 24.41
Chhal Others 1.06 0.69 53.62 8.44 6.82 23.79
Manikpur Big 1.36 0.99 37.37 12.50 13.32 -6.14
Baroud Others 0.34 0.40 -15.00 4.61 8.39 -45.05
GP IV/2-3 Others 0.86 0.76 13.16 5.74 5.19 10.68
Jampali Others 0.84 1.21 -30.58 9.75 5.29 84.17
Dhanpuri Others 0.00 0.00 0.01 0.00
Mahan II Others 0.00 0.13 -100.00 0.07 2.56 -97.27
Amadand Others 0.54 0.52 3.85 4.56 3.52 29.47
Chirimiri Others 0.00 0.21 -100.00 0.60 1.62 -62.85
GP IV/1 Others 0.00 0.00 0.00 0.00

4.06 4.99 -18.69 44.19 57.55 -23.21
3.64 3.92 -7.14 33.78 33.39 1.18
7.70 8.91 -13.61 77.97 90.93 -14.25
5.57 2.60 114.48 33.19 20.32 63.35

13.27 11.51 15.29 111.16 111.25 -0.08

OBR during the year

Type

Total SECL

Other Mines
Big Plus Mines
Rest of Mines

OBR during Feb

OBR during Feb

Rest of Mines

TypeMine

Other Mines
Big Plus Mines

Big Mines

Mine

Total SECL

OBR during the year

Big Mines
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Table 2.2.6 (C) Total OBR SECL

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Gevra Big 2.92 4.64 -37.08 39.14 48.44 -19.20
Dipka Big 1.60 1.90 -15.79 18.73 24.35 -23.09
Kushmunda Big 4.67 2.46 89.84 34.68 31.85 8.89
Chhal Others 1.06 0.69 53.62 8.52 6.82 24.96
Manikpur Big 1.37 1.00 37.00 12.74 13.53 -5.85
Baroud Others 0.34 0.40 -15.00 4.65 8.39 -44.58
GP IV/2-3 Others 0.86 0.76 13.16 5.75 5.19 10.88
Jampali Others 0.84 1.21 -30.58 9.84 5.29 85.87
Dhanpuri Others 0.28 0.35 -20.00 2.31 3.91 -40.85
Mahan II Others 0.00 0.13 -100.00 0.07 2.56 -97.27
Amadand Others 0.59 0.59 0.00 5.21 4.92 5.89
Chirimiri Others 0.14 0.34 -58.82 1.87 3.46 -45.95
GP IV/1 Others 0.00 0.00 0.00 0.00

10.73 10.00 7.30 104.15 118.18 -11.87
4.11 4.47 -8.05 38.22 40.53 -5.71

14.84 14.47 2.56 142.37 158.71 -10.29
5.57 2.75 102.51 33.19 22.32 48.69

20.41 17.22 18.52 175.56 181.03 -3.02

Mine Type

Other Mines

Total SECL

Big Mines

OBR during the yearOBR during Feb

Big Plus Mines
Rest of Mines
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Table 2.2.7 (A) Departmental OBR MCL All Figurds in MM3

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Bhubaneswari Big 0.00 0.00 0.00 0.00
Lakhanpur Big 0.39 0.45 -13.22 4.02 2.88 39.73
Bharatpur Big 0.11 0.31 -64.82 2.10 3.18 -33.88
Lingaraj Big 0.21 0.13 59.69 1.59 1.50 5.72
Samaleswari Big 0.09 0.04 165.71 1.36 0.60 126.67
Kulda Big 0.00 0.00 0.00 0.09 -100.00
Kaniha Big 0.00 0.00 0.00 0.00
Hingula Big 0.02 0.06 -65.57 0.16 0.54 -70.32
Ananta Big 0.12 0.29 -59.79 1.68 1.75 -4.22
Jagannath Big 0.26 0.25 6.50 2.18 2.16 1.07
Belpahar Big 0.07 0.10 -30.10 1.26 0.74 70.04
Lajkura Big 0.08 0.15 -44.97 1.16 1.16 0.35
Balram Big 0.19 0.16 19.38 1.25 1.60 -22.07
Basundhara (W) Others 0.00 0.05 -95.92 0.04 0.41 -90.17
Garjanbahal Big 0.20 0.21 -3.33 1.94 2.08 -6.69

1.75 1.97 -11.31 18.40 18.22 1.00
0.00 0.05 -95.92 0.04 0.41 -90.17
1.75 2.02 -13.37 18.44 18.63 -0.99
0.00 0.00 0.00 0.00
1.75 2.02 -13.37 18.44 18.63 -0.99

Table 2.2.7 (B) Contractual OBR MCL

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Bhubaneswari Big 0.87 1.43 -39.36 12.54 16.75 -25.14
Lakhanpur Big 2.50 2.36 5.84 31.33 35.42 -11.56
Bharatpur Big 0.72 1.02 -29.11 8.15 5.40 50.90
Lingaraj Big 1.66 1.15 43.97 11.52 9.80 17.53
Samaleswari Big 0.97 0.00 8.88 3.97 123.68
Kulda Big 1.07 1.15 -7.38 14.13 15.13 -6.61
Kaniha Big 0.63 0.03 2315.38 6.74 3.50 92.74
Hingula Big 1.32 1.23 7.42 17.06 7.37 131.51
Ananta Big 2.61 1.43 82.98 22.25 10.73 107.42
Jagannath Big 0.78 0.33 137.99 4.15 2.90 42.91
Belpahar Big 0.78 0.48 64.63 3.87 3.63 6.52
Lajkura Big 0.98 0.79 23.46 9.66 6.86 40.88
Balram Big 1.26 1.21 3.97 12.27 12.99 -5.56
Basundhara (W) Others 0.00 0.07 -100.00 0.05 0.07 -29.58
Garjanbahal Big 0.65 0.57 15.55 5.40 4.80 12.50

16.80 13.38 25.59 168.57 139.22 21.08
0.00 0.07 -100.00 0.05 0.07 -29.58

16.80 13.45 24.92 168.62 139.29 21.06
0.00 0.00 0.00 0.00

16.80 13.45 24.92 168.62 139.29 21.06

Big Mines
Other Mines

Total MCL

OBR during the year

Mine Type

Big Mines
Other Mines
Big Plus Mines

Total MCL

Big Plus Mines
Rest of Mines

Type
OBR during Feb

Rest of Mines

Mine

OBR during Feb OBR during the year
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Table 2.2.7 (C) Total OBR MCL

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

Y-o-Y
Bhubaneswari Big 0.87 1.43 -39.36 12.54 16.75 -25.14
Lakhanpur Big 2.90 2.82 2.77 35.35 38.30 -7.70
Bharatpur Big 0.83 1.32 -37.39 10.25 8.58 19.51
Lingaraj Big 1.87 1.28 45.55 13.11 11.31 15.96
Samaleswari Big 1.06 0.04 2934.29 10.24 4.57 124.07
Kulda Big 1.07 1.15 -7.47 14.13 15.22 -7.17
Kaniha Big 0.63 0.03 2319.23 6.74 3.50 92.74
Hingula Big 1.34 1.29 3.96 17.22 7.91 117.75
Ananta Big 2.73 1.71 59.16 23.93 12.48 91.73
Jagannath Big 1.05 0.58 81.74 6.33 5.06 25.07
Belpahar Big 0.85 0.58 47.75 5.13 4.37 17.28
Lajkura Big 1.06 0.94 12.63 10.82 8.01 35.03
Balram Big 1.45 1.37 5.77 13.52 14.60 -7.37
Basundhara (W) Others 0.00 0.12 -98.33 0.09 0.48 -81.17
Garjanbahal Big 0.86 0.78 10.44 7.34 6.88 6.70

18.55 15.36 20.77 186.97 157.44 18.76
0.00 0.12 -98.33 0.09 0.48 -81.17

18.55 15.48 19.84 187.06 157.91 18.46
0.00 0.00 0.00 0.00

18.55 15.48 19.84 187.06 157.91 18.46

OBR during Feb

Type

Total MCL

OBR during the year

Rest of Mines
Big Plus Mines
Other Mines
Big Mines

Mine
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Table 2.2.8: OBR SCCL All Figures in MM3

FY 22 FY 21 Growth(%)  
M-o-M FY 22 FY 21 Growth(%)   

 Y-o-Y
PKOC Big 5.86 4.92 19.10 48.88 35.68 36.99
RG OC III Extn. Big 4.70 2.78 68.74 45.51 34.26 32.84
JVR OCII Big 3.99 2.45 62.91 34.35 17.79 93.02
Ramagundam OCI Exp. Ph II Big 1.43 1.65 -13.07 12.49 14.12 -55.05
Gouthamkhani OC Others 0.19 0.15 28.35 1.33 2.97 -100.00
JVR OCI Exp. Others 0.00 0.17 -1.17
Koyagudem OC II Others 0.90 1.19 -23.89 13.08 13.23 -57.81
Jawaharkhani 5 OC Others 0.09 0.98 -90.87 3.70 8.76 -3.90
Srirampur OC II Others 1.82 2.14 -14.88 24.84 25.85 55.72
Khairagura OC Others 3.01 2.37 26.78 24.78 15.91 55.72

15.99 11.81 35.41 141.22 101.85 38.65
6.01 6.83 -11.99 67.73 66.90 1.24

22.00 18.64 18.04 208.95 168.75 23.82
15.16 11.83 28.19 137.23 119.75 14.60
37.16 30.47 21.98 346.18 288.50 19.99

OBR during Feb OBR during the year

Rest of Mines
Total SCCL

Total Big Mines
Total Other Mines
Total Big Plus Mines

Mine Type
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Table - 1 : PERFORMANCE REPORT

Performance of CMPDI for the month of February, 2022 and progressive upto February, 2022 (2021-22) (PROVISIONAL)

ITEM

DRILLING 

1. DRILLING BY CMPDI (DEPARTMENTAL) 471000 50750 59061 116% 62761 -3699 -6% 415730 368211 89% 410606 -42396 -10%
   ( in metre )

DRILLING THROUGH OTHER AGENCIES 

2. DRILLING BY STATE GOVT. 2000 200 295 148% 291 4 1% 1800 1073 60% 917 156 17%
   ( in metre )

3. OUTSOURCING THROUGH MOU 66500 5950 15892 267% 51185 -35294 -69% 60550 103078 170% 441994 -338916 -77%
   (CIL/Non-CIL Blocks) ( in metre )

4. OUTSOURCING THROUGH TENDERING 57000 4400 1909 43% 10564 -8655 -82% 52600 40061 76% 138484 -98423 -71%
   (CIL Blocks) ( in metre )

5. OUTSOURCING THROUGH TENDERING 153500 12650 8664 68% 15510 -6845 -44% 140850 156618 111% 91829 64789 71%
   (Non-CIL/Captive Blocks) ( in metre )

TOTAL OUTSOURCING (in metre) 279000 23200 26760 115% 77549 -50790 -65% 255800 300830 118% 673224 -372395 -55%

TOTAL DRILLING (in metre) 750000 73950 85821 116% 140310 -54489 -39% 671530 669040 100% 1083831 -414790 -38%

2D/3D SEISMIC SURVEY
(Fig. in nos. Prov.)

TARGET

ITEM 2021-22 Target Actual % age Target Actual % age
(Proposed) Ach. Ach.

Departmental (in Line km) 100 10 0.00 0% 80 7.95 10%

Outsourcing  (in Line km) 700 170 75.30 44% 530 845.40 160%

Total  (in Line km) 800 180 75.30 42% 610 853.35 140%

REPORT PREPARATION: MANPOWER:
(Fig. in nos. Prov.)

TARGET ACTUAL ACTUAL UNDER Manpower as on 01.04.2021 01.03.2022 01.02.2022
2021-22 FEB.'2022 2021-22 PREPA- 3068 2977 2985

(Proposed) (till FEB.'22) RATION
1. GEOLOGICAL REPORTS 27 5 20 27
2. OTHER REPORTS (incl. PR, EMP, etc.) - 14 196 123

Total - 19 216 150

91

%age ach.Target ActualAbs %age

Reduction from 01.04.2021

TARGET   
2021-22 

(Proposed)

 Cumulative Achievement upto 
February, 2022 (2021-22)

Cumulative 
Achiev. upto  
correspond. 

period of prev. 
year 2020-21

Growth over correspond. 
period of 2020-21

Abs %age

Current Month February, 2022 Achievement in 
correspond. 

month of prev. 
year 2020-21 

Growth over correspond. 
month of 2020-21

Target Actual %age ach.

Current Month February, 2022 Cum. Ach. upto February, 2022 (2021-22)
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Summary of Performance of Coal Companies Month Feb '2022
Table 4.1: Production Status
 (i) Underground Production

Target Actual Achievement Feb'2021 Feb'2022 M-O-M Y-O-Y
ECL 0.74 0.78 104.58 0.69 8.54 8.07 12.14 -5.50
BCCL 0.11 0.08 68.81 0.06 0.56 0.70 17.19 25.00
CCL 0.07 0.07 93.15 0.02 0.40 0.68 240.00 70.00
NCL
WCL 0.31 0.27 86.45 0.27 3.11 2.76 -1.11 -11.25
SECL 1.24 0.91 73.23 0.94 11.08 10.50 -3.39 -5.23
MCL 0.05 0.04 74.51 0.05 0.48 0.45 -17.39 -6.25
CIL 2.53 2.14 84.46 2.04 24.18 23.15 4.91 -4.26
SCCL 0.79 0.64 80.20 0.44 4.04 5.73 44.22 41.73
Total 3.32 2.77 83.44 2.48 28.22 28.88 11.91 2.33

(iia) Open Cast Production- Departmental

Target Actual Achievement Feb'2021 Feb'2022 M-O-M Y-O-Y
ECL 0.92 1.02 110.87 0.83 6.28 5.59 22.89 -10.99
BCCL 0.83 0.99 119.28 0.67 6.54 6.99 47.76 6.88
CCL 1.65 1.60 96.97 1.70 11.15 10.99 -5.88 -1.43
NCL 11.39 11.50 100.97 9.30 103.93 109.94 23.66 5.78
WCL 4.61 4.11 89.15 4.14 22.21 24.70 -0.72 11.21
SECL 0.00 3.11 6.53 20.16 20.81 -52.37 3.22
MCL 4.54 3.51 77.31 3.80 31.07 32.99 -7.63 6.18
NEC
CIL 23.95 25.85 107.93 26.97 201.32 212.00 -4.15 5.30
SCCL 5.13 5.40 105.29 5.15 40.16 52.85 4.82 31.61
Total 29.08 31.25 107.47 32.12 241.48 264.85 -2.71 9.68

Subs

Subs Growth(%)

Growth(%)

All figures in MT

All figures in MT

 During Feb 2022 Feb'2021

 During Feb 2022 Feb'2021 Upto

Upto
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(iib) Open Cast Production - Contractual

Target Actual Achievement Feb'2021 Feb'2022 M-O-M Y-O-Y
ECL 3.84 1.74 45.31 3.04 24.18 14.65 -42.76 -39.41
BCCL 2.27 2.18 96.04 1.28 14.77 18.91 70.31 28.03
CCL 6.84 6.11 89.33 5.39 42.33 45.97 13.36 8.60
NCL
WCL 3.61 2.49 68.98 2.66 16.58 20.00 -6.39 20.63
SECL 18.89 11.15 59.03 10.44 92.94 90.55 6.80 -2.57
MCL 10.48 12.60 120.23 10.07 98.76 117.17 25.12 18.64
NEC 0.00 0.00 0.00 0.04 0.00 -92.50
CIL 45.93 36.27 78.97 32.86 289.59 307.24 10.38 6.09
SCCL
Total 45.93 36.27 78.97 32.86 289.59 307.24 10.38 6.09

(ii) Open Cast Production

Target Actual Achievement Feb'2021 Feb'2022 M-O-M Y-O-Y
ECL 4.76 2.76 57.98 3.87 30.46 20.24 -28.68 -33.55
BCCL 3.10 3.17 102.26 1.95 21.31 25.90 62.56 21.54
CCL 8.49 7.71 90.81 7.09 53.48 56.96 8.74 6.51
NCL 11.39 11.50 100.97 9.30 103.93 109.94 23.66 5.78
WCL 8.22 6.60 80.29 6.80 38.79 44.70 -2.94 15.24
SECL 18.89 14.26 75.49 16.97 113.10 111.36 -15.97 -1.54
MCL 15.02 16.11 107.26 13.87 129.83 150.16 16.15 15.66
NEC 0.00 0.00 0.00 0.04 0.00
CIL 69.88 62.13 88.91 59.83 490.91 519.23 3.84 5.77
SCCL 5.13 5.40 105.29 5.15 40.16 52.85 4.82 31.61
Total 75.01 67.53 90.03 64.98 531.07 572.08 3.92 7.72

Subs

All figures in MT

All figures in MT

Growth(%)

Growth(%)UptoSubs

 During Feb 2022 Feb'2021 Upto

 During Feb 2022 Feb'2021
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(iii) Total Coal Production All figures in MT
Subs

Target Actual Achievement Feb'2021 Feb'2022 M-O-M Y-O-Y
ECL 5.50 3.54 64.27 4.56 39.00 28.31 -22.49 -27.41
BCCL 3.21 3.25 101.12 2.01 21.87 26.60 61.12 21.63
CCL 8.56 7.78 90.83 7.11 53.88 57.64 9.40 6.98
NCL 11.39 11.50 100.97 9.30 103.93 109.94 23.66 5.78
WCL 8.53 6.87 80.52 7.07 41.90 47.46 -2.87 13.27
SECL 20.13 15.17 75.35 17.91 124.18 121.86 -15.31 -1.87
MCL 15.07 16.15 107.15 13.92 130.31 150.61 16.04 15.58
NEC 0.00 0.00 0.00 0.04 0.00 -92.50
CIL 72.41 64.26 88.74 61.87 515.08 542.38 3.86 5.30
SCCL 5.92 6.04 102.10 5.59 44.20 58.58 8.11 32.53
Total 78.33 70.30 89.75 67.46 559.29 600.96 4.21 7.45

 

Feb'2021 Growth(%)Upto During Feb 2022
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Table 4.1 (A): Coking Coal Production In MT

FY 22 FY 21
Growth (%)         

M-o-M FY 22 FY 21
Growth(%)            

  Y-o-Y
ECL 0.00 0.00 -100.00 0.01 0.01 0.00
BCCL 2.95 1.86 59.19 25.09 20.75 20.95
CCL 2.06 1.69 21.31 13.91 12.44 11.85
WCL 0.01 0.02 -29.41 0.15 0.16 -10.43
SECL 0.02 0.02 -18.18 0.20 0.20 3.08
Coal India 5.04 3.59 40.37 39.37 33.56 17.31

  
Table 4.1 (BA) : Washed Coking Coal Production In MT

FY 22 FY 21
Growt (%)         

M-o-M FY 22 FY 21
Growth(%)            

  Y-o-Y
BCCL 0.136 0.096 41.67 1.09 0.64 69.47
CCL 0.04 0.011 254.55 0.35 0.42 -16.00
Coal India 0.18 0.11 63.55 1.44 1.06 35.91

Table 4.1 (BB) : Production of Middlings In MT

FY 22 FY 21
Growth (%)         

M-o-M FY 22 FY 21
Growth(%)            

  Y-o-Y
BCCL 0.18 0.14 32.37 1.65 1.33 23.91
CCL 0.06 0.03 140.00 0.56 0.72 -22.68
Coal India 0.24 0.16 48.78 2.21 2.05 7.50

Production During Feb Production Upto Feb

Subs

Subs

Subs

Production During Feb Production Upto Feb

Production During Feb Production Upto Feb

46



Table 2: Productivity(OMS) 
 (i) Underground Mines

Growth(%) Growth(%)

Subs Target Actual Achv.  % Feb'2021 Feb'2020 Upto Feb'20 Upto Feb'21 Upto Feb'22 M-O-M Y-O-Y

ECL 0.90 0.98 108.57 0.83 0.98 0.82 0.85 0.85 -0.51 3.29

BCCL 0.40 0.25 62.50 0.20 0.28 0.24 0.14 0.20 -10.71 -16.67

CCL 0.91 0.79 86.81 0.24 0.56 0.52 0.41 0.73 41.07 40.38

WCL 1.03 1.09 105.83 0.94 1.09 0.97 0.92 0.93 0.00 -4.12

SECL 2.00 1.54 77.00 1.48 1.66 1.65 1.57 1.61 -7.23 -2.42

MCL 0.63 0.49 77.78 0.62 0.09 0.86 0.59 0.55 444.44 -36.05

SCCL 1.71 1.45 84.80 0.99 1.33 1.44 0.91 1.18 9.02 -18.06

2. Upto Feb 2022, CCL and ECL have secured growth of  40.38%  and 3.29 %  respectively  in Underground Mines 
productivity(OMS), Whereas in Open cast mines, expect ECL, WCL& SCCL, All companies have registered a 
growth  in productivity (OMS). respectively.

Company-wise  Productivity(OMS) in Underground Mines in Feb 2022

OMS during Feb Progresive OMS
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(ii) Open Cast Mines
Growth(%) Growth(%)

Subs Target Actual Achv.  % Feb'2021 Feb'2020 Upto Feb'20 Upto Feb'21 Upto Feb'22 M-O-M Y-O-Y

ECL 26.56 16.19 60.96 21.91 24.39 16.37 14.35 9.74 -33.62 -40.50

BCCL 8.01 9.26 115.61 8.21 7.05 6.73 7.38 7.60 31.35 12.93

CCL 13.67 11.12 81.35 10.49 11.22 9.77 9.66 10.29 -0.89 5.32

NCL 29.56 35.53 120.20 30.13 25.93 23.71 29.32 28.03 37.02 18.22

WCL 7.33 3.70 50.48 4.23 5.47 3.86 3.67 3.75 -32.36 -2.85

SECL 32.33 40.33 124.74 34.68 36.06 28.54 31.12 28.69 11.84 0.53

MCL 47.07 43.08 91.52 32.13 40.59 25.36 31.65 40.10 6.13 58.12

SCCL 17.05 19.42 113.90 19.26 22.44 16.57 13.30 14.97 -13.46 -9.66

Company-wise  Productivity(OMS) in Open Cast Mines in Feb 2022

OMS during Feb Progresive OMS
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(iii) Overall OMS
Growth(%) Growth(%)

Subs Target Actual Achv.  % Feb'2021 Feb'2020 Upto Feb'20 Upto Feb'21 Upto Feb'22 M-O-M Y-O-Y

ECL 5.47 3.66 66.92 4.50 4.97 3.54 3.21 2.44 -26.32 -31.10

BCCL 4.73 5.09 107.61 3.64 3.88 3.23 3.23 3.85 31.19 19.20

CCL 12.05 9.97 82.74 9.39 9.97 8.16 8.27 8.92 0.00 9.31

NCL 29.56 35.53 120.20 30.13 25.93 23.71 29.32 28.03 37.02 18.22

WCL 6.00 3.38 56.33 3.73 4.58 3.11 3.01 3.19 -26.20 2.57

SECL 15.21 15.94 104.80 15.85 14.52 10.72 11.56 11.64 9.78 8.58

MCL 37.94 35.85 94.49 27.57 34.25 21.50 26.52 33.06 4.67 53.77

SCCL 7.04 7.55 107.24 7.25 7.97 6.37 5.42 6.01 -5.27 -5.65

Company-wise  overall Productivity(OMS)  in Feb 2022

OMS during Feb Progresive OMS
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Table 4 : Subsidiary-wise HEMM Utilisation

Available
(%)

Utilised(
%)

Utilisation to 
Availabilty 
%

Available(
%)

Utilised
(%)

Utilisation to 
Availabilty 

%

Available(
%)

Utilised(
%)

Utilisation to 
Availabilty %

ECL 1 85 73 86 91 86 94 85 79 92.1
BCCL 1 85 73 86 43 36 84 72 43 60
CCL
NCL 23 85 73 86 82 74 91 74 67 90
WCL 2 85 73 86 87 65 75 84 60 71
SECL 4 85 73 86 100 100 100 95 59 62
MCL 1 85 73 86 0 0 81 0 0

Available
(%)

Utilised(
%)

Utilisation to 
Availabilty 
%

Available(
%)

Utilised
(%)

Utilisation to 
Availabilty 

%

Available(
%)

Utilised(
%)

Utilisation to 
Availabilty %

ECL 58 80 58 73 79 52 66 77 46 60
BCCL 99 80 58 73 80 51 64 75 42 56
CCL 110 80 58 73 80 50 63 80 45 56
NCL 103 80 58 73 78 47 60 73 44 60
WCL 138 80 58 73 83 45 54 81 34 42
SECL 76 80 58 73 74 45 61 71 40 56
MCL 77 80 58 73 83 26 31 81 27 33

(iii) Surface Miner
Subs

Available
(%)

Utilised(
%)

Utilisation to 
Availabilty 
%

Available(
%)

Utilised
(%)

Utilisation to 
Availabilty 

%

Available(
%)

Utilised(
%)

Utilisation to 
Availabilty %

ECL
BCCL
CCL
NCL 8 81 61 75 93 43 47 90 42 47
WCL
SECL
MCL 22 81 61 75 79 48 61 81 44 54

iii It may be observed that Surface Miner has been under-utilised during Feb  2022.

No of 
Units

CMPDI Norms Actual Status during Feb 2022 
(in % )

Upto Feb 2022  (in % )

ii      It may be observed that Shovel has been under-utilised during Feb  2022.
(ii) Shovel
Subs No of 

Units
CMPDI Norms Actual Status during Feb 2022 

(in % )
Upto Feb 2022  (in % )

10. It may be observed that Dragline has been under-utilised  in  BCCL and WCL during Feb 2022, whereas it was not 
available for use in MCL.
(i) Dragline
Subs No of 

Units
CMPDI Norms Actual Status during Feb 2022 

(in % )
Upto Feb 2022  (in % )
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Available
(%)

Utilised(
%)

Utilisation to 
Availabilty 
%

Available(
%)

Utilised
(%)

Utilisation to 
Availabilty 

%

Available(
%)

Utilised(
%)

Utilisation to 
Availabilty %

ECL 212 67 50 75 83 42 51 77 39 50
BCCL 390 67 50 75 76 29 38 74 27 36
CCL 400 67 50 75 81 43 53 78 41 53
NCL 535 67 50 75 75 49 65 76 44 58
WCL 391 67 50 75 81 43 52 83 34 41
SECL 568 67 50 75 76 40 53 79 34 43
MCL 294 67 50 75 78 19 24 76 22 29

Available
(%)

Utilised(
%)

Utilisation to 
Availabilty 
%

Available(
%)

Utilised
(%)

Utilisation to 
Availabilty 

%

Available(
%)

Utilised(
%)

Utilisation to 
Availabilty %

ECL 77 70 45 64 70 26 37 71 23 33
BCCL 96 70 45 64 68 16 24 69 14 20
CCL 188 70 45 64 82 16 20 79 15 19
NCL 168 70 45 64 75 27 37 72 25 35
WCL 162 70 45 64 79 23 29 79 22 28
SECL 160 70 45 64 71 38 54 66 35 53
MCL 134 70 45 64 74 21 28 77 19 25

Available
(%)

Utilised(
%)

Utilisation to 
Availabilty 
%

Available(
%)

Utilised
(%)

Utilisation to 
Availabilty 

%

Available(
%)

Utilised(
%)

Utilisation to 
Availabilty %

ECL 49 78 40 51 82 21 25 83 16 19
BCCL 77 78 40 51 75 30 40 73 27 37
CCL 119 78 40 51 86 24 28 89 21 24
NCL 139 78 40 51 84 22 26 84 18 21
WCL 73 78 40 51 89 19 21 89 14 15
SECL 104 78 40 51 89 34 38 85 28 33
MCL 64 78 40 51 87 17 20 84 16 19

vi It may be observed that Drill has been under-utilised during Feb 2022.
(vi) Drill
Subs No of 

Units
CMPDI Norms Actual Status during Feb 2022 

(in % )
Upto Feb 2022  (in % )

Upto Feb 2022  (in % )

Subs No of 
Units

CMPDI Norms Actual Status during Feb 2022 
(in % )

Upto Feb 2022  (in % )

v It may be observed that Dozer has been under-utilised during Feb  2022.
(v) Dozer
Subs No of 

Units
CMPDI Norms Actual Status during Feb 2022 

(in % )

(iv) Dumper
iv It may be observed that Dumper has been under-utilised  during Feb  2022.
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Table 4.3: OBR
 (i) Departmental OBR

Target Actual Achievement Feb'2021 Feb'2022 Feb'2021 M-O-M Y-O-Y
ECL 2.71 2.34 86.35 2.88 26.64 25.77 -18.75 3.38
BCCL 1.90 1.54 81.05 1.32 16.17 14.55 16.67 11.13
CCL 2.46 2.26 91.87 2.37 25.66 32.44 -4.64 -20.90
NCL 7.29 6.64 91.08 6.76 70.40 77.78 -1.78 -9.49
WCL 3.55 2.65 74.65 2.68 31.13 38.58 -1.12 -19.31
SECL 8.23 7.14 86.76 5.71 64.40 69.78 25.04 -7.71
MCL 4.00 1.75 43.75 2.02 18.44 18.63 -13.37 -1.02
CIL 30.15 24.31 80.63 23.73 252.85 277.52 2.44 -8.89
SCCL 4.95 4.98 100.44 5.70 48.41 48.70 -12.70 -0.59
Total 35.10 29.29 83.43 29.43 301.26 326.22 -0.49 -7.65

(ii) Contractual OBR

Target Actual Achievement Feb'2021 Feb'2022 Feb'2021 M-O-M Y-O-Y
ECL 13.61 8.45 62.09 10.28 80.80 100.14 -17.80 -19.31
BCCL 8.26 8.08 97.82 7.45 79.51 79.97 8.46 -0.58
CCL 7.54 6.51 86.34 6.76 65.17 62.15 -3.70 4.86
NCL 25.76 26.50 102.87 24.10 257.98 270.25 9.96 -4.54
WCL 26.15 22.90 87.57 26.45 214.74 187.37 -13.42 14.61
SECL 13.05 13.27 101.69 11.51 111.16 111.25 15.29 -0.08
MCL 12.80 16.80 131.25 13.45 168.62 139.29 24.91 21.06
NEC 0.00 0.13 0.00 0.13 0.54 -75.93
CIL 107.16 102.63 95.77 100.00 978.10 950.94 2.63 2.86
SCCL 32.65 32.19 98.58 24.77 297.77 239.80 29.96 24.17
Total 139.81 134.82 96.43 124.77 1275.87 1190.74 8.06 7.15

Subs

Growth (%)Subs

All figures in MM3
Growth (%) During  Feb 2022 Upto

 During  Feb 2022 Upto
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(iii) Total OBR
Subs

Target Actual Achievement Feb'2021 Feb'2022 Feb'2021 M-O-M Y-O-Y
ECL 16.32 10.79 66.12 13.16 107.44 125.91 -18.01 -14.67
BCCL 10.16 9.62 94.69 8.77 95.68 94.52 9.69 1.23
CCL 10.00 8.77 87.70 9.13 90.83 94.59 -3.94 -3.98
NCL 33.05 33.14 100.27 30.86 328.38 348.03 7.39 -5.65
WCL 29.70 25.55 86.03 29.13 245.87 225.95 -12.29 8.82
SECL 21.28 20.41 95.91 17.22 175.56 181.03 18.52 -3.02
MCL 16.80 18.55 110.42 15.47 187.06 157.92 19.91 18.45
NEC 0.00 0.13 0.00 0.13 0.54 -75.93
CIL 137.31 126.94 92.45 123.73 1230.96 1228.46 2.59 0.20
SCCL 37.60 37.16 98.83 30.46 346.18 288.50 22.02 19.99
Total 174.91 164.10 93.82 154.19 1577.14 1516.96 6.43 3.97

All figures in MM3
Growth (%) During  Feb 2022 Upto
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Table 4.5: Mode-wise Despatch Status
 (i) Rail

Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 2.36 2.46 24.82 22.63 -4.15 -8.81
BCCL 2.24 1.10 14.23 22.44 103.73 57.70
CCL 4.83 5.53 48.27 49.19 -12.64 1.90
NCL 3.89 3.44 35.58 40.74 13.15 14.50
WCL 3.24 3.50 30.45 34.52 -7.43 13.36
SECL 5.04 5.65 58.28 58.19 -10.82 -0.16
MCL 9.12 8.63 86.30 105.67 5.69 22.45
NEC 0.00 0.00 0.07 0.00 -100.00
CIL 30.71 30.30 298.00 333.38 1.36 11.87
SCCL 3.43 3.71 29.91 41.14 -7.55 37.55
Total 34.14 34.01 327.91 374.52 0.39 14.21

(ii) Road
Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 0.25 0.37 2.55 2.93 -31.52 14.86
BCCL 0.69 0.67 6.17 6.48 3.29 5.06
CCL 1.93 1.06 9.39 15.56 81.66 65.83
NCL 1.95 0.87 12.25 20.08 123.37 63.86
WCL 2.54 1.39 11.06 21.61 82.58 95.46
SECL 5.52 4.15 35.65 51.28 32.99 43.83
MCL 4.35 2.50 31.02 42.63 74.06 37.45
NEC 0.00 0.02 0.02 0.00 -100.00 -100.00
CIL 17.23 11.03 108.10 160.57 56.23 48.54
SCCL 1.24 0.88 6.27 11.50 40.91 83.41
Total 18.47 11.91 114.37 172.07 55.09 50.45

Subs

Subs

All figures in MT
                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(iii) MGR
Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 0.31 0.96 9.52 6.62 -67.22 -30.51
BCCL 0.00 0.00 0.00 0.00
CCL 0.00 0.00 0.00 0.00
NCL 4.64 4.39 47.05 50.47 5.81 7.26
WCL 0.00 0.07 0.63 0.18 -100.00 -72.24
SECL 2.40 2.21 24.34 25.95 8.78 6.60
MCL 1.06 1.22 13.56 12.06 -13.04 -11.02
NEC 0.00 0.00 0.00
CIL 8.42 8.85 95.10 95.27 -4.83 0.18
SCCL 0.70 0.61 6.13 6.46 14.75 5.38
Total 9.12 9.46 101.23 101.73 -3.56 0.49

(iv) Conveyor Belt
Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 0.00 0.00 0.00 0.00
BCCL 0.00 0.00 0.00 0.00
CCL 0.00 0.00 0.00 0.00
NCL 0.20 0.21 2.94 2.90 -0.49 -1.23
WCL 0.08 0.02 0.19 0.30 400.00 58.64
SECL 0.59 0.57 6.22 6.05 2.45 -2.68
MCL 0.00 0.09 1.17 0.00 -100.00 -100.00
NEC 0.00 0.00 0.00 0.00
CIL 0.86 0.88 10.52 9.26 -2.26 -12.00
SCCL 0.05 0.02 0.28 0.49 150.00 75.00
Total 0.91 0.90 10.80 9.75 1.11 -9.74

Subs

Subs

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(iv) Total Despatch- All Modes
Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 2.93 3.78 36.89 32.34 -22.55 -12.33
BCCL 2.94 1.77 20.40 28.93 66.20 41.81
CCL 6.76 6.59 57.66 64.66 2.56 12.14
NCL 10.71 8.90 97.82 114.35 20.28 16.90
WCL 6.06 5.16 43.86 57.88 17.32 31.95
SECL 13.54 12.58 124.49 141.38 7.68 13.57
MCL 14.53 12.44 132.05 160.39 16.81 21.46
NEC 0.00 0.00 0.09 0.00 -100.00
CIL 57.47 51.22 513.26 599.92 12.19 16.88
SCCL 5.41 5.22 42.60 59.59 3.64 39.88
Total 62.88 56.44 555.86 659.51 11.40 18.65

Table 4.6: Sector-wise Offtake
(i) Power Sector

Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 2.12 3.01 32.07 27.17 -29.69 -15.26
BCCL 2.29 1.19 14.88 22.72 92.27 52.67
CCL 5.59 5.34 46.78 53.16 4.68 13.65
NCL 9.58 7.91 85.40 100.51 21.20 17.69
WCL 5.49 4.28 35.23 51.07 28.30 44.94
SECL 11.82 9.51 92.99 117.44 24.27 26.29
MCL 11.05 8.53 88.85 115.92 29.57 30.47
NEC 0.00 0.00 0.06 0.00 -100.00
CIL 47.94 39.77 396.26 487.99 20.55 23.15
SCCL 4.22 4.36 35.97 48.86 -3.28 35.84
Total 52.15 44.13 432.23 536.86 18.19 24.21

Subs

Subs

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(ii) CPP
Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 0.02 0.03 0.15 0.11 -36.67 -23.49
BCCL 0.00 0.00 0.00 0.03
CCL 0.15 0.12 2.13 1.62 27.12 -23.96
NCL 0.52 0.55 7.07 6.09 -4.03 -13.91
WCL 0.08 0.17 1.08 0.89 -53.57 -17.62
SECL 0.58 0.79 10.69 7.07 -26.83 -33.89
MCL 0.62 1.69 18.53 19.38 -63.43 4.59
NEC 0.00 0.00 0.00 0.00 -100.00
CIL 1.97 3.34 39.65 35.18 -41.10 -11.27
SCCL 0.34 0.24 2.11 2.97 40.42 41.24
Total 2.31 3.58 41.76 38.16 -35.64 -8.63

(ii) Steel Sector
Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 0.03 0.02 0.26 0.25 34.78 -5.38
BCCL 0.06 0.06 0.99 0.67 14.55 -31.85
CCL 0.04 0.01 0.39 0.45 207.69 14.62
NCL 0.00 0.00 0.00 0.00
WCL 0.00 0.00 0.00 0.00
SECL 0.00 0.00 0.02 0.00 -100.00
MCL 0.00 0.00 0.00 0.00
NEC 0.00 0.00 0.00 0.00
CIL 0.13 0.09 1.66 1.37 47.25 -17.72
SCCL
Total 0.13 0.09 1.66 1.37 47.25 -17.72

Subs

Subs

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(iii) Cement Sector
Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 0.03 0.01 0.07 0.07 200.00 2.86
BCCL 0.00 0.00 0.00 0.00
CCL 0.00 0.01 0.02 0.02 -100.00 20.00
NCL 0.04 0.02 0.26 0.23 95.00 -13.26
WCL 0.09 0.16 1.64 1.29 -44.94 -21.12
SECL 0.12 0.23 1.89 1.32 -47.84 -29.95
MCL 0.00 0.02 0.16 0.15 -100.00 -3.18
NEC 0.00 0.00 0.02 0.00 -100.00
CIL 0.27 0.45 4.05 3.09 -38.57 -23.85
SCCL 0.28 0.27 1.73 2.76 1.47 59.62
Total 0.55 0.72 5.79 5.85 -23.40 1.12

(iv) Sponge Iron Sector
Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 0.07 0.06 0.30 0.29 15.87 -2.36
BCCL 0.00 0.00 0.00 0.00
CCL 0.04 0.03 0.59 0.52 25.00 -12.01
NCL 0.03 0.01 0.14 0.30 130.77 116.91
WCL 0.02 0.03 0.22 0.28 -25.81 23.21
SECL 0.31 0.49 4.87 3.04 -36.27 -37.62
MCL 0.16 0.23 2.35 2.01 -29.52 -14.44
NEC 0.00 0.00 0.00 0.00
CIL 0.64 0.85 8.47 6.43 -25.41 -24.06
SCCL 0.03 0.01 0.05 0.21 163.64 320.41
Total 0.67 0.87 8.52 6.64 -23.01 -22.08

Subs

Subs

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(iv) Total Offtake-All Sectors
Feb'2022
Actual Feb'2021 Upto Feb'2021 Upto Feb'2022 M-O-M Y-O-Y

ECL 2.93 3.78 36.89 32.34 -22.55 -12.33
BCCL 2.94 1.77 20.40 28.93 66.20 41.81
CCL 6.76 6.59 57.66 64.66 2.56 12.14
NCL 10.71 8.90 97.82 114.35 20.28 16.90
WCL 6.06 5.16 43.86 57.88 17.29 31.96
SECL 13.54 12.58 124.49 141.38 7.68 13.57
MCL 14.53 12.44 132.05 160.39 16.81 21.46
NEC 0.00 0.00 0.09 0.00 -100.00
 CIL 57.47 51.22 513.26 599.92 12.21 16.88
SCCL 5.41 5.22 42.60 59.59 3.80 39.89
Total 62.88 56.44 555.86 659.51 11.41 18.65

Subs                               Despatch Status Growth(%)
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Table 4.7: Vendible Coal Stock 

Feb'28 2021 Feb'28 2022 Feb' 2021 Feb'2022 Feb'2021 Feb'2022
ECL 5.28 2.27 39.00 28.31 13.54 8.02
BCCL 3.92 1.54 21.87 26.59 17.92 5.79
CCL 9.34 3.47 53.88 57.64 17.33 6.02
NCL 9.66 5.99 103.93 109.94 9.29 5.45
WCL 12.35 4.45 41.90 47.45 29.47 9.38
SECL 17.55 10.09 124.17 121.85 14.13 8.28
MCL 19.74 14.54 130.30 150.60 15.15 9.65
NEC 0.00 0.00 0.04 0.00 0.00 0.00
CIL 77.84 42.35 515.08 542.38 15.11 7.81
SCCL 4.10 3.61 44.20 58.58 9.28 6.16
Total 81.94 45.96 559.29 600.96 14.65 7.65

 
 

 

 

All Figures in MT
Vendible Coal Stock as on different 
dates Production of Coal Upto Coal Stock in % of ProductionSubs
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 Performance of NLCIL
Table 5.1: Lignite Production (in MT)

Growth(%) Growth(%)
Target Actual Achvm(%) Feb'2021 M-o-M Feb'2022 Feb'2021 Y-o-Y

Departmental 2.37 2.36 99.83 1.88 25.91 20.02 15.06 32.89
Outsourced 0.11 0.16 138.60 0.12 27.42 1.29 1.13 14.65
Total 2.48 2.52 101.61 2.00 26.00 21.31 16.19 31.62

Table 5.2: Production of Power (MU)
Growth(%) Growth(%)

Target Actual Achvm(%) Feb'2021 M-o-M Feb'2022 Feb'2021 Y-o-Y
NLCIL 1549.06 1861.56 120.17 1420.11 31.09 18940.26 12473.25 51.85
NTPL 614.00 291.17 47.42 488.97 -40.45 3874.63 4793.38 -19.17
Total 2163.06 2152.73 99.52 1909.08 12.76 22814.89 17266.63 32.13

Table 5.3: Power from Thermal & Renewable Sources (MU)
Growth(%) Growth(%)

Target Actual Achvm(%) Feb'2021 M-o-M Feb'2022 Feb'2021 Y-o-Y
Wind Power 1.69 0.46 27.22 0.60 -23.33 83.37 95.99 -13.15
Solar Power 168.56 170.96 101.42 180.95 -5.52 1885.86 1761.09 7.08
Thermal Power 1992.81 1981.31 99.42 1727.53 14.69 20845.66 15409.55 35.28
Total 2163.06 2152.73 99.52 1909.08 12.76 22814.89 17266.63 32.13

Table 5.4: Productivity  
Growth(%) Growth(%)

Target Actual Achvm(%) Feb'2021 M-o-M Feb'2022 Feb'2021 Y-o-Y
Mines (in  te) 22.44 23.10 102.94 19.07 21.13 16.80 12.87 30.54
TPP (Kwh) 41662 44359 106.47 35465 25.08 39642 24570 61.34

Productivity during Feb 2022 Upto Feb

Mode of Production

Company

Sources

Mode of Production

Upto Feb

During Feb 2022 Upto Feb

During Feb 2022 Upto Feb

During Feb 2022

61



Table 5.5: OBR (in MM3)
Growth(%) Growth(%)

Target Actual Achvm(%) Feb'2021 M-o-M Feb'2022 Feb'2021 Y-o-Y
Departmental 13.63 12.34 90.53 12.63 -2.30 134.31 123.93 8.38
Outsourced 0.53 0.37 69.52 0.98 -62.56 4.46 10.37 -57.00
Total 14.15 12.70 89.75 13.60 -6.62 138.77 134.30 3.33

Table 5.6: Mine-wise HEMM Utilisation

Availabilit Utilisation Availabilit Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
Mine-1 69.3 93.68 57.49 95.84 59.34 94.33 56.81 95.7 2.53 -1.37
Mine 1A 65.33 90.18 53.04 97.24 64.32 94.53 51.69 97.23 12.63 -2.7
Mine 2 57.91 98.92 54.27 99.63 51.57 98.53 52.52 99.26 -0.95 -0.73

Table 5.7: Sales 
Power Sales

Target Actual Feb'2021 Growth(%)     
M-o-M Feb'2022 Feb'2021 Growth(%)     

 Y-o-Y
NLCIL (MU) 1200.55 1647.2 1219.63 35.06 16512.43 10490.31 57.41
NTPL (MU) 578.00 267.07 455.18 -41.33 3570.58 4436.80 -19.52
Total Exp (MU) 1778.55 1914.27 1674.81 14.30 20083.01 14927.11 34.54
Lignite Sales
M/s TAQA (LT) 1.19 1.26 1.38 -8.70 14.20 7.68 84.90
Direct Sales (LT) 0.30 0.97 1.34 -27.61 16.76 5.74 191.99
Barsingsar Lignite
Sales (LT) 0.35 0.36
Total Sales (LT) 1.49 2.58 2.72 -5.15 31.32 13.42 133.38
    

Progressive Growth

During Feb 2022 Upto Feb

Mode

Mine

Subs

During Feb 2022 Upto Feb

Actual Status during 
Feb 2022 (in % )

Actual Status during Feb 
2021  (in % )

Actual Status upto Feb 
2022 (in % )

Actual Status upto Feb 
2021  (in % )
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Table 6.1 : Captial Expenditure 

FY 22 FY21 Growth M-o-
M (%)

FY 22 FY 21 Growth Y-o-Y 
(%)

ECL 1,160.0        54.00                96.29         59.74 61.18 940.56 532.39 76.67
BCCL 725.0           60.00                24.96         27.6 -9.57 507.73 334.08 51.98
CCL 1,675.0        41.24                13.27         140.19 -90.53 1826.56 1220.46 49.66
NCL 1,640.0        114.80              127.52       103.51 23.20 1498.75 1381.84 8.46
WCL 800.0           49.34                71.75         36.3 97.66 757.04 558.3 35.60
SECL 3,810.0        311.66              334.97       259.81 28.93 2345.86 2700.96 -13.15
MCL 3,600.0        261.98              459.46       106.57 331.13 3337.3 1937.26 72.27
CMPDIL 25.0             -                   4.94 5.29 35.74 35.31 1.22
CIL & others 1,250.0        30.00                4.53 1235.92 -99.63 1427.02 1900.45 -24.91
CIL 14685 923.01              1137.69 1974.93 -42.39 12676.56 10601.05 19.58
SCCL 2500 297.50              33.54 94.38 -64.46 1565.42 1049.44 49.17
NLCIL Stand Alone 760 34.4                  9.01 84.43 -89.33 327.61 568.41 -42.36
NLCIL JVs 1990 159.5                126.23 227.09 -44.41 1,749.21 2007.28 -12.86
NLCIL 2750 193.94              135.24 311.52 -56.59 2076.82 2575.69 -19.37
Total 19935 1,414.5             1306.47 2380.83 -45.13 16318.80 14226.18 14.71

Table 6.1A : Captial Expenditure 
Subs/Com Annual 

Budget for 
FY 22

Exp. upto Feb 
2022

Achvt.(%) Annual 
Budget for 

FY 21

Exp. upto Feb 
2021

Achvt. 
(%)

ECL 1,160.00      940.56              81.08         1,200.00     532.39             44.37      
BCCL 725.00         507.73              70.03         800.00        334.08             41.76      
CCL 1,675.00      1,826.56           109.05       1,460.00     1,220.46          83.59      
NCL 1,640.00      1,498.75           91.39         1,450.00     1,381.84          95.30      
WCL 800.00         757.04              94.63         850.00        558.30             65.68      
SECL 3,810.00      2,345.86           61.57         4,000.00     2,700.96          67.52      
MCL 3,600.00      3,337.30           92.70         2,300.00     1,937.26          84.23      
CMPDIL 25.00           35.74                142.96       40.00          35.31               88.28      
CIL & others 1,250.00      1,427.02           114.16       900.00        1,900.45          211.16    
CIL 14,685.00    12,676.56         86.32         13,000.00   10,601.05        81.55      
SCCL 2,500.00      1,565.42           62.62         2,300.00     1,049.44          45.63      
NLCIL Stand Alone 760.00         327.61              43.11         4,667.00     568.41             12.18      
NLCIL JVs 1,990.00      1,749.21           87.90         2,000.00     2,007.28          100.36    
NLCIL 2,750.00      2,076.82           75.52         6,667.00     2,575.69          38.63      
Total 19,935.00    16,318.80         81.86         21,967.00   14,226.18        64.76      

5. Capital Expenditure of CIL increased by 19.58% to 12676.56 crores upto Feb 2022 as compared to 10601.05 crores during the
same period of FY21. Out of 12676.56 crores, CIL and its Subsidiaries have spent 2963.31 crores on Plants & Machinery including
HEMM and washery, 2941.87 crores on Land and 3621.14 crores on Infrastructure including roads. Whereas SCCL have
registered a  growth of 49.17 % and  NLCIL have  registered a  negative growth of 19.37%  during the same period. . 

During April-February 2022, Coal India Ltd (CIL),  achieved 86.32 % of its annual capital expenditure (capex) target set for 
FY 22 against 81.55 % during same period last year. SCCL and NLCIL achieved 62.62 %  and 75.52 % of its annual capital 
expenditure (capex) target set for FY 22 against 45.63 %  and 38.63%  during the same period last year

Subs/Com
Annual    

Budget Monthly 
Budget

 Exp during Feb  Exp upto Feb
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Total Manpower of CIL & its subsidiries

Table 6.2A: Total Manpower

 April'21  Feb'22 Change
ECL 54866 53260 -1606
BCCL 41149 39354 -1795
CCL 36717 35997 -720
NCL 13801 14349 548
WCL 38097 35980 -2117
SECL 47481 44649 -2832
MCL 21902 21931 29
NEC 983 800 -183
CMPDI 3068 2985 -83
DCC 216 177 -39
CIL HQ 736 722 -14
Total CIL 259016 250204 -8812
SCCL 43895 43299 -596
NLCIL 11379 11403 24
Total Manpower 314290 304906 -9384

6.2 Total Manpower of CIL is  250204 on 1st Feb 2022. Among the subsidiaries of CIL, 
ECL has maximum Manpower of 53260 whereas in term of Coal production upto Feb 2022, 
it stood at 6th position. On the other hand, MCL being leading coal producer company upto 
Feb 2022, has Manpower strength of 21931 only.

Subsidiary/    
Company

Manpower as on  1st Day of

ECL
21.30%

BCCL
15.74%

CCL
14.40%

NCL
5.74%

WCL
14.39%

SECL
17.86%

MCL
8.77%

NEC
0.32%

CMPDI
1.19%

CIL HQ
0.29%
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Rs Cr

 Feb'22 Mar'21 Change
ECL 3095.68 4,793.34   
BCCL 1489.99 3,639.03 -2,149.04
CCL 2835.00 4,213.61 -1,378.61
NCL 2179.01 3,118.18 -939.17
WCL 2662.94 3,461.54 -798.60
SECL 3266.83 2,465.69 801.14
MCL 880.90 1,428.88 -547.98
NEC 11.17 11.17 0.00
Total CIL 16421.52 23131.44 -6,709.92
SCCL 5067.42 2932.28 2,135.14
NLCIL 4681.88 6182.63 -1,500.75
NTPL 790.90 2093.35 -1,302.45
Total NLCIL 5472.78 8275.98 -2,803.20
Total Debtors Due 26961.72 34339.7 -7,377.98

6.3 CIL out-standing dues have decreased by Rs 6709.92 crores and stood at Rs 16421.52 
crores as on 28th Feb 2022 as compared to Rs 23131.44 crores as on 31st March 2021. 
85.49% of the out-standing dues of CIL belong to ECL,CCL,WCL,SECL and NCL.

Company-wise Debtors Due  chart as on 28th Feb'22

Table 6.3A: Debtors due as on 28th Feb'22

Subsidiary/CompanyDue as on  last Day of

19%

9%

17%

13%

16%

20%

6%

ECL

BCCL

CCL

NCL

WCL

SECL

MCL
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Rs Cr

0-3 3-6 6-9 9-12 12+ Total
ECL 287.22 72.41 143.13 1099.92 1493.00 3095.68
BCCL 488.82 343.17 184.49 11.03 462.48 1489.99
CCL 483 222 268 244 1618 2835.00
NCL 1860.39 0.08 0.00 4.90 313.6 2179.01
WCL 2598.48 0.36 0.39 0.68 63.03 2662.94
SECL 473.42 996.62 -16.79 249.11 1564.47 3266.83
MCL 779.30 2.80 8.60 40.20 50.10 880.90
Total CIL 6970.63 1637.44 587.82 1649.84 5564.72 16410.35
Percentage Share 42.48 9.98 3.58 10.05 33.91 100

6.4  From the age-wise schedule of Debtors Dues, it may be observed that Out-standing 
dues of more than one year is Rs 5564.72 crores i.e 33.91% of total dues.

Subsidiary Age-wise Debtors in Months

Age-wise Debtors Dues chart as on 28th Feb'22

Table 6.4A Age-wise Debtors Dues as on  28th Feb'22

42%

10%4%

10%

34%
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Table 6.1.1 :  Head-wise Capital Expenditure of CIL in Crores

1 Plant & Machinery 2402.35 253.39 2405.65 10.55
2 Safety Plant & Machinery 713.98 70.43 557.66 9.86
3 Development 579.56 39.02 727.74 6.73
4 Buiiding (Factory)
5 Building (Others) 450 50.31 368.09 11.18
6 Furniture & Fixtures
7 Lands 2445.48 360.56 2941.87 14.74
8 Vehicles
9 Transporation including  Railway Sidings 

etc.
5446.89 209.86 3621.14 3.85

10 Environment 0 0
11 Solar Power 0 0
12 TPP 0 0
13 Others 2645.99 154.11 2054.42 5.82

14685 1137.69 12676.56 7.75

Table 6.1.2 :  Head-wise Capital Expenditure of SCCL in Crores

1 Plant & Machinery 543.17                 6.02 160.88 1.11
2 Safety Plant & Machinery 8.36                    0 0 0.00
3 Development 185.27                 3.46 259.91 1.87
4 Buiiding (Factory) 93.70                  0 0 19.40
5 Building (Others) 183.75                 18.18 161.65 0.06
6 Furniture & Fixtures 4.27                    0.11 1.25 2.58
7 Lands 710.00                 0 739.46 0.00
8 Vehicles 4.63                    0 0 0.00
9 Railway Sidings 199.95                 0.9 168.19 0.45

10 Environment
11 Solar Power 156.90                 2.95 40.25 1.88
12 TPP 350.00                 1.92 33.82 0.55
13 Others 60.00                  - -

2500 33.54 1565.42 1.34

Table 6.1.3:  Head-wise Capital Expenditure of NLCIL in Crores

1 Plant & Machinery 1,322.13              47.35                 777.95               3.58
2 Safety Plant & Machinery -                     -                    
3 Development 46.01                  -                     13.15                 
4 Buiiding (Factory) 0.93                   10.08                 
5 Building (Others) 59.41                  0.05                   82.83                 0.08
6 Furniture & Fixtures 0.50                    0.02                   0.24                  
7 Lands 153.31                 1.92                   183.04               1.25
8 Vehicles 0.63                    -                     -                    
9 Railway Sidings 124.00                 6.52                   74.83                 5.26

10 Environment 10.87                  -                     -                    
11 Solar Power 0 -                     -                    
12 TPP 0 -                     -                    
13 Others 1,033.14              78.45                 934.70               7.59

2750 135.24                  2076.82 4.92Total

Sl No Budget Estimate 

% Expenditure

Actual Exp in 
Feb

% Expenditure

Actual Exp in 
Feb

Head of Expenditure

Sl No

Head of ExpenditureSl No

Total

Head of Expenditure

Total

% Expenditure

Upto Feb'22

Budget Estimate Upto Feb'22

Actual Exp in 
Feb

Budget Estimate Upto Feb'22
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Table 6.5:   E-auction company-wise
In the Feb 2022, 40.13 LT  of coal allocated against 63.44 LT of coal quantity offered by Coal India 
(CIL) subsidiaries. Further, Coal India got 121 % higher amount than notified price in Feb 2022.
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Company ECL BCCL CCL NCL WCL SECL MCL CIL

Total Qty offered (in LT) 2.20 3.92 31.29 0.00 15.02 0.00 11.01 63.44

Total Qty allocated (in LT) 2.00 3.72 10.08 0.00 13.32 0.00 11.01 40.13

Percentage Qty allocated (in %) 91% 95% 32% 89% 100% 63%

Total Notified Value (in Cr. Rs.) 29.50 130.10 138.06 0.00 242.28 0.00 109.70 649.64

Total Booking Value (in Cr. Rs.) 36.94 299.21 166.04 0.00 368.84 0.00 561.50 1432.53

% increase over Notified Price 25% 130% 20% 52% 412% 121%

Company ECL BCCL CCL NCL WCL SECL MCL CIL

Total Qty offered (in LT) 41.04 133.29 151.05 161.11 106.84 215.62 796.72 1605.67

Total Qty allocated (in LT) 35.72 32.94 90.31 143.57 57.17 154.17 487.22 1001.10

Percentage Qty allocated (in %) 87% 25% 60% 89% 54% 72% 61% 62%

Total Notified Value (in Cr. Rs.) 1016.43 856.97 1291.68 1997.81 1213.65 1604.34 4496.67 12477.55

Total Booking Value (in Cr. Rs.) 2175.57 1437.01 2497.04 3149.74 1737.46 2977.13 6791.72 20765.67

% increase over Notified Price 114% 68% 93% 58% 43% 86% 51% 66%

Company-wise Performance in Feb 2022

Company-wise Performance upto Feb 2022
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In the Feb 2022, a.There has been Very high demand for Exclusive  Non Power and spot.  b.There has 
been moderate demand for  Special Forward. 

Table 6.6:   E-auction scheme-wise

223.86
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Auction Spot Special 
Forward

Special 
Spot

Total

Qty. offered (in LT) 15.27 46.49 0.00 63.44

Qty. allocated (in LT) 15.07 23.38 0.00 40.13

% Qty. allocated 99% 50% 63%

Notified Value (in Cr. Rs.) 223.86 356.75 0.00 649.64

Booking Value (in Cr. Rs.) 827.56 429.45 0.00 1432.53

% increase over Notified Price 270% 20% 121%

Auction Spot Special 
Forward

Special 
Spot

Total

Qty. offered (in LT) 403.07 769.93 53.65 1605.67

Qty. allocated (in LT) 280.07 412.46 28.62 1001.1

% Qty. allocated 69% 54% 53% 62%

Notified Value (in Cr. Rs.) 4440.58 3973.18 404.14 12477.55

Booking Value (in Cr. Rs.) 9209.85 5356.62 732.62 20765.67

% increase over Notified Price 107% 35% 81% 66%

3169.51 490.14

4729.18 737.4

49% 50%

347.68 31.34

256.64 23.31

74% 74%

Exclusive  Non 
Power

Special Spot for Coal 
Importers

1.68 0.00

100%

69.03 0.00

175.52 0.00

154%

Scheme-wise performance upto Feb 2022

Scheme-wise performance in Feb2022

Exclusive  Non 
Power

Special Spot for Coal 
Importers

1.68 0.00
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Table 1:  Electricity Generation from different Sources In MU
Generation during Feb Generation upto Feb

FY 22 FY 21 Growth (%) 
M-o-M

FY 22 FY 21 Growth (%) 
Y-o-Y

Thermal 92931.51 91299.21 1.79 1005953.33 925408.49 8.70
Nuclear 3811.39 2704.83 40.91 42705.49 39867.85 7.12
Hydro 7433.41 7316.24 1.60 141043.47 141924.63 -0.62
Bhutan Imp. 32.10 95.00 -66.21 7323.90 8636.80 -15.20
Total Conventional 104208.41 101415.28 2.8 1197026.19 1115837.77 7.3
Wind 3107.74 2872.83 8.18 64633.23 56618.10 14.16
Solar 7276.18 5435.80 33.86 65145.71 53648.00 21.43
Biomass 275.07 311.67 -11.74 3143.00 3188.36 -1.42
Bagasse 1923.38 1805.08 6.55 10466.36 9770.46 7.12
Small Hydro 567.60 465.17 22.02 9824.47 9807.89 0.17
Others 180.71 159.65 13.19 2056.46 1445.53 42.26
Total Renewable 13330.68 11050.2 20.64 155269.23 134478.34 15.46
Total Generation 117539.09 112465.48 4.51 1352295.42 1250316.11 8.16
% Share of RE 11.34 9.83 1.52 11.48 10.76 0.73
% Share of Coal & lignite 77.27 78.39 -1.12 71.90 70.25 1.65

Table 1 A: Fuel-wise Electricity Generation in Thermal Sector

FY 22 FY 21
Growth (%) 

M-o-M FY 22 FY 21
Growth (%) 

Y-o-Y
Coal 87650.46 85492.25 2.52 938429.25 850890.95 10.29
Lignite 3175.02 2669.58 18.93 33887.7 27443.88 23.48
Gas 2097.97 3130.37 -32.98 33534.28 46955.64 -28.58
Diesel 8.06 7.01 14.98 102.1 118.02 -13.49
Total Thermal 92931.51 91299.21 1.79 1005953.33 925408.49 8.70

 Electricity Generation during  Feb 2022

Source

Fuel
Generation during Feb Generation upto Feb
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Table 8.1: Total  Coal Imports Including Coke Fig. in MT

Type of Coal Feb-22 Feb-21
Growth 

(%) M-o-M Feb-22 Feb-21
Growth 

(%)  Y-o-Y

Non Coking 9.42 9.07 3.87 112.38 127.28 -11.71
Coking 4.03 4.82 -16.40 46.89 43.98 6.62
Anthracite 0.01 0.16 -93.39 1.85 1.77 4.76
PCI Coal 0.89 0.97 -7.49 12.32 11.66 5.60
Pet Coke 0.51 0.17 203.81 5.058 7.61 -33.57
Met Coke 0.27 0.10 162.59 2.146 2.20 -2.62
Total 15.14 15.29 -0.98 180.64 194.50 -7.13
Source: ICMW

Table 8.2: State-wise Import of Coal and Coke In L Te

FY 22 FY 21
Growth 

(%)  M-o-M FY 22 FY 21
Growth 

(%)  Y-o-Y

Gujarat 44.80 50.85 -11.91 550.34 658.49 -16.42
Maharashtra 9.02 8.25 9.29 131.19 114.92 14.15
Goa 8.21 6.85 19.83 82.11 81.58 0.65
Karnataka 0.86 2.36 -63.53 31.96 29.73 7.49
Tamil Nadu 7.01 5.62 24.74 105.32 102.84 2.41
Puducherry 0.80 2.23 -64.04 24.93 37.21 -33.01
Andhra Pradesh 35.48 36.00 -1.43 448.33 471.32 -4.88
Odisha 32.46 26.41 22.90 318.31 304.36 4.58
West Bengal 12.68 12.27 3.37 100.59 125.14 -19.62
Punjab 0.00 0.00 0.00 0.01 -80.67
Delhi 0.00 0.00 0.00 0.00
Haryana 0.00 0.00 0.00 0.00
Chhattisgarh 0.00 0.00 -100.00 0.00 0.00 -12.79
Madhya Pradesh 0.04 0.01 256.47 0.30 0.08 281.90
Others 0.00 0.00 0.00 0.00
Total 151.36 152.86 -0.98 1806.37 1945.03 -7.13
Note: Import is for major States. Total figures may not match with total import

During Feb

 Coal Import  in Feb 2022

State

During Feb

Upto Feb

Upto Feb
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Table 8.3: Sector Wise Import of Coal and Coke during Feb  2022 In MT
Sector Non Coking Coking Anthr PCI Met Coke Pet Coke Total

Aluminium 0.15 0.08 0.00 0.03 0.05 0.31
Auto 0.00 0.00
Calciner 0.00 0.16 0.16
Calcium Carbide 0.00
Cement 0.41 0.27 0.68
Chemical & Petrochem 0.63 0.06 0.00 0.00 0.01 0.70
DRI 0.04 0.05 0.01 0.10
Power 2.58 0.08 0.00 2.66
Ferro Alloy 0.13 0.00 0.02 0.15
Graphite Electrode 0.00 0.00 0.01 0.01
Iron & Steel 0.66 3.42 0.00 0.82 0.21 5.12
Logistics 0.03 0.03
Lime Klin 0.00
Paper & Plywood 0.00
Pharma 0.00
Sugar 0.01 0.01
Textile 0.18 0.00 0.18
Traders 4.07 0.34 0.00 0.06 0.00 0.01 4.48
Mining 0.00 0.00
Tyres 0.00
Others 0.55 0.00 0.00 0.00 0.55
Total 9.42 4.03 0.01 0.89 0.27 0.51 15.14
Source: ICMW

Sector Wise Coal and Coke   Import  in  Feb 2022
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Table 8.4: Grade-wise Non-Coking Coal Import during  Feb 2022.

Port G1 G2 G4 G5 G6 G7 G8 G9 G11 G12 G13 G14 G15
Not 
Known

Total

Bhavnagar 1.61 1.61
Dahej 5.62 5.62
Dhamra 5.58 5.58
Ennore 4.45 4.45
Gangavaram 1.2565 3.14 1.69 0.94 0.00 7.02
Hazira 3.82 3.82
Jafrabad 0.07 0.07
Jaigad 2.42 2.42
Jakhau 0.25 0.25
Kakinada 0.10 0.10
Kandla 1.243 0.25 0.82 0.50 0.83 0.00 3.64
Karaikal 0.80 0.80
Kolkata 0.10 0.40 0.26 4.40 5.16
Krishnapatnam 3.85 5.84 9.70
Magdalla 4.14 4.14
Marmagoa 1.35 1.35
Muldwarka 0.06 0.06
Mumbai & Jnpt 2.37 2.37
Mundra 1.09 4.80 4.56 0.60 0.25 3.18 14.49
Navlakhi 0.63 5.20 5.83
New Mangalore 0.53 0.33 0.86
Okha 0.38 0.38
Paradip 4.99 4.99
Pipavav 0.63 0.63
Sikka 0.16 0.16
Tuticorin / Voc 1.13 1.13
Vizag 0.33 0.95 2.02 1.27 0.55 0.22 0.30 5.64
Others 1.96 1.96
Total 1.26 1.24 0.25 0.33 6.09 7.76 6.25 2.97 1.98 3.85 0.25 0.22 0.63 61.14 94.22
Source: ICMW

In Lakh Te
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Table 8.5: Country-wise Non-coking Coal Import  during  Feb 2022 In Lakh Te

Port G1 G2 G4 G5 G6 G7 G8 G9 G11 G12 G13 G14 G15
Not 
Known Total

Australia 0.25 0.92 2.24 0.94 5.81 10.15
Colombia 0.51 0.51
Indonesia 1.74 1.87 4.66 0.76 1.98 3.85 0.25 0.22 0.63 35.93 51.89
Mozambique 0.82 0.53 0.33 1.68
Russia 1.32 1.32
South Africa 0.33 2.61 3.12 1.59 1.27 16.34 25.26
United States 1.2565 1.243 2.50
Others 0.91 0.91
Total 1.26 1.24 0.25 0.33 6.09 7.76 6.25 2.97 1.98 3.85 0.25 0.22 0.63 61.14 94.22
Source: ICMW
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Table 8.6: Port and Country-wise Import of Non-Coking  Coal during Feb 2022 (L Te)

Port
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Bhavnagar 0.51 1.10 1.61
Dahej 1.48 3.11 1.03 5.62
Dhamra 0.72 0.44 4.42 5.58
Ennore 3.74 0.71 4.45
Gangavaram 1.85 0.75 3.16 1.26 7.02
Hazira 3.27 0.55 3.82
Jafrabad 0.07 0.07
Jaigad 2.42 2.42
Jakhau 0.25 0.25
Kakinada 0.10 0.10
Kandla 0.25 1.33 0.82 1.24 3.64
Karaikal 0.80 0.80
Kolkata 0.82 0.38 3.96 5.16
Krishnapatnam 3.61 3.85 0.33 0.50 1.40 9.70
Magdalla 4.14 4.14
Marmagoa 0.76 0.59 1.35
Muldwarka 0.06 0.06
Mumbai & Jnpt 2.37 2.37
Mundra 2.24 11.55 0.70 14.49
Navlakhi 5.83 5.83
New Mangalore 0.33 0.53 0.86
Okha 0.38 0.38
Others 0.87 1.10 1.96
Paradip 2.21 2.78 4.99
Pipavav 0.63 0.63
Sikka 0.16 0.16
Tuticorin / Voc 1.13 1.13
Vizag 0.77 4.87 5.64
Others 0.00
Total 10.15 51.89 1.68 1.32 25.26 2.50 0.91 94.22
Source: ICMW
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Bhavnagar 173.99 65.15 119.57
Dahej 123.66 82.36 174.48 114.13
Dhamra 254.17 296.93 127.62 163.53
Ennore 94.78 171.32 113.92
Gangavaram 146.60 114.82 144.86 77.33 138.42
Hazira 81.38 153.60 93.42
Jafrabad 0.00
Jaigad 76.21 76.21
Jakhau 0.00
Kakinada 72.64 72.64
Kandla 223.00 96.45 143.34 104887.05 19176.56
Karaikal 99.48 99.48
Kolkata 119.19 305.63 167.71 170.82
Krishnapatnam 130.19 75.53 172.36 105.13 165.57 116.54
Magdalla 77.87 77.87
Marmagoa 131.10 165.75 154.20
Muldwarka 0.00
Mumbai & Jnpt 136.87 136.87
Mundra 108.85 117.28 183.52 120.57
Navlakhi 79.60 79.60
New Mangalore 81.49 177.01 113.33
Okha 0.00
Others 103.73 150.13 138.53
Paradip 119.47 165.84 161.04
Pipavav 247.64 247.64
Sikka 0.00
Tuticorin / Voc 91.59 91.59
Vizag 112.41 152.98 148.47
Source: ICMW

Table 8.7: Port and Country-wise Average imported  price of Non-Coking Coal during Feb 
2022 (US$/te)
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Bhavnagar 13179.79 4954.46 9067.13
Dahej 9323.59 6263.45 13269.01 8649.97
Dhamra 19279.07 22581.30 9696.02 12422.00
Ennore 7192.16 13029.20 8651.42
Gangavaram 11132.19 8732.19 11011.52 5880.83 10520.61
Hazira 6172.75 11681.19 7090.82
Jafrabad 0.00
Jaigad 5773.14 5773.14
Jakhau 0.00
Kakinada 5524.09 5524.09
Kandla 16958.81 7329.41 10858.17 7945216.62 1452653.23
Karaikal 7535.41 7535.41
Kolkata 9054.76 23014.16 12682.45 12915.31
Krishnapatnam 9828.34 5735.28 13108.17 7963.46 12560.17 8826.18
Magdalla 5916.13 5916.13
Marmagoa 9970.20 12480.80 11643.94
Muldwarka 0.00
Mumbai & Jnpt 10409.02 10409.02
Mundra 8245.61 8909.69 13956.45 9157.59
Navlakhi 6033.34 6033.34
New Mangalore 6197.50 13408.24 8601.08
Okha 0.00
Others 7888.30 11372.12 10501.17
Paradip 9085.87 12578.89 12217.55
Pipavav 18758.83 18758.83
Sikka 0.00
Tuticorin / Voc 6965.63 6965.63
Vizag 8514.72 11568.99 11229.62
Source: ICMW

Table 8.8: Port and Country-wise Average Imported Price of Non-Coking Coal during Feb 2022  (Rs/te)
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Table 8.9: Port-wise & Country-wise Coking Coal Import during Feb. 2022 In  L Te

Port
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Bhavnagar 0.6 0.6
Dhamra 9.1 0.84 10.0
Ennore 0.3 0.0 0.2 0.5
Gangavaram 3.3 1.4 4.7
Hazira 0.0 0.0
Jaigad 2.6 0.5 3.1
Kandla 0.4 0.4
Kolkata 5.5 0.2 0.4 6.0
Krishnapatnam 0.5 0.5 1.0
Marmagoa 2.2 1.2 0.8 0.8 4.9
Mumbai & Jnpt 0.0 0.0
Paradip 3.7 0.3 1.2 1.2 6.4
Vizag 2.2 0.3 0.2 2.7
Total 29.73 0.32 1.65 1.05 2.15 2.18 0.00 2.98 0.20 40.26
Source: ICMW

Coking Coal Import during  Feb 2022 (Port-wise & Country-wise)
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Bhavnagar 170.67 170.67
Dhamra 362.67 350.25 361.98
Ennore 293.68 475.23 354.19
Gangavaram 394.10 350.34 388.63
Hazira 458.45 458.45
Jaigad 361.98 298.94 348.47
Kandla 362.58 362.58
Kolkata 376.28 259.79 337.55 366.27
Krishnapatnam 380.11 245.95 313.03
Marmagoa 360.23 321.28 268.01 216.23 307.09
Mumbai & Jnpt 665.17 665.17
Paradip 405.53 418.96 331.49 413.62 397.66
Vizag 353.41 376.19 315.44 354.04
Source: ICMW
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Bhavnagar 12928.3 12928.30
Dhamra 27489.5 26452.5 27431.85
Ennore 22334.0 36141.6 26936.53
Gangavaram 29922.5 26643.3 29512.56
Hazira 34727.3 34727.33
Jaigad 27472.4 22644.4 26437.84
Kandla 27302.5 27302.48
Kolkata 28561.1 19562.3 25623.5 27791.04
Krishnapatnam 28723.8 18630.6 23677.18
Marmagoa 27287.7 24336.8 20301.9 16379.1 23261.95
Mumbai & Jnpt 50386.6 50386.58
Paradip 30758.3 31777.8 25128.5 31417.6 30173.46
Vizag 26732.1 28327.2 23894.8 26761.51
Source: ICMW

Table 8.10: Average Price of Imported Coking Coal during  Feb 2022 (US$/te)

Table 8.11: Average Price of Imported Coking Coal during  Feb 2022  (Rs/te)
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Table 8.12 Coal Imports (Provisional) Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

Non Coking * 9.42 9.07 3.87 112.38 127.28 -11.71
Coking 4.03 4.82 -16.40 46.89 43.98 6.62
Anthracite 0.01 0.16 -93.39 1.85 1.77 4.76
Total 13.46 14.05 -4.20 161.12 173.02 -6.88
* Non-Coking Coal means Bituminous and Steam Coal

Table 8.13: Non-Coking Coal supply to Cement and DRI Sectors
(i) Cement Sector Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

Cement Production 32.33 29.02 11.40 322.47 261.60 23.27
Domestic Coal Supply 0.63 0.73 -13.52 6.77 6.07 11.54
Coal Import 0.41 2.00 -79.64 10.54 9.33 13.02

(ii) DRI Sector Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

DRI Production 3.2 3.1 3.4 35.9 31.1 15.65
Domestic Coal Supply 0.7 0.9 -23.8 7.5 8.5 -12.48
Coal Import 0.0 0.4 -90.7 1.3 1.5 -14.59

Table 8.14: Coking Coal supply to Steel Sector Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

Hot Metal Production 6.380 6.213 2.69 71.369 62.329 14.50
Domestic Coal Supply 0.840 0.621 35.27 7.180 7.768 -7.57
Coal Import 3.42 4.54 -24.69 32.51 27.67 17.49

Table 8.16:  Coal Supply to Other Sectors Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

Domestic Supply 6.74 7.07 -4.70 74.68 65.98 13.18
Import 6.21 5.51 12.69 52.15 66.52 -21.60
Total 12.95 12.58 2.92 74.21 132.50 -43.99

Type of Coal

During Feb

Items
During Feb

Source of Suppy
During Feb

Items
During Feb

Items
During Feb

Upto Feb

Upto Feb

Upto Feb

Upto Feb

Upto Feb
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Major On-going Projects of PSUs 

 

 



 

      

9.1 STATUS OF MAJOR ONGOING PROJECTS OF CIL COSTING >= Rs. 500 CRS OR CAPACITY >= 3 MTY  

SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT 
OF COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Jan’22) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

1 ECL JHANJRA EXPANSION UG 5.00 1210.12 31-03-2029 31-03-2029 91.96 ON SCH   

2 ECL PARASEA BELBAID UG 2.07 826.42 31-03-2027 31-03-2027 1.48 ON SCH   

3 ECL SIDULI UG 2.32 535.18 31-03-2026 31-03-2026 1.75 ON SCH   

4 ECL TILABONI UG 1.86 916.12 31-03-2027 31-03-2027 4.48 ON SCH   

5 ECL CHITRA EAST RCE OC 2.50 513.99 31-03-2024 31-03-2024 165.05 ON SCH   

6 ECL HURA-C OC 3.00 359.69 31-03-2022 31-03-2022 260.95 ON SCH 

 
7 ECL 

NAKRAKONDA KUMARDI 
B 

OC 3.00 502.68 31-03-2029 31-03-2029 26.86 ON SCH 
  

8 ECL 
SONEPUR-BAZARI 
COMB. 

OC 12.00 5365.88 31-03-2029 31-03-2029 118.79 ON SCH 

 

9 ECL MOHANPUR PH-II OC 2.50 888.99 31-03-2025 31-03-2025 9.91 ON SCH   

10 ECL BONJEMEHARI EXPN OC 1.00 570.12 31-03-2029 31-03-2029 0.00 ON SCH  

11 BCCL MOONIDIH XV SEAM UG 2.50 1230.27 31-03-2019 31-03-2025 515.17 6 

Drivage of Trunk roads are 
going on.  Proposal of 
substitution of consortium 
partner M/s CGME with 
M/s CORUM Trading LLC 
has been approved by 
BCCL Board in its meeting 
held on 19.01.2022 for 
supply of Longwall 
Equipment. 

12 BCCL 
NORTH TISRA SOUTH 
TISRA EXPANSION 

OC 6.00 555.52 31-03-2021 31-03-2023 5.87 2 

In operation in two Hired 
HEMM Patches.  
Revised PR is under 
finalisation.  

13 BCCL MADHUBAN WASHERY WSRY 5.00 289.45 31-05-2014 31-03-2022 285.88 8 

Repeated failure by HEC 
in adhering to timelines 
committed by them. 
Expected to be 
commissioned in Mar’22. 
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SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT 
OF COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Jan’22) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

14 CCL AMRAPALI OC 25.00 5136.15 31-03-2028 31-03-2028 370.75 ON SCH  

15 CCL ASHOK EXPN  OC 20.00 2898.28 31-03-2026 31-03-2026 596.21 ON SCH   

16 CCL CHANDRAGUPTA OC 15.00 973.5 31-03-2026 31-03-2026 4.84 ON SCH MDO Project 

17 CCL 
JHARKHAND LAIYO 
EXPN 

OC 1.00 764.57 31-03-2031 31-03-2031 149.50 ON SCH 
  

18 CCL 
KOTRE BASANTPUR 
PACHMO 

OC 5.00 625.4 31-03-2028 31-03-2028 84.65 ON SCH MDO Project 

19 CCL MAGADH EXPN. OC 51.00 7254.37 31-03-2028 31-03-2028 814.23 ON SCH   

20 CCL NORTH URIMARI EXPN OC 7.50 1553.06 31-03-2026 31-03-2026 416.42 ON SCH   

21 CCL PATRATU ABC UG 5.00 1712.55 31-03-2029 31-03-2029 44.22 ON SCH   

22 CCL PUNDI EXPN OC 5.00 713.35 31-03-2024 31-03-2024 239.12 ON SCH   

23 CCL RAJRAPPA RCE OC 3.00 510.85 31-03-2016 31-03-2023 502.12 7 

Delayed due to non-
possession of GMK land 
and non-diversion of forest 
land (277.15 Ha) in Block-
II. Compliance of stage-I 
FC is under approval.  

24 CCL SANGAMITRA OC 20.00 1694.74 31-03-2025 31-03-2025 4.04 ON SCH MDO Project 

25 CCL ROHINI KARKATA OC 10.00 1020.42 31-03-2025 31-03-2025 85.88 ON SCH 

 26 CCL HENDEGIR OC OC 4.00 435.64 31-03-2026 30-03-2026 9.21 ON SCH   

27 NCL BLOCK - B EXPN. OC 8.00 998.71 31-03-2024 31-03-2024 2.45 ON SCH   

28 NCL JAYANT EXPN OC 20.00 1783.09 31-03-2021 31-03-2023 917.80 2 

Delay in execution of CHP/ 
SILO of incremental 
capacity due to covid-19. 

29 NCL DUDHICHUA EXPN OC 20.00 1255.17 31-03-2022 31-03-2023 535.99 1 
Delay in execution of CHP/ 
SILO of incremental 
capacity due to covid-19. 

30 NCL 
BINA KAKRI 
AMALGAMATION 

OC 14.00 836.42 31-03-2024 31-03-2024 60.07 ON SCH 
  

31 NCL NIGAHI EXPN OC 25.00 1729.68 31-03-2026 31-03-2026 0.00 ON SCH   

32 NCL KHADIA EXPN  OC 16.00 491.67 31-03-2025 31-03-2025 0.00 ON SCH  

85



 

 

 
 

 

SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT 
OF COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Jan’22) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

33 WCL 
AMAL. INDER KAMPTEE 
DEEP 

OC 3.20 313.34 31-03-2024 31-03-2024 159.87 ON SCH 
  

34 WCL DINESH (MKD-III) OC 8.00 1184.33 31-03-2027 31-03-2027 434.04 ON SCH   

35 WCL DURGAPUR EXTN DEEP OC 3.00 378.87 31-03-2021 31-03-2023 298.48 2 

Due to delay in diversion 
and possession of forest 
land. 

36 WCL GAURI PAUNI EXPN OC 3.50 337.38 31-03-2029 31-03-2029 48.04 ON SCH   

37 WCL 
MUNGOLI NIRGUDA EXT 
DEEP 

OC 4.38 826.8 31-03-2026 31-03-2026 282.76 ON SCH 
  

38 WCL NILJAI EXPN DEEP OC 3.50 404.45 31-03-2022 31-03-2022 252.90 ON SCH   

39 WCL 
YEKONA-I & II 
AMALGAMATED 

OC 2.75 745.83 31-03-2025 31-03-2025 453.37 ON SCH 
  

40 WCL 
DHUPTALA (SASTI UG 
TO OC) 

OC 2.50 720.83 31-03-2029 31-03-2029 108.38 ON SCH 
 

41 SECL AMADAND RPR OC 4.00 869.44 31-03-2021 31-03-2025 137.21 4 
Due to delay in possession 
of land. 

42 SECL BAROUD EXPANSION OC 10.00 2309.8 31-03-2029 31-03-2029 362.52 ON SCH   

43 SECL CHHAL SEAM-III OC 6.00 610.63 31-03-2022 31-03-2025 179.09 3 
Due to delay in EC & FC 
clearance.  

44 SECL DURGAPUR OC 6.00 916.24 31-03-2028 31-03-2028 12.60 ON SCH   

45 SECL GEVRA EXPN OC 70.00 11816.4 31-03-2023 31-03-2023 4645.09 ON SCH   

46 SECL JAGANNATHPUR RCE OC 3.00 459.49 31-03-2020 31-03-2023 201.94 3 
Delay in EC, FC & Land. 
Project will be completed 
in FY23. 

47 SECL KUSMUNDA EXPN OC 50.00 7612.33 31-03-2023 31-03-2023 3162.40 ON SCH   

48 SECL MADANNAGAR OC 12.00 1875.32 31-03-2028 31-03-2028 0.00 ON SCH   

49 SECL MANIKPUR EXPN. OC 3.50 321.5 31-03-2014 31-03-2023 224.42 9 

Initially, project delayed on 
account of delay in EC and 
FC. As on date, project is 
getting delayed on account 
of construction of in-pit 
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crushing conveyor system. 
Work is under progress. 

50 SECL PELMA OC 15.00 1624.59 31-03-2028 31-03-2028 10.32 ON SCH   

51 SECL RAMPUR BATURA OC 4.00 1248.93 31-03-2026 31-03-2026 242.90 ON SCH   

52 SECL VIJAY WEST OC 3.00 976.95 31-03-2026 31-03-2026 75.96 ON SCH   

53 SECL DIPKA EXPN OC 40.00 5241.4 31-03-2029 31-03-2029 2031.17 ON SCH   

54 SECL PORDA CHIMTAPANI OC 10.00 2310.12 31-03-2029 31-03-2029 0.00 ON SCH   

55 MCL ANANTA EXPN.PH-III OC 15.00 228.01 31-03-2012 31-03-2022 271.09 10 

Delay in FC due to 
delayed grant of NoC from 
Gramsabha, identification 
of CA site and 
Construction of SILO. 

56 MCL BALARAM EXPN OC 15.00 3504.21 31-03-2029 31-03-2029 592.98 ON SCH   

57 MCL SIARMAL OC 40.00 5194.96 31-03-2026 31-03-2026 2718.36 ON SCH MDO Project 

58 MCL 
BHARATPUR 
REORGANISATION 

OC 20.00 2838.87 31-03-2029 31-03-2029 1337.41 ON SCH 
  

59 MCL 
BASUNDHARA WEST 
EXTN. 

OC 7.00 479.15 31-03-2019 31-03-2024 254.47 5 

Delayed due to EC and FC 
for 227.61 Ha forest land.  

60 MCL GARJANBAHAL OC 10.00 1375.38 31-03-2021 31-03-2025 687.41 4 

Issues in execution of 
major Infrastructure like 
Barpali Railway Bulb. 

61 MCL 
LAKHANPUR BELPAHAR 
LILARI 

OC 30.00 2434.75 31-03-2027 31-03-2027 795.06 ON SCH 
  

62 MCL HINGULA-II EXPN.PH-III OC 15.00 479.53 31-03-2013 31-03-2024 808.97 11 

Delay in forest diversion & 
EMP clearance, 
development of R&R Site 
at Kochianali & delay in 
construction of SILO. 
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SCH DT 
OF COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Jan’22) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

63 MCL KULDA EXPN OC 5.00 348.16 31-03-2018 31-03-2025 145.97 7 
Delay in construction of 
SILO at Barpali Bulb. 

64 MCL 
GOPALJI KANIHA 
EXPANSION 

OC 30.00 8416.19 31-03-2028 31-03-2028 1189.63 ON SCH 
  

65 MCL 
BHUBANESWARI 
EXPANSION 

OC 40.00 3145.45 31-03-2031 31-03-2031 678.25 ON SCH 
  

66 MCL SUBHADRA OC 25.00 2623.69 31-03-2031 31-03-2031 0.00 ON SCH MDO Project 

67 MCL IB-VALLEY WASHERY WSRY 10.00 392.76 31-04-2020 30-06-2022 234.04 2 

Due to delay in handover 
of land. But again, due to 
COVID-19 restrictions the 
Project is further delayed. 

    TOTAL   852.58 120718.13     29362.75     

Note: Capital Expenditure is provisional. 
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9.2 STATUS OF NLCIL-ONGOING PROJECTS 

 
 

Date of 
approval 

 

Sanctioned 
Cost 

Rs. Crore 

 
 

Scheduled date 
of completion 

 

Anticipated 
Cost Rs. 

Crore 

 

Anticipated 
date of 

completion 

Cumulative 
Expenditure 

upto 
31.03.2021 

Rs. Crore 

 

Capex2021-22 
Rs. Crore 

 
Cumulative 
(upto 28th 

February 
2022) 

Cumulative Progress (%) 
(upto 28th February 2022) 

 

 
Remarks 

Physical Financial 

 
Target 

Actual Provl 
(upto 28th 

February 
2022) 

Target 
/Schedule 

 
Actual 

Target 
/Schedule 

 
Actual 

NEYVELI NEW THERMAL POWER PROJECT (2X500 MW): (NNTPP) 

 

09.06.2011 

 

5907.11 
(Oct- 2010) 

 

U-I: Oct 2017 
U-II: Apr 2018 

5907.11 
(Oct-2010) 

7080.41 
(RCE-1) * 
7980.79 

(RCE-2)** 

 

U-1- # 
U-II - ## 

 

7,392.54 

 

100.00 

 

36.85 

 

7429.39 

 

100.00 

 

99.62 

 

77.80 

 

93.09 

 

-- 

*- RCE 1 cost Rs.7080.41 Crore. **- RCE-2cost Rs.7980.79Crore. # - Unit-I commercial operation from 28.12.2019. ## - Unit-I commercial operation from 10.02.2021. 

 NTA-4:LOA for FGD System package issued to M/s L&T Limited on 31.01.2022.Kick-off Meeting conducted  on 17.02.2022 and Site visit on 

18.02.2022. Topographical survey and Geo-technical inspection planned in the month of March 2022.Two nos of Drawing and L-1 PERT document 

submitted by M/s L&T Limited is under review. 

 
 

Date of 
approval 

 
Sanctioned 

Cost 

Rs. Crore 

 
Scheduled 

date of 

completion 

 
Anticipated 

Cost Rs. 

Crore 

 
Anticipated 

date of 

completion 

Cumulative 
Expenditure 
(upto31.03. 

2021)Rs. 

Crore 

 

Capex2021-22 
Rs. Crore 

Cumulative 
(upto 28th 

February 
2022) 

Rs. Crore 

Cumulative Progress (%) 
(upto 28th February 2022) 

 

 
Remarks 

Physical Financial 

Target 
Actual Provl 
(upto 28th 

February 2022) 

Target 

/Schedule 
Actual 

Target 

/Schedule 
Actual 

EXPANSION OF MINE-I 10.50 MTPA (AREA EXPANSION) & EXPANSION OF MINE-IA (FROM 3.0 MTPA TO 7.0 MTPA) 

 
30.04.2013 

1458.17 
Original 

709.06 RCE 
(12.09.2016) 

June 2015 / 
June2018 

 
709.06 

 
2027-28* 

 
488.53 

 
11.0 

 
7.91 

 
496.44 

 
70.16 

 
70.03 

 
70.16 

 
70.01 

 
-- 

*- Approved in the revised Mining Plan. 

 As approved by 492nd Board of NLCIL, the project was put on hold due to Land acquisition and less demand for Lignite. Since, NNTPS has 

commenced its operation, Lignite demand is in increase. It is planned to ramp up the production of Mine IA in 2021-22. Project revived and Lignite 

production commenced from 31.01.2022. 

 

 

 

Date of 
approval 

 
Sanctioned 

Cost 

Rs. Crore 

 
Scheduled 

date of 

completion 

 
Anticipated 

Cost Rs. 

Crore 

 
Anticipated 

date of 

completion 

Cumulative 

Expenditure 
(upto 

31.03.2021) 

Rs. Crore 

 

Capex 2021-22 
RsCrore 

Cumulative 
(upto 28th 

February 
2022 

Rs.Crore 

Cumulative Progress 
(upto28thFebruary 2022) 

 

 
Remarks 

Physical Financial 

Target 
Actual Provl 
Upto28th 

February 2022) 

Target 

/Schedule 

 

Actual 
 

Target 
Actual 

RAJASTHAN MINE AND POWER PROJECTS 
HADLA LIGNITE MINE (1.9 MTPA) 
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23.03.2015 522.45 Sept 2019 522.45 Put on hold 9.88 0.00 0.00 9.88 99.99 0.48 28.60 1.89 * 

BARSINGSAR TPS EXTENSION (1X250 MW) 

23.03.2015 2112.59 Aug 2020 2112.59 
Put on hold 
@ 

93.05 0.00 0.00 93.05 98.86 0.01 25.81 4.40 * 

BITHNOK LIGNITE MINE (2.25 MTPA) 

23.03.2015 513.63 Dec 2019 513.63 Put on hold 175.30 0.00 0.00 175.30 99.99 31.14 17.92 34.13 * 

BITHNOK THERMAL POWER PROJECT (1X250 MW) 

23.03.2015 2196.30 Aug 2020 2196.30 
Put on hold 

@ 
143.95 0.00 (30.53) 113.42 98.86 1.77 24.37 5.16 * 

* Rajasthan Projects are now on hold since June2017. @ Project Decided for foreclosure 

 NLCIL Board accorded approval for foreclosure of EPC Contract awarded to R- Infrastructure in its 508thBoard meeting held on 8thJuly 2021. 

 In view of inordinate time over run and mounting claims of EPC Contract, viability of Barsingsar TPS Extension Project and Bithnok Thermal Power 

Project were reviewed and Board of NLCIL held on 08.07.2021 has approved foreclosure of EPC Contract awarded. 

 Bithnok Lignite Thermal Power Project was reviewed in the PRAGATI meeting held on 2nd September 2021 by PMO along with MoC. Secretary Coal 

appraised the status of the project and in the meeting it was decided to foreclose the project as it is economically not viable. 

 Notice of Termination was issued to M/s. RIL on 6th September 2021. Amendment to Notice of Termination was issued to M/s. RIL on 7 thSeptember 2021 

informing M/s RIL that the LoA shall stand terminated with effect from 06th November 2021. 

 Since the Advance Payment Bank Guarantees (APBGs) available with NLCIL are due to expire on 31.12.2021, a caveat petition was filed on 21.12.2021 

& 23.12.2021 at various Courts in Mumbai in order to facilitate invocation of the BGs. 

 Accordingly, claim was lodged on 24.12.2021 for a total value of Rs. 122,12,02,467/- with IDBI Bank, Mumbai against the 6 Nos. of Bank Guarantees 

and USD 49,19,714 with SBI, Mumbai against 1 No. of Bank Guarantee submitted by M/s. RIL for encashment and the concerned Banks were requested 

to credit the amount to the NLCIL’s account. 

 Meanwhile, M/s. RIL filed a suit and interim application in Bombay High Court on 27.12.2021 based on NLCILs BG encashment letter Dt. 24.12.2021. 

 The hearing against the above case was held at Bombay High Court on 29.12.2021 & 30.12.2021. 

 M/s. SBI, Mumbai honoured the NLCIL’s claim and transferred INR 36,98,64,099/-equivalent to USD 49,19,714 i.e. to NLCIL’s account on 28.12.2021. 

 

 

 
Date of 

approval 

 
 

Sanctioned 

Cost 
Rs. Crore 

 

 
Scheduled date 
of completion 

 
 
Anticipated 

Cost Rs. 
Crore 

 
 

Anticipated 

date of 
completion* 

 

Cumulative 
Expenditure 
upto31.03.20 
21 Rs.Crore 

Capex 2021-22 
Rs. Crore 

 

Cumulative 
(upto28thFebruar 

y 2022) 

Rs. Crore 

Cumulative Progress (%) 
(upto28thFebruary 2022) 

 
 
 

Remarks 

Physical Financial 

 

Target 

Actual 

Provl 
(upto28th 

February 
2022) 

 
Target 

/Schedule 

 

Actual 

 
Target 

/Schedule 

 

Actual 

GHATAMPUR THERMAL POWER PROJECT (3X660 MW), U.P 
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27.07.2016 

 

17237.80 
U-I:Nov2020 
U-II: May2021 

U-III: Nov 2021 

 

17237.80 
U -I: Mar 2022 
U -II: Jul 2022 
U-III: Nov 2022 

 

11,459.30 
 

1,500.0 
 

1,726.00 
 

13,185.30 
 

89.00 
 

77.47 
 

85.00 
 

76.49 
 

* revised CoD after Pragati Review meeting. 

Allocation of balance 25% Power to U.P. State 

 PPA for 75% already signed with UPPCL for a period of 25 years. 

 MoP has allocated 1843.68 MW from GTPP to UP State on 02.01.2020 (136.32 MW shall remain unallocated). 

 Vide letter dated 11.2.2020, NUPPL requested UPPCL to sign the amended PPA agreement. 

 For signing of balance PPA, UPERC conducted three e-hearings dated 21.07.2020, 27.08.2020 and 15.04.2021. 

 Vide letter dated 02.11.2021, NUPPL requested UPPCL for seeking permission from Hon’ble UPERC for permitting to generate and schedule up to 1279 

MW (approved power limit of GTPP) from Unit-I and Unit-II so that NUPPL will be able to feed the entire power generated to the State of UP. 

 Vide letter dt 04.01.2022, UPPCL informed that procurement of 1279 MW is Sub Judice before Hon’ble UPERC and procurement of any quantum of 

power from GTPP shall be done as per decision of Hon’ble UPERC. Next e-hearing is yet to be scheduled. 

 Secretary to GOI Ministry of Coal addressed Chief Secretary, Uttar Pradesh on 31.01.2022 on the issue of balance PPA. 

 GA1: Unit-I Boiler Light Up Completed on 28.02.2022. Boiler Service Transformer-1A has been charged. LHS mill Inlet Hot PA duct erection competed. 

Unit-2 Boiler Service Transformer -2A & 2B erection Completed. RHS Hot PA duct erection completed. ESP Panel Testing of CT, PT and Relay Testing 

Completed.Unit-3 SCR erection RHS Completed. APRDS Hydrotest Completed. 

 GA2: Unit- I Vacuum pump monorail erection completed. TDBFP lube oil tank cleaning Completed. HP by pass motor No load trial completed. Unit -2 

UAT transformer bushing erection completed. 132kv gantry tower pedestal with bolt lift final level completed.Unit-3 TDBFP A & B deck Concrete casting 

completed. 11KV ST and UT board placement and coupling completed. 

 GA3: Water System: CW pump 1D erection and final grouting completed. CW pump 2A & 2B pocket Grouting completed. CW pump 2A discharge pipe 

fabrication & welding works under progress. DM Transfer pump 1A & 1B commissioned. DM Transfer pump 1A & 1B SS piping works completed. 

Mixed Bed A 58 kg resin filling completed. Fire detection & protection system: HVW Spray system for Boiler burner floor completed. Deluge valve 

connection for spray system of boiler burner completed. Deluge valve connection for spray system of 0m & 8.5 m cable gallery under progress. 

 GA4: The Board in its 63rdMeeting held on 25.09.2021, has decided for cancelling the present tender of FGD and to go for retender. The cost estimate 

of ₹ 923 Cr for FGD retender has been approved in 66thBoard Meeting of NUPPL. Qualification requirement and Tender specification for FGD has been 

approved in 27thPC committee meeting held on 22.02.2022. 

Bridge Coal Linkage for coal supply: 

 For the FY 2020-21, Standing Linkage Committee (SLC) has granted bridge linkage of 0.5 MT on 18.11.2019. 

 CIL allocated 0.25 MT each from NCL & BCCL on 17.01.2020. 
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 NUPPL requested CIL to supply 0.25 MT coal from NCL instead of BCCL. 

 NUPPL requested MoC to grant bridge linkage of 1.904 MT for 2022-23 of coal from CIL vide letter dated 21.07.2021. 

 On 11-08-2021, SLC (LT) has approved the bridge linkage of 1.904 MT coal for the year 2022-23 from Coal India Limited to Ghatampur TPP. 

Commissioning Coal: 

 CEA vide letter dt. 19.02.2021 has recommended CIL to supply 0.99 MT coal to GTPP to facilitate commissioning activities, trial run & achieving COD 

etc. 

 On 10.03.2021, CIL has allocated 0.2 MT from NCL and 0.13 MT from BCCL for meeting the commissioning activities of Unit-1. 

 Memorandum of understanding (MoU) for 0.20 Million tonnes supply of Coal (start-up fuel) to GTPP from NCL has been signed on 27.03.2021. 

 NUPPL submitted a request letter to CIL for supply of 0.13 MT commissioning coal to GTPP from NCL dated 22.05.2021. However, 0.13 MT 

commissioning coal was previously allocated to NUPPL from BCCL by CIL. 

 NUPPL requested CIL for allocation of balance 0.66 MT coal from NCL vide letter dated 07.07.2021. 

 On 10.09.2021, CIL allocated 0.66 MT of Commissioning coal for Unit#2 & 3 from BCCL (0.06MT), NCL (0.2MT), CCL (0.2 MT) and MCL (0.2 MT). 

 On 19.01.2022, NUPPL sent a letter to CIL requesting for supply of 0.99 MT of commissioning coal from NCL & executing the MoU. 

GA3 Package related issues: 

 GA3 show-cause notice issued. Reply from BGRSE received. EOT available upto 25.12.2021. Way forward for completion of works is being worked out. 

As per board approval, at present Unit-1/2/3 COD dates are 31-03-22/31-07-22/30-11-22 respectively. However, because of GA3 issue, it may get 

delayed. Anticipated COD dates are Oct ’22/Feb’23/Jun’23 for Unit-1/2/3 respectively for Unit-1/2/3 respectively. RCE proposal is under review. 

 
 
 

Date of 
approval 

 

 
Sanctioned 

Cost 
Rs. Crore 

 

 
Scheduled 

date of 
completion 

 

 
Anticipated 

Cost Rs. 
Crore 

 

 
Anticipated 

date of 
completion 

 

Cumulative 
Expenditure 

upto31.03.20 
21 Rs. Crore 

 

Capex 2021-22 
Rs. Crore 

 

Cumulative 
(upto28th 

February 
2022) 

Rs. Crore 

Cumulative Progress (%) 
(upto28th February 2022) 

 
 
 
Remarks 

Physical Financial 
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Actual 
Provl 

(upto28th 
February 

2022) 

 
Target 

/Schedule 

 

Actual 

 
Target 

/Schedule 

 

Actual 

PACHWARA SOUTH COAL OCP (9.0 MTPA), JHARKHAND 

04.05.2018 1,795.01 Sept 2028 1,795.01 Sept 2028* 34.92 250.00 3.84 38.76 @ 85**  2.16  

 * Attaining full rated capacity.@ Project under MDO mode work under progress. ** Phase-I Activities 

 Environmental Clearance: Public Hearing for grant of Environment Clearance for PSCB was conducted on 28th December 2021.Minutes of meeting 

submitted to JSPCB, Ranchi. EIA/EMP report preparation is under progress due to change in land schedule. 

 Forest Clearance: EDS (Essential Details Sought) raised by DFO, Dumka on 29.08. 2021. Forest land schedule as per forest records has been given 

by DFO, Dumka on 02.02.2022.Note is under circulation for uploading of revised forest land schedule in PARVIESH Portal. Joint site inspection of 
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Date of 

approval 

 
 

Sanctioned 
Cost 

Rs. Crore 

 
 

Scheduled 
date of 

completion 

 
 

Anticipated 
Cost Rs. 

Crore 

 
 

Anticipated 
date of 

completion 
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upto 

31.03.2021 
Rs. Crore 

 
Capex 2020-21 

Rs. Crore 

Cumulative 
(upto28th 

February 
2022) 

Rs. Crore 

Cumulative Progress (%) 
(upto28thFebruary 2022) 

Physical Financial 

Target 

/Schedule 

 
Actual 

Target 

/Schedule 

 
Actual 

Target 
ActualProvl 

(upto28th 

February 2022) 

TALABIRA II & III COAL OC MINE (20.0 MTPA), ODISHA: 
 

20.07.2017 
 

2,401.07 
18 months from 
date of LOA – 

06.02.18 

 

2,401.07 
 

Jan 2027 * 792.60 200.00 127.93 920.53 
 

87.00 
 

38.34 

* Attaining full rated capacity. Talabira Coal Mines CoD declared on 01.04.2021. 

 Talabira Mine operation commenced on 11th December 2019. Coal Production commenced on 26th April 2020. 

 Land compensation to PAPs started on 24thJuly 2019. Cumulative Rs.93.73 Cr disbursed for 103.69-hectare land and 487 no. of Khatas in Sambalpur 

district. Cumulative Rs.11.64 Cr disbursed for 13.55-hectare land and 64 no. of Khatas in Jharsuguda district till 28thFebruary 2022. 

 Disbursement of Annuity and Cash in lieu of employment: Payment of Annuity and Cash in lieu of employment commenced on 14th July 2021. 

 Cumulative Summary for disbursement of Annuity and Cash in lieu of employment till28thFebruary 2022: Total no. of PAF – 20 Nos., total amount for 

Cash in lieu of employment: Rs 1.20 Cr & total amount for Annuity: Rs.0.07 Cr. 

 Acquisition of land for approach road to mines: Registration of 11 khatas out of 14 khatas of General category has been completed for 5.71 acre of 

land out of total 7.80-Acre land. Registration of 7khatas out of 9 khatas of ST/SC land has been completed for 3.83 acre of land out of total 5.91 Acre 

land. Total Registration of 18 khatas out of 23 khatas has been completed for 9.54 acre of land out of total land 13.71-Acre land. 

 Direct Sale of Excess Coal: Approval has been granted by MOC on 17th May 2021 to allow NLCIL for sale of excess coal through e-auction for maximum 

of 19 LT in first half of F.Y. 2021-22 and 12.50 LT in second half of F.Y. 2021-22. Auction for 19 LT in first half of F.Y. 2021-22held on 26th May 

2021.Dispatch started on 20th June 2021 and completed on 24th December 2021. E-Auction for 5.00 LT of Coal was held on 18.11.2021 and 

dispatch of coal commenced on 30.12.2021. Till 28.02.2022, 3.89 LT coal has been dispatched. Cumulative 51.75 LT of excess coal through e- 

degraded forest land for Compensatory Afforestation at Dumka district has been done by DFO, Dumka. 

 Tree enumeration: Tree enumeration has been completed. Report preparation is under progress by the forest department. 

 Mine Feasibility Report (FR): M/s United Exploration India Pvt. Ltd is engaged for preparation of FR for PSCB. Draft FR submitted by M/s UEIPL for 

review. Comments/Suggestion on draft FR sent to M/s UEIPL for incorporation, in the final FR. 

 Gazette notifications under CBA (A&D) Act, 1957: Gazette Notifications u/s 3, 4(1), 7(1),9(1),11(1) & 19 of CBA (A&D) Act, 1957 was issued by MoC 

in respect of PSCB along with “No Objection Certificate” u/s 8(2) of CBA (A&D) Act 1957 issued by Coal Controller, Kolkata. 

“No Objection Certificate” under FRA, 2006: The FRA process is under progress. 

 Evacuation of coal by railways: The final DPR has been submitted to WBPDCL by M/s RITES. 
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auction has been dispatched till 28.02.2022. 

 DISPATCH OF COAL to NTPL: LOA for Logistic contract to move coal from Talabira mines to NTPL has been issued on 12th July 2021. Lifting of Coal 

by NTPL from Talabira II & III OCP commenced from 10th September 2021. Out of Target of 29.45 LT for F.Y. 2021-22, 11.61 LT of Coal has been 

dispatched to NTPL till 28th February 2022. CMD/NLCIL requested the Member (Operations & Business Development), Ministry of Railways, Railway 

Board for augmenting railway racks for expediting the coal movement considering the acute coal shortage and to allot 3 BOBRN rakes and 1 BOXN 

rakes on daily basis to sustain power generation on 15th January 2022, 4th February 2022 and again on 03rd March 2022. 

 DISPATCH OF COAL to NTPC: Talabira Project of NLCIL has commenced coal supply to NTPC Darlipali and NTPC Lara on 14 th and 16th October 

2021 respectively. A quantity of 18.86 LT of coal has been despatched till 28th February 2022. 

Railway Siding: Package-I: LoA has been issued to M/s Triveni Engicons Pvt Ltd on 13th March 2020. Package-II: LoA has been issued to M/s SMS Ltd 

on 5thJune 2020.Govt. land of 1.77 km in Hirma & Malda Village handed over to M/s SMS Ltd. (Package II) on 10thAugust 2020. Purchase order for 

rails procurement (Package-III) issued on 31stMarch 2020.First Consignment of Rail received at site on 15thFebruary 2021. Cumulative 2158.13 MT 

out of total 2300 MT of Rail received at site. 2.1 Ac of Govt. Non forest land Outside Mine Lease Boundary Land in Singhabaga Village has been approved 

by Board of Revenue, Odisha. Permission from District Administration to purchase tenancy land from SC/ST landowner under Sec.22 is in progress. 

Total 17 no. of registration for 4.45 acres tenancy Land has been completed. 

 Jalbhandar Land: Chief Secretary, GoO suggested to lay down the track on the bridge over Jalbhandar land. Letter addressed to M/s RITES on 

05.10.2021 to revise& submit the DPR with 2 or more economical option with estimated cost for further approval from competent authority. Letter for 

early, conditional permission for Jalbhandar land sent to Principal Secretary DOWR on 23.10.2021.Special Secretary Govt. of Odisha DOWR, has sought 

technical opinion from Engineer in Chief, Bhubaneshwar regarding construction of bridge on Jalbhandar land for railway corridor of Talabira II & III on 

23.11.2021.NOC File has been approved by Hon’ble CM, GoO on 31.01.2022. NoC to be issued by the Principal Secretary, DoWR. LOA for remaining 

two Packages will be issued after completion of 70% work of package I to III. 

 Coal Handling Plant: LOA has been issued to M/s HOWE Engineering, Ahmedabad on 29.10.2021.The Completion period is 22 months from date of 

issue of LOA. EGL survey under progress. 

 

11.0 PROJECTS IN PIPELINE. 

 
 

Date of 
approval 

 

Anticipated 
Cost 

Rs. Crore 

 
 

Scheduled date 
of completion 
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Target 
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Actual 

Target 
Actual 

2400 MW PITHEAD COAL BASED TPP AT ODISHA (NTTPP) 

25.01.2017 19422.44 
Zero date yet to 

declared 
19422.44 # 34.18 0.00 17.50 51.68 -- -- -- 0.27 

# Unit-1 52 Months/Unit-2 58 Months /Unit-3 64 Months from LoA dates. 
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Land Acquisition: 

 Ministry of Revenue, Govt. of Odisha issued Section 4 (1) Notification for acquisition of land in the Jharsuguda District on 8thMarch 2019 and in the 

Sambalpur District, on 30thMay 2019.For Jharsuguda District Public Hearing for SIA & EIA were completed on 13.11.2019 and Section 11(1) notification 

was published on 05.10.2020. 

 On 02.02.2021, environmental clearance (EC) for the project was obtained. 

 Application for acquisition of 183.58 Ac. of land (including Pipeline corridors, drains and Transmission line corridors) along with detailed land schedule 

and other relevant documents in Sambalpur District were submitted to IDCO on 24.04.2021. 

 IPICOL in its letter dt. 09.08.2021 has reassessed the land to 1694.5 Ac. for Thermal power project and recommended the same to IDCO. 

 Land schedule, RoR copies and Cadastral Maps for filing of application of additional 472 Ac. private land in Jharsuguda district has been submitted to 

IDCO office, Bhubaneswar. 

Power Purchase Agreement: 

 Approval for allocation of power for 2000 MW (Tamilnadu-1500MW, Kerala-400MW& Puducherry-100MW) of Phase-I (3 x 800 MW) from MoP was 

received on 19thNovember 2020. In addition, stating the allocation of the remaining 400 MW to the State of Odisha would be considered separately on 

receipt of detailed justification from Government of Odisha (Procurer) and request from NLCIL for grant of exemption under the present Tariff Policy, 

2016. 

TANGEDCO: 

 Unconditional Consent obtained on 19thApril 2021. Draft PPA shared with TANGEDCO. Meeting was held on 19 thJune 2021 with TANGEDCO CMD 

&Director(Power) and Director(Finance), NLCIL and persuaded TANGEDCO to sign PPA Amendment. 

 TANGEDCO had stated in the Review meeting of PMG held on 02.11.2021 that they have agreed to sign the PPA. In this regard, Director (Power) NLCIL 

met CMD/TANGEDCO on 30.11.2021. Director (Power)/NLCIL met CMD/TANGEDCO on 01.02.2022 and NLCIL officials met CFC/Regulatory 

Cell/TANGEDCO on 09.02.2022 to discuss about PPA signing for Talabira Power Project. It is expected that TANGEDCO will sign the PPA shortly. The 

matter is being closely followed up with TANGEDCO. 

KSEB: 

 Consent received from KSEBL on 22.01.2021 with condition that KSEB will not honor any escalation in tariff due to time and cost overrun of the 

project. Additional conditions raised by KSEB were addressed. 

 In this regard, Director/Power/NLCIL met Director/Fin & Generation/KSEBL on 04.01.2022. They have stated that at present KSEBL is surplus in 

power and by next year it will be surplus in renewable power segment also. 

 Further, Lrdt 11.01.2022 was sent from Directorate of Power /NLCIL to CMD/KSEBL requesting acceptance for signing the Deed of Amendment to 

PPA. 
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 The matter is being pursued with KSEBL to speed up the approval of draft PPA. 

PED: 

 Secretary to Govt.(Power), Puducherry vide Letter dated 29.11.21 has given fresh consent to sign the PPA for 100 MW of power from the project. Draft 

PPA has been shared with PED. Meeting held Energy Secretary to Govt. of Puducherry on 29.12.2021 & being followed up with Puducherry Electricity 

Department to speed up the process for signing the PPA.NLCIL officials met PED officials on 14.02.2022 and 25.02.2022 and persuaded to speed up 

the process for signing the PPA 

GRIDCO: 

 Discussions were held with ERPC, GRIDCO, CTUIL& Joint Engineering Chief/CERC regarding exemption of CTU charges for Power evacuation. 

 Draft GNA regulation by CERC was issued on 16.12.2021 which addresses this issue. 

 The Govt of Odisha will approach Ministry of Power for getting allocation of 400 MW after finalisation of evacuation of power through STU. NLCIL will 

also coordinate with MoP. 

Steam Generator & Auxiliaries Package (NTT-1) & Steam Turbine Generator &Auxiliaries Package (NTT-2): 

 NLCIL board in its 495thmeeting held on 8th November 2019 has accorded approval for deferring the multi package tenders (comprising of all the four 

major works viz., SG, STG, BOP and FGD) and to go in for Single EPC method through EOI method. 

 Infrastructure work and single package engineering, Procurement & construction (EPC) NIT issued on 18 thNovember 2020 with tender opening was 

scheduled on 8thJanuary 2021.NLCIL board approved de-scoping of certain works and based on which necessary corrigendum issued with the bid 

opening date of 15.03.2022.Expected date of LOA: June/July 2022. 

 

****** 
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9.3 PROGRESS OF MAJOR ONGOING PROJECTS OF SCCL 

 

There are 14 Ongoing Projects in SCCL as on 28.02.2022 costing Rs. 20.00 Cr. and 

above. The Progress in construction of these Projects is furnished hereunder:  

Sl. No. Name of the Project 
Sanctioned 

Capital (Rs. Cr.) 

Capacity 

(MTPA) 

1 Srirampur OCP - II Expn. 272.73 3.50 

2 RCE of Indaram OCP 349.28 1.20 

3 RCE of Kondapuram UG (Outsourcing) 56.88 0.70 

4 RCE of Ramagundam OCP - II Extn. 489.62 4.00 

5 RCE of Kistaram OCP 164.04 2.00 

6 RCE of JVR OCP – II 473. 22 10.00 

7 Kasipet - 2 Incline 60.18 0.47 

8 RCE of KK OCP 384.32 1.75 

9 RCE of KTK OCP - II 442.42 1.25 

10 KTK OCP - III 413.84 2.50 

11 Godavarikhani Coal Mine (No.2 & 2A and No. 5) 438.98 3.00 

12 Naini Coal Mine 494.30 10.00 

13 Venkatesh Khani Coal Mine 484.51 5.30 

14 Goleti Opencast Mine 345.60 3.00 

15 JK Opencast Mine 297.88 2.00 

1. SRIRAMPUR OCP-II ( Expansion) : 

 

 A) Date of sanction 
: FR : 20.10.2004 & RFR : 06.01.2006 

: RCE : 16.10.2015 & RCE : 04.11.2016 

 B) Financial Progress:  

  1) Sanctioned capital 
: RFR : Rs. 88.47 Cr. & RCE - I : Rs. 322.98 Cr. 

: RCE - II : Rs. 272.73 Cr. 

  2) Total Capital Outlay  : Rs. 384.33 Cr. 

  3) Cumulative expenditure up to Feb, 2022 : Rs. 153.75 Cr. (Provisional)  

  4) Now anticipated cost : Rs. 272.73 Cr.  

  5) Status of RCE/RFR : RCE - II approved on 04.11.2016. 

 C) Physical Progress:  

  1) Ultimate Capacity 
: FR: 1.50 MTPA, RFR : 2.50 MT PA & RCE: 

3.50 MTPA 

  2) Anticipated year of completion : 2021-22 

  3) Production in 2021-22 up to Feb, 2022 : 2.44 MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: 24.81 M Cum  

 D) General Status in brief as on 28.02.2022: 

 1. Forest Land (100.82 Ha): Obtained on 10.07.2009. 

 

2. Forest Land (162.45 Ha): On 27.10.’17, application uploaded. On 27.01.’21, FAC conducted 

& issued Stage-1 on 12.03.’21. 

On 07.02.2022, Demand notice issued by the FDO, MNCL to deposit fund of Rs. 33.18 Cr. 

towards CA, NPV and other charges. Note is under circulation for fund approval. 
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3. EC: ToR obtained on 23.01.2018 @ 3.50 MTPA, PH conducted on 19.09.2018. Revised Form-

II submitted on 02.11.2021. EAC held on 17.11.2021. EAC minutes received on 01.12.2021& 

ADS sought. ADS reply to be submitted. 

 

4. Diversion of Private Land (50.21 Ha): Requisition submitted in Oct, 2017. Enjoyment & 

SES completed for 154 houses and the same is under scrutiny at Tahsildar, Jaipur. After 

scrutiny PN is to be published by Dist.  Revenue authorities.  

 
5. Non-Forest Land acquisition (Thallapalli, Singapuram, Guthedarpalli & Ramaraopet 

Villages): 

 

6. Thallapalli (Ac. 60-08½gts) for dump area: PN published on 17.07.2019. PD published on 

19.03.2020. DC, MNCL extended LA proceedings for further 12 months upto 17.03.2022.  

Award Enquiry conducted on 28.10.2021. Award passed on 17.01.022 for an extent of Ac.60-

18 ½gts. Rs.12.00 Cr. cheque handed over to RDO, MNCL for payment to Thallapalli 

villagers peradu land compensation. 

 

a. Singapuram: Ac. 505-12gts (Agricultural Patta Land) for quarry area, Ac. 131-16gts 

(Structured Patta Land) for dump area Ac. 312-03gts (Assigned Land) for dump area: 

Completed. 

 b. Ramaraopet & Guthedarpalli for quarry area: Ac. 49-07gts (Assigned land): Completed. 

 c. NF land (48.92 Ha) for expansion project: Requisition is to be submitted. 

 
d. R&R: Thallapalli-800, Singapur-963, Guthedarpalli-136, Total PDFs =1899 & 1899 

allotted. 

 e. R&R of Thallapalli village (800 PDF): 800/800 plots allotted.  Completed. 

 

f. R&R of Singapur & Guthedharpalli villages (963 PDF in Singapur & 136 PDF in 

Guthedarpalli): Singapur: 963 plots allotted. Guthedarpally: 136 - plots allotted. 

Completed.  

 g. R&R Dubbapalii (120 PDF): Action is to be initiated.  

 7. Drilling of 6 Nos. large dia. (24") boreholes: Completed & two 300 HP pumps working. 

  8. CHP: All works completed & PWWLS commissioned on13.01.2020. 

 
9. Rly. Line to STPP (21.175Km): Single track line completed. 1st coal load taken on 

01.08.2018. 

 10. OBR: OBR commenced from 01.06.2013. 

 

11. Coal Production: Production from the projects has started from 1.08.2013 

1. 2013-14 = 1.45 MT 

2. 2014-15 = 2.54MT 

3. 2015-16 = 2.70 MT 

4. 2016-17 = 2.03 MT 

5. 2017-18 = 2.57 MT  

6. 2018-19 = 2.98 MT  

7. 2019-20 = 2.97 MT 

8.  2020-21= 2.09 MT 

2. INDARAM OCP PROJECT: 

 

 A) Date of sanction : 04.07.2011 & RCE: 19.8.2017 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 162.76 Cr. & RCE: Rs. 349.28 Cr. 

  2) Total Capital Outlay  : Rs. 358.43 Cr.  

  3) Cumulative expenditure up to Feb, 22 : Rs. 306.11 Cr. ( Provisional) 

  4) Now anticipated cost : Rs. 349.28 Cr. 

  5) Status of RCE : RCE approved on 19.8.2017. 

 C) Physical Progress:  

  1) Ultimate Capacity : 1.2 MTPA 

  2) Anticipated year of completion : 2021-22 

  3) Production in 2021-22 up to Feb, 2022 : 1.46 MT 
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4) Overburden removal in 2021-22 up to 

Feb, 2022 
: 15.65 M Cum 

 D) General Status in brief as on 28.02.2022:  

 

Project was held up due to Villagers & Political leaders are opposing the OC project. RCE is 

approved by Board on 19.08.2017, with changed parameters as socio-political atmosphere is 

improved. Project grounded during 2020-21. 

 
1. Mining plan: Approved on 17.09.2017. Integrated (IK-OC & IK-1A) MP was approved by 

MoC on 23.09.2019. 

 

2. Environmental clearance: Obtained for 1.50 MTPA (Peak) on 31.07.2008. Revised EC for 

2.00 MTPA to be obtained. PH for IK - 1A (violation) conducted on 24.08.2021. Form-2 

submitted on 10.02.2022 & EDS sought. EDS to be submitted. 

 

3. Private Land-Ac. 1031-26gts: Requisition submitted on 02.11.2016. SD & Enjoyment 

survey completed by Sep’19. Valuation of Trees & Structures completed. On 28.12.2019, 

finalised rate/Acre. PD published on 23.12.2019. Fund of Rs. 232.89 Cr. deposited on 

17.02.2020. Indaram - award passed to an extent of Ac. 616-27gts (except Endowment land 

Ac. 7-23gts, for the want of NoC from Hon’ble High Court). Tekumatla - award passed to an 

extent of Ac. 357-06½gts; Kachanpalli - award passed to an extent of Ac. 50-09½gts; Total 

Consent award passed to an extent of Ac. 1024-03gts.   

 

4. Diversion of 400Kv OHT lines (Power grid): Funds deposited on 21.08.2020. Work 

commenced from 21.12.2020. Line shifting Completed and new line charged on 26.11.2021. 

Removal of old towers completed on 25.02.2022.  

 5. Diversion of 400Kv OHT lines (TS Transco): Completed. 

 

6. Bridge on Highway: Work for construction of RUB commenced from 23.11.2019 & traffic 

diverted from 17.02.2020. Piling work completed. Raft for Bridge & Ramp side wall 

construction work is under progress. 

 

7. Embankment around Quarry: 2.70Km length bund, 0.6m depth bottom soil removed and 

1.5m depth key trench completed along the Godavari River. Bund raised upto 837.00m RL 

from chainage 3200m to 4900m all along Godavari.  

Bund raised upto 835.00m RL from chainage 3200m to 2200m all along Godavari. NIT 

floated and works to be awarded. 

 
8. Drilling of large dia. BHs (3 Nos.): Two Borehole completed, pumps erected & 

commissioned. 3rd BH to be taken up. 

 9. CHP (PWTLS): Completed & inaugurated on 29.11.2021. 

 10. P&M: Required HEMM procured.  

 11. Commencement of OBR: OBR commenced from 15.05.2020. 

 
12. Commencement of Production: Commenced from 29.10.2020 & achieved 1.00 MT 

during 2020-21. 

3. RCE OF KONDAPURAM UNDERGROUND MINE: 

 

 A) Date of sanction/ RCE : 19.12.2008/ 11.03.2016 

 B) Financial Progress:  

  
1) Sanctioned capital(up to construction 

period) RCE 

: Rs. 293.11 Cr. (Department option) 

: Rs. 56.88 Cr.( Outsourcing option) 

  2) Total Capital Outlay  : Rs. 447.21 Cr. 

  3) Cumulative expenditure up to Feb, 22 : Rs. 203.29 Cr. (Provisional) 

  4) Now anticipated cost 
: Rs. 293.11 Cr. (Department option) 

: Rs. 56.88 Cr. (Outsourcing option 

  5) Status of RCE : Approved on 11.03.2016 

 C) Physical Progress:  

  1) Ultimate Capacity : 0.70 MTPA 

  2) Anticipated year of completion : 2021-22 
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3) Production realization in 2021-22 up to 

Feb, 2022 
: 0.09 MT 

 D) General Status in brief as on 28.02.2022:  

 1. Mining plan: Approved on 02.11.2018.  

 
2. Environmental clearance: Obtained on 05.03.2010 @ 0.54 MTPA & for obtaining 0.92 

MTPA, EPH is to be conducted. 

 3. Forest Land: 477.03 Ha (UG rights): Obtained on 18.5.2015. 

 4. Forest land: 10.50 Ha (Surface rights): Obtained on 06.01.2016.  

 5. Drivage of Punch entries: Completed. 

 6. Power Supply: Power line and Substation (33/3.3KV): Completed.  

 7. Installation of Conveyors: Gear Head (55Kw) and cross belt (22Kw): Completed. 

 
8. P&M: LHDs (2 Nos.) received and commissioned. Diverted to GDK 1&3 and Adriyala (one 

each). 

 9. Approach road to Mine entries: Work commenced from 16.08.2019 & completed. 

 10. Drivage of Inclines: Open excavation & arching: Completed.  

 11. Tunnels: Drivage of tunnels completed & galleries drivage is under progress. 

 
12. Commencement of Production: Production through punch entries commenced from 

11.07.2015. 

 
13. Infrastructure: Agent/Manager office, work is under progress. Other buildings 

completed.  

 14. In-door and outdoor Sub –Station: Completed. 

 
15. CM: LOI issued on 11.08.2018. CM operations commenced from 30.10.2019 at punch 

entry district.  

  The project was delayed due to delay in Diversion of forest land.  

4. RCE of RAMAGUNDAM OC-II EXTENSION PROJECT: 

 

 A) Date of sanction : FR: 30.12.2009 & RCE: 16.11.2015 

 B) Financial Progress:  

  1) Sanctioned capital 

: FR: Rs. 418.97 Cr.; RCE: Rs. 489.62 (Excluding 

WDV of existing facilities for Rs. 155.43 Cr. & 

actual exp. of Rs. 57.98 Cr.)  

  2) Total Capital Outlay : FR: Rs. 896.32 Cr. & RCE: Rs. 1200.04 Cr.  

  3) Cumulative expenditure up to Feb, 2022 : Rs. 416.07 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 489.62 Cr. 

  5) Status of RCE : RCE is approved on 16.10.2015. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 4.00 MTPA 

  2) Anticipated year of completion : 2022-23. 

  3) Production in 2021-22 up to Feb, 2022 : 2.79 MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: 27.97 M Cum  

 D) General Status in brief as on 28.02.2022: 

 1. Forest Land (333.48Ha.): Completed.  

 2. EC: Obtained for 4.50 MTPA (peak) on 27.04.2010. 

 3. Non Forest land (1525-47 Ha): Land acquired - 1102.42 Ha. Land to be acquired - 423.05 Ha.  
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4. R&R: Rachapalli-572, Akkepalli-780, Ladnapur-721, Vakeelpalli-202, Adivarampet-200,  

Budavarampet-800: Total=3275.  

Rachapalli Ladnapur & Akkepalli villages: SES was conducted for Rachapalli, Ladnapur & 

Akkepalli villages and draft SES published. SES for Akkapalli is completed.  

R&R center for Rachapalli PDF: Land for R&R Center for Rachapalli village is identified in 

Govt. & Govt. assigned land Ac. 283-00gts at Bittupalli. Development completed in phase-I for 

734 plots. Plots allotment for Rachapally PDF (209) is in progress. Development in Phase-II 

for Akkepally PDF is under progress.  

 
5. R&R Center for Ladnapur PDF: R&R site identified at Centenary Colony. Development 

works are under progress. Expected to allot plots by Mar’22. 

 

6. Adivarampet & Budavarampet villages: SES to be conducted for Adivarampet & 

Budavarampet villages. But villagers are not co-operating for enumeration and SES. However 

this land is required at later stages of the project.  

 

7. R&R Development at Bittupally: Development of 734 plots for Rachapally PDF completed 

and allotment of plots (209) is in process. Development in Phase-II for Akkepally PDF: 

Development works are under progress. 

  8. Diversion of L-6 Canal (Phase-I): Diversion completed. 

 
9. Manthani Road Diversion: Diversion will be taken up after land acquisition and shifting of 

Ladnapur Village.  

 10. OBR: OB removal is in progress.  

 

11. Coal Production: Coal production commenced from 01.01.2010.  

1. 2010-11=3.25 MT  

2. 2011-12=2.14 MT 

3. 2012-13=1.05 MT 

4. 2013-14=0.73 MT 

5. 2014-15=0.70 MT 

6. 2015-16=1.50 MT 

7. 2016-17=1.86 MT 

8. 2017-18=1.93 MT 

9. 2018-19=2.16 MT 

10. 2019-20=2.37 MT 

11. 2020-21=2.52 MT 

  In view of abnormal increase in cost of land and R&R, RCE is approved on 16.10.2015.  

5. RCE of KISTARAM OCP: 

 

 A) Date of sanction : FR : 01.11.2010 & RCE: 04.03.2017 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 242.29 Cr. & RCE: Rs. 164.04 Cr. 

  2) Total Capital Outlay : Rs. 143.90 Cr.; RCE: Rs. 360.33 Cr. 

  2) Cumulative expenditure up to Feb, 2022 
: Rs. 62.78 Cr. (Provisional, after REC of Rs. -

124.48 Cr.)  

  4) Now anticipated cost  : Rs. 164.04 Cr. 

  5) Status of RCE : RCE approved on : 04.03.2017 

 C) Physical Progress:  

  1) Ultimate Capacity  : 2.00 MTPA 

  2) Anticipated year of completion : 2021-22 

  3) Production in 2021-22 up to Feb, 2022 : 1.84 MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: 11.12 M Cum 

 D) General Status in brief as on 28.02.2022: 

 1. Mining plan: Obtained on 21.03.2014.  
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2. Mining lease: Prior approval given by MoC on 21.03.2014. State Govt. issued GO on 

05.07.2019. 

 
3. Environment clearance: Obtained for 2.00 MTPA on 18.06.2019. CFE obtained on 

20.07.2019. CFO obtained on 18.10.2019. 

 4. Forest Land (285.44Ha): State Govt. issued GO on 20.05.2019.  

 

5. Non - Forest Land Requisitioned: Private land (Ac. 91-29gts): PN published on18.12.2017.                                                  

Possession taken for Ac. 85-16gts as on 31.01.2021. Ac. 06-13gts-Possession will be taken 

after shifting PDF to R&R centre. 

 

6. Govt. land (Ac. 106-35gts+ Ac. 79-30gts.): Requisition submitted on 27.03.2015. SD & 

enjoyment survey completed. Possession taken for Ac. 152-12¼gts as on 31.01.2021. 

Tank/Road/Sikam Land (free from encroachment) - Ac. 20-05¾gts. Ac. 5-11gts, Possession 

will be taken after shifting of PDF to R&R centre, which is under development. Ac. 18-20gts - 

Balance land (disputed land). SDC inspected site on 17.03.2020. PN published on 07.07.2020. 

Award enquiry completed on 02.9.2020. On 28.12.2020, amount disbursed to land owners. 

Possession given on 05.07.2021. 

 

7. R&R details (160 PDF): R&R site is identified at Cherukupalli. SES completed on 

01.02.2018. Draft R & R Plan is to be prepared and to be published. PN published on 

22.10.2018. Award enquiry completed. DLNC Meeting held on 16.04.2019 at O/o Collector, 

KMM & compensation finalised @ Rs. 16.50 Lakh/Acre for Ac. 14.05gts. On 15.05.2019, 

demand received from Collector for Rs. 2.43 Cr. & money disbursed to land owners on 

11.06.2019. Possession of land taken on 04.07.2019 & tenders awarded for development 

works. Site leveling work is in progress. Draft R&R plan published in the village on 

01.09.2020. Gramasabha conducted on 18.09.2020. R&R plan approved on 13.11.2020. 

Development works are in progress.  

R&R package @ Rs. 7.61 Lakh/PDF paid in Aug’21 for 165 PDF. Construction of Houses by 

PDF is in progress. 

 

8. Power supply arrangement: Rs. 48.00 Lakh deposited to TSNPDCL & temporary power 

charged on 06.01.2020. Rs. 4.50 Cr. deposited on 14.10.2019 for dedicated power supply from 

Penuballi 33Kv Substation to JVR OCPs, Kistaram OCP and SCCL Quarters. Contract 

awarded by TSNPDCL & Work is under progress. 

 9. OBR: OBR Commenced from 18.10.2019. 

 

10. Coal Production: Commenced from 15.02.2020 & achieved is;  

8 2019-20 - 0.19 MT  

9 2020-21 - 1.38 MT 

6. RCE of JVR OCP II: 

 

 A) Date of sanction : FR : 04.07.2011 & RCE: 26.08.2016; RCE II: 

13.03.2019 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 437.51 Cr. & Rs. 473.22 Cr. (RCE II) 

  2) Total Capital Outlay : Rs. 1261.65 Cr. 

  2) Cumulative expenditure up to Feb, 2022 : Rs. 245.94 (Provisional, after REC of Rs. -789.33 

Cr.) 

  4) Now anticipated cost  : Rs. 473.22 Cr. 

  5) Status of RCE/RFR : Approved on 26.08.2016 

 C) Physical Progress:  

  1) Ultimate Capacity  : 10.00 MTPA  

  2) Anticipated year of completion : 2021-22 

  3) Production in 2021-22 up to Feb, 2022 : 6.74 MT 

  4) Overburden removal in 2021-22upto 

Feb, 2022 

: 34.35 M Cum 

 D) General Status in brief as on 28.02.2022: 
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 1. Mining Plan: MP for 10 MTPA was approved on 11.02.2019. 

 2. Environment Clearance: EC for 10 MTPA obtained on 11.10.2021. 

 3. Mining lease: Obtained on 03.11.2016. 

 4. Forest Land (776.20Ha): Stage II on 30.5.2017. State Govt. issued G.O on 07.07.2017.  

 5. Non Forest land (686.80 Ha as per RCE): Private Land - 563.45 Ha & Govt. land – 

123.35 Ha. Acquisition of Private land (Ac. 94-07gts. of Kistaram (dump yard): 

Completed. 

 6. Acquisition of Private land (Ac. 489-04gts. of Kommepalli): 09 land owners filed Writ 

Petition No. 21315/ 2017 on 20.06.2017 in Hon’ble High Court, Hyd. challenging the Awards 

passed by Lok Adalat, KMM in respect of certain Survey Numbers. Hon’ble High Court 

issued orders to maintain Status-quo. On 28.11.2017, Hon’ble Prl. Dist. & Sessions Judge, 

KMM referred the case to Hon’ble High Court, Hyd. to pass appropriate orders on the Award. 

On 30.04.2018, Hon’ble high Court directed Dist. Judge to disburse amounts by 30.06.2018. 

During trail hearing on 30.07.2018, Dist. Judge informed that compensation would be 

disbursed for about Ac.309-00gts by 16.08.2018 on filing of individual Cheque Petitions. On 

31.07.2018, GM, Kgm & GM(Est) met Dist. Judge, KMM for disbursement of payments. On 

31.8.2018, Dist. Judge, KMM instructed the concerned to withdraw the amount for 

disbursement to the land owners for an extent of Ac. 235-00 gts, who got Hon’ble High Court 

Orders (99 land owners).  

Further, for Ac. 110-00gts, land owners have to approach the High Court to get the similar 

orders for compensation (28 land owners). On 30.09.2018 individual writ petitions’ submitted 

at Dist. Judge, KMM by land owners for an extent of Ac. 124-00gts. Dist. Judge, KMM 

disbursed compensation during 2nd week of Jan’19 for an extent of Ac. 238-00gts of Patta 

Land of Kommepalli village. Balance Ac. 63-00gts, the land owners are submitting individual 

Cheque Petitions in the Dist. Court. For remaining extent of Ac. 125-10gts Patta Land, award 

enquiry is under process at Dist. Judge KMM. Case heard on 29.07.2021 and it was 

transferred to Hon’ble Addl. Dist. Judge’s Court, STPL. Case heard on 15.02.2022 and posted 

to 22.03.2022. The Addl. Dist. Judge, STPL has to pass awards after clearing the title disputes. 

Tahsildar, Sathupalli has handed over Ac. 489-04gts to SCCL on 24.09.2021 by Panchanama. 

 

 7. Kommepalli Village Site (Ac 23-07gts) R&R: Completed.  

 8. Govt. land (Ac 304-27gts): Ac. 260-26gts land is under possession of SCCL. Remaining land 

is required at later stages. 

 9. R&R details (229 PDF) (Kommepalli): R&R approved for 229 PDF by Commissioner, 

R&R. RDO, Kallur, disbursed the R&R entitlements to the PDF of Kommepalli on 

28.08.2018 to 30.08.2018. On 02.10.2018, RDO, Kallur handed over house plots to PDF. 

Development of R&R centre completed & PDF are constructing houses at R&R centre. 

 10. CHP: Conventional CHP: Work commenced from 18.04.2019. 1/3 streams commissioned & 

2 streams are under progress.  

Hiring of mobile crushers: PO released on 09.07.2019. Machine commissioned on 

11.11.2019.  

 11. Construction of CHP under EPC mode: PO released on 19.04.2019. The Firm commenced 

work from 01.11.2019. Scheduled completion is 18 months from Zero date i.e. from 

01.11.2019 to 31.04.2021. Due to Covid-19, CHP is expected to be commissioned by Mar’22. 

 12. Railway line between Bhadrachalam Road to Sattupalli (53.20Km &Rs. 704.31 Cr.): 

Present revised project cost as per Railway Board (28.02.2020): Rs. 927.94 Cr. SCCL Share: 

Rs. 618.55 Cr. Amount deposited to SCR by SCCL:   Rs. 618.55 Cr. Track completed so far: 

40 Km.  Probable date of completion of the project:  31.03.2022  

Up to Bhavanapalem (39.25 Km) by Feb- 2022. (Construction of 03 (06) bridges is under 

progress).   

The balance track completion up to Sathupally by Mar-2022. 

 13. OBR: OB removal commenced from 1st Sept, 2017.  
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 14. Coal Production: Production commenced from 31.10.2017. 

1. 2017-18 = 0.75 MT 

2. 2018-19 = 2.96 MT 

3. 2019-20 = 4.83 MT 

4. 2020-21 = 4.76 MT 

 

 

 

7. KASIPET – 2 Incline: 

 

 A) Date of sanction : FR : 04.07.2011 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 60.18 Cr. 

  2) Total Capital Outlay : Rs. 57.86 Cr. 

  2) Cumulative expenditure up to Feb, 22 : Rs. 55.46 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 60.18 Cr. 

  5) Status of RCE/RFR : Not required. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 0.47 MTPA 

  2) Anticipated year of completion : 2021-22 

  3) Production in 2021-22 up to Feb, 2022 : 0.06 MT 

 D) General Status in brief as on 28.02.2022: 

 1. Mining Plan: Approved on 01.01.2015.  

 2. Environment Clearance: Obtained for 0.47 MTPA on 11.05.2015. 

 3. NF Land required (33.08 Ha.). Completed. 

 4. Tunnels: Completed @ 211.30m & 226.60m. Coal production commenced from 23.01.2019. 

 5. Power supply – Completed  

 6. Surface infrastructures: Completed by Aug’19. 

 7. Surface Bunker: Work commenced from 11.12.2017 & completed.  

 8. Sinking of Air Shaft (61m): Completed in Apr’21.  

 9. Construction of Fan house & erection of Fan: Construction of fan house is under progress.  

 10. Stowing Plant: Action to be initiated at later stages. 

 11. Road Diversion: Completed. 

 

12. Coal production: Coal production commenced from 23.01.2019 & achieved is; 

1. 2019-20 - 0.043 MT 

2. 2020-21 - 0.05 MT. 

8. RCE OF KK OCP: 

 

 A) Date of sanction FR/ RCE : FR/RCE : 24.07.2012/ 11.03.2016 

 B) Financial Progress:  

  1) Sanctioned capital FR/RCE : Rs. 417.33 Cr./ Rs. 384.32 Cr.  

  2) Total Capital Outlay : Rs. 493.18 Cr. 

  2) Cumulative expenditure up to Feb, 2022 : Rs. 168.51 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 384.32 Cr. 

  5) Status of RCE/RFR : RCE approved on 11.03.2016. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 1.75 MTPA 
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  2) Anticipated year of completion : 2021-22 

  3) Production in 2021-22 up to Feb, 2022 : 1.56 MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: 16.75 M. Cum 

 D) General Status in brief as on 28.02.2022: 

 1. Mining Plan: Approved on 25.11.2014 

  2. Mining Lease: Covered under NGML valid for further 20 years. 

 3. Environment Clearance: Obtained for 2.00 MTPA (peak) on 19.03.2015.  

 

4. NF Land required (Ac. 1999-32gts as per FR): Acquired: Ac. 1516-06gts, Balance to be 

acquired: Ac. 483-26gts  

A) Ac.121.26gts: PN & PD published and to be prepared the Award by the RDO/LAO, BPA. 

Tahsildar, Kasipet submitted spot inspection report & stating that only an extent of Ac.76-

25gts. (Out of 121-26) is under occupation of the individuals.  Ex-gratia fixed @ 

3,00,000/- per Acre and Proceedings sent to DC, MNCL on 22.01.2022 by the RDO, BPA. 

To be approved by the DC, MNCL. 

B) Ac. 60-30gts: Tahsildar, Kasipet submitted spot inspection report & stating that only an 

extent of Ac. 60-30gts. is under occupation of the individuals. PN proposals sent to the 

DC, MNCL on 24.11.2021 & approved on 03.01.2022, published on 01.02.2022. 

  

5. Status of R&R of Dubbagudem Village (Patta Land Ac. 25-33gts - 410 PDF): Enjoyment 

& SES completed on 22.05.2019 (Structures land: Ac. 8-20gts & Agriculture land: Ac.17-

13gts i.e. Total land = Ac. 25-33gts & Total houses-243). PN published on 08.02.2020 for Ac. 

08-20gts of structures land & on 24.03.2020, for agriculture land of Ac.17-13gts. PD 

published on 02.04.2021 for Ac.17-13gts & Ac. 08-20gts on 20.06.2021. Estimation of trees 

& houses completed and report is under scrutiny. On 23.11.2021, Award enquiry conducted 

by the RDO, BPA. The Award to be passed. 

 

6. Development of R&R centre (Ac. 32-06gts) at Peddanapalli Village for Dubbagudem 410 

PDF: Award passed on 17.05.2021 and land handed over to SCCL. RDO, BPA requested the 

GM, MM on 25.10.2021 to furnish the Layout Map of Plots with an extent of 200 Sq.yds for 

distribution to the each PDF of Dubbagudem village. The Layout map submitted to the RDO, 

BPA for onward transmission to Gram Panchayat authorities. On 24.12.2021 a Gramasabha 

was conducted at Dubbagudem village in the supervision of the Addl. Collector, MNCL, 

RDO, BPA & GM, MM and constituted the R&R committee to finalized the process of R&R 

Scheme. The villagers of the Dubbagudem has requested to the Addl. Collector to allot the 

land to an extent of 240 yards (02Guntas) for each family & decision to be taken in this 

regard.  

 7. Diversion of Road (5.48 Km) Part-A: Bridges and road work completed in Dec’21 

 
8. Diversion of Road (5.57Km) Part-B - R&B awarded the work & commenced from 

04.11.2020. Work is under progress. 

 9. Procurement of HEMM: Required HEMM procured.  

 10. OBR: OB removal commenced from 21.04.2017. 

 

11. Coal Production: Coal production commenced. 

1. 2017-18 = 1.01 MT  

2. 2018-19 = 0.80 MT 

3. 2019-20 = 1.75 MT 

4. 2020-21 = 1.34 MT 

9. KTK OC-2: 

 

 A) Date of sanction : FR : 14.05.2015, RCE: 19.8.2017 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 427.46 Cr. RCE: 442.42 Cr. 

  2) Total Capital Outlay : Rs. 368.23 Cr. 

  3) Cumulative expenditure up to Feb, 22 : Rs. 127.15 Cr. (Provisional)  
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  4) Now anticipated cost  : Rs. 442.42 Cr. 

  5) Status of RCE/RFR : RCE approved on 19.8.2017 

 C) Physical Progress:  

   1) Ultimate Capacity  : 1.25 MTPA 

  2) Anticipated year of completion : 2018-19 

  
3) Production realization in 2021-22 up to 

Feb, 2022 
: 0.94 MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: 14.29 M. Cum 

 D) General Status in brief as on 28.02.2022: 

 1. Mining plan: Approved on 26.07.2016. 

 2. Environment clearance: Obtained for 1.50 MTPA (peak) on 26.10.2016.  

 

3. NF Land required (668.23 Ha.). 594.65 Ha is under possession.  

Govt. Land (Ac. 55-03gts) –Required for R&R: Survey is to be taken up 

Govt. Land (Ac. 23-25gts) - PN published on 14.01.2022. 

Pvt. Land (Ac. 75 - 21gts) -: PN published on 14.01.2022. 

 

4. R & R Status (922 PDF and 125 PAF): Gaddiganipalli, Faqeergadda and Balajinagar villages 

have to be rehabilitated. R&R site is identified at SCCL land at Chelpur village, Ghanpur, 

Mandal. Note sent for approval. 

 5. Power supply arrangement (33 Kv line): New H.T line commissioned and charged. 

 6. Diversion of Nallah: Completed. 

 7. Diversion of road: Completed.  

 8. CHP construction: Completed.  

 9. Procurement of HEMM: Required HEMM procured.  

 10. OBR: OB removal commenced by contractor from 01.09.2017.  

 

11. Commencement of Production: Coal production commenced from 22.02.2018. 

1. 2017-18 = 0.34 MT  

2. 2018-19 = 0.65 MT 

3. 2019-20 = 1.27 MT  

4. 2020-21 = 1.14 MT 

10. KTK OC III:  

 

 A) Date of sanction  : 04.03.2017 

 B) Finan B) Financial Progress:  

  1) Sanctioned capital  : Rs. 413.84 Cr.  

  2) Total Capital Outlay   : Rs. 530.83 Cr. 

  3) Cumulative expenditure up to Feb, 2022  : Rs. 290.90 Cr. (provisional). 

  4) Now anticipated cost   : Rs. 413.84 Cr. 

  5) Status of RCE/RFR  

 C) Physical Progress:  

  1) Ultimate Capacity   : 2.50 MTPA 

  2) Anticipated year of completion  : 2021-22 

  3) Production in 2021-22 up to Feb, 2022  : 0.28 MT  

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
 : 13.19 M. Cum  

 D) General Status in brief as on 28.02.2022: 

 1. Mining plan: Approved on 19.11.2018. 

 2. Mining lease (422.69 Ha NCBA): State Govt. issued LoI/Memo on 10.07.2020. 

 
3. Environment clearance: Obtained for 3.75 MTPA for OC & 0.48 for UG (peak) on 

27.04.2020.  
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4. Non forest land acquisition: PN published for Ac. 411-01½gts on 05.05.2019. Consent 

obtained @ Rs. 15 L/Acre from villagers. Award enquiry conducted on 19/20.03.2020 & Rs. 

64.04 Cr. deposited to DC. Award passed by DC & compensation disbursed on 10.06.2020. 

Ac. 357-00gts possessed in Mar’21. Ac 37-01½gts, amount disbursed to land owners during 

May’21. PN published for another Ac. 412-22gts on 03.02.2020. Rs. 71 Cr.   Deposited. 

Declaration published on 31.01.2021.  Award enquiry conducted from 23.02.2021 to 

25.02.2021. Award passed for Ac. 416-03gts & compensation disbursement completed for Ac. 

416-03gts.  

Ac. 522-35gts: PN published on 01.07.2021. Rs.82.47 Cr. Fund deposited with DC on 

27.12.2021. Declaration published for Ac. 508-30gts on 08.01.2022. Award enquiry 

conducted from 29.01.2022 to 01.02.2022. Award to be passed. 

Ac. 333-26gts: PN published on 12.02.2022. 

 5. R&R: R&R of Madhavaraopalli @181 PDF completed & village handed over.  

 
6. CHP: Erection of Mobile Crusher completed in Jan’21. Construction of permanent CHP 

(PWTLS) will be taken up later.  

 7. Diversion of transmission line: Work completed on 20.02.2020.  

 
8. Diversion of Road for Coal Transportation and Service road (1.80 KM): Completed in 

Jan’21. 

 9. OBR: OBR commenced from 15.07.2020. 

 10. Coal production: Commenced from 05.03.2021 & achieved 0.016 MT during 2020-21. 

11. Godavarikhani Coal Mine (No. 2 & 2A and No. 5): 

 

 A) Date of sanction : FR: 26.07.2019  

 B) Financial Progress:  

   1) Sanctioned capital : FR: Rs. 438.98 Cr. 

  2) Total Capital Outlay  : Rs. 607.04 Cr. 

  3) Cumulative expenditure up to Feb, 22 : Rs. 95.10 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 438.98 Cr. 

  5) Status of RCE :  

 C) Physical Progress:  

  1) Ultimate Capacity : 3.00 MTPA 

  2) Anticipated year of completion : 2022-23 

  3) Production in 2021-22 up to Feb, 2022 : 0.05 MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: 3.52 M. Cum 

 D) General Status in brief as on 28.02.2022: 

 1. Mining plan: Approved on 29.03.2019. 

 1. Environment clearance: EC issued on 01.12.2021. 

 2. Mining Lease: Available. 

 
3. Acquisition of Private land (Ac. 24-15gts required for Road & Nallah): Possession taken 

on 28.01.2022. 

 

4. Acquisition of Govt. Land (Ac. 40-36gts): Ac.6-15gts in Janagaon Village-At award stage. 

Ac.6-21gts of Mutyala village- Award passed on 13.08.2021 

Ac.01-34 gts of Janagaon Village- SD & Enjoyment report awaited. 

Ac.23-15gts of Sundilla village- Possession taken. 
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5. Acquisition of NFL (Ac. 186-19gts required for Quarry & Dump yard-Ac. 77-29gts, 

Private land + Ac.108-30gts, Govt. land): Ac.17-23gts - Award passed on 13.08.2021. 

Ac.16-04gts - possession taken on 28.01.2022.  

  Ac. 44-11gts: Enjoyment survey completed & report awaited (pending due to overlapping of 

village boundaries). 

  Ac. 51-16gts - SD & enjoyment Survey completed & PD published on 17.12.2021 

 Ac. 57-00gts - SD & enjoyment Survey completed. DC referred to CCLA for the clarification 

regarding the overlapping the Village boundaries. 

 

6. Govt. Land (Ac. 294-30gts): As per the instructions of J.C Peddapalli, requisition submitted 

for demarcation of the lands on 29.01.2019, demarcation of the lands and report was submitted 

by Revenue Dept. Meeting was held with  DC, Peddapalli on 09.03.2021 & DC advised  RDO, 

to take up the detailed verification of the records for the said lands to finalize the issue. 

 
7. Diversion of Road: 8 Hume pipe Culverts & 5 Slab Culverts completed and further work is 

under progress. 

 
8. Diversion of Nallah: Work awarded on 04.05.2019.Work commenced during Dec’19 & is 

under progress. 

 

9. Relocation of Main Magazine: Location finalised near Upparlakesaram in SCCL land. 

Permission obtained from Chief Controller of Explosives, Chennai for construction of 

Magazine on 28.01.2021. Construction commenced from 22.04.2021. 

 10. Diversion of 33Kv TSNPDCL OHT Line: Work is under progress. 

 11. Diversion of BSNL Tele Communication Cables: To be taken up 

 12. Shifting of 33Kv outdoor Sub-station: Construction completed. 

 13. Procurement of P&M: Existing MOCP equipment will be utilized for some time. 

 14. OBR: Commenced from 01.02.2022. 

 15. Commencement of Production: Production commenced from 21.02.2022.  

12. Naini Coal Mine: 

 

 A) Date of sanction : FR: 20.03.2020  

 B) Financial Progress:  

   1) Sanctioned capital : FR: Rs. 494.30 Cr. 

  2) Total Capital Outlay  : Rs. 961.01 Cr. 

  3) Cumulative expenditure up to Feb, 2022 : Rs. 137.86 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 494.30 Cr. 

  5) Status of RCE :  

 C) Physical Progress:  

  1) Ultimate Capacity : 10.00 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2021-22 up to Feb, 2022 : - ---MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: - ---M.Cum 

 D) General Status in brief as on 28.02.2022: 

 1. Mining plan: Approved on 29.03.2019. 

 2. Environmental Clearance: EC issued on 01.12.2021. 

 
3. Mining Lease: 11(1) Notification uploaded in Gazette of India website on 26.06.2020. Thus 

the ML for the project is obtained.  

 

4. Acquisition of NFL (129.524 Ha): SES completed in Nov’2021 by Nabakrushna Choudhary 

Centre for development studies. Agency submitted the report on 05.01.2022. The SES report 

has been submitted to Collector, Angul on 21.01.2022. 
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5. Diversion of FL (783.275 Ha): Stage-I obtained on 28.07.2021.  Rs 105.78 Cr. deposited in 

ADHOC-CAMPA towards NPV, CA charges, Afforestation in safety zone area and Regional 

wild life Management Plan. 

Stage-I compliance report forwarded to MoEF & CC on 18.12.2021. MoEF & CC has sought 

additional information (ADS) on 13.01.2022. In compliance to the ADS, plans & schemes for 

Plantation, SMC & CA in safety zone area has been submitted to DFO, Angul on 31.01.2022 

for approval. Forest dept. is insisting for preparation of SMC measures though LiDAR survey 

and Wildlife /elephant Management plan by the Wildlife Institute of India. The SMC plan & 

the Wildlife/Elephant Management plan may take time. Hence, requesting Forest dept. to 

accept undertaking from SCCL &forward the EDS compliance to MoEF. 

 
6. Consultant for preparation of DPR for Railway siding:  M/s IRCON has submitted final 

FSR on 22.11.2020. It is under process for approval of ECO Railways. 

 
7. DPR/Chhendipada-Jarpada road (25Km):  CE works submitted DPR on 22.10.2020 & 

estimates @ Rs. 18.00 Cr. 

 
8. DPR for Strengthening of Chendipada-Nisha Road: CE works submitted DPR on 

22.10.2020 & estimates @ Rs. 36.00 Cr. Note approved to deposit Rs. 36 Cr. to R&B, Angul. 

 
9. Consultant/design, supply, erection & commissioning of CHP (EPC): To be taken up after 

appointment of MDO. 

 

10. Diversion of Nallah: DPR prepared and submitted to Angul irrigation Dept. on 

10.06.2020. EIC (Engineer in Chief), DoWR has been requested to consider the matter on 

priority.  NoC is expected in Mar’22. 

 

11. Temporary Power supply (3 MVA) arrangement: Proposal for establishing 3 MVA 

sub-station has been approved. Suitable contractors will be identified with the help of 

TPCODL. 

 

12. Permanent Power supply arrangement for Naini (21 MVA) & New Pathrapara (30 

MVA): SR GM (CP), OPTCL submitted report on 30.06.2020, stating that the system is 

adequate for drawl of 21 MVA power form 220/33KV substation at Rengali (30Km from Naini 

Project). Officials of OPTCL and SCCL met the Tahasildar, Chhendipada to discuss regarding 

availability of land for establishing 220/33KV substation recently. Work will be taken up after 

completing the land acquisition and appointment of MDO. 

 

13. 68Km common Rail Corridor between Angul-Balaram- Putagadia-Jarapada: 

Mahanadi Coal Railway Ltd., (MCRL), a JV company between MCL, IRCON & IDCO is 

constructing 68Km common Rail Corridor between Angul-Balaram- Putagadia-Jarapada 

(linking different Coal Blocks including Naini coal block) at an approximate cost of Rs. 1700 

Cr. 6Km line completed out of 14Km between Angul to Balaram in Phase-I. 

     MCRL shall take up the balance section i.e., 54 Km line in Phase-II &deposited Rs 9.50 Cr. to 

LAO towards establishment charges to commence NFL acquisition. Forest Dept. has issued 

Stage-I FC for diversion of AC. 310 forest land in Phase II. 

 

14. Temporary Coal Evacuation arrangement: Till the completion of MCRL railway line, 

it is proposed to utilize Kerejanga Railway siding for coal evacuation from Naini. Coal will be 

transported through existing SH-63 upto Majhika (32 Km) and then from Majika to Kerejanga 

siding through village road (8Km). Permission for SH-63 road for 22Km upto Nisha has been 

obtained. CE (DPI & Road) has been requested for preparation of DPR for improvement of 

addtional10Km up to Majhika. Dist Administration has been requested to facilitate for 

development of alternate road from Majihka upto Kerejanga 8.6Km. DRM, Khurda Div. has 

been requested for development of required infrastructure /rail line at Kerejanga. 

 

15. Exploration -130 BH (58 BH in NFL & 72 BH in FL) & GR Preparation: Total 80 

Nos. (FL - 41 Nos.  & NFL 39 Nos.) of bore holes completed @  16,500 meterage (ordered 

qty). Revised GR to be prepared after obtaining BH data analysis. 

 16. OBR: Commencement of OBR is expected from Apr’22. 

 17. Commencement of Production: Coal production expected from May’22.  
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13. Venkatesh Khani Coal Mine: 

 

 A) Date of sanction : 03.10.2020 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 484.51 Cr. 

  2) Total Capital Outlay  : Rs. 1423.65 Cr.  

  3) Cumulative expenditure up to Feb, 22 : Rs. 27.34 Cr. ( Provisional) 

  4) Now anticipated cost : Rs. 484.51 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 5.30 MTPA 

  2) Anticipated year of completion : 2022-23 

  3) Production in 2021-22 up to Feb, 2022 : --- MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: --- M Cum 

 D) General Status in brief as on 28.02.2022:  

 

FR of Venkatesh Khani Coal Mine (Conversion of VK No. 7 & PVK No. 5 Inclines to OC in a 

phased manner and Amalgamation of GK OC Mine) was approved by SCCL Board of Directors 

on 03.10.2020, vide minute No. 555:5.6. 

 1. Mining plan: Approved on 27.01.2020 by MoC.  

 
2. Environmental clearance: ToR granted on 28.10.2021. Fresh BLD completed by Dec, 2021 

& PH expected in Mar’22. 

 

3. Diversion of FL for Surface rights (649.3014 Ha): Application submitted to PCCF on 

28.02.2020. Survey of CA & Tree enumeration completed. On 08.10.2020, Advisor Forestry, 

CCF, DFO, KGM did site inspection. On 28.11.2020, FDO, KGM forwarded the proposal to 

DFO, Bhadradri Kothagudem. DFO forward to CCF on 28.11.2020 & CCF to PCCF on 

04.12.2020 

PCCF forward to State Govt. on 16.01.2021. State Govt. forwarded to MoEF & CC on 

18.02.2021. On 08.03.2021 MoEF & CC sought certain info./clarification  from state govt. On 

17.04.2021, FDO, Paloncha and on 19.04.2021, FDO, Kothagudem sent EDS report to DFO, 

Kothagudem. CS, GoT issued non availability of CA land certificate on 03.06.2021 & the 

same was submitted to PCCF on 10.06.2021. On 29.06.2021, PCCF forwarded to State Govt.  

GoT cleared the file on 16.07.2021. Uploaded to MoEF (Parivesh) on 05.08.2021. MoEF has 

to instruct Regional Office, Hyderabad to conduct site inspection. 

 

4. Acquisition of Pvt. Land (1.32 Ha) for Road: On 15.12.2020, application submitted to DC 

for acquisition of 1.32 Ha Pvt. land at Penagadapa village. SD Survey completed on 

06.01.2021. PN published on 05.06.2021. PD published on 23.12.2021. Demand issued by 

LAO on 17.02.2022. Note is under circulation for fund approval. 

 
5. Acquisition of Govt. Land (25.75 Ha): State Govt. granted SIA exemption.  Alienation 

proposals submitted on 13.09.2021 to Secretary Energy Dept. Telangana.  

 

6. R&R (Maya Bazar & Vanama Nagar - 224 PDF): State Govt. granted SIA exemption.  

Requisition submitted to DC on 27.04.2021. DGPS survey for boundary demarcation 

completed. Gramasabha was conducted on 30.10.2021. Socio economic survey completed 

from 11.11.2021 to 15.11.2021.  

 

7. Diversion of Road KGM to VJA (NH 30, 5.00Km): NH Authority is taking up the work & 

Rs. 22.50 Cr. deposited.  Work awarded to M/s. Srinivasa Edifice Pvt. Ltd on 24.06.2021. 

Work commenced from 24.12.2021. 

 

8. Diversion of OHT lines, SAP, Telephone, OFC, VTS, Signal & communication lines: 

Diversion of OHT lines is under progress. Estimation received from BSNL. Money deposited 

to BSNL on 28.01.2022. Work to be started. 

 

9. Shifting RCHP/ RLY Siding: Final NIT documents received & NIT under circulation. 

RLY Siding: DPR submitted for approval to SCR on 07.10.21 by RITES. M/S RITES is 

identified as PMC agency & they have started detailed estimation of various works involved. 

110



 
10. Shifting of Rudrampur Filter Bed: Tender awarded on 27.07.2020 & work commenced 

from 23.10.2020.                      .  

 

11. Diversion of Mission Bhagirada pipe line: DE Mission Bhagiradha visited the site on 

29.09.2020. Cost estimation for @ Rs 1.25 Crore was received from Mission Bhagiratha 

Authorities on 14.02.2022. Note to be initiated for deposit of funds. 

 12. Shifting GM office: Tender floated & TCR under evaluation.  

 
13. Shifting of Area Work shop:  

Order issued on 08.07.2021 @ Rs.3.38 Cr. Work is under progress. 

 14. Commencement of OBR: Expected from Jun’22. 

 15. Commencement of Production: Expected from Sep’22. 

14. Goleti Opencast Mine: 

 

 A) Date of sanction : 26.07.2021 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 345.60 Cr. 

  2) Total Capital Outlay  : Rs. 397.87 Cr.  

  3) Cumulative expenditure up to Feb, 22 : Rs. 28.68 Cr. ( Provisional) 

  4) Now anticipated cost : Rs. 345.60 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 3.00 MTPA 

  2) Anticipated year of completion : 2024-25 

  3) Production in 2021-22 up to Feb, 2022 : --- MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: --- M Cum 

 D) General Status in brief as on 28.02.2022:  

 

Feasibility Report of Goleti Opencast Mine [Conversion of Goleti 1&1A Incline in to OC (up to 

280m of UG Area) and amalgamation of Bellampalli Opencast II Expansion & Abbapur OCP], 

Bellampalli Area was approved by SCCL Board of Directors during meeting held on 26.07.2021.  

 1. Mining plan: Approved on 18.11.2020 by MoC.  

 

2. Environmental clearance: EC is linked to BPA OC - II violation. Form – 1 of Goleti OC 

submitted on 23.02.2021. EDS-1 & EDS -2 issued and reply submitted EAC meeting held on 

25.05.2021. EAC-Minutes issued on 07.06.2021 and the proposal was deferred. Meeting with 

MoEF & CC official held at Delhi on 17.06.2021 for clarification on Abbapur and BPA OCs. 

Informed that revalidation of Abbapur OC will be considered but show cause notice will be 

issued for BPA OC-II Exp, as it was not applied under violation category. Show cause notice 

issued on 28.07.2021 (received on 04.08.2021) & replied on 10.08.2021. Form-1 for BPA 

OC-II applied on 31.12.2021 in PARIVESH Portal but the proposal was rejected 
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3. Diversion of FL for Surface rights (665.161 Ha): FL application Uploaded on 24.12.2020. 

Asifabad Division (575.461 Ha):  

Sample plotting of tree enumeration was completed. 

CF, Adilabad along with DFO, KB Asifabad inspected on 07.07.2021.  

Part II Report is to be forwarded by the DFO, KB Asifabad to the CF, Adilabad. 

16.12.2021: RDO KBA has submitted the Resolution of Divisional Level FRC to the District 

Collector for issuing of NoC as per RoFR Act. 14.01.2022: CA scheme for 1230 Ha of DFL 

was prepared and sent to PCCF for vetting. 

On 08.02.2022, CCF along with DFO, KB Asifabad has inspected Dorli OCP-1&2 and D-1 

dump of Khairagura OCP with a view to consider the land as CA land. PCCF was requested to 

accept the non forest land of Dorli OCP-1&2 and D-1 dump of Khairagura OCP as CA land 

for the purpose of forest land diversions required for the SCCL projects. 

BPA Division (39.925 Ha):  

Tree enumeration completed. Part –II Report is to be forwarded by DFO, MNCL to CF, 

Nirmal. 

30.12.2021: RDO, Bellampalli has submitted Grama Sabha resolution & Mandal level FRC to 

District Collector Mancherial for issuing NOC as per RoFR Act (Abbapur Village). 

 4. Acquisition of Pvt. Land (0.825 Ha): To be taken up 

 5. Acquisition of Govt. Land (48.950 Ha): To be taken up 

 
6. Land for installation of Over land belt conveyor from Mine to CHP (5.393 ha): To be 

taken up 

 1. Acquisition of Pvt. Land (4.888 Ha): To be taken up 

 2. Acquisition of Govt. Assigned  Land (0.266 Ha): To be taken up 

 3. Acquisition of Govt. Land (0.239 Ha): To be taken up 

 7. R&R (Sonapur - 60 PDF): To be taken up 

 8. R&R (Goleti Township for Overland Conveyor - 20 PDF): To be taken up 

 9. Diversion of Goleti-Khairagura OCP Road: To be taken up 

 10. Diversion of Goleti-Madaram Road: To be taken up 

 11. Other Roads: To be taken up 

 12. Diversion of Narsapur Nallah (Phase-I) : To be taken up 

 13. Diversion of Narsapur Nallah & Nallah at 975 RL (Phase-II): To be taken up 

 14. Commencement of OBR:  Expected from Sep’22. 

 15. Commencement of Production: Expected from Dec’22. 

15. JK  Opencast Mine: 

 

 A) Date of sanction : 10.12.2021 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 297.88 Cr. 

  2) Total Capital Outlay  : Rs. 335.98 Cr.  

  3) Cumulative expenditure up to Feb, 22 : Rs. 0.00 Cr. ( Provisional) 

  4) Now anticipated cost : Rs. 297.88 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 2.00 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2021-22 up to Feb, 2022 : --- MT 

  
4) Overburden removal in 2021-22 up to 

Feb, 2022 
: --- M Cum 

 D) General Status in brief as on 28.02.2022:  
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Feasibility Report of Jawahar Khani Opencast Mine (JK OC Mine) [Amalgamation of JK-5 OC 

and 21 Incline (conversion to OC), Yellandu Area was approved by SCCL Board of Directors 

during meeting held on 10.12.2021.  

 1. Mining plan: Approved on 29.10.2020 by MoC.  

 

2. Environmental clearance: Linked to JK-5 OC violation: JK 5 OC, draft EMP submitted to 

TSPCB on 16.11.2020. PH in Bhadradri KGM Dist. conducted on 03.03.2021. PH in KMM 

Dist. conducted on19.03.2021. Form-2 submitted on 15.05.2021. EDS sought on 14.07.2021 

& reply submitted on 23.07.2021. EAC for JK5 OC violation EC is held on 09.08.2021. 

Minutes issued on 29.08.2021 & ADS sought. ADS reply submitted on 28.01.2022.  EAC 

held on 18.02.2022. Minutes awaited. 

 

3. Diversion of FL for Surface rights (151.8519 Ha): SCCL submitted application on 

10.09.2020. PCCF forwarded proposals on 18.05.2021 (revised & including 45ha) to the 

FDO, Yellandu for further processing. CA Scheme prepared & forwarded to DFO, KGM by 

FDO, Yellandu on 08.10.2021. DFO forwarded the proposal to the CF, KGM on 11.10.2021. 

CF, KGM forwarded the proposal to PCCF.  On the request of SCCL, PCCF revised the CA 

Scheme on 22.12.2021 for Rs. 20.63 Cr.   Instead of Rs. 29.84 Cr. The revised CA Scheme 

has been prepared by DFO, Mahabubabad for Rs.23.74 Cr. & sent to PCCF on 27.01.2022 for 

Vetting. On 17.02.2022, requested PCCF & HoFF to accept rehabilitated NFL (JK 5 OCP, 

Yellandu) as CA LAND against diversion of forest land of 151. 8517 Ha. In this regard, 

Forest officials inspected rehabilitated dumps on 16.02.2022. 

 4. Acquisition of Govt. assigned Land (64.14 Ha) Required for Quarry: To be taken up 

 
5. Acquisition of Govt. assigned Land (18.63 Ha) Required for Road & infrastructure 

Area: To be taken up 

 6. Acquisition of Govt. assigned Land (11.36 Ha) for Safe Barrier: To be taken up 

 

7. Shifting of HT Lines (2 Nos. of 33 KV HT lines): Estimation @ Rs. 3.66 Crore received 

from Electrical Dept, NPDCL, Yellandu.  Note for fund provision is under circulation from 

10.02.2022. 

 8. Power supply Arrangements: To be taken up 

 9. Road for OB transport: To be taken up 

 10. Diversion of Karepally Road: To be taken up 

 11. CHP(Warf Loading Arrangements): To be taken up 

 12. Railway Siding: To be taken up 

 13. Commencement of OBR:  Expected from Sep’22. 

 14. Commencement of Production: Expected from Dec’22. 
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9.3.1 NUMBER OF OPERATING MINES AS ON 28.02.2022: 

 

MINE NUMBER 

UG 24 

OC 20 

TOTAL 44 
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MINISTRY OF COAL 

O/o Deputy Director General 

A-Wing, 5th Floor, Lok Nayak Bhavan, 

      Lok Nayak Bhavan, New Delhi- 110003 


	It is informed that all the information provided in the report is provisional.
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