
 

 

 
 

MONTHLY STATISTICAL REPORT 

MINISTRY OF COAL 

December 2022 
 

 

 

 
 

 

 

 

O/o Deputy Director General 

A-Wing, 5th Floor, Lok Nayak Bhavan, 

Lok Nayak Bhavan, New Delhi-110003. 



 

 

Preface 

 

 

The Monthly Coal Statistics for the month of December 2022 is placed below. 

Ministry of Coal gets various reports/returns from CIL along with its 

Subsidiaries, SCCL and NLCIL, Monthly DO Letters from CMDs of all 

Companies to the Secretary (Coal) and monthly production and dispatch 

information of Captive Block and Lignite Block from CCO. Based on these 

sources, compilation has been made for the use of various stakeholders. 

 

 
It is informed that all the information provided in the report is provisional. 
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Fig. in MT

FY 23 Achmt.(%) FY 22 Growth (%)
M-o-M FY 23 FY 22  Growth (%)Y-o-Y

1 ECL 4.35 3.16 72.64 2.90 8.97 23.77 21.24 11.91
2 BCCL 2.67 3.56 133.33 2.85 24.91 25.93 20.09 29.07
3 CCL 5.95 7.20 121.01 6.41 12.32 49.33 42.78 15.31
4 NCL 10.11 11.48 113.55 11.24 2.14 97.26 86.36 12.62
5 WCL 5.77 6.61 114.56 5.81 13.77 38.36 34.21 12.13
6 SECL 15.50 16.76 108.13 14.16 18.36 106.61 91.84 16.08
7 MCL 14.15 17.63 124.59 16.85 4.63 137.67 117.12 17.55
8 NEC 0.02 0.12

58.50 66.42 113.54 60.22 10.30 479.05 413.63 15.82
9 SCCL 6.68 6.73 100.75 5.65 19.12 47.22 46.52 1.51
10 Captives/Others 13.49 10.71 79.38 8.92 20.07 82.02 62.19 31.89

78.67 83.86 106.60 74.79 12.13 608.29 522.34 16.46

Table 1.1:  Coal Production

Sl No Subs Monthly 
Target

Production during December  Production upto December

CIL

Grand Total

3.16 3.56

7.20

11.48

6.61

16.76 17.63

6.73

10.71

2.90 2.85

6.41

11.24

5.81

14.16
16.85

5.65

8.92
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Coal Production during December 

FY 23 FY 22
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Fig. in MT

FY 23 FY 22 Growth (%)
M-o-M

FY 23 FY 22 Growth (%)
Y-o-Y

1 14.79 12.13 21.98 102.49 84.37 21.48
2 20.00 18.59 7.54 156.22 127.94 22.11
3 18.31 15.34 19.32 116.74 99.00 17.92
4 12.76 12.45 2.52 106.76 98.21 8.70
5 6.60 5.72 15.24 37.49 32.96 13.75
6 1.52 1.82 -16.48 16.18 12.79 26.51
7 2.90 2.87 0.87 23.24 18.89 23.02
8 0.02 0.00 0.12 0.00
9 6.97 5.86 19.04 49.02 48.17 1.76
10 0.00 0.00 0.01 0.02 -52.94

83.86 74.79 12.14 608.29 522.34 16.45

Table 1.1 (a)  State-wise Coal Production

Assam

Sl No State

Production during December Production upto December

Jharkhand
Odisha
Chattisgarh
Madya Pradesh
Maharastra
Uttar Pradesh
West Bengal

Telangana
Jammu & Kashmir

               Grand Total

14.79

20.00
18.31

12.76

6.60

1.52
2.90

0.02

6.97

0.00

12.13

18.59

15.34

12.45

5.72

1.82
2.87

0.00

5.86

0.00
0

5

10

15

20

25
(M

T)

State-wise Production during December

FY 23 FY 22
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Fig. in MT

FY 23 FY 22 Growth (%)
M-o-M FY 23 FY 22 Growth (%)

Y-o-Y
1 ECL 0.00 0.00 0.01 0.01 -60.45
2 BCCL 3.33 2.76 20.86 24.29 19.01 27.77
3 CCL 1.87 1.51 23.99 12.75 10.04 27.03
4 WCL 0.01 0.01 -35.71 0.07 0.12 -40.16
5 SECL 0.02 0.02 10.53 0.18 0.16 11.04

5.23 4.30 21.73 37.30 29.35 27.10
6 Captives/Others 0.60 0.49 23.09 4.45 3.63 22.38

5.83 4.78 21.87 41.75 32.98 26.58

Table 1.1 (b) Coking Coal Production

Sl No Subs

 Production during December  Production upto December

CIL

Grand Total
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Fig. in M.Cum
Sl No Subs

FY 23 Achvt.(%) FY 22 Growth (%)
M-o-M

FY 23 FY 22 Growth(%)
Y-o-Y

1 ECL 15.50 12.42 80.13 11.43 8.66 92.50 85.53 8.15
2 BCCL 10.62 10.75 101.22 10.70 0.47 86.18 75.79 13.71
3 CCL 9.91 9.64 97.28 10.11 -4.65 80.05 72.25 10.80
4 NCL 35.65 44.99 126.20 34.76 29.43 332.91 259.85 28.12
5 WCL 35.05 37.67 107.48 28.85 30.57 212.64 192.10 10.69
6 SECL 23.49 28.79 122.56 18.58 54.95 179.55 134.93 33.07
7 MCL 18.14 27.53 151.76 19.07 44.36 168.84 148.16 13.96
8 NEC 0.26 1.50 0.00

148.36 172.04 115.96 133.50 28.87 1154.17 968.61 19.16
9 SCCL 39.55 46.89 118.55 37.37 25.47 295.56 270.76 9.16

187.91 218.93 116.51 170.87 28.13 1449.73 1239.37 16.97

OBR trend in December 2022

Table 1.2: Summary of OBR

Monthly 
Target

OBR during December OBR upto December

CIL

Grand Total

12.42 10.75 9.64

44.99

37.67

28.79 27.53

46.89

11.43 10.70 10.11

34.76

28.85

18.58 19.07

37.37

-6

2

10

18

26

34

42

50
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FY 23 FY 22
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Fig. in MT
Sl No Subs

FY 23 Achvt.(%) FY 22 Growth (%)
M-o-M

FY 23 FY 22 Growth        (%)
Y-o-Y

1 ECL 4.80 3.08 64.17 2.82 9.22 25.05 26.42 -5.19
2 BCCL 2.79 3.24 116.13 2.72 19.12 26.10 23.06 13.18
3 CCL 6.98 6.75 96.70 6.15 9.76 54.44 51.35 6.02
4 NCL 10.23 11.45 111.93 11.70 -2.14 100.41 92.16 8.95
5 WCL 5.74 5.88 102.44 6.08 -3.29 42.91 45.95 -6.62
6 SECL 16.74 15.57 93.01 14.37 8.35 115.41 113.11 2.03
7 MCL 14.88 16.74 112.50 16.72 0.12 143.38 129.59 10.64
8 NEC 0.02 0.09

CIL 62.16 62.72 100.90 60.56 3.57 507.80 481.64 5.43
9 SCCL 6.48 6.72 103.70 5.70 17.89 47.28 48.17 -1.85
10 Captives 13.49 10.24 75.96 8.69 17.86 82.69 64.41 28.38

82.13 79.69 97.04 74.95 6.33 637.77 594.22 7.33

 Coal Despatch during Q1

Table 1.3: Summary of Coal Despatch

Monthly 
Target

 Despatch during December  Despatch upto December

Grand Total

3.08 3.24

6.75

11.45

5.88

15.57
16.74

6.72

10.24

2.82 2.72

6.15

11.70

6.08

14.37

16.72

5.70

8.69

0

2

4

6

8

10

12

14

16

18

20

ECL BCCL CCL NCL WCL SECL MCL SCCL Captives
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Coal despatch in December 2022 

FY 23 FY 22
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Fig. in MT

FY 23 FY 22
Growth  

(%)
M-o-M

FY 23 FY 22 Growth (%)
Y-o-Y

1 65.65 62.97 4.26 541.03 488.42 10.77
2 CPP 4.79 2.79 71.87 31.00 33.13 -6.41
3 Steel 0.90 0.64 41.47 6.77 4.66 45.46
4 Cement 0.70 0.65 7.04 5.52 5.23 5.45
5 Sponge Iron 0.63 0.76 -17.37 5.40 5.74 -5.86
6 Others 7.02 7.14 -1.76 48.05 57.05 -15.78

79.69 74.95 6.32 637.77 594.22 7.33

Coal despatch to different sectors during December 2022

Table 1.4A: Coal Despatch to Different Sectors 

Sl No Sector

 Despatch during December  Despatch upto December

Power Utilities

               Grand Total

65.65

4.79
0.90 0.70 0.63

7.02

62.97

2.79
0.64 0.65 0.76

7.14

0
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Power CPP Steel Cement Sponge Iron Others

(M
T)

FY 23 FY 22
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Fig. in MT

FY 23 FY 22 Growth  FY 23 FY 22 Growth (%)
1 3.71 3.40 9.12 31.23 29.20 6.95
2 CPP 0.30 0.18 66.67 1.57 1.24 26.61
3 Steel 0.31 0.23 34.78 2.33 1.72 35.47
4 Cement 0.00 0.00 0.01 0.00
5 Fertilizer 0.03 0.08 -62.50 0.24 0.54 -55.56
6 Others 0.47 0.33 42.42 3.49 2.90 20.34

4.82 4.22 14.22 38.86 35.59 9.19

Table 1.4B: CIL'S Coking Coal Despatch to Different Sectors 
Sl No Sector  Despatch during Dec  Despatch upto Dec

Power Utilities

               Grand Total

3.71

0.30 0.31
0.00 0.03

0.47

3.40

0.18 0.23
0.00 0.08

0.33

0

0.5

1

1.5

2

2.5

3

3.5

4

Power Utilities CPP Steel Cement Fertilizer Others

CIL'S Coking Coal Despatch during December'2022
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Fig. in MT

FY 23 FY 22 Growth (%)
M-o-M FY 23 FY 22

Growth (%)
Y-o-Y

1 1.55 1.75 -11.58 17.74 16.56 7.09
2 0.63 0.84 -24.94 5.64 6.07 -6.97
3 0.37 0.41 -9.22 1.97 1.70 15.50
4 0.09 0.17 -47.67 0.82 1.50 -45.05
5 0.48 0.40 19.25 3.98 4.19 -5.01
6 0.02 0.00 0.07 0.05 47.92
7 0.12 0.09 29.03 0.71 0.76 -6.33
8 0.11 0.22 -49.77 1.03 1.21 -15.32

3.37 3.89 -13.36 31.96 32.04 -0.25

Fig. in MT

FY 23 FY 22 Growth (%)
M-o-M FY 23 FY22

Growth (%)
Y-o-Y

1 1.38 2.30 -39.99 18.78 19.99 -6.02
2 0.63 0.84 -24.94 5.64 6.07 -6.97
3 0.37 0.41 -9.22 1.97 1.70 15.50
4 0.09 0.17 -47.67 0.82 1.50 -45.05
5 0.47 0.44 6.61 4.39 4.43 -0.99
6 0.01 0.01 0.00 0.07 0.05 36.00
7 0.10 0.10 6.25 0.74 0.72 2.91
8 0.11 0.22 -49.54 0.92 1.30 -29.21

3.16 4.48 -29.48 33.33 35.75 -6.77  

GHCL

Table 1.5: Summary of Lignite Production

Sl No Company

Production during December Production upto December

NLCIL
GMDCL
GIPCL
RSMML
BLMCL

VS Lignite
GSPL

               Grand Total

Table 1.6: Summary of Lignite Despatch

Sl No Company

 Despatch during December  Despatch upto December

VS Lignite
GSPL

                 Grand Total

NLCIL
GMDCL
GIPCL
RSMML
BLMCL
GHCL
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Fig. in MT

FY 23 FY 22 Growth (%)   
(FY23-FY22) FY 23 FY 22 Growth (%)   

(FY23-FY22)
52.08 50.42 3.30 432.68 389.33 11.14
4.03 2.36 70.76 26.87 29.73 -9.62
0.30 0.19 58.73 2.33 1.09 113.37
0.29 0.26 11.54 2.35 2.53 -7.11
0.60 0.73 -17.81 5.12 5.59 -8.46
5.42 6.60 -17.92 38.45 53.37 -27.95
62.72 60.56 3.57 507.80 481.64 5.43

Fig. in MT

FY 23 FY 22 Growth (%)   
(FY23-FY22) FY 23 FY 22 Growth (%)   

(FY23-FY22)
5.411 4.62 17.22 39.042 39.91 -2.17
0.44 0.25 77.20 2.01 2.26 -11.04

0.34 0.27 28.30 2.28 2.19 4.07
0.03 0.03 -6.67 0.28 0.14 95.80
0.50 0.54 -6.52 3.67 3.67 -0.08
6.72 5.70 18.01 47.28 48.17 -1.85

Fig. in MT

FY 23 FY 22 Growth (%)   
(FY23-FY22) FY 23 FY 22 Growth (%)   

(FY23-FY22)
8.16 7.94 2.84 69.304 59.19 17.10
0.32 0.18 79.10 2.13 1.14 86.49
0.60 0.45 34.22 4.44 3.56 24.64
0.07 0.13 -46.09 0.89 0.51 73.44

1.093 0.001 109200 5.93 0.01 65744
10.24 8.69 17.86 82.69 64.41 28.37

 Despatch of Coal By SCCL

Despatch of Coal By CIL

Sectors
Coal Despatch during Dec'22 Coal Despatch upto Dec'22

Power
CPP
Steel
Cement
Sponge Iron
Others
Total

Sectors
Coal Despatch during Dec'22 Coal Despatch upto Dec'22

Sectors
Coal Despatch during Dec'22 Coal Despatch upto Dec'22

Power
CPP
Steel
Cement
Sponge Iron
Others
Total

  Coal Despatch to Different Sectors by Captive and Others 

Total

Power
CPP
Steel
Cement
Sponge Iron
Others
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Annex 1

Fig. in MT

FY 23 FY 22 Growth(%)     
    M-o-M

FY 23 FY 22 Growth(%)     
    Y-o-Y

JKML 0.00 0.00 0.00 0.01 0.01 11.11
DVC 0.00 0.00 0.00 0.00
IISCOCJ 0.01 0.01 28.57 0.04 0.04 -9.09
IISCOR 0.00 0.00 100.00 0.01 0.02 -44.44
JSMDCL 0.03 0.01 150.00 0.19 0.01 1361.54
TATA 0.55 0.42 30.33 4.17 3.41 22.22
NTPC/Pakri Barwadih 1.28 0.87 46.00 8.88 5.78 53.58
CESC / Sarshatali 0.16 0.12 37.61 1.49 1.35 10.45
GMR-Talabira -I 0.00 0.00 0.00 0.00
HIL-Gare Palma IV/5 0.00 0.00 0.00 0.00
BALCO / Chotia-II 0.17 0.00 0.44 0.00
HIL-Gare Palma IV/4 0.06 0.05 9.62 0.54 0.46 17.14
SIL / Belgaon 0.02 0.02 0.00 0.14 0.12 20.69
HIL/Kathautia 0.02 0.04 -41.03 0.08 0.20 -59.18
SAIL/Tasra 0.03 0.00 0.23 0.00
SPL / Moher & Amlohori Extn. 1.31 1.60 -18.26 12.48 13.06 -4.41
RRVUNL / Parsa East & Kanta 0.94 1.53 -38.66 7.28 10.66 -31.69
JPVL / Amelia (North) 0.24 0.32 -26.56 2.74 2.47 11.02
RCCPL/ Sial Ghogri 0.03 0.02 70.59 0.27 0.12 121.31
TUML / Marki Mangli - I 0.00 0.02 -100.00 0.11 0.10 11.11
WBPDCL/Barjora 0.07 0.02 0.33 0.02
TSGENCO/Tadicherla-I 0.24 0.20 18.14 1.78 1.65 7.68
OCL/Ardhagram Coal Mine
Ambuja Cement Ltd / GP IV/8 0.09 0.13 -29.01 0.95 0.55 73.04
NTPC / Dulanga 0.73 0.50 46.51 4.81 3.47 38.78
WBPDCL/Barjora North 0.20 0.13 46.27 1.33 0.83 59.47
OCPL/Manoharpur 0.61 0.55 11.17 6.19 3.27 89.30
NTPC/Talaipalli 0.23 0.00 0.74 0.40 86.87
WBPDCL/Pachwara North 1.31 0.97 34.26 8.52 6.71 26.92
WBPDCL/Gangaramchak Bhadulia 0.00 0.23 -100.00 1.00 0.46 117.86
Talabira II & III 1.02 0.70 46.29 7.55 4.08 84.96
CSPGCL/GP III 0.24 0.32 -25.86 2.52 2.05 23.05
DPL/Trans Damodar 0.02 0.02 31.25 0.30 0.31 -4.46
KPCL 0.19 0.11 68.42 0.94 0.51 82.88
BS Ispat 0.03 0.01 257.14 0.10 0.07 38.89
Ultratech Cement 0.03 0.26
Sarda Energy & Minerals GP/7 0.07 0.84
APMDCL(Suliyari) 0.10 0.71
Jindal Power G9 IV/1 0.60 3.89
PSPCL(Pachhwara Central) 0.10 0.16
Total 10.71 8.92 20.07 82.02 62.19 31.89

Name of Coal Block/Company
Prod. during Dec Prod. upto Dec
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Annex 1

Fig. in MT

FY 23 FY 22 Growth(%)     
    M-o-M

FY 23 FY 22 Growth(%)     
    Y-o-Y

JKML 0.00 0.00 0.00 0.01 0.01 0.00
DVC 0.00 0.00 0.00 0.00
IISCOCJ 0.01 0.01 28.57 0.04 0.04 -11.36
IISCOR 0.00 0.00 100.00 0.01 0.03 -73.08
JSMDCL 0.03 0.01 136.36 0.20 0.02 1047.06
TATA 0.56 0.44 25.57 4.16 3.49 18.95
NTPC/Pakri Barwadih 1.23 0.82 50.55 8.63 6.28 37.36
CESC / Sarshatali 0.17 0.12 45.22 1.57 1.31 19.59
GMR-Talabira -I 0.00 0.00 0.00 0.00
HIL-Gare Palma IV/5 0.00 0.00 0.00 0.00
BALCO / Chotia-II 0.12 0.00 0.36 0.00
HIL-Gare Palma IV/4 0.05 0.04 32.50 0.52 0.45 15.20
SIL / Belgaon 0.02 0.02 -11.11 0.16 0.12 32.52
HIL/Kathautia 0.02 0.06 -59.32 0.11 0.25 -57.43
SAIL/Tasra 0.03 0.00 0.23 0.00
SPL / Moher & Amlohori Extn. 1.31 1.59 -17.90 12.80 13.37 -4.26
RRVUNL / Parsa East & Kanta 0.94 1.53 -38.66 7.28 10.66 -31.67
JPVL / Amelia (North) 0.24 0.30 -21.93 2.67 2.41 10.66
RCCPL/ Sial Ghogri 0.03 0.02 61.11 0.27 0.12 116.26
TUML / Marki Mangli - I 0.00 0.02 -100.00 0.14 0.10 33.33
WBPDCL/Barjora 0.07 0.00 0.49 0.08 496.34
TSGENCO/Tadicherla-I 0.25 0.22 12.22 1.78 1.64 8.52
OCL/Ardhagram Coal Mine
Ambuja Cement Ltd / GP IV/8 0.07 0.13 -46.09 0.89 0.51 73.44
NTPC / Dulanga 0.65 0.38 68.85 5.06 3.58 41.17
WBPDCL/Barjora North 0.12 0.10 17.17 1.29 0.98 31.30
OCPL/Manoharpur 0.65 0.52 25.48 6.52 3.76 73.34
NTPC/Talaipalli 0.20 0.01 2425.00 0.60 0.48 25.73
WBPDCL/Pachwara North 1.15 0.90 27.86 8.50 6.64 27.99
WBPDCL/Gangaramchak Bhadulia 0.00 0.21 -100.00 1.15 0.80 43.86
Talabira II & III 0.95 0.73 31.04 7.59 4.08 85.85
CSPGCL/GP III 0.31 0.40 -22.86 2.43 2.30 5.47
DPL/Trans Damodar 0.02 0.00 633.33 0.30 0.28 7.09
KPCL 0.22 0.12 82.20 0.95 0.52 82.38
BS Ispat 0.02 0.01 200.00 0.11 0.07 58.33
Ultratech Cement 0.03 0.26
Sarda Energy & Minerals GP/7 0.09 1.09
APMDCL(Suliyari) 0.17 0.67
Jindal Power G9 IV/1 0.50 3.83
PSPCL(Pachhwara Central) 0.04 0.04
Total 10.24 8.69 17.86 82.69 64.41 28.37

Name of Coal Block/Company
Despatch during Dec Despatch upto Dec
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Analysis of Big Mines of CIL, SCCL & 

Others 

 

 



  All Figures in MT

FY 23 FY 22 Growth(%)    
    M-o-M FY 23 FY 22 Growth (%)    

   Y-o-Y
1.65 1.39 18.71 11.64 9.69 20.12
0.35 0.37 -5.41 2.92 3.28 -10.98
2.00 1.76 13.64 14.56 12.97 12.26
1.16 1.14 1.75 9.21 8.27 11.37
3.16 2.90 8.97 23.77 21.24 11.91
0.00 0.00 0.00 0.00
1.99 1.44 38.19 14.28 10.24 39.45
1.99 1.44 38.19 14.28 10.24 39.45
1.57 1.41 11.35 11.65 9.85 18.27
3.56 2.85 24.91 25.93 20.09 29.07
4.75 4.29 10.72 33.15 28.40 16.73
0.99 0.83 19.28 7.57 6.33 19.59
5.74 5.12 12.11 40.72 34.73 17.25
1.46 1.29 13.18 8.61 8.05 6.96
7.20 6.41 12.32 49.33 42.78 15.31

11.01 10.75 2.42 93.51 83.13 12.48
0.47 0.51 -7.84 3.75 3.23 16.10

11.48 11.24 2.14 97.26 86.36 12.62
0.00 0.00 0.00 0.00

11.48 11.24 2.14 97.26 86.36 12.62
1.69 1.63 3.68 10.45 11.07 -5.60
3.40 2.62 29.77 20.21 15.19 33.05
5.09 4.25 19.76 30.66 26.26 16.76
1.52 1.56 -2.56 7.70 7.95 -3.14
6.61 5.81 13.77 38.36 34.21 12.13

13.46 11.18 20.36 83.37 70.11 18.91
1.96 1.40 40.29 11.99 10.40 15.30

15.42 12.58 22.58 95.36 80.51 18.45
1.34 1.58 -15.19 11.25 11.33 -0.72

16.76 14.16 18.36 106.61 91.84 16.08
17.55 16.72 4.96 136.55 116.07 17.64

0.00 0.00 0.00 0.00
17.55 16.72 4.96 136.55 116.07 17.64

0.08 0.13 -38.46 1.12 1.05 6.67
17.63 16.85 4.63 137.67 117.12 17.55
50.11 45.96 9.02 368.67 318.47 15.76

9.16 7.17 27.81 60.72 48.67 24.76
59.27 53.13 11.56 429.39 367.14 16.96

7.15 7.09 0.85 49.66 46.49 6.82
66.42 60.22 10.30 479.05 413.63 15.82

Big Plus Mines
Other Mines

Big Mines
Other Mines
Big Plus Mines

Total SECL

Total CCL

CCL

Big Plus MinesSECL

Rest of Mines

NCL

Rest of Mines

Rest of Mines

MCL

Other Mines

Rest of Mines

Big Mines

Big Mines

Other Mines

Rest of Mines

CIL

Rest of Mines

Big Plus Mines

Total CIL

WCL

Other Mines

Total BCCL

ECL

Total MCL

Big Plus Mines
Rest of Mines

Big Mines

Big Plus Mines

Big Mines

Big Mines

Total WCL

Other Mines

Big Plus Mines

Big Mines

Total NCL

Production Upto December

Subsidiary

Other Mines
Big Plus Mines

Big Mines
Description

Production During December

Other Mines

BCCL

Total ECL

Rest of Mines
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FY 23 FY 22 Growth(%)    
    M-o-M FY 23 FY 22 Growth (%)    

   Y-o-Y

Production Upto December

Subsidiary Description

Production During December

3.27 2.62 24.85 22.77 21.02 8.32
1.13 1.26 -10.61 7.98 10.48 -23.85
4.40 3.88 13.31 30.74 31.49 -2.38
2.33 1.77 31.87 16.48 15.03 9.65
6.73 5.65 19.12 47.22 46.52 1.50
7.00 7.08 -1.16 57.99 51.83 11.89
3.71 1.84 102.23 24.03 10.36 131.95

10.71 8.92 20.12 82.02 62.19 31.89
70.67 64.09 10.26 518.12 450.46 15.02
13.19 10.69 23.37 90.17 71.88 25.45
83.86 74.79 12.13 608.29 522.34 16.46

Details of Subsidiary/Company-wise Production Status is given in subsequent Tables
Note:- Big Mines means top 35 mines

Others Mines means top 75 mines excluding top 35 mines
Big plus mines means top 75 mines including top 35 mines
Rest of Mines means other than big plus mines

Other Mines

Big Mines

Big Plus Mines

Captive & 
Others

SCCL

Big Mines
Total SCCL

Big Mines

Rest of Mines

Total Others
Other Mines

All India Other Mines
All Mines
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Table 2.1.1 (A) : Departmental Coal Production ECL All Figures in MT

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
Rajmahal Big 0.14 0.01 1300.00 0.67 0.46 45.65
Sonepur Bazari Big 0.18 0.25 -28.00 1.16 1.27 -8.66
Jhajhra UG Others 0.24 0.26 -7.69 2.29 2.64 -13.26
Chitra East Others 0.10 0.11 -9.09 0.63 0.63

0.32 0.26 23.08 1.83 1.73 5.78
0.34 0.37 -8.11 2.92 3.27 -10.70
0.66 0.63 4.76 4.75 5.00 -5.00
0.80 0.66 21.21 6.71 5.23 28.30
1.46 1.29 13.18 11.46 10.23 12.02

Table 2.1.1 (B):  Contractual Coal Production ECL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
Rajmahal Big 0.33 0.29 13.79 2.48 3.48 -28.74
Sonepur Bazari Big 1.01 0.84 20.24 7.32 4.49 63.03
Jhajhra UG Others 0.00 0.00 0.00 0.00
Chitra East Others 0.00 0.00 0.00 0.00

1.34 1.13 18.58 9.80 7.97 22.96
0.00 0.00 0.00 0.00
1.34 1.13 18.58 9.80 7.97 22.96
0.36 0.49 -26.53 2.51 3.04 -17.43
1.70 1.62 4.94 12.31 11.01 11.81

Table 2.1.1 (C) : Total Coal Production ECL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
Rajmahal Big 0.47 0.30 56.67 3.15 3.94 -20.05
Sonepur Bazari Big 1.19 1.09 9.17 8.48 5.76 47.22
Jhajhra UG Others 0.24 0.26 -7.69 2.29 2.64 -13.26
Chitra East Others 0.10 0.11 -9.09 0.63 0.63

1.65 1.39 18.71 11.64 9.69 20.12
0.35 0.37 -5.41 2.92 3.28 -10.98
2.00 1.76 13.64 14.56 12.97 12.26
1.16 1.14 1.75 9.21 8.27 11.37
3.16 2.90 8.97 23.77 21.24 11.91Total ECL

Total Rest of Mines

Production during the year

Total Rest of Mines

Total Others

Production during December

Total Big Plus Mines

Total Big Plus Mines

Total Big Mines

Type

Total ECL

Mine

Mine

Total Others

Total Big Mines

Total Rest of Mines

Production during the year

Production during the year

Type

Total Big Mines

Production during December

Production during December
Type

Mine

Total Others
Total Big Plus Mines

Total ECL

14



Table 2.1.2 (A): Departmental Coal Production BCCL All Figures in MT

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

 Y-o-Y

NTST JEENAGORA Others 0.10 0.09 11.11 0.45 0.35 28.57
AKWMC Others 0.09 0.08 12.50 0.58 0.37 56.76
BOCP Others 0.34 0.24 41.67 2.31 1.06 117.92
AMP Others 0.06 0.01 500.00 0.72 0.12 500.00
KOCP Others 0.07 0.13 -46.15 0.73 0.94 -22.34

BASANTIMATA-DAHIBARI Others 0.07 0.06 16.67 0.39 0.43 -9.30
0.00 0.00 0.00 0.00
0.73 0.61 19.67 5.18 3.27 58.41
0.73 0.61 19.67 5.18 3.27 58.41
0.24 0.36 -33.33 1.86 2.28 -18.42
0.97 0.97 0.00 7.04 5.55 26.85

Table 2.1.2  (B)Contractual Coal Production BCCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

 Y-o-Y
NTST JEENAGORA Others 0.53 0.24 120.83 3.88 2.22 74.77
AKWMC Others 0.31 0.27 14.81 2.39 2.46 -2.85
BOCP Others 0.11 0.17 -35.29 1.13 1.25 -9.60
AMP Others 0.06 0.00 0.37 0.00
KOCP Others 0.25 0.15 66.67 1.35 0.94 43.62

BASANTIMATA-DAHIBARI Others 0.00 0.00 0.01 0.11 -90.91
0.00 0.00 0.00 0.00
1.26 0.83 51.81 9.13 6.98 30.80
1.26 0.83 51.81 9.13 6.98 30.80
1.33 1.05 26.67 9.76 7.55 29.27
2.59 1.88 37.77 18.89 14.53 30.01

Total Rest of Mines

Total Others
Total Big Plus Mines

Total BCCL

Mine

Total Big Mines

Total Rest of Mines

Production during the year

Production during the year

Type

Total Big Mines

Production during December

Production during December
Type

Mine

Total Others
Total Big Plus Mines

Total BCCL
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Table 2.1.2  (C)Total Coal Production BCCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

 Y-o-Y
NTST JEENAGORA Others 0.63 0.33 90.91 4.33 2.57 68.48
AKWMC Others 0.4 0.35 14.29 2.97 2.83 4.95
BOCP Others 0.45 0.41 9.76 3.44 2.31 48.92
AMP Others 0.12 0.01 1100.00 1.09 0.12 808.33
KOCP Others 0.32 0.28 14.29 2.08 1.88 10.64

BASANTIMATA-DAHIBARI Others 0.07 0.06 16.67 0.40 0.54 -25.93
0.00 0.00 0.00 0.00
1.99 1.44 38.19 14.28 10.24 39.45
1.99 1.44 38.19 14.31 10.25 39.61
1.57 1.41 11.35 11.62 9.84 18.09
3.56 2.85 24.91 25.93 20.09 29.07Total BCCL

Production during the year

Total Rest of Mines

Production during December

Total Big Plus Mines

Total Big Mines

Type
Mine

Total Others
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Table 2.1.3 (A): Departmental Coal Production CCL All Figures in MT

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

 Y-o-Y
AMRAPALI Big 0.00 0.00 0.00 0.00
MAGADH Big 0.00 0.00 0.00 0.00
ASHOKA Big 0.24 0.08 200.00 1.48 0.77 92.21
AKK Big 0.17 0.03 466.67 0.50 0.25 100.00
NORTH URIMARI 
(BIRSA PROJECT) Others 0.07 0.07 0.49 0.39 25.64
AAD Others 0.03 0.10 -70.00 0.62 0.70 -11.43
KARO - I Others 0.00 0.00 0.00 0.00
TAPIN Others 0.02 0.03 -33.33 0.30 0.19 57.89
PURNADIH Others 0.06 0.05 20.00 0.38 0.18 111.11

0.41 0.11 272.73 1.98 1.02 94.12
0.18 0.25 -28.00 1.79 1.46 22.60
0.59 0.36 63.89 3.77 2.48 52.02
0.95 0.92 3.26 6.47 5.96 8.56
1.54 1.28 20.31 10.24 8.44 21.33

Table 2.1.3 (B) Contractual Coal Production CCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

 Y-o-Y
AMRAPALI Big 1.75 1.56 12.18 11.44 11.05 3.53
MAGADH Big 1.43 1.08 32.41 9.87 6.53 51.15
ASHOKA Big 0.78 1.15 -32.17 6.27 8.00 -21.63
AKK Big 0.39 0.40 -2.50 3.60 1.81 98.90
NORTH URIMARI 
(BIRSA PROJECT) Others 0.38 0.25 52.00 2.66 1.81 46.96
AAD Others 0.20 0.07 185.71 0.84 0.32 162.50
KARO - I Others 0.12 0.16 -25.00 1.09 1.95 -44.10
TAPIN Others 0.11 0.10 10.00 1.19 0.79 50.63
PURNADIH Others 0.00 0.00 0.00 0.00
Total Big Mines 4.35 4.19 3.82 31.18 27.39 13.84
Total Others 0.81 0.58 39.66 5.78 4.87 18.69

5.16 4.77 8.18 36.96 32.26 14.57
Total Rest of Mines 0.50 0.36 38.89 2.13 2.08 2.40

5.66 5.13 10.33 39.09 34.34 13.83

Production during December

Mine
Type

Total CCL

Total Big Plus Mines

Production during December Production during the year

Production during the year

Type

Total Others

Mine

Total Big Mines

Total CCL
Total Rest of Mines
Total Big Plus Mines
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Table 2.1.3 (C) :Total Coal Production CCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

 Y-o-Y
AMRAPALI Big 1.75 1.56 12.18 11.44 11.05 3.53
MAGADH Big 1.43 1.08 32.41 9.87 6.53 51.15
ASHOKA Big 1.02 1.23 -17.07 7.75 8.77 -11.63
AKK Big 0.56 0.43 30.23 4.10 2.06 99.03
NORTH URIMARI 
(BIRSA PROJECT) Others 0.45 0.32 40.63 3.15 2.20 43.18
AAD Others 0.23 0.17 35.29 1.46 1.02 43.14
KARO - I Others 0.12 0.16 -25.00 1.09 1.95 -44.10
TAPIN Others 0.13 0.13 1.49 0.98 52.04
PURNADIH Others 0.06 0.05 20.00 0.38 0.18 111.11

4.75 4.29 10.72 33.15 28.40 16.73
0.99 0.83 19.28 7.57 6.33 19.59
5.75 5.12 12.30 40.72 34.73 17.25
1.45 1.29 12.40 8.61 8.05 6.96
7.20 6.41 12.32 49.33 42.78 15.31

Production during the yearProduction during December

Total CCL

Total Big Plus Mines
Total Rest of Mines

Total Big Mines

Mine
Type

Total Others
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Table 2.1.4 (A): Departmental Coal Production NCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

 Y-o-Y
JAYANT Big 2.35 2.15 9.30 19.10 17.19 11.08
DUDHICHUA Big 2.06 2.12 -2.83 16.24 14.89 9.07
NIGAHI Big 1.94 1.90 2.11 17.50 15.83 10.55
AMLOHRI Big 1.55 1.31 18.32 10.25 8.56 19.75
KHADIA Big 1.18 1.29 -8.53 11.66 10.22 14.12
BINA Big 0.82 0.88 -6.82 8.43 6.68 26.24
KRISHNASHILA Big 0.68 0.62 9.68 5.82 5.33 9.25
BLOCK - B Big 0.43 0.48 -10.42 4.50 4.42 1.86
JHINGURDA Others 0.27 0.27 2.30 1.75 31.43
KAKARI Others 0.20 0.22 -9.09 1.45 1.49 -2.68

11.01 10.75 2.42 93.51 83.13 12.48
0.47 0.50 -6.00 3.75 3.23 16.10

11.48 11.24 2.14 97.26 86.36 12.62
0.00 0.00 0.00 0.00

11.48 11.24 2.14 97.26 86.36 12.62

Table 2.1.4 (B): Total Coal Production NCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

 Y-o-Y
JAYANT Big 2.35 2.15 9.30 19.10 17.19 11.08
DUDHICHUA Big 2.06 2.12 -2.83 16.24 14.89 9.07
NIGAHI Big 1.94 1.90 2.11 17.50 15.83 10.55
AMLOHRI Big 1.55 1.31 18.32 10.25 8.56 19.75
KHADIA Big 1.18 1.29 -8.53 11.66 10.22 14.12
BINA Big 0.82 0.88 -6.82 8.43 6.68 26.24
KRISHNASHILA Big 0.68 0.62 9.68 5.82 5.33 9.25
BLOCK - B Big 0.43 0.48 -10.42 4.50 4.42 1.86
JHINGURDA Others 0.27 0.27 2.30 1.75 31.43
KAKARI Others 0.20 0.22 -9.09 1.45 1.49 -2.68

11.01 10.75 2.42 93.51 83.13 12.48
0.47 0.51 -7.84 3.75 3.23 16.10

11.48 11.24 2.14 97.26 86.36 12.62
0.00 0.00 0.00 0.00

11.48 11.24 2.14 97.26 86.36 12.62

Mine

Type

Production during the yearProduction during December

Production during December

Mine

Type

Production during the year

Total NCL

Total Big Plus Mines
Total Rest of Mines

Total Others
Total Big Mines

Total Rest of Mines
Total NCL

Total Others
Total Big Plus Mines

Total Big Mines
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Table 2.1.5 (A): Departmental Coal Production WCL All Figures in MT

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
PENGANGA Big 0.08 0.45 -82.22 1.63 2.34 -30.34
MUNGOLI Big 0.30 0.23 30.43 1.87 1.59 17.61
NILJAI DEEP Big 0.62 0.21 195.24 2.05 2.13 -3.76
MAKARDHOKRA-I Big 0.00 0.00 0.00 0.00
GONDEGAON Others 0.24 0.27 -11.11 1.45 2.28 -36.40
PAONI II Others 0.00 0.00 0.00 0.00
MAKARDHOKRA-III / DINESHOthers 0.00 0.00 0.00 0.00
AMALG. YEKONA I & II Others 0.00 0.00 0.00 0.00
AMALGAMATED INDER KAMTEEOthers 0.20 0.08 150.00 1.13 0.33 242.42
NEW MAJRI II (A) EXPN Others 0.26 0.13 100.00 1.23 0.88 39.77
NEW MAJRI UG TO OC Others 0.20 0.18 11.11 1.09 1.19 -8.40
GOKUL Others 0.00 0.00 0.00 0.00
DURGAPUR Others 0.08 0.00 0.68 0.00
UKNI DEEP Others 0.07 0.14 -50.00 1.13 0.64 76.56
SASTI OC Others 0.22 0.23 -4.35 2.19 0.85 157.65
UMRER EXPN Others 0.20 0.22 -9.09 1.33 1.07 24.30
KOLARPIMPRI Others 0.00 0.00 0.00 0.00

1.00 0.89 12.36 5.55 6.06 -8.42
1.47 1.25 17.60 10.23 7.24 41.30
2.47 2.14 15.42 15.78 13.30 18.65
1.06 1.09 -2.75 4.56 5.90 -22.71
3.53 3.23 9.29 20.34 19.20 5.94

Table  2.1.5 (B) Contractual Coal Production WCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
PENGANGA Big 0.25 0.25 1.83 1.84 -0.54
MUNGOLI Big 0.00 0.00 0.00 0.00
NILJAI DEEP Big 0.00 0.00 0.00 0.00
MAKARDHOKRA-I Big 0.44 0.50 -12.00 3.07 3.16 -2.85
GONDEGAON Others 0.16 0.00 0.90 0.00
PAONI II Others 0.37 0.46 -19.57 2.39 2.28 4.82
MAKARDHOKRA-III / DINESHOthers 0.39 0.03 1200.00 1.22 1.13 7.96
AMALG. YEKONA I & II Others 0.34 0.33 3.03 1.74 1.21 43.80
AMALGAMATED INDER KAMTEEOthers 0.13 0.00 0.49 0.00
NEW MAJRI II (A) EXPN Others 0.00 0.00 0.00 0.00
NEW MAJRI UG TO OC Others 0.00 0.00 0.00 0.00
GOKUL Others 0.21 0.24 -12.50 1.24 1.15 7.83
DURGAPUR Others 0.00 0.13 -100.00 0.00 1.13 -100.00
UKNI DEEP Others 0.00 0.00 0.00 0.00
SASTI OC Others 0.00 0.00 0.00 0.00
UMRER EXPN Others 0.15 0.19 -21.05 1.39 0.94 47.87
KOLARPIMPRI Others 0.18 0.00 0.61 0.11 454.55

0.69 0.75 -8.00 4.90 5.00 -2.00
1.93 1.38 39.86 9.98 7.95 25.53
2.62 2.13 23.00 14.88 12.95 14.90
0.47 0.45 4.44 3.14 2.05 53.17
3.09 2.58 19.77 18.02 15.00 20.13

Total Rest of Mines

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total WCL

Type
Production during the year

Mine

Production during the year

Total WCL

Production during December

Production during December

Mine

Total Others

Type

Total Big Mines

Total Big Plus Mines

20



Table  2.1.5 (C) :Total Coal Production WCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
PENGANGA Big 0.33 0.7 -52.86 3.46 4.18 -17.22
MUNGOLI Big 0.3 0.23 30.43 1.87 1.59 17.61
NILJAI DEEP Big 0.62 0.21 195.24 2.05 2.13 -3.76
MAKARDHOKRA-I Big 0.44 0.50 -12.00 3.07 3.16 -2.85
GONDEGAON Others 0.40 0.27 48.15 2.35 2.28 3.07
PAONI II Others 0.37 0.46 -19.57 0.49 2.28 -78.51
MAKARDHOKRA-III / DINESHOthers 0.39 0.03 1200.00 0.00 1.13 -100.00
AMALG. YEKONA I & II Others 0.34 0.33 3.03 0.00 1.21 -100.00
AMALGAMATED INDER KAMTEEOthers 0.33 0.08 312.50 2.37 0.33 618.18
NEW MAJRI II (A) EXPN Others 0.26 0.13 100.00 1.23 0.88 39.77
NEW MAJRI UG TO OC Others 0.20 0.18 11.11 1.09 1.19 -8.40
GOKUL Others 0.21 0.24 -12.50 0.00 1.15 -100.00
DURGAPUR Others 0.08 0.13 -38.46 0.68 1.13 -39.82
UKNI DEEP Others 0.07 0.14 -50.00 1.13 0.64 76.56
SASTI OC Others 0.22 0.23 -4.35 2.19 0.85 157.65
UMRER EXPN Others 0.35 0.41 -14.63 2.72 2.01 35.32
KOLARPIMPRI Others 0.18 0.00 0.61 0.11 454.55

1.69 1.63 3.68 10.45 11.07 -5.60
3.40 2.62 29.77 20.21 15.19 33.05
5.09 4.25 19.76 30.65 26.25 16.76
1.52 1.56 -2.56 7.71 7.95 -3.02
6.61 5.81 13.77 38.36 34.21 12.13Total WCL

Production during the year

Total Rest of Mines

Production during December

Total Big Plus Mines
Total Others
Total Big Mines

Mine
Type
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Table 2.1.6  (A): Departmental Coal Production SECL All Figures in MT

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
GEVRA OC Big 0.10 0.15 -30.67 0.68 1.67 -59.22
KUSMUNDA Big 1.82 1.23 48.13 11.26 7.37 52.74
DIPKA Big 0.69 0.67 2.69 1.70 3.89 -56.40
MANIKPUR OC Big 0.06 0.08 -28.75 0.52 0.60 -13.00
GARE PELMA IV/2&3 Big 0.00 0.00 0.00 0.00
BAROUD Others 0.00 0.00 0.00 0.02 -100.00
CHHAL OC Others 0.00 0.00 0.00 0.04 -100.00
JAMPALI Others 0.00 0.00 0.00 0.04 -100.00
AMADAND Others 0.01 0.00 0.08 0.03 160.00
JAGANNATHPUR Others 0.00 0.00 0.00 0.00
BIJARI Others 0.00 0.00 0.00 0.00
CHURCHA RO (UG) Others 0.09 0.09 0.18 0.97 -81.37
CHIRIMIRI Others 0.06 0.06 0.51 0.60 -14.67
DHANPURI Others 0.05 0.00 0.21 0.39 -45.64
KANCHAN OC Others 0.00 0.00 0.00 0.00

2.671 2.13 25.40 14.156 13.53 4.63
0.20 0.15 32.00 0.98 2.09

2.87 2.28 25.83 15.14 15.62 -3.08
1.06 1.21 -12.31 9.18 9.97 -7.91
3.93 3.49 12.61 24.32 25.59 -4.96

Table 2.1.6 (B): Contractual Coal Production SECL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
GEVRA OC Big 5.02 3.84 30.60 34.68 24.34 42.49
KUSMUNDA Big 2.25 1.62 39.01 13.53 10.75 25.90
DIPKA Big 2.84 2.76 3.01 15.99 16.37 -2.35
MANIKPUR OC Big 0.42 0.48 -12.08 3.80 3.16 20.13
GARE PELMA IV/2&3 Big 0.25 0.35 -27.71 1.22 1.98 -38.54
BAROUD Others 0.84 0.19 340.00 3.13 1.78 75.79
CHHAL OC Others 0.21 0.41 -48.29 2.59 1.89 37.14
JAMPALI Others 0.34 0.39 -13.85 2.58 1.79 44.13
AMADAND Others 0.02 0.16 -88.75 0.69 1.02 -32.25
JAGANNATHPUR Others 0.23 0.02 1025.00 1.52 0.86 76.63
BIJARI Others 0.09 0.01 800.00 0.20 0.35 -41.71
CHURCHA RO (UG) Others 0.00 0.00 0.00 0.00
CHIRIMIRI Others 0.00 0.00 0.00 0.08 -100.00
DHANPURI Others 0.00 0.00 0.02 0.06 -65.00
KANCHAN OC Others 0.05 0.07 -30.00 0.27 0.49 -44.29

10.785 9.05 19.17 69.214 56.60 22.29
1.77 1.25 41.28 11.01 8.32 32.32

12.55 10.30 21.85 80.22 64.92 23.57
0.29 0.37 -21.89 2.07 1.33 55.41

12.84 10.67 20.34 82.29 66.25 24.21

Total Rest of Mines

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total SECL

Type
Production during the year

Mine

Production during the year

Total SECL

Production during December

Production during December

Mine

Total Others

Type

Total Big Mines

Total Big Plus Mines
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Table 2.1.6 (C): Total Coal Production SECL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
GEVRA OC Big 5.12 3.99 28.30 35.36 26.01 35.96
KUSMUNDA Big 4.07 2.85 42.95 24.79 18.12 36.82
DIPKA Big 3.53 3.43 2.94 17.68 20.26 -12.73
MANIKPUR OC Big 0.48 0.56 -14.46 4.32 3.76 14.84
GARE PELMA IV/2&3 Big 0.25 0.35 -27.71 1.22 1.98 -38.54
BAROUD Others 0.84 0.19 340.00 3.13 1.80 73.83
CHHAL OC Others 0.21 0.41 -48.29 2.59 1.93 34.30
JAMPALI Others 0.34 0.39 -13.85 2.58 1.83 40.98
AMADAND Others 0.02 0.16 -85.00 0.77 1.05 -26.76
JAGANNATHPUR Others 0.23 0.02 1025.00 1.52 0.86 76.63
BIJARI Others 0.09 0.01 800.00 0.20 0.35 -41.71
CHURCHA RO (UG) Others 0.09 0.09 0.18 0.97 -81.37
CHIRIMIRI Others 0.06 0.06 0.51 0.68 -24.71
DHANPURI Others 0.05 0.00 0.23 0.45 -48.22
KANCHAN OC Others 0.05 0.07 -30.00 0.27 0.49 -44.29

13.456 11.18 20.36 83.37 70.11 18.91
1.96 1.40 40.29 11.99 10.40 15.30

15.42 12.58 22.58 95.36 80.51 18.45
1.34 1.58 -15.19 11.25 11.33 -0.72

16.76 14.16 18.36 106.61 91.84 16.08Total SECL

Production during the year

Total Rest of Mines

Production during December

Total Big Plus Mines
Total Others
Total Big Mines

Mine
Type
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Table 2.1.7 (A): Departmental Coal Production MCL All Figures in MT

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
Bhubaneswari Big 0.00 0.00 0.00 0.00
Lakhanpur Big 0.53 0.51 3.92 3.76 3.34 12.57
Bharatpur Big 0.00 0.00 0.00 0.01 -100.00
Lingaraj Big 0.52 0.39 33.33 3.63 3.30 10.00
Samaleswari Big 0.28 0.12 133.33 2.00 1.48 35.14
Kulda Big 0.00 0.00 0.00 0.13 -100.00
Kaniha Big 0.00 0.00 0.00 0.00
Hingula Big 0.58 0.30 93.33 3.45 2.62 31.68
Ananta Big 0.40 0.26 53.85 2.02 2.26 -10.62
Jagannath Big 0.00 0.00 0.00 0.00
Belpahar Big 0.00 0.00 0.00 0.02 -100.00
Lajkura Big 0.00 0.44 -100.00 0.00 2.43 -100.00
Balram Big 0.55 0.47 17.02 4.00 3.50 14.29
Garjanbahal Big 0.72 1.16 -37.93 6.91 6.03 14.59

3.58 3.65 -1.92 25.77 25.12 2.59
0.00 0.00 0.00 0.00
3.58 3.65 -1.92 25.77 25.12 2.59
0.08 0.13 -38.46 1.12 1.05 6.67
3.66 3.78 -3.17 26.89 26.17 2.75

Table 2.1.7 (B): Contractual Coal Production MCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
Bhubaneswari Big 2.38 2.18 9.17 22.13 21.60 2.45
Lakhanpur Big 1.38 1.13 22.12 14.02 13.42 4.47
Bharatpur Big 0.85 1.04 -18.27 6.03 5.56 8.45
Lingaraj Big 0.90 1.10 -18.18 8.32 6.19 34.41
Samaleswari Big 0.27 0.40 -32.50 2.61 1.65 58.18
Kulda Big 1.99 1.89 5.29 15.99 13.49 18.53
Kaniha Big 1.04 1.20 -13.33 8.87 6.77 31.02
Hingula Big 0.63 0.48 31.25 4.58 2.16 112.04
Ananta Big 1.25 1.09 14.68 9.48 7.03 34.85
Jagannath Big 0.73 0.77 -5.19 5.10 4.69 8.74
Belpahar Big 1.24 1.13 9.73 3.29 4.20 -21.67
Lajkura Big 0.37 0.02 1750.00 3.65 0.67 444.78
Balram Big 0.11 0.21 -47.62 1.69 0.60 181.67
Garjanbahal Big 0.81 0.42 92.86 5.03 2.93 71.67

13.97 13.070 6.89 110.780 90.95 21.80
0.00 0.00 0.00 0.00

13.97 13.07 6.89 110.78 90.95 21.80
0.00 0.00 0.00 0.00

13.97 13.07 6.89 110.78 90.95 21.80

Total Rest of Mines

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total MCL

Type
Production during the year

Mine

Production during the year

Total MCL

Production during December

Production during December

Mine

Total Others

Type

Total Big Mines

Total Big Plus Mines
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Table 2.1.7 (C): Total Coal Production MCL

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

Y-o-Y
Bhubaneswari Big 2.38 2.18 9.17 22.13 21.60 2.45
Lakhanpur Big 1.91 1.64 16.46 17.78 16.76 6.09
Bharatpur Big 0.85 1.04 -18.27 6.03 5.57 8.26
Lingaraj Big 1.42 1.49 -4.70 11.95 9.49 25.92
Samaleswari Big 0.55 0.52 5.77 4.61 3.13 47.28
Kulda Big 1.99 1.89 5.29 15.99 13.62 17.40
Kaniha Big 1.04 1.20 -13.33 8.87 6.77 31.02
Hingula Big 1.21 0.78 55.13 8.03 4.78 67.99
Ananta Big 1.65 1.35 22.22 11.50 9.29 23.79
Jagannath Big 0.73 0.77 -5.19 5.10 4.69 8.74
Belpahar Big 1.24 1.13 9.73 3.29 4.22 -22.04
Lajkura Big 0.37 0.46 -19.57 3.65 3.10 17.74
Balram Big 0.66 0.68 -2.94 5.69 4.10 38.78
Garjanbahal Big 1.53 1.58 -3.16 11.94 8.96 33.26

17.55 16.72 4.96 136.55 116.07 17.64
0.00 0.00 0.00 0.00

17.55 16.72 4.96 136.55 116.07 17.64
0.08 0.13 -38.46 1.12 1.05 6.67

17.63 16.85 4.63 137.67 117.12 17.55Total MCL

Production during the year

Total Rest of Mines

Production during December

Total Big Plus Mines
Total Others
Total Big Mines

Mine
Type
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Table 2.1.8: Coal Production SCCL

FY 23 FY 22 Growth M-o-M FY 23 FY 22 Growth Y-o-Y
PK OC Big 1.05 0.87 19.62 7.58 7.25 4.52
RG  OC III Extn. Big 0.77 0.70 9.70 6.06 6.10 -0.59
JVR  OC II Big 1.13 0.69 64.40 6.59 4.91 34.19
Ramagundam  OC I Exp. Ph II Big 0.32 0.35 -9.32 2.54 2.76 -8.04
Gouthamkhani OC Others 0.00 0.27 -100.00 0.38 2.54 -84.86
JVR OCI Exp. Others 0.00 0.00 0.00 0.00
Koyagudem  OC II Others 0.24 0.31 -21.25 2.26 2.68 -15.50
Jawaharkhani  5 OC Others 0.25 0.17 51.92 1.33 2.03 -34.37
Srirampur OC II Others 0.35 0.28 26.93 2.17 1.83 18.43
Khairagura OC Others 0.28 0.24 16.65 1.83 1.40 30.82
Total Big Mines 3.27 2.62 24.85 22.77 21.02 8.32
Total Other Mines 1.13 1.26 -10.61 7.98 10.48 -23.85
Total Big Plus Mines 4.40 3.88 13.31 30.74 31.49 -2.38
Rest of Mines 2.33 1.77 31.87 16.48 15.03 9.65
Total SCCL 6.73 5.65 19.12 47.22 46.52 1.50

All Figures in MT
Production Upto DecemberProduction during December

Mine Type
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Table 2.1.9: Coal Production Captive & Others All Figures in MT

FY 23 FY 22 Growth (%)   
M-o-M FY 23 FY 22 Growth (%)    

  Y-o-Y
Moher & Amlohori Extn. Big 1.307 1.599 -18.26 12.48 13.06 -4.41
Parsa East & Kanta Basan Big 0.936 1.53 -38.66 7.28 10.66 -31.67
Pakri Barwadih Big 1.224 0.874 40.05 8.83 5.78 52.68
Tata Big 0.55 0.422 30.33 4.17 3.41 22.10
Amelia (North) Big 0.235 0.32 -26.56 2.74 2.47 11.02
Sarshatali Big 0.161 0.117 37.61 1.49 1.35 10.08
Tadicherla-I Big 0.241 0.204 18.14 1.78 1.65 7.74
 Dulanga Big 0.734 0.501 46.51 4.81 3.47 38.81
Manoharpur Big 0.607 0.546 11.17 6.19 3.27 89.39
Pachwara North Big 1.004 0.972 3.29 8.22 6.71 22.48

7.00 7.08 -1.16 57.99 51.83 11.89
3.71 1.84 102.23 24.03 10.36 131.95

10.71 8.92 20.12 82.02 62.19 31.89
Rest of Mines
Overall Captive & Othres

Production during December Production Upto December
Block Type

Total Big Mines
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Table 2.2: Summary of OBR of Big Mines of CIL All Figures in MT

FY 23 FY 22 Growth(%)  
M-o-M FY 23 FY 22 Growth(%)   

Y-o-Y

8.64 7.94 8.82 65.15 59.17 10.11
0.28 0.32 -12.50 1.68 1.75 -4.00
8.92 8.26 7.99 66.83 60.92 9.70
3.50 3.17 10.41 25.67 24.61 4.31

12.42 11.43 8.66 92.50 85.53 8.15
0.00 0.00 0.00 0.00
3.98 4.75 -16.21 33.56 33.16 1.21
3.98 4.75 -16.21 33.56 33.16 1.21
6.77 5.95 13.78 52.62 42.63 23.43

10.75 10.70 0.47 86.18 75.79 13.71
4.97 4.94 0.61 37.53 38.58 -2.72
1.93 2.09 -7.66 17.52 12.82 36.66
6.90 7.03 -1.85 55.05 51.40 7.10
2.74 3.08 -11.04 25.00 20.85 19.90
9.64 10.11 -4.65 80.05 72.25 10.80

43.70 33.42 30.76 321.78 253.37 27.00
1.29 1.34 -3.73 11.13 6.49 71.53

44.99 34.76 29.43 332.91 259.85 28.12
0.00 0.00 0.00 0.00

44.99 34.76 29.43 332.91 259.85 28.12
9.93 7.59 30.83 57.12 60.25 -5.20

21.20 13.49 57.15 116.46 85.14 36.79
31.13 21.08 47.68 173.58 145.39 19.39
6.54 7.77 -15.83 39.06 46.71 -16.38

37.67 28.85 30.57 212.64 192.10 10.69
18.93 12.25 54.56 120.99 89.12 35.76
6.92 5.87 17.90 43.35 38.34 13.06

25.86 18.12 42.69 164.34 127.46 28.94
2.94 0.46 538.04 15.21 7.47 103.60

28.79 18.58 54.95 179.55 134.93 33.07
27.53 19.07 44.36 168.84 148.17 13.95
0.00 0.00 0.00 0.00

27.53 19.07 44.36 168.84 148.17 13.95
0.00 0.00 0.00 0.00

27.53 19.07 44.36 168.84 148.16 13.96
113.70 85.21 33.44 771.41 648.66 18.92
35.60 27.86 27.79 223.70 177.70 25.89

149.31 113.07 32.05 995.11 826.36 20.42
22.74 20.43 11.28 159.06 142.25 11.82

172.04 133.50 28.87 1154.17 968.61 19.16

Subsidiary

ECL

Total BCCL

Other Mines
Big Mines

Big Plus Mines

Total ECL

Big Mines

CCL

Description

BCCL

Rest of Mines

OBR Upto DecemberOBR during December

Big Plus Mines

Other Mines

NCL

CIL

Total NCL

Total CIL

Big Mines

MCL

WCL

Big Plus Mines

Rest of Mines

Big Plus Mines

Big Plus Mines

Other Mines

Rest of Mines

Rest of Mines
Big Plus Mines

Other Mines

Total SECL
Big Mines

Big Mines

Rest of Mines

SECL

Big Plus Mines

Other Mines

Total WCL

Other Mines

Total MCL

Rest of Mines
Big Plus Mines

Big Mines

Big Mines

Total CCL

Rest of Mines

Rest of Mines

Big Mines

Other Mines

Other Mines

28



19.26 15.63 23.27 119.58 108.19 10.52
8.42 8.23 2.26 47.88 54.25 -11.73

27.68 23.86 16.02 167.46 162.44 3.09
19.20 13.51 42.17 128.10 108.32 18.26
46.89 37.37 25.47 295.56 270.76 9.16

132.97 100.84 31.86 890.99 756.85 17.72
44.02 36.09 21.96 271.58 231.95 17.09

176.99 136.93 29.25 1162.57 988.80 17.57
41.94 33.94 23.58 287.16 250.57 14.60

218.93 170.87 28.13 1449.73 1239.37 16.97

Details of Subsidiary-wise OBR Status is given in subsequent Tables

Note:- Big Mines means top 35 mines
Others Mines means top 75 mines excluding top 35 mines
Big plus mines means top 75 mines including top 35 mines
Rest of Mines means other than big plus mines

Big Plus MinesSCCL
Other Mines
Big Mines

Total SCCL
Rest of Mines

All India Big Plus Mines

Total OBR

Other Mines

Rest of Mines

Big Mines
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Table 2.2.1 (A) Departmental OBR ECL All Figurds in MM3

FY 23 FY 22 Growth(%)  
M-o-M FY 23 FY 22 Growth(%)   

Y-o-Y
Rajmahal Big 0.18 0.70 -74.29 2.59 4.55 -43.08
Sonepur Bazari Big 0.69 0.97 -28.87 6.96 7.30 -4.66
Chitra East Others 0.21 0.23 -8.70 1.59 1.63 -2.45

0.87 1.67 -47.90 9.55 11.85 -19.41
0.21 0.23 -8.70 1.59 1.63 -2.45
1.08 1.90 -43.16 11.14 13.48 -17.36
0.91 1.14 -20.18 7.23 8.12 -10.96
1.99 3.04 -34.54 18.37 21.60 -14.95

Table 2.2.1 (B) Contractual OBR ECL

FY 23 FY 22 Growth(%)  
M-o-M FY 23 FY 22 Growth(%)   

Y-o-Y
Rajmahal Big 1.29 0.55 134.55 7.92 6.75 17.33
Sonepur Bazari Big 6.48 5.72 13.29 47.67 40.58 17.47
Chitra East Others 0.07 0.09 -22.22 0.09 0.12 -25.00

7.77 6.27 23.92 55.59 47.33 17.45
0.07 0.09 -22.22 0.09 0.12 -25.00
7.84 6.36 23.27 55.68 47.45 17.34
2.59 2.03 27.59 18.46 16.48 12.01

10.43 8.39 24.31 74.14 63.93 15.97

Table 2.2.1 (C) Total OBR ECL

FY 23 FY 22 Growth(%)  
M-o-M FY 23 FY 22 Growth(%)   

Y-o-Y
Rajmahal Big 1.47 1.25 17.60 10.51 11.30 -6.99
Sonepur Bazari Big 7.17 6.69 7.17 54.63 47.88 14.10
Chitra East Others 0.28 0.32 -12.50 1.68 1.75 -4.00

8.64 7.94 8.82 65.15 59.17 10.11
0.28 0.32 -12.50 1.68 1.75 -4.00
8.92 8.26 7.99 66.83 60.92 9.70
3.50 3.17 10.41 25.67 24.61 4.31

12.42 11.43 8.66 92.50 85.53 8.15

OBR during the year

Rest of Mines

Big Mines

OBR during the year

Type

Other Mines

Type

Rest of Mines

Mine

Big Mines

Mine

Total ECL

Total ECL

Mine

OBR during December

OBR during the year

Big Mines

OBR during December

OBR during December

Big Plus Mines

Other Mines

Big Plus Mines

Other Mines

Type

Rest of Mines
Total ECL

Big Plus Mines
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Table 2.2.2 (A) Departmental OBR BCCL All Figurds in MM3

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
NTST Others 0.15 0.09 66.67 1.35 1.07 26.17
AKWMC Others 0.29 0.28 3.57 2.33 2.36 -1.27
BOCP Others 0.22 0.26 -15.38 1.86 2.08 -10.58
AMP Others 0.14 0.00 0.72 0.31 132.26
KOCP Others 0.23 0.40 -42.50 2.49 2.94 -15.31
BASANTIM Others 0.14 0.18 -22.22 0.99 1.43 -30.77

0.00 0.00 0.00 0.00
1.17 1.21 -3.31 9.73 10.19 -4.51
1.17 1.21 -3.31 9.73 10.19 -4.51
0.43 0.33 30.30 3.15 2.94 7.14
1.60 1.54 3.90 12.88 13.13 -1.90

Table 2.2.2 (B) Contractual OBR BCCL

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
NTST Others 0.90 0.86 4.65 7.80 6.51 19.82
AKWMC Others 0.71 1.21 -41.32 4.93 7.35 -32.93
BOCP Others 0.63 0.82 -23.17 5.83 4.54 28.41
AMP Others 0.05 0.00 0.96 0.00
KOCP Others 0.49 0.65 -24.62 4.01 4.34 -7.60
BASANTIM Others 0.03 0.00 0.33 0.23 43.48

0.00 0.00 0.00 0.00
2.81 3.54 -20.62 23.84 22.97 3.79
2.81 3.54 -20.62 23.84 22.97 3.79
6.34 5.63 12.61 49.45 39.69 24.59
9.15 9.17 -0.22 73.29 62.66 16.96

Table 2.2.2 (C)  Total OBR BCCL

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
NTST Others 1.05 0.95 10.53 9.15 7.58 20.71
AKWMC Others 1.00 1.49 -32.89 7.26 9.71 -25.23
BOCP Others 0.85 1.08 -21.30 7.69 6.62 16.16
AMP Others 0.19 0.00 1.68 0.31 441.94
KOCP Others 0.72 1.05 -31.43 6.50 7.28 -10.71
BASANTIM Others 0.17 0.18 -5.56 1.32 1.66 -20.48

0.00 0.00 0.00 0.00
3.98 4.75 -16.21 33.56 33.16 1.21
3.98 4.75 -16.21 33.56 33.16 1.21
6.77 5.95 13.78 52.62 42.63 23.43

10.75 10.70 0.47 86.18 75.79 13.71

OBR during the year

Rest of Mines

OBR during the year

Total BCCL

Total BCCL

Mine

Big Plus Mines

Type

Total BCCL
Rest of Mines

Rest of Mines

Type

OBR during the year

Big Plus Mines

Big Mines

Mine

OBR during DecemberType

Other Mines

Mine

Big Plus Mines

Big Mines

OBR during December

Other Mines

OBR during December

Big Mines

Other Mines
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Table 2.2.3 (A) Departmental OBR CCL All Figurds in MM3

FY 23 FY 22 Growth(%)  M- FY 23 FY 22 Growth(%)   
AMRAPALI Big 0.00 0.00 0.00 0.00
MAGADH Big 0.00 0.00 0.00 0.00
ASHOKA Big 0.11 0.14 -21.43 0.80 1.27 -37.01
AKK Big 0.08 0.14 -42.86 0.92 1.28 -28.13
NORTH URIMARI Others 0.14 0.12 16.67 1.23 1.07 14.95
AAD Others 0.23 0.15 53.33 1.49 1.12 33.04
KARO - I Others 0.00 0.00 0.00 0.00
TAPIN Others 0.08 0.07 14.29 0.53 0.51 3.92
PURNADIH Others 0.14 0.13 7.69 1.28 1.11 15.32

0.19 0.28 -32.14 1.72 2.55 -32.55
0.59 0.47 25.53 4.53 3.81 18.90
0.78 0.75 4.00 6.25 6.36 -1.73
1.58 1.84 -14.13 14.07 14.67 -4.09
2.36 2.59 -8.88 20.32 21.03 -3.38

Table 2.2.3 (B) Contractual OBR CCL

FY 23 FY 22 Growth(%)  M- FY 23 FY 22 Growth(%)   
AMRAPALI Big 2.07 1.53 35.29 14.91 11.11 34.20
MAGADH Big 1.42 1.40 1.43 10.46 10.21 2.45
ASHOKA Big 0.71 0.94 -24.47 5.10 9.91 -48.54
AKK Big 0.58 0.79 -26.58 5.34 4.79 11.48
NORTH URIMARI Others 0.71 0.84 -15.48 6.24 4.17 49.64
AAD Others 0.22 0.17 29.41 2.11 0.43 390.70
KARO - I Others 0.04 0.15 -73.33 0.63 1.10 -42.73
TAPIN Others 0.37 0.46 -19.57 4.01 3.30 21.52
PURNADIH Others 0.00 0.00 0.00 0.00

4.78 4.66 2.58 35.81 36.02 -0.58
1.34 1.62 -17.28 12.99 9.00 44.33
6.12 6.28 -2.55 48.80 45.02 8.40
1.16 1.25 -7.20 10.93 6.20 76.29
7.28 7.53 -3.32 59.73 51.22 16.61

OBR during the year

OBR during the yearOBR during December

OBR during DecemberMine

Rest of Mines

Other Mines

Type

Big Plus Mines

Big Mines

Rest of Mines

TypeMine

Total CCL

Big Mines

Big Plus Mines
Other Mines

Total CCL
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Table 2.2.3 (C) Total OBR CCL

FY 23 FY 22 Growth(%)  M- FY 23 FY 22 Growth(%)   
AMRAPALI Big 2.07 1.53 35.29 14.91 11.11 34.20
MAGADH Big 1.42 1.40 1.43 10.46 10.21 2.45
ASHOKA Big 0.82 1.08 -24.07 5.90 11.18 -47.23
AKK Big 0.66 0.93 -29.03 6.26 6.07 3.13
NORTH URIMARI Others 0.85 0.96 -11.46 7.47 5.24 42.56
AAD Others 0.45 0.32 40.63 3.60 1.55 132.26
KARO - I Others 0.04 0.15 -73.33 0.63 1.10 -42.73
TAPIN Others 0.45 0.53 -15.09 4.54 3.81 19.16
PURNADIH Others 0.14 0.13 7.69 1.28 1.11 15.32

4.97 4.94 0.61 37.53 38.58 -2.72
1.93 2.09 -7.66 17.52 12.82 36.66
6.90 7.03 -1.85 55.05 51.39 7.12
2.74 3.08 -11.04 25.00 20.86 19.85
9.64 10.11 -4.65 80.05 72.25 10.80

OBR during the yearOBR during December

Total CCL
Rest of Mines

Big Mines
Other Mines

TypeMine

Big Plus Mines
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Table 2.2. 4 (A) Departmental OBR NCL All Figurds in MM3

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
JAYANT Big 1.25 1.31 -4.58 10.88 9.39 15.90
DUDHICHUA Big 1.96 1.12 75.00 13.54 10.38 30.43
NIGAHI Big 1.59 0.79 101.27 12.37 10.78 14.70
AMLOHRI Big 1.02 1.08 -5.56 9.70 10.52 -7.82
KHADIA Big 1.19 0.78 52.56 8.56 7.29 17.46
BINA Big 0.79 0.52 51.92 5.29 4.27 23.89
KRISHNASHILA Big 0.06 0.05 20.00 0.46 0.46 0.22
BLOCK - B Big 0.00 0.00 0.00 0.00
JHINGURDA Others 0.11 0.09 22.22 0.88 1.23 -28.13
KAKARI Others 0.16 0.40 -60.00 3.04 3.07 -1.04

9.07 5.65 60.53 64.348 53.1 21.21
0.27 0.49 -44.90 3.92 4.30 -8.79
9.34 6.14 52.12 68.27 57.39 18.96
0.00 0.00 0.00 0.00
9.34 6.14 52.12 68.27 57.39 18.96

Table 2.2.4 (B) Contractual OBR NCL

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
JAYANT Big 5.06 4.58 10.48 38.45 28.20 36.35
DUDHICHUA Big 5.43 4.48 21.21 37.66 28.49 32.19
NIGAHI Big 7.45 3.49 113.47 49.48 32.25 53.43
AMLOHRI Big 4.52 3.74 20.86 39.39 27.77 41.84
KHADIA Big 4.60 4.07 13.02 30.23 30.96 -2.36
BINA Big 4.17 3.91 6.65 34.32 28.21 21.66
KRISHNASHILA Big 1.48 1.82 -18.68 14.50 10.44 38.89
BLOCK - B Big 1.71 1.69 1.18 13.40 13.98 -4.15
JHINGURDA Others 1.02 0.85 20.00 9.17 2.18 320.64
KAKARI Others 0.00 0.00 0.00 0.00

34.63 27.77 24.70 257.43 200.28 28.54
1.02 0.85 20.00 7.21 2.18 230.73

35.65 28.62 24.56 264.64 202.46 30.71
0.00 0.00 0.00 0.00

35.65 28.62 24.56 264.64 202.46 30.71

OBR during the year

OBR during the yearOBR during December

OBR during December

Big Mines

Rest of Mines

Type

Big Plus Mines

Mine

Big Mines

Total NCL

Big Plus Mines

Total NCL

Other Mines

TypeMine

Rest of Mines

Other Mines
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Table 2.2.4 (C) Total OBR NCL
Type

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth Y-o-Y
JAYANT Big 6.31 5.89 7.13 49.33 37.59 31.24
DUDHICHUA Big 7.39 5.60 31.96 51.20 38.87 31.72
NIGAHI Big 9.04 4.28 111.21 61.85 43.03 43.73
AMLOHRI Big 5.54 4.82 14.94 49.09 38.29 28.20
KHADIA Big 5.79 4.85 19.38 38.79 38.25 1.42
BINA Big 4.96 4.43 11.96 39.61 32.48 21.95
KRISHNASHILA Big 1.54 1.87 -17.65 14.96 10.90 37.26
BLOCK - B Big 1.71 1.69 1.18 13.40 13.98 -4.15
JHINGURDA Others 1.13 0.94 20.21 10.05 3.41 194.84
KAKARI Others 0.16 0.40 -60.00 3.04 3.07 -1.04

43.70 33.42 30.76 321.78 253.37 27.00
1.29 1.34 -3.73 11.13 6.49 71.53

44.99 34.76 29.43 332.91 259.85 28.12
0.00 0.00 0.00 0.00

44.99 34.76 29.43 332.91 259.85 28.12

Big Plus Mines
Other Mines

OBR during the yearOBR during December

Rest of Mines
Total NCL

Big Mines

Mine
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Table 2.2.5 (A) Departmental OBR WCL All Figurds in MM3

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
PENGANGA Big 0.00 0.11 -100.00 0.36 0.63 -42.86
MUNGOLI Big 0.27 0.21 28.57 1.64 2.25 -27.11
NILJAI DEEP Big 0.12 0.02 500.00 0.55 0.51 7.84
MAKARDHOKRA-I Big 0.00 0.00 0.00 0.00
GONDEGAON Others 0.38 0.23 65.22 2.82 1.74 62.07
PAONI II Others 0.00 0.00 0.00 0.00
MAKARDHOKRA-III / Others 0.00 0.00 0.00 0.00
AMALG. YEKONA I & Others 0.00 0.00 0.00 0.00
AMALGAMATED Others 0.16 0.09 77.78 1.12 0.86 30.23
NEW MAJRI II (A) Others 0.03 0.13 -76.92 0.15 0.41 -63.41
NEW MAJRI UG TO OC Others 0.07 0.08 -12.50 0.74 0.93 -20.43
GOKUL Others 0.00 0.00 0.00 0.00
DURGAPUR Others 0.37 0.29 27.59 3.04 1.98 53.54
UKNI DEEP Others 0.22 0.21 4.76 1.26 1.58 -20.25
SASTI OC Others 0.19 0.47 -59.57 1.67 3.10 -46.13
UMRER EXPN Others 0.26 0.35 -25.71 2.38 2.89 -17.65
KOLARPIMPRI Others 0.00 0.00 0.00 0.00

0.39 0.34 14.71 2.55 3.39 -24.78
1.68 1.85 -9.19 13.18 13.49 -2.30
2.07 2.19 -5.48 15.73 16.88 -6.81
0.88 1.00 -12.00 5.51 8.63 -36.15
2.95 3.19 -7.52 21.24 25.51 -16.74

Table 2.2.5 (B) Contractual OBR WCL

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
PENGANGA Big 1.94 1.96 -1.02 10.73 14.18 -24.33
MUNGOLI Big 2.33 1.36 71.32 9.82 9.75 0.72
NILJAI DEEP Big 2.86 2.27 25.99 19.85 20.30 -2.22
MAKARDHOKRA-I Big 2.41 1.67 44.31 14.17 12.64 12.10
GONDEGAON Others 0.81 0.00 4.82 1.06 354.72
PAONI II Others 1.95 2.47 -21.05 13.45 14.09 -4.54
MAKARDHOKRA-III / Others 2.26 0.10 2160.00 9.61 4.27 125.06
AMALG. YEKONA I & Others 1.98 1.94 2.06 12.27 8.37 46.59
AMALGAMATED Others 1.99 0.00 7.90 0.69 1044.93
NEW MAJRI II (A) Others 2.27 2.55 -10.98 14.56 16.55 -12.02
NEW MAJRI UG TO OC Others 1.00 1.45 -31.03 5.02 4.12 21.84
GOKUL Others 1.46 1.16 25.86 8.37 8.31 0.72
DURGAPUR Others 1.12 0.44 154.55 3.45 6.24 -44.71
UKNI DEEP Others 1.86 0.82 126.83 5.39 6.05 -10.91
SASTI OC Others 0.96 0.00 7.70 0.23 3247.83
UMRER EXPN Others 0.00 0.00 0.00 0.00
KOLARPIMPRI Others 1.86 0.72 158.33 10.73 1.71 527.49

9.54 7.26 31.40 54.57 56.87 -4.04
19.52 11.65 67.55 103.27 71.69 44.05
29.06 18.91 53.68 157.84 128.56 22.78
5.66 6.75 -16.15 33.56 38.03 -11.75

34.72 25.66 35.31 191.4 166.59 14.89

Rest of Mines
Total WCL

OBR during December OBR during the year

OBR during the year

Type

OBR during December

Mine

Big Mines

Big Plus Mines
Other Mines

Total WCL

Type

Big Mines

Mine

Big Plus Mines
Other Mines

Rest of Mines
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Table 2.2.5 (C) Total OBR WCL

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
PENGANGA Big 1.94 2.07 -6.28 11.09 14.81 -25.12
MUNGOLI Big 2.60 1.57 65.61 11.46 12.00 -4.50
NILJAI DEEP Big 2.98 2.27 31.28 20.40 20.81 -1.97
MAKARDHOKRA-I Big 2.41 1.76 36.93 14.17 12.64 12.10
GONDEGAON Others 1.19 0.13 815.38 7.64 2.80 172.86
PAONI II Others 1.95 2.55 -23.53 13.45 14.09 -4.54
MAKARDHOKRA-III / Others 2.26 0.10 2160.00 9.61 4.27 125.06
AMALG. YEKONA I & Others 1.98 2.23 -11.21 12.27 8.37 46.59
AMALGAMATED Others 2.15 0.21 923.81 9.02 1.55 481.94
NEW MAJRI II (A) Others 2.30 3.02 -23.84 14.71 16.96 -13.27
NEW MAJRI UG TO OC Others 1.07 1.80 -40.56 5.76 5.05 14.06
GOKUL Others 1.46 1.16 25.86 8.37 8.31 0.72
DURGAPUR Others 1.49 0.78 91.03 6.49 8.22 -21.05
UKNI DEEP Others 2.08 2.67 -22.10 6.65 7.63 -12.84
SASTI OC Others 1.15 2.19 -47.49 9.37 3.33 181.38
UMRER EXPN Others 0.26 1.00 -74.00 2.38 2.89 -17.65
KOLARPIMPRI Others 1.86 3.91 -52.43 10.73 1.71 527.49

9.93 7.59 30.83 57.12 60.25 -5.20
21.20 13.49 57.15 116.46 85.14 36.79
31.13 21.08 47.68 173.58 145.39 19.39

6.54 7.77 -15.83 39.06 46.71 -16.38
37.67 28.85 30.57 212.64 192.10 10.69

Big Mines

OBR during the yearType OBR during December

Rest of Mines
Total WCL

Big Plus Mines

Mine

Other Mines
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Table 2.2.6 (A) Departmental OBR SECL All Figurds in MM3

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
GEVRA OC Big 2.92 3.04 -3.95 23.00 23.35 -1.48
KUSMUNDA Big 2.25 1.68 33.93 14.95 14.12 5.87
DIPKA Big 0.95 1.15 -17.74 7.88 8.07 -2.33
MANIKPUR Big 0.01 0.00 0.03 0.04 -30.00
GARE PELMA Big 0.00 0.00 0.00 0.00
BAROUD Others 0.00 0.00 0.00 0.00
CHHAL OC Others 0.00 0.00 0.00 0.00
JAMPALI Others 0.00 0.00 0.00 0.00
AMADAND Others 0.06 0.05 10.00 0.24 0.49 -51.84
JAGANNATHP Others 0.00 0.00 0.00 0.00
BIJARI Others 0.00 0.00 0.00 0.00
CHURCHA RO Others 0.00 0.00 0.00 0.00
CHIRIMIRI Others 0.16 0.11 48.18 1.33 1.00 33.00
DHANPURI Others 0.18 0.16 14.38 1.74 1.76 -1.02
KANCHAN OC Others 0.00 0.00 0.00 0.00

6.12 5.87 4.33 45.86 45.58 0.62
0.40 0.32 25.31 3.31 3.25 1.78
6.53 6.19 5.41 49.17 48.82 0.72
0.19 0.17 8.82 0.95 1.13 -16.02
6.71 6.36 5.50 50.12 49.95 0.34

Table 2.2.6 (B) Contractual OBR SECL

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
GEVRA OC Big 3.69 1.87 97.33 26.98 12.49 116.01
KUSMUNDA Big 4.03 1.27 217.32 24.90 9.66 157.76
DIPKA Big 3.28 0.93 252.69 10.71 6.91 54.99
MANIKPUR Big 1.40 1.70 -17.65 9.95 10.61 -6.22
GARE PELMA Big 0.41 0.62 -33.87 2.59 3.88 -33.25
BAROUD Others 1.68 0.15 1020.00 7.22 3.74 93.05
CHHAL OC Others 0.64 1.22 -47.54 3.56 6.53 -45.48
JAMPALI Others 1.19 1.23 -3.25 6.35 8.19 -22.47
AMADAND Others 0.00 0.67 -100.00 1.34 3.43 -60.93
JAGANNATHP Others 1.82 1.84 -1.09 10.50 9.17 14.50
BIJARI Others 0.24 0.14 71.43 1.05 1.33 -21.05
CHURCHA RO Others 0.00 0.00 0.00 0.00
CHIRIMIRI Others 0.00 0.00 0.00 0.13 -100.00
DHANPURI Others 0.00 0.00 0.00 0.00
KANCHAN OC Others 0.95 0.31 206.45 7.88 2.58 205.43

12.81 6.39 100.47 75.13 43.55 72.51
6.52 5.56 17.27 37.90 35.10 7.98

19.33 11.95 61.76 113.03 78.65 43.71
2.75 0.28 882.14 16.40 6.32 159.49

22.08 12.23 80.54 129.43 84.97 52.32

OBR during the year

OBR during the yearOBR during December

OBR during DecemberMine

Rest of Mines

Other Mines

Type

Big Plus Mines

Big Mines

Rest of Mines

TypeMine

Total SECL

Big Mines

Big Plus Mines
Other Mines

Total SECL
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Table 2.2.6 (C) Total OBR SECL

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   
GEVRA OC Big 6.61 4.91 34.62 49.98 35.84 39.46
KUSMUNDA Big 6.28 2.95 112.88 39.85 23.78 67.57
DIPKA Big 4.23 2.08 103.17 18.59 14.98 24.11
MANIKPUR Big 1.41 1.70 -17.18 9.98 10.65 -6.31
GARE PELMA Big 0.41 0.62 -33.87 2.59 3.88 -33.25
BAROUD Others 1.68 0.15 1020.00 7.22 3.74 93.05
CHHAL OC Others 0.64 1.22 -47.54 3.56 6.53 -45.48
JAMPALI Others 1.19 1.23 -3.25 6.35 8.19 -22.47
AMADAND Others 0.06 0.72 -92.36 1.58 3.92 -59.80
JAGANNATHP Others 1.82 1.84 -1.09 10.50 9.17 14.50
BIJARI Others 0.24 0.14 71.43 1.05 1.33 -21.05
CHURCHA RO Others 0.00 0.00 0.00 0.00
CHIRIMIRI Others 0.16 0.11 48.18 1.33 1.13 17.70
DHANPURI Others 0.18 0.16 14.38 1.74 1.76 -1.02
KANCHAN OC Others 0.95 0.31 206.45 7.88 2.58 205.43

18.93 12.25 54.56 120.99 89.12 35.76
6.92 5.87 17.90 43.35 38.34 13.06

25.86 18.12 42.69 164.34 127.46 28.94
2.94 0.46 538.04 15.21 7.47 103.60

28.79 18.58 54.95 179.55 134.93 33.07

OBR during the yearOBR during December

Total SECL
Rest of Mines

Big Mines
Other Mines

TypeMine

Big Plus Mines
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Table 2.2.7 (A) Departmental OBR MCL All Figurds in MM3

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   Y-
Bhubaneswari Big 0.00 0.00 0.00 0.00
Lakhanpur Big 0.32 0.44 -27.27 3.11 3.08 0.97
Bharatpur Big 0.14 0.08 75.00 1.23 1.69 -27.22
Lingaraj OCP Big 0.13 0.18 -27.78 1.22 1.27 -3.94
Samaleswari Big 0.07 0.13 -46.15 0.35 1.25 -72.00
Kulda Big 0.00 0.00 0.00 0.00
Kaniha Ocp/Area Big 0.00 0.00 0.00 0.00
Hingula Big 0.06 0.00 0.23 0.13 76.92
Ananta Big 0.18 0.16 12.50 1.30 1.41 -7.80
Jagannath Big 0.24 0.26 -7.69 1.40 1.50 -6.67
Belpahar Big 0.00 0.13 -100.00 0.07 1.08 -93.52
Lajkura Big 0.14 0.12 16.67 1.00 0.94 6.38
Balram Big 0.00 0.15 -100.00 0.40 0.90 -55.56
Garjanbahal Big 0.36 0.19 89.47 2.03 1.44 40.97

2.12 1.84 15.22 13.27 14.73 -9.91
0.00 0.00 0.00 0.00
2.12 1.84 15.22 13.27 14.73 -9.91
0.00 0.00 0.00 0.00
2.12 1.84 15.22 13.27 14.73 -9.91

Table 2.2.7 (B) Contractual OBR MCL

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   Y-
Bhubaneswari Big 3.08 1.15 167.83 11.36 10.51 8.09
Lakhanpur Big 6.87 3.16 117.41 33.24 25.05 32.69
Bharatpur Big 1.35 0.80 68.75 7.40 6.93 6.78
Lingaraj OCP Big 0.91 1.41 -35.46 11.15 7.90 41.14
Samaleswari Big 1.29 1.06 21.70 9.02 6.86 31.49
Kulda Big 1.06 1.25 -15.20 9.86 11.84 -16.72
Kaniha Ocp/Area Big 0.76 0.74 2.70 5.52 5.27 4.74
Hingula Big 1.71 1.49 14.77 11.30 14.33 -21.14
Ananta Big 3.04 2.47 23.08 22.42 17.20 30.35
Jagannath Big 0.70 0.33 112.12 4.70 2.92 60.96
Belpahar Big 0.94 0.76 23.68 3.90 2.52 54.76
Lajkura Big 1.04 1.03 0.97 7.80 7.75 0.65
Balram Big 1.62 1.25 29.60 10.97 10.00 9.70
Garjanbahal Big 1.47 0.32 359.38 8.87 4.31 105.80

25.40 17.23 47.42 155.57 133.44 16.58
0.00 0.00 0.00 0.00

25.40 17.23 47.42 155.57 133.44 16.58
0.00 0.00 0.00 0.00

25.40 17.23 47.42 155.57 133.44 16.58

OBR during the year

OBR during December

Type OBR during December

Rest of Mines

Big Mines

Big Plus Mines

OBR during the year

Mine

Big Mines

Big Plus Mines
Other Mines

Total MCL

Total MCL

Other Mines

Type

Rest of Mines

Mine
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Table 2.2.7 (C) Total OBR MCL

FY 23 FY 22 Growth(%)  FY 23 FY 22 Growth(%)   Y-
Bhubaneswari Big 3.08 1.15 167.83 11.36 10.51 8.09
Lakhanpur Big 7.19 3.60 99.72 36.35 28.13 29.22
Bharatpur Big 1.49 0.88 69.32 8.63 8.62 0.12
Lingaraj OCP Big 1.04 1.59 -34.59 12.37 9.17 34.90
Samaleswari Big 1.36 1.19 14.29 9.37 8.11 15.54
Kulda Big 1.06 1.25 -15.20 9.86 11.84 -16.72
Kaniha Ocp/Area Big 0.76 0.74 2.70 5.52 5.27 4.74
Hingula Big 1.77 1.49 18.79 11.53 14.46 -20.26
Ananta Big 3.22 2.63 22.43 23.72 18.61 27.46
Jagannath Big 0.94 0.59 59.32 6.10 4.42 38.01
Belpahar Big 0.94 0.89 5.62 3.97 3.60 10.28
Lajkura Big 1.18 1.15 2.61 8.80 8.69 1.27
Balram Big 1.62 1.40 15.71 11.37 10.90 4.31
Garjanbahal Big 1.83 0.51 258.82 10.90 5.75 89.57

27.52 19.07 44.31 168.84 148.17 13.95
0.00 0.00 0.00 0.00

27.52 19.07 44.31 168.84 148.17 13.95
0.00 0.00 0.00 0.00

27.53 19.07 44.36 168.84 148.16 13.96Total MCL

OBR during the year

Rest of Mines

OBR during December

Big Plus Mines

Big Mines
Other Mines

TypeMine
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Table 2.2.8: OBR SCCL All Figures in MM3

FY 23 FY 22 Growth(%)  
M-o-M FY 23 FY 22 Growth(%)   

 Y-o-Y
PKOC Big 6.78 5.97 13.56 42.31 36.45 16.05
RG OC III Extn. Big 4.78 4.36 9.51 34.31 35.69 -3.85
JVR OCII Big 5.35 4.04 32.38 31.95 26.28 21.58
Ramagundam OCI Exp. Ph II Big 2.36 1.25 88.11 11.01 9.77 12.65
Gouthamkhani OC Others 0.16 0.16 0.09 0.91 0.95 -4.27
JVR OCI Exp. Others 0.00 0.00 0.00 0.00
Koyagudem OC II Others 1.59 1.43 11.38 9.94 10.89 -8.74
Jawaharkhani 5 OC Others 0.54 0.12 356.15 3.31 3.52 -5.95
Srirampur OC II Others 2.77 2.94 -5.62 14.93 20.27 -26.31
Khairagura OC Others 3.36 3.59 -6.53 18.80 18.63 0.91

19.26 15.63 23.27 119.58 108.19 10.52
8.42 8.23 2.26 47.88 54.25 -11.73

27.68 23.86 16.02 167.46 162.44 3.09
19.20 13.51 42.17 128.10 108.32 18.26
46.89 37.37 25.47 295.56 270.76 9.16

OBR during the year
Mine Type

Rest of Mines
Total SCCL

Total Big Mines
Total Other Mines
Total Big Plus Mines

OBR during December
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Table - 1 : PERFORMANCE REPORT

Performance of CMPDI for the month of December, 2022 and progressive upto December, 2022 (2022-23) (PROVISIONAL)

ITEM

DRILLING 

1. DRILLING BY CMPDI (DEPARTMENTAL) 420000 39050 41787 107% 44542 -2755 -6% 284050 246039 87% 258036 -11998 -5%
( in metre )

DRILLING THROUGH OTHER AGENCIES 

2. DRILLING BY STATE GOVT. 3000 170 153 90% 82 71 86% 2490 1937 78% 400 1537 384%

3. OUTSOURCING THROUGH MOU 104500 12500 12710 102% 12203 507 4% 68600 69073 101% 71206 -2133 -3%
 (CIL/Non-CIL/Consultancy/NMET Blocks)
( in metre )

4. OUTSOURCING THROUGH TENDERING 172500 14650 9557 65% 15311 -5754 -38% 116650 77145 66% 171672 -94527 -55%
(CIL/Non-CIL/Captive/Promotional/NMET 
 Blocks) ( in metre )

TOTAL OUTSOURCING (in metre) 280000 27320 22419 82% 27596 -5176 -19% 187740 148154 79% 243278 -95124 -39%

TOTAL DRILLING (in metre) 700000 66370 64206 97% 72138 -7931 -11% 471790 394193 84% 501314 -107121 -21%

2D/3D SEISMIC SURVEY
(Fig. in nos. Prov.)

ITEM Target Actual % age Target Actual % age
Ach. Ach.

Departmental (in Line km) 180 20 0.00 0% 60 69.65 116%

Outsourcing  (in Line km) 695 80 190.45 238% 435 370.91 85%

Total  (in Line km) 875 100 190.45 190% 495 440.56 89%

REPORT PREPARATION: MANPOWER:
(Fig. in nos. Prov.)

ACTUAL ACTUAL UNDER Manpower as on 01.04.2022 01.01.2023 01.12.2022
DEC.'2022 2022-23 PREPA- 2948 2886 2906

(till DEC.'22) RATION

1. GEOLOGICAL REPORTS - 15 22

2. OTHER REPORTS (incl. PR, EMP, etc.) 34 222 126

Total 34 237 148

Current Month Dec., 2022 Cum. Ach. upto Dec., 2022 (2022-23)PROPOSED 
TARGET   
2022-23 

PROPOSED 
TARGET   
2022-23 

 Cumulative Achievement upto 
December, 2022 (2022-23)

Cumulative 
Achiev. upto  
correspond. 

period of prev. 
year 2021-22

Growth over correspond. 
period of 2021-22

Abs %age

Current Month December, 2022 Achievement in 
correspond. 

month of prev. 
year 2021-22 

Growth over correspond. 
month of 2021-22

Target Actual %age ach.

62

%age ach.Target ActualAbs %age

Reduction from 01.04.2022
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Summary of Performance of Coal Companies Month Dec '2022
Table 4.1: Production Status  
 (i) Underground Production All figures in MT

Target Actual Achievement December'2022 December'2021 M-O-M Y-O-Y
ECL 0.76 0.78 102.50 0.68 6.73 6.52 14.75 3.22
BCCL 0.09 0.05 50.00 0.03 0.48 0.57 80.00 -15.79
CCL 0.07 0.08 108.57 0.08 0.64 0.54 -5.00 18.52
NCL
WCL 0.32 0.27 85.71 0.27 2.09 2.21 -0.74 -5.43
SECL 1.17 0.97 82.56 0.97 8.44 8.61 -0.82 -1.97
MCL 0.04 0.04 111.43 0.04 0.29 0.37 -9.30 -21.62
CIL 2.44 2.174 89.098 2.072 18.670 18.820 4.92 -0.80
SCCL 0.804 0.656 81.59 0.580 4.772 4.563 13.11 4.57
Total 3.24 2.83 87.24 2.65 23.44 23.38 6.71 0.25

(iia) Open Cast Production- Departmental All figures in MT

Target Actual Achievement December'2022 December'2021 M-O-M Y-O-Y
ECL 0.78 0.68 87.18 0.61 4.73 3.71 11.48 27.49
BCCL 0.63 0.93 147.62 0.95 6.56 4.99 -2.11 31.46
CCL 1.10 1.46 132.73 1.20 9.60 7.90 21.67 21.52
NCL 10.11 11.48 113.55 11.24 97.26 86.36 2.14 12.62
WCL 2.50 3.26 130.40 2.96 18.25 16.99 10.14 7.42
SECL 0.00 2.96 2.52 15.88 16.98 17.46 -6.48
MCL 3.75 3.62 96.53 3.74 26.60 25.80 -3.21 3.10
NEC
CIL 18.880 24.390 129.184 23.210 178.870 162.720 5.08 9.93
SCCL 5.877 3.067 52.19 3.411 25.920 28.979 -10.09 -10.56
Total 24.76 27.46 110.91 26.62 204.79 191.70 3.14 6.83

Growth(%)

Growth(%)

Upto

Subs

Subs  During December 2022 December'2021

 During December 2022 December'2021 Upto
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(iib) Open Cast Production - Contractual All figures in MT

Target Actual Achievement December'2022 December'2021 M-O-M Y-O-Y
ECL 2.81 1.70 60.50 1.62 12.31 11.01 4.94 11.81
BCCL 1.94 2.59 133.51 1.88 18.89 14.53 37.77 30.01
CCL 4.78 5.66 118.41 5.13 39.09 34.34 10.33 13.83
NCL
WCL 2.95 3.09 104.75 2.58 18.02 15.00 19.77 20.13
SECL 14.33 12.84 89.60 10.67 82.29 66.25 20.34 24.21
MCL 10.36 13.97 134.85 13.07 110.78 90.95 6.89 21.80
NEC 0.02 0.12
CIL 37.18 39.85 107.18 34.94 281.50 232.10 14.05 21.28
SCCL 0.000 3.009 1.659 16.535 12.973 81.37 27.46
Total 37.18 42.86 115.27 36.60 298.04 245.07 17.10 21.61

(ii) Open Cast Production All figures in MT

Target Actual Achievement December'2022 December'2021 M-O-M Y-O-Y
ECL 3.59 2.38 66.30 2.22 17.04 14.73 7.21 15.68
BCCL 2.58 3.51 136.05 2.83 25.44 19.52 24.03 30.33
CCL 5.88 7.12 121.09 6.33 48.70 42.24 12.48 15.29
NCL 10.11 11.48 113.55 11.24 97.26 86.36 2.14 12.62
WCL 5.45 6.34 116.33 5.54 36.27 31.99 14.44 13.38
SECL 14.33 15.80 110.26 13.19 98.17 83.23 19.79 17.95
MCL 14.11 17.59 124.66 16.80 137.38 116.75 4.70 17.67
NEC 0.00 0.02 0.00 0.12 0.00
CIL 56.06 64.25 114.61 58.15 460.37 394.81 10.49 16.61
SCCL 5.877 6.076 103.39 5.070 42.455 41.952 19.83 1.20
Total 61.94 70.33 113.54 63.22 502.83 436.76 11.24 15.13

Growth(%)

Growth(%)Upto

Subs

Subs

 During December 2022 December'2021 Upto

 During December 2022 December'2021
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(iii) Total Coal Production All figures in MT
Subs

Target Actual Achievement December'2022 December'2021 M-O-M Y-O-Y
ECL 4.35 3.16 72.61 2.91 23.77 21.25 8.60 11.86
BCCL 2.67 3.56 133.15 2.86 25.92 20.09 24.52 29.02
CCL 5.95 7.19 120.77 6.41 49.34 42.78 12.11 15.33
NCL 10.11 11.48 113.55 11.24 97.26 86.36 2.14 12.62
WCL 5.77 6.61 114.66 5.81 38.36 34.19 13.73 12.20
SECL 15.50 16.77 108.17 14.15 106.61 91.84 18.45 16.08
MCL 14.15 17.63 124.63 16.84 137.68 117.12 4.67 17.55
NEC 0.00 0.02 0.00 0.12 0.00
CIL 58.50 66.42 113.57 60.22 479.05 413.63 10.32 15.82
SCCL 6.681 6.732 100.76 5.651 47.227 46.515 19.14 1.53
Total 65.18 73.15 112.22 65.87 526.27 460.15 11.04 14.37

 

December'2021 Growth(%)Upto During December 2022
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Table 4.1 (A): Coking Coal Production In MT

FY 23 FY 22
Growth (%)         

M-o-M FY 23 FY 22
Growth(%)            

  Y-o-Y
ECL 0.00 0.00 0.01 0.01 -60.45
BCCL 3.33 2.76 20.86 24.29 19.01 27.77
CCL 1.87 1.51 23.99 12.75 10.04 27.03
WCL 0.01 0.01 -35.71 0.07 0.12 -40.16
SECL 0.02 0.02 10.53 0.18 0.16 11.04
CIL 5.23 4.30 21.73 37.30 29.35 27.10

  
Table 4.1 (BA) : Washed Coking Coal Production In MT

FY 23 FY 22
Growt (%)         

M-o-M FY 23 FY 22
Growth(%)            

  Y-o-Y
BCCL 0.13 0.10 29.41 1.06 0.85 25.35
CCL 0.08 0.07 20.00 0.45 0.26 74.00
CIL 0.21 0.17 25.75 1.51 1.11 36.74

Table 4.1 (BB) : Production of Middlings In MT

FY 23 FY 22
Growth (%)         

M-o-M FY 23 FY 22
Growth(%)            

  Y-o-Y
BCCL 0.24 0.14 71.74 1.76 1.27 38.36
CCL 0.09 0.10 -4.21 0.44 0.43 3.04
CIL 0.33 0.23 40.77 2.20 1.70 29.47

Production During December Production Upto December

Subs

Subs

Subs

Production During December Production Upto December

Production During December Production Upto December
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Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
 (%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 1 85 73 86 39 33 86 86 73 84
BCCL 1 85 73 86 77 55 71 43 31 72
CCL
NCL 23 85 73 86 81 75 93 82 75 91
WCL
SECL 2 85 73 86 100 100 100 100 100 100
MCL
SCCL 1 85 73 86 45 31 69 74 48 65

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
 (%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 62 80 58 73 75 50 66 74 47 62
BCCL 92 80 58 73 79 49 62 81 48 59
CCL 105 80 58 73 84 51 61 83 49 59
NCL 100 80 58 73 72 44 61 73 44 60
WCL 89 80 58 73 81 50 62 80 37 46
SECL 65 80 58 73 74 43 58 72 38 53
MCL 77 80 58 73 81 24 30 81 21 26
SCCL 73 80 58 73 83 55 66 81 48 59

Table 4 : Subsidiary-wise HEMM Utilisation
(i)  It may be observed that Dragline has been under-utilised in BCCL & SCCL during December 2022.

(i) Dragline
Subs No of 

Units CMPDI Norms Actual Status during December 
2022 (in%)

Actual Status upto December 
2022 (in%)

ii It may be observed that Shovel has been under-utilised during December 2022.
(ii) Shovel
Subs No of 

Units
CMPDI Norms Actual Status during December 

2022 (in%)
Actual Status upto December 

2022 (in%)
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(iii) Surface Miner

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
 (%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL
BCCL
CCL
NCL 8 81 61 75 92 43 46 88 43 49
WCL
SECL
MCL 22 81 61 75 84 44 52 80 43 54
SCCL

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
 (%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 207 67 50 75 76 30 40 79 31 39
BCCL 320 67 50 75 81 25 31 78 26 33
CCL 358 67 50 75 83 47 57 81 42 52
NCL 511 67 50 75 76 45 59 76 45 59
WCL 372 67 50 75 79 37 47 80 30 38
SECL 528 67 50 75 71 32 45 73 33 45
MCL 328 67 50 75 81 17 21 82 14 17
SCCL 463 67 50 75 82 38 46 83 34 41

iii It may be observed that Surface Miner has been under-utilised during December 2022.

Subs No of 
Units

CMPDI Norms Actual Status during December 
2022 (in%)

Actual Status upto December 
2022 (in%)

Actual Status upto December 
2022 (in%)

iv It may be observed that Dumper has been under-utilised during December 2022.
(iv) Dumper
Subs No of 

Units
CMPDI Norms Actual Status during December 

2022 (in%)
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Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
 (%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 81 70 45 64 75 22 29 71 21 29
BCCL 94 70 45 64 70 15 21 72 15 21
CCL 179 70 45 64 80 15 19 82 15 18
NCL 163 70 45 64 73 25 35 71 26 37
WCL 155 70 45 64 78 21 27 80 21 26
SECL 145 70 45 64 70 32 46 70 34 49
MCL 140 70 45 64 79 19 24 73 18 25
SCCL 111 70 45 64 77 24 31 74 22 30

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
 (%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 49 78 40 51 79 17 22 79 16 21
BCCL 81 78 40 51 70 27 39 70 25 36
CCL 111 78 40 51 90 23 26 90 21 23
NCL 133 78 40 51 88 23 26 82 20 25
WCL 73 78 40 51 90 15 17 90 12 13
SECL 86 78 40 51 87 32 37 87 28 32
MCL 66 78 40 51 92 10 11 91 8 9
SCCL 59 78 40 51 82 25 30 81 22 27

v.)   It may be observed that Dozer has been under-utilised during December 2022.
(v) Dozer
Subs No of 

Units
CMPDI Norms Actual Status during December 

2022 (in%)
Actual Status upto December 

2022 (in%)

vi  It may be observed that Drill has been under-utilised during December 2022.
(vi) Drill
Subs No of 

Units
CMPDI Norms Actual Status during December 

2022 (in%)
Actual Status upto December 

2022 (in%)
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Table 4.3: OBR
 (i) Departmental OBR

Target Actual Achievement Dec'2021 Dec'2022 Dec'2021 M-O-M Y-O-Y
ECL 2.31 1.99 86.15 3.04 18.37 21.60 -34.54 -14.95
BCCL 1.95 1.60 82.05 1.54 12.88 13.13 3.90 -1.90
CCL 2.50 2.36 94.40 2.59 20.32 21.03 -8.88 -3.38
NCL 7.85 9.34 118.98 6.14 68.27 57.39 52.12 18.96
WCL 3.58 2.95 82.40 3.19 21.24 25.51 -7.52 -16.74
SECL 8.81 6.71 76.16 6.36 50.12 49.95 5.50 0.34
MCL 4.76 2.12 44.54 1.84 13.27 14.73 15.22 -9.91
CIL 31.75 27.07 85.26 24.69 204.47 203.33 9.64 0.56
SCCL 5.250 5.494 104.64 4.699 36.210 38.465 16.91 -5.86
Total 37.00 32.56 88.01 29.39 240.68 241.80 10.80 -0.46

(ii) Contractual OBR

Target Actual Achievement Dec'2021 Dec'2022 Dec'2021 M-O-M Y-O-Y
ECL 13.19 10.43 79.08 8.39 74.14 63.93 24.31 15.97
BCCL 8.67 9.15 105.54 9.17 73.29 62.66 -0.22 16.96
CCL 7.41 7.28 98.25 7.53 59.73 51.22 -3.32 16.61
NCL 27.81 35.65 128.19 28.62 264.64 202.46 24.56 30.71
WCL 31.47 34.72 110.33 25.66 191.40 166.59 35.31 14.89
SECL 14.68 22.08 150.41 12.23 129.43 84.97 80.54 52.32
MCL 13.38 25.40 189.84 17.23 155.57 133.44 47.42 16.58
NEC 0.26 1.50 0
CIL 116.61 144.97 124.32 108.82 949.71 765.28 33.22 24.10
SCCL 34.300 41.393 120.68 32.669 259.348 232.295 26.70 11.65
Total 150.91 186.36 123.49 141.49 1209.06 997.57 31.72 21.20

All figures in MM3
Growth (%) During  December 2022 Upto

 During  December 2022 Upto

Subs

Growth (%)Subs
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(iii) Total OBR
Subs

Target Actual Achievement Dec'2021 Dec'2022 Dec'2021 M-O-M Y-O-Y
ECL 15.50 12.42 80.13 11.43 92.50 85.53 8.66 8.15
BCCL 10.62 10.75 101.22 10.70 86.18 75.79 0.47 13.71
CCL 9.91 9.64 97.28 10.11 80.05 72.25 -4.65 10.80
NCL 35.65 44.99 126.20 34.76 332.91 259.85 29.43 28.12
WCL 35.05 37.67 107.48 28.85 212.64 192.10 30.57 10.69
SECL 23.49 28.79 122.56 18.58 179.55 134.93 54.95 33.07
MCL 18.14 27.53 151.76 19.07 168.84 148.16 44.36 13.96
NEC 0.26 0.00 1.50 0.00
CIL 148.36 172.04 115.96 133.50 1154.17 968.61 28.87 19.16
SCCL 39.55 46.89 118.55 37.37 295.56 270.76 25.47 9.16
Total 187.91 218.93 116.51 170.87 1449.73 1239.37 28.13 16.97

All figures in MM3
Growth (%) During  December 2022 Upto
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Table 4.5: Mode-wise Despatch Status
 (i) Rail

Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 2.38 2.16 19.32 18.02 10.07 7.22
BCCL 2.24 2.08 18.71 17.92 7.71 4.44
CCL 4.64 4.88 35.35 42.20 -4.90 -16.23
NCL 4.29 4.23 38.20 32.59 1.28 17.23
WCL 3.17 3.49 22.74 27.84 -9.28 -18.31
SECL 5.94 5.93 46.89 47.49 0.19 -1.27
MCL 9.97 10.67 88.78 86.42 -6.57 2.73
NEC 0.00 0.00 0.00 0.00
CIL 32.62 33.44 270.00 272.48 -2.45 -0.91
SCCL 4.63 3.89 31.53 33.84 19.02 -6.83
Total 37.25 37.33 301.53 306.32 -0.22 -1.56

(ii) Road
Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 0.35 0.29 2.61 2.37 19.59 9.81
BCCL 1.01 0.65 7.39 5.14 55.09 43.93
CCL 2.11 1.70 19.10 11.92 24.24 60.18
NCL 2.00 2.13 18.36 16.34 -6.06 12.31
WCL 2.41 2.45 18.61 16.73 -1.71 11.22
SECL 6.32 5.42 42.84 40.65 16.56 5.40
MCL 5.67 4.88 45.53 33.14 16.35 37.39
NEC 0.00 0.00 0.00 0.00
CIL 19.87 17.52 154.44 126.30 13.41 22.28
SCCL 1.32 1.09 10.30 8.89 20.61 15.88
Total 21.19 18.61 164.74 135.19 13.84 21.86

All figures in MT
                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(iii) MGR
Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 0.33 0.35 2.99 5.89 -5.97 -49.24
BCCL 0.00 0.00 0.00 0.00
CCL 0.00 0.00 0.00 0.00
NCL 4.87 5.10 41.49 40.67 -4.41 2.03
WCL 0.00 0.00 0.00 0.18 -100.00
SECL 2.58 2.51 20.41 21.02 2.83 -2.93
MCL 1.10 1.10 9.07 9.80 -0.09 -7.42
NEC 0.00 0.00 0.00 0.00
CIL 8.88 9.06 73.96 77.56 -1.94 -4.64
SCCL 0.71 0.66 5.01 5.04 8.69 -0.46
Total 9.59 9.71 78.98 82.59 -1.23 -4.38

(iv) Conveyor Belt
Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 0.00 0.00 0.00 0.00
BCCL 0.00 0.00 0.00 0.00
CCL 0.00 0.00 0.00 0.00
NCL 0.28 0.24 2.25 2.43 17.30 -7.40
WCL 0.14 0.05 0.56 0.18 182.35 205.43
SECL 0.72 0.60 5.29 4.86 19.80 8.82
MCL 0.00 0.00 0.00 0.00
NEC 0.00 0.00 0.00 0.00
CIL 1.14 0.89 8.11 7.48 28.46 8.38
SCCL 0.06 0.06 0.44 0.41 9.09 7.84
Total 1.20 0.94 8.55 7.89 27.33 8.35

 

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(iv) Total Despatch- All Modes
Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 3.08 2.82 25.05 26.42 9.22 -5.19
BCCL 3.24 2.72 26.10 23.06 19.19 13.18
CCL 6.75 6.15 54.44 51.35 9.80 6.02
NCL 11.44 11.70 100.41 92.16 -2.21 8.95
WCL 5.88 6.08 42.91 45.95 -3.37 -6.62
SECL 15.57 14.37 115.41 113.11 8.35 2.03
MCL 16.74 16.72 143.38 129.59 0.11 10.64
NEC 0.02 0.00 0.09 0.00
CIL 62.72 60.56 507.80 481.64 3.57 5.43
SCCL 6.72 5.70 47.28 48.17 18.04 -1.85
Total 69.44 66.25 555.08 529.81 4.81 4.77

Table 4.6: Sector-wise Offtake
(i) Power Sector

Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 2.50 2.34 20.12 22.55 6.79 -10.77
BCCL 2.49 2.16 20.37 18.10 15.12 12.51
CCL 5.81 4.88 47.13 42.20 19.06 11.68
NCL 10.14 10.34 91.18 80.47 -1.89 13.30
WCL 5.34 5.70 39.09 40.14 -6.30 -2.62
SECL 13.18 12.53 101.54 92.78 5.21 9.44
MCL 12.39 12.47 112.14 93.08 -0.63 20.48
NEC 0.00 0.00 0.00 0.00
CIL 51.85 50.418 431.57 389.33 2.85 10.85
SCCL 5.41 4.62 39.05 39.94 17.19 -2.24
Total 57.26 55.03 470.62 429.27 4.05 9.63

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(ii) CPP
Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 0.00 0.02 0.07 0.10 -80.00 -23.71
BCCL 0.00 0.01 0.01 0.02 -100.00 -66.67
CCL 0.26 0.16 1.58 1.29 64.56 22.46
NCL 0.57 0.51 4.86 5.05 12.77 -3.74
WCL 0.13 0.06 1.00 0.71 123.73 41.67
SECL 0.58 0.76 3.15 6.09 -23.38 -48.27
MCL 2.47 0.84 14.38 16.47 193.00 -12.72
NEC 0.00 0.00 0.00 0.00
CIL 4.02 2.36 25.05 29.73 70.34 -15.73
SCCL 0.44 0.25 2.00 2.24 77.20 -10.43
Total 4.46 2.61 27.06 31.96 71.00 -15.36

(ii) Steel Sector
Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 0.02 0.04 0.21 0.19 -53.85 8.81
BCCL 0.10 0.05 0.84 0.57 92.45 48.85
CCL 0.08 0.10 0.44 0.34 -21.43 29.29
NCL 0.00 0.00 0.00 0.00
WCL 0.00 0.00 0.00 0.00
SECL 0.00 0.00 0.00 0.00
MCL 0.00 0.00 0.00 0.00
NEC 0.00 0.00 0.00 0.00
CIL 0.20 0.19 1.49 1.10 3.68 35.77
SCCL
Total 0.20 0.19 1.49 1.10 3.68 35.77

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(iii) Cement Sector
Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 0.03 0.01 0.21 0.05 325.00 310.00
BCCL 0.00 0.00 0.00 0.00
CCL 0.00 0.00 0.01 -100.00
NCL 0.03 0.04 0.28 0.15 -23.68 85.62
WCL 0.13 0.09 1.03 1.09 52.27 -5.15
SECL 0.12 0.12 0.99 1.08 0.84 -8.25
MCL 0.01 0.01 0.08 0.15 25.00 -48.37
NEC 0.00 0.00 0.00 0.00
CIL 0.33 0.26 2.59 2.53 25.29 2.25
SCCL 0.34 0.27 2.27 2.19 28.30 3.84
Total 0.67 0.53 4.86 4.72 26.81 2.99

(iv) Sponge Iron Sector
Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 0.01 0.02 0.09 0.18 -55.00 -48.59
BCCL 0.00 0.00 0.00 0.00
CCL 0.08 0.08 0.55 0.61 3.90 -10.66
NCL 0.02 0.03 0.22 0.23 -33.33 -2.61
WCL 0.02 0.02 0.19 0.23 12.50 -18.06
SECL 0.35 0.38 2.98 2.70 -8.38 10.45
MCL 0.13 0.20 1.13 1.65 -35.64 -31.56
NEC 0.00 0.00 0.00 0.00
CIL 0.61 0.73 5.16 5.60 -16.58 -7.83
SCCL 0.03 0.03 0.28 0.14 -6.67 91.67
Total 0.64 0.76 5.43 5.74 -16.18 -5.33

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(iv) Total Offtake-All Sectors
Dec'2022
Actual Dec'2021 Upto Dec'2022 Upto Dec'2021 M-O-M Y-O-Y

ECL 3.08 2.82 25.05 26.42 9.22 -5.19
BCCL 3.24 2.72 26.10 23.06 19.12 13.18
CCL 6.75 6.15 54.44 51.35 9.76 6.02
NCL 11.45 11.70 100.41 92.16 -2.09 8.95
WCL 5.88 6.08 42.91 45.95 -3.29 -6.62
SECL 15.57 14.37 115.41 113.11 8.35 2.03
MCL 16.74 16.72 143.38 129.59 0.12 10.64
NEC 0.02 0.00 0.09 0.00
CIL 62.72 60.56 507.80 481.64 3.58 5.43
SCCL 6.72 5.70 47.28 48.17 17.98 -1.85
Total 69.44 66.25 555.08 529.81 4.81 4.77

                              Despatch Status Growth(%)Subs
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Table 4.7: Vendible Coal Stock 

Dec'31 2021 Dec'31 2022 Dec' 2021 Dec'2022 Dec' 2021 Dec'2022
ECL 1.13 1.35 21.24 23.77 5.32 5.68
BCCL 0.90 1.97 20.09 25.93 4.48 7.60
CCL 1.92 2.41 42.78 49.33 4.49 4.89
NCL 4.59 4.01 86.36 97.26 5.31 4.12
WCL 3.13 3.87 34.21 38.36 9.15 10.09
SECL 8.34 7.81 91.84 106.61 9.08 7.33
MCL 12.09 10.63 117.12 137.67 10.32 7.72
NEC 0.06 0.12 48.33
CIL 32.10 32.09 413.63 479.05 7.76 6.70
SCCL 3.13 4.29 46.52 47.22 6.72 9.08
Total 35.23 36.38 460.15 526.27 7.66 6.91

 
 

 

All Figures in MT
Vendible Coal Stock as on different 
dates Production of Coal Upto Coal Stock in % of ProductionSubs

60



 

 

 

 

 

Performance of NLCIL 

 

 



 Performance of NLCIL
Table 5.1: Lignite Production (in MT)

Growth(%) Growth(%)
Target Actual Achvm(%) M-o-M FY23 FY22 Y-o-Y

Departmental 1.68 1.37 81.82 1.63 -15.92 15.72 15.58 0.90
Outsourced 0.12 0.17 136.89 0.13 31.50 1.49 1.01 47.48
Total 1.80 1.54 85.56 1.76 -12.50 17.21 16.59 3.74
Coal Production (MT) 0.80 1.02 127.50 0.70 45.71 7.55 4.08 84.96

Table 5.2: Production of Power (MU)
Growth(%) Growth(%)

Target Actual Achvm(%) M-o-M FY23 FY22 Y-o-Y
NLCIL 1481.78 860.63 58.08 1774.17 -51.49 13932.77 15229.62 -8.52
NTPL 689.00 569.25 82.62 278.01 104.76 4306.04 3255.43 32.27
Total 2170.78 1429.88 65.87 2052.18 -30.32 18238.81 18485.05 -1.33

Table 5.3: Source-wise power generation (MU)
Growth(%) Growth(%)

Target Actual Achvm(%) M-o-M FY23 FY22 Y-o-Y
Thermal Power 2012.00 1281.97 63.72 1880.20 -31.82 16608.98 16865.72 -1.52
Wind Power 0.48 0.03 6.25 0.48 -93.75 49.60 82.13 -39.61
Solar Power 158.30 147.88 93.42 171.50 -13.77 1580.23 1537.20 2.80
Total 2170.78 1429.88 65.87 2052.18 -30.32 18238.81 18485.05 -1.33

Table 5.4: Productivity
Growth(%) Growth(%)

Target Actual Achvm(%) M-o-M FY23 FY22 Y-o-Y
Mines (in  te) 14.04 12.38 88.18 14.29 -13.37 16.03 15.93 0.63
TPP (Kwh) 35185 27834 79.11 38567 -27.83 39686 38850 2.15

Productivity during December 2022 Upto December

Mode of Production

Company

Sources

Mode of Production

Upto December

During December 2022 Upto December

During December 2022 Upto December

During December 2022
December' 2021

December' 2021

December' 2021

December' 2021
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Table 5.5: OBR (in MM3)
Growth(%) Growth(%)

Target Actual Achvm(%) M-o-M FY23 FY22 Y-o-Y
Departmental 11.41 10.65 93.35 11.55 -7.75 105.06 108.91 -3.53
Outsourced 0.90 1.42 157.33 0.50 183.20 7.29 3.87 88.56
Total 12.31 12.07 98.03 12.05 0.17 112.35 112.77 -0.37

Table 5.6: Mine-wise HEMM Utilisation

Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
Mine-1 53.85 94.97 55.25 91.47 57.5 96.51 58.89 94.76 -1.39 1.75
Mine 1A 68.95 99.06 69.90 83.73 95.41 99.14 63.84 95.1 31.57 4.04
Mine 2 44.34 88.75 46.66 98.70 47.97 97.34 46.87 98.52 1.10 -1.18

Table 5.7: Sales 
Power Sales

Target Actual FY23 FY22 Growth(%)     
Y-o-Y

NLCIL (MU) 1303.66 702.07 1550.11 -54.71 12065.86 13242.27 -8.88
NTPL (MU) 650.00 531.08 254.54 108.64 4006.24 3002.84 33.42
Total Exp (MU) 1953.66 1233.15 1804.65 -31.67 16072.1 16245.11 -1.06
Lignite Sales
M/s TAQA (LT) 0.72 0.00 1.52 -100.00 9.42 11.38 -17.22
Direct Sales (LT) 0.50 0.00 1.94 -100.00 3.70 14.28 -74.09
Barsingsar 
Lignite Sales (LT) 0.00 0.06 0.00 4.07 0.00

Total Sales (LT) 1.22 0.06 3.46 -98.27 17.19 25.66 -33.01

Coal Sales
Supply to End - 
use plant NTPL 3.25 7.05 -53.90 30.17 18.78 60.65

Coal Sale to 
NTPC (Under 
MoU)

5.61 0.00 41.86 0.00

Coal e-auction 0.67 0.23 191.30 3.86 22.05 -82.49
Coal (LT) 7.00 9.53 7.28 30.91 75.89 40.83 85.87

8.00

Progressive Growth

Upto December

Mode

Mine

Subs

During December 2022 Upto December

Actual Status during 
December 2022 (in % )

Actual Status during 
December 2021  (in % )

Actual Status upto 
December 2022 (in % )

Actual Status upto 
December 2021 (in % )

December' 
2021

During December 2022
December' 

2021
Growth(%)     

  M-o-M
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Fig in Cr.

FY 23 FY 22 Growth M-o-M (%) FY 23 FY 22 Growth Y-o-
Y (%)

ECL 1,220.00       341.60                 63.68           139.52             -54.36                             598.47                      764.60          -21.73              
BCCL 900.00          164.70                 329.22         101.99             222.80                            721.91                      430.71          67.61               
CCL 1,925.00       274.00                 245.17         629.79             -61.07                             1,356.14                   1,761.06       -22.99              
NCL 1,900.00       247.00                 161.46         263.20             -38.66                             1,666.56                   1,273.95       30.82               
WCL 900.00          160.30                 114.39         212.97             -46.29                             589.26                      607.75          -3.04                
SECL 4,650.00       547.35                 301.10         557.42             -45.98                             2,852.59                   1,801.98       58.30               
MCL 3,800.00       867.29                 752.27         904.01             -16.79                             2,604.68                   2,754.76       -5.45                
CMPDIL 40.00            9.34                     3.63             16.64               -78.19                             23.94                        30.15            -20.60              
CIL & others 1,165.00       225.00                 78.32           170.52             -54.07                             1,386.81                   1,292.20       7.32                 
CIL 16,500.00     2,836.58              2,049.25      2,996.06          -31.60                             11,800.36                 10,717.16     10.11               
SCCL 2,000.00       300.00                 209.36         398.38             -47.45                             909.80                      1,500.30       -39.36              
NLCIL Stand Alone 1,050.00       257.94                 96.51           90.88               6.19                                345.82                      392.57          -11.91              
NLCIL JVs 1,870.00       150.54                 145.76         160.49             -9.18                               1,195.46                   1,496.03       -20.09              
NLCIL 2,920.00       408.48                 242.27         251.37             -3.62                               1,541.28                   1,888.60       -18.39              
Total 21,420.00     3,545.06              2,500.88      3,645.81          -31.40                             14251.44 14106.06 1.03                 

5. Capital Expenditure of CIL decreased by 31.60% to 2049.25 crores during December 2022 as compared to 2996.06 crores during the same 
period of FY22.  Out of 2049.25 crores, CIL and its Subsidiaries have spent 192.69crores on Plants & Machinery including HEMM and washery, 
875.09crores on Land and 573.56 crores on Infrastructure including roads, Rail siding & coridor and CHP, Silo & Weighbridge . Whereas SCCL & 
NLCIL have registered a negative growth of  47.45 % & 3.62 % respectively during the same period.

Table 5.1 : Capital Expenditure 

Subs/Com Annual  
Budget Monthly Budget

 Exp during December 2022  Exp upto December
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5A :  Head-wise Capital Expenditure 

Sl No Budget 
Estimate 

Actual Exp in 
Dec'22 Upto Dec'22 % Expenditure

1 3,588.29    187.88          1,580.40                    5.24
2 1,045.70    70.92            625.08                       6.78
3 1,090.49    192.25          663.25                       17.63
4 110.00       1.73              42.03                         
5 901.16       31.57            504.97                       3.50
6 17.33         0.28              1.66                           1.62
7 3,875.70    1,037.57       2,768.87                    26.77
8 -             -                -                             

9
5,750.85    578.74          4,137.96                    10.06

10 - -                -                             
11 1,808.34    90.28            373.34                       
12 301.49       25.40            97.40                         
13 2,930.67    284.27          3,456.48                    9.70

21420 2500.88 14251.44 11.68Total

in Crores

Head of Expenditure

Plant & Machinery
Safety Plant & Machinery

Development
Buiiding (Factory)
Building (Others)

Furniture & Fixtures
Lands

Vehicles
Transporation including  
Railway Sidings etc.

Environment
Solar Power

TPP
Others
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in Crores

1 Plant & Machinery 2276.88 132.31 1149.65 5.81
2 Safety Plant & Machinery 1045.70 60.38 585.53 5.77
3 Development 837.24 172.62 565.81 20.62
4 Buiiding (Factory)
5 Building (Others) 668.67 9.13 402.97 1.37
6 Furniture & Fixtures
7 Lands 2992.70 875.09 2182.59 29.24
8 Vehicles
9 Transporation including  

Railway Sidings etc.
5578.84 573.56 4064.38 10.28

10 Environment
11 Solar Power 853.34 46.7 300.53 5.47
12 TPP
13 Others 2246.65 179.48 2548.91 7.99

16500 2049.25 11800.36 12.42

in Crores

1 Plant & Machinery 288.32 17.01 146.41 5.90
2 Safety Plant & Machinery
3 Development 125.10 19.63 97.51 15.69
4 Buiiding (Factory)
5 Building (Others) 193.08 22.15 97.36 11.47
6 Furniture & Fixtures 16.38 0.28 1.66 1.71
7 Lands 755.50 81.30 364.04 10.76
8 Vehicles
9 Railway Sidings 60.13 0 32.76 0.00
10 Environment
11 Solar Power 260.00 43.58 72.65 16.76
12 STPP 301.49 25.40 97.40 8.42
13 Others

2000 209.36 909.80 10.47

in Crores

1 Plant & Machinery 1,023.09            38.56                   284.34               3.77                     
2 Safety Plant & Machinery 10.54                   39.55                 
3 Development 128.15               -                       -0.07                 
4 Buiiding (Factory) 110.00               1.73                     42.03                 1.57                     
5 Building (Others) 39.41                 0.29                     4.64                   0.74                     
6 Furniture & Fixtures 0.95                   
7 Lands 127.50               81.18                   222.24               63.67                   
8 Vehicles
9 Railway Sidings 111.88               5.18                     40.82                 4.63                     
10 Environment
11 Solar Power 695.00               0.16                   
12 TPP
13 Others 684.02               104.79                 907.57               15.32                   

2,920.00            242.27                 1,541.28            8.30                     

Table 6.2 A :  Head-wise Capital Expenditure of CIL

Table 6.2 B :  Head-wise Capital Expenditure of SCCL

Table 6.2 C :  Head-wise Capital Expenditure of NLCIL

Total

Sl No Budget 
Estimate 

Sl No

Sl No % 
Expenditure

Actual Exp in 
Dec 2022

% 
Expenditure

Actual Exp in 
Dec 2022

Head of Expenditure

Head of Expenditure

Total

Head of Expenditure

Total

% 
Expenditure

Upto Dec 
2022

Budget 
Estimate 

Upto Dec 
2022

Actual Exp in 
Dec 2022

Budget 
Estimate 

Upto Dec 
2022
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 December' 22  April'22 Change
ECL 51857 52935 -1078
BCCL 37687 38915 -1228
CCL 35317 35861 -544
NCL 13939 14228 -289  
WCL 34599 35741 -1142
SECL 42505 44405 -1900
MCL 21746 21863 -117
NEC 697 774 -77
CMPDI 2906 2948 -42
DCC 157 173 -16
CIL HQ 684 707 -23
Total CIL 242094 248550 -6456
SCCL 43,000 43672 -672
NLCIL 11115 11246 -131
Total Manpower 296209 303468 -7259

6. Total Manpower of CIL is 242094 as on 1st December 2022. Among the subsidiaries of CIL, ECL has maximum 
Manpower of 51857 whereas in term of Coal production during upto December, it stood at 7th position. On the other 
hand, MCL being leading coal producer company during upto December'22, has Manpower strength of 21746 only.

Total Manpower of CIL & its subsidiries

Table 6.1: Total Manpower

Subsidiary/ Company Manpower as on 1st Day of

ECL
21.43%

BCCL
15.58%

CCL
14.60%

NCL
5.76%

WCL
14.30%

SECL
17.57%

MCL
8.99%

NEC
0.29%

CMPDI
1.20%

CIL HQ
0.28%
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Rs Cr

Dec'22 Mar'22 Change
ECL 2126.15 2,831.61 -705.46
BCCL 1279.30 1,602.65 -323.35
CCL 3746.00 2,969.91 776.09
NCL 1903.00 1,182.72 720.28
WCL 3297.33 3,134.62 162.71
SECL 2464.23 2,090.62 373.61
MCL 1847.35 953.17 894.18
NEC 11.17 11.17
Total CIL (incl NEC) 16674.53 14776.47 1,898.06
SCCL 3714.13 5743.55 -2,029.42
NLCIL 5178.36 4063.57 1,114.79
NTPL 817.09 632.51 184.58
Total NLCIL 5995.45 4696.08 1,299.37
Total Debtors Due 26384.11 25216.10 1,168.01

Company-wise Debtors Due chart as on 31st December' 22

Table 7.1: Debtors due as on 31st December' 22

Subsidiary/Company Due as on last Day of

7.CIL out-standing dues have increased by Rs 1898.06 crores and stood at Rs 16674.53 crores as on 31st December 
2022 as compared to Rs 14776.47 crores as on 31st March 2022. 

13%
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Rs Cr

0-3 3-6 6-9 9-12 12+ Total
ECL 454.27 89.45 154.59 76.20 1351.64 2126.15
BCCL 627.75 92.70 31.29 56.94 470.62 1279.30
CCL 1431 268 266 240 1541.00 3746.00
NCL 1001.16 135.49 0.00 0.00 766.35 1903.00
WCL 2431.10 802.43 0.00 0.00 63.80 3297.33
SECL 689.09 546.30 0.00 5.03 1223.81 2464.23
MCL 1485.32 263.33 0.00 0.00 98.70 1847.35
Total CIL 8119.69 2197.70 451.88 378.17 5515.92 16663.36
Percentage Share 48.73 13.19 2.71 2.27 33.10 100.00

Table 7.3: Age-wise Debtors Dues as on 31th December' 22

Subsidiary
Age-wise Debtors in Months

7.2 From the age-wise schedule of Debtors Dues, it may be observed that Out-standing dues of more than one year is 
Rs 5515.92 crores i.e 33.10 % of total dues.

Age-wise Debtors Dues chart as on 31st December' 22

49%
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Table 8.1:   E-auction company-wise
In  December 2022, 58.73 LT of coal allocated against 59.35 LT of coal quantity offered by Coal India (CIL) 
subsidiaries. Further, Coal India got 179 % premiumn over notified price in  December 2022.

5.94
3.18

7.68 8.00
3.27 4.08

26.45

0.75

59.35

5.34
3.17

7.67 8.00
3.27 4.08
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171.21
91.65 111.83 141.90 77.97 78.99
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69



Company ECL BCCL CCL NCL WCL SECL MCL NEC CIL

Total Qty offered (in LT) 5.94 3.18 7.68 8.00 3.27 4.08 26.45 0.75 59.35

Total Qty allocated (in LT) 5.34 3.17 7.67 8.00 3.27 4.08 26.45 0.75 58.73

Percentage Qty allocated (in 
%) 90% 100% 100% 100% 100% 100% 100% 100% 99%

Total Notified Value (in Cr. 
Rs.) 171.21 91.65 111.83 141.90 77.97 78.99 268.70 23.44 965.69

Total Booking Value (in Cr. 
Rs.) 523.95 185.55 412.54 433.58 179.68 221.36 655.84 83.64 2696.14

% increase over Notified 
Price 206% 102% 269% 206% 130% 180% 144% 257% 179%

Company ECL BCCL CCL NCL WCL SECL MCL NEC CIL

Total Qty offered (in LT) 54.61 31.23 27.72 41.55 18.65 57.20 137.26 1.61 369.83

Total Qty allocated (in LT) 53.89 24.33 27.71 41.55 18.63 57.20 137.25 1.61 362.17

Percentage Qty allocated (in 
%) 99% 78% 100% 100% 100% 100% 100% 100% 98%

Total Notified Value (in Cr. 
Rs.) 1730.93 623.37 427.91 732.36 473.33 690.14 1378.45 51.10 6107.59

Total Booking Value (in Cr. 
Rs.) 6131.77 1358.23 1921.34 3078.68 1381.88 2856.61 6741.10 182.92 23652.53

% increase over Notified 
Price 254% 118% 349% 320% 192% 314% 389% 258% 287%

Company-wise Performance during December2022

Company wise Performance upto December 2022
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Table 1:  Electricity Generation from different Sources In MU
Generation during Dec Generation upto Dec

FY 23 FY 22 Growth (%) 
M-o-M

FY 23 FY 22 Growth (%) 
Y-o-Y

Thermal 102942.25 93295.51 10.34 892089.66 816729.54 9.23
Nuclear 3901.58 4451.32 -12.35 33920.02 34837.40 -2.63
Hydro 8590.76 8066.16 6.50 137903.61 126113.03 9.35
Bhutan Imp. 68.80 179.10 -61.59 6653.20 7251.70 -8.25
Total Conventional 115503.39 105992.09 9.0 1070566.49 984931.67 8.7
Wind 3996.15 3577.01 11.72 59532.36 58127.26 2.42
Solar 8207.51 5858.03 40.11 72924.49 51250.34 42.29
Biomass 325.61 296.19 9.93 2251.72 2546.24 -11.57
Bagasse 2097.86 2183.59 -3.93 7054.61 6467.72 9.07
Small Hydro 758.46 630.04 20.38 9392.75 8727.98 7.62
Others 209.84 209.53 0.15 1896.79 1661.14 14.19
Total Renewable 15595.42 12754.40 22.27 153052.72 128780.68 18.85
Total Generation 131098.81 118746.49 10.40 1223619.21 1113712.35 9.87
% Share of RE 11.90 10.74 1.16 12.51 11.56 0.95
% Share of Coal & lignite 77.12 76.64 0.48 71.39 70.70 0.69

Table 1 A: Fuel-wise Electricity Generation in Thermal Sector

FY 23 FY 22
Growth (%) 

M-o-M FY 23 FY 22
Growth (%) 

Y-o-Y
Coal 98678.36 87848.47 12.33 846570.89 760010.69 11.39
Lignite 2430.3 3164.25 -23.20 26998.82 27399.03 -1.46
Gas 1806.34 2274.68 -20.59 18385.05 29244.97 -37.13
Diesel 27.25 8.11 236.00 134.9 74.85 80.23
Total Thermal 102942.25 93295.51 10.34 892089.66 816729.54 9.23

 Electricity Generation during Dec'2022

Source

Fuel
Generation during Dec Generation upto Dec
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Table 8.1: Total  Coal Imports Including Coke Fig. in MT

Type of Coal Dec-22 Dec-21 Growth (%) 
M-o-M Dec-22 Dec-21 Growth (%)  

Y-o-Y
Non Coking 10.61 7.95 33.40 126.89 96.42 31.60
Coking 4.71 3.64 29.62 41.35 39.04 5.92
Anthracite 0.15 0.14 11.12 1.81 1.57 15.33
PCI Coal 1.45 0.96 51.35 11.20 10.19 9.95
Pet Coke 1.02 0.97 4.91 7.89 3.77 109.56
Met Coke 0.40 0.17 135.74 2.67 1.71 56.05
Total 18.35 13.83 32.69 191.82 152.70 25.62
Source: ICMW

Table 8.2: State-wise Import of Coal and Coke In L Te

FY 23 FY 22
Growth (%)  

M-o-M FY 23 FY 22
Growth (%)  

Y-o-Y

Gujarat 49.36 43.13 14.44 578.64 464.75 24.51
Maharashtra 15.18 9.40 61.50 134.33 111.97 19.98
Goa 8.96 7.22 24.15 78.31 69.24 13.10
Karnataka 3.36 2.24 49.55 35.47 28.40 24.89
Tamil Nadu 11.03 5.55 98.90 125.26 91.81 36.44
Puducherry 3.23 1.99 62.15 26.52 21.88 21.18
Andhra Pradesh 46.09 34.54 33.43 483.44 382.64 26.34
Odisha 30.38 24.78 22.61 325.80 263.09 23.84
West Bengal 15.89 9.40 69.09 130.04 80.00 62.56
Punjab 0.00 0.00 0.02 0.00 1409.63
Delhi 0.00 0.00 0.00 0.00
Haryana 0.00 0.00 0.00 0.00 -100.00
Chhattisgarh 0.00 0.00 0.00 0.00 -28.00
Madhya Pradesh 0.03 0.05 -50.71 0.28 0.23 20.10
Others 0.00 0.00 0.07 0.00
Total 183.51 138.30 32.69 1918.18 1527.00 25.62
Note: Import is for major States. Total figures may not match with total import
Source: ICMW

During Dec

 Coal Import  in Dec'2022

State

During Dec

Upto Dec

Upto Dec
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    In MT
Sector Non Coking Coking Anthr PCI Met Coke Pet Coke Total

Aluminium 0.00 0.04 0.00 0.00 0.00 0.02 0.06
Auto 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Calciner 0.00 0.00 0.00 0.00 0.00 0.16 0.16
Calcium Carbide 0.04 0.00 0.00 0.00 0.00 0.00 0.04
Cement 0.47 0.00 0.00 0.00 0.00 0.82 1.29
Chemical & Petrochem 0.79 0.06 0.04 0.00 0.02 0.00 0.90
DRI 0.41 0.05 0.00 0.00 0.00 0.00 0.46
Power 2.10 0.00 0.00 0.00 0.02 0.00 2.12
Ferro Alloy 0.00 0.02 0.00 0.00 0.06 0.00 0.07
Graphite Electrode 0.00 0.00 0.00 0.00 0.00 0.01 0.01
Iron & Steel 0.49 4.30 0.09 1.32 0.20 0.00 6.40
Logistics 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Engineering 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Paper & Plywood 0.01 0.00 0.00 0.00 0.00 0.00 0.01
Pharma 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sugar 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Textile 0.10 0.00 0.00 0.00 0.00 0.00 0.10
Traders 5.28 0.26 0.00 0.11 0.10 0.01 5.76
Mining 0.13 0.00 0.02 0.00 0.00 0.00 0.16
Tyres 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Others 0.78 0.00 0.00 0.02 0.01 0.00 0.81
Total 10.61 4.71 0.15 1.45 0.40 1.02 18.35
Source: ICMW

Sector Wise Coal and Coke   Import  in Dec'2022

8.3 Sector Wise Coal and Coke   Import  in Dec'2022
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Port G1 G2 G3 G4 G5 G7 G8 G9 G10 G11 G12 G13 G14 G15 Not 
Known

Total

Bedi 4.13 4.13
Bhavnagar 1.70 1.70
Dahej 2.11 2.11
Dhamra 5.07 5.07
Ennore 5.08 5.08
Hazira 4.17 4.17
Jafrabad 0.05 0.05
Jaigad 1.94 1.94
Jakhau 0.20 0.20
Kakinada 1.38 1.38
Kandla 1.285 2.526 1.29 0.57 1.25 0.61 1.10 0.44 0.45 9.52
Karaikal 0.72 2.52 3.23
Kolkata 0.47 0.48 0.02 3.23 4.20
Krishnapatnam 2.27 4.67 6.93
Magdalla 3.49 3.49
Marmagoa 1.25 1.25
Muldwarka 1.15 1.15
Mumbai & Jnpt 2.06 2.06
Mundra 0.25 3.69 0.42 0.35 4.71
Navlakhi 5.63 5.63
New Mangalore 1.10 0.52 0.10 0.93 2.65
Okha 0.90 0.90
Others 4.69 4.69
Paradip 5.79 5.79
Pipavav 0.68 0.68
Porbandar 0.55 0.55
Sikka 0.15 0.15
Tuticorin / Voc 3.70 3.70
Vizag 0.38 1.51 1.03 0.52 5.26 5.31 1.58 0.30 0.10 1.77 0.61 0.59 18.95
Total 1.28 2.53 0.38 1.51 2.32 1.81 6.84 10.77 2.19 1.84 2.47 1.50 2.22 0.61 67.81 106.07
Source: ICMW

Table 8.4: Grade-wise Non-Coking Coal Import during  Dec'2022. In Lakh Te
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Port-wise and Grade-wise Non-Coking Coal Import  during Dec'2022
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In Lakh Te
Country G1 G2 G3 G4 G5 G7 G8 G9 G10 G11 G12 G13 G14 G15 Not 

Known Total
Australia 0.52 1.34 1.55 0.85 3.61 7.88
Indonesia 0.60 6.15 0.61 1.84 2.47 1.50 2.22 0.61 42.46 58.46
Mozambique 1.03 0.50 4.31 5.83
New Zealand 0.38 0.24 0.62
Others 1.29 1.29
Russia 1.28 1.29 4.04 6.61
South Africa 0.23 1.29 4.90 2.57 0.73 10.07 19.79
United States 1.285 2.526 1.78 5.59
Total 1.28 2.53 0.38 1.51 2.32 1.81 6.84 10.77 2.19 1.84 2.47 1.50 2.22 0.61 67.81 106.07
Source: ICMW

Country-wise and Grade-wise Non-Coking Coal Import  during Dec'2022

Table 8.5: Country-wise Non-coking Coal Import  during  Dec'2022
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Table 8.6: Port and Country-wise Import of Non-Coking  Coal during  Dec'2022 (L Te)

Port
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Bedi 4.13 4.13
Bhavnagar 1.70 1.70
Dahej 1.28 0.82 2.11
Dhamra 1.03 4.05 5.07
Ennore 0.30 2.18 1.36 1.25 5.08
Hazira 3.41 0.76 4.17
Jafrabad 0.05 0.05
Jaigad 1.94 1.94
Jakhau 0.20 0.20
Kakinada 0.77 0.61 1.38
Kandla 3.84 1.29 0.57 3.81 9.52
Karaikal 3.23 3.23
Kolkata 0.66 1.35 0.24 1.42 0.53 4.20
Krishnapatnam 0.85 5.13 0.96 6.93
Magdalla 3.49 3.49
Marmagoa 0.82 0.43 1.25
Muldwarka 1.15 1.15
Mumbai & Jnpt 2.06 2.06
Mundra 4.46 0.25 4.71
Navlakhi 5.63 5.63
New Mangalore 0.10 0.40 2.15 2.65
Okha 0.90 0.90
Others 3.09 1.60 4.69
Paradip 1.05 0.61 0.21 1.29 2.64 5.79
Pipavav 0.68 0.68
Porbandar 0.55 0.55
Sikka 0.15 0.15
Tuticorin / Voc 3.70 3.70
Vizag 4.46 4.59 1.91 0.38 1.28 6.33 18.95
Total 7.88 58.46 5.83 0.62 6.61 19.79 5.59 1.29 106.07
Source: ICMW
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Bedi 149.78
Bhavnagar 79.67
Dahej 116.00 193.60
Dhamra 155.03 176.86
Ennore 213.61 123.38 174.63 161.33
Hazira 94.18 195.58
Jafrabad
Jaigad 135.60
Jakhau
Kakinada 216.09 184.14
Kandla 115.16 190.02 151.85 225.84
Karaikal 133.78
Kolkata 95.22 133.56 200.68 195.02 213.72
Krishnapatnam 118.82 108.04 144.36
Magdalla 101.70
Marmagoa 116.01 198.46
Muldwarka 160.18
Mumbai & Jnpt 119.61
Mundra 121.61 198.74
Navlakhi 93.69
New Mangalore 97.82 189.52 152.74
Okha
Others 106.47 174.64
Paradip 73.31 79.33 173.29 217.05 181.83
Pipavav 115.70
Porbandar 192.18
Sikka
Tuticorin / Voc 96.19
Vizag 131.11 89.82 146.66 187.80 198.78 170.79
Source: ICMW

Table 8.7: Port and Country-wise Average imported  price of Non-Coking Coal during Dec'2022 (US$/te)
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Bedi 12307.16
Bhavnagar 6589.66
Dahej 9691.72 15875.09
Dhamra 12712.78 14759.95
Ennore 17847.20 10235.82 14502.64 13229.05
Hazira 7722.98 16340.36
Jafrabad
Jaigad 11213.81
Jakhau
Kakinada 17719.64 15385.00
Kandla 9517.16 15817.15 12686.72 18542.07
Karaikal 11052.82
Kolkata 7928.13 11122.05 16766.74 16177.08 17856.35
Krishnapatnam 9927.12 9007.27 11935.79
Magdalla 8474.69
Marmagoa 9513.02 16273.54
Muldwarka 13382.63
Mumbai & Jnpt 9932.01
Mundra 10030.28 16296.57
Navlakhi 7773.53
New Mangalore 8172.66 15540.65 12670.89
Okha
Others 8792.84 14428.32
Paradip 6085.92 6505.07 14210.08 17798.02 15082.96
Pipavav 9486.99
Porbandar 15758.77
Sikka
Tuticorin / Voc 7960.28
Vizag 10828.08 7405.29 12102.63 15399.84 16608.29 14036.93
Source: ICMW

Table 8.8: Port and Country-wise Average Imported Price of Non-Coking Coal during Dec'2022  (Rs/te)
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Table 8.9: Port-wise & Country-wise Coking Coal Import during Dec'2022 In  L Te
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Bhavnagar 0.6 0.6
Dhamra 3.4 0.8 4.2
Ennore 2.2 2.2
Jaigad 2.9 1.1 1.2 5.2
Kakinada 0.3 0.3
Kandla 0.3 0.3
Kolkata 8.0 0.3 0.2 0.7 9.3
Krishnapatnam 0.2 0.2
Marmagoa 1.5 1.1 1.2 1.8 5.5
Mumbai & Jnpt 0.0
Mundra 0.6 0.6
Paradip 7.2 2.1 0.9 0.8 11.1
Vizag 5.3 1.4 0.5 0.4 7.6
Total 32.25 2.48 3.84 1.71 2.37 4.49 47.14
Source: ICMW
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Bhavnagar 169.55
Dhamra 312.09 307.40
Ennore 312.25
Jaigad 323.52 308.11 260.62
Kakinada 309.12
Kandla 340.95
Kolkata 309.60 206.44 281.69 320.05
Krishnapatnam 300.16
Marmagoa 314.39 322.34 240.41 307.71
Mumbai & Jnpt 807.53
Mundra 292.57
Paradip 304.05 256.12 274.23 328.05
Vizag 317.90 235.34 281.80 326.04
Source: ICMW

Table 8.10: Average Price of Imported Coking Coal during  Dec'2022 (US$/te)
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Bhavnagar 14165.55
Dhamra 25676.62 25206.50
Ennore 25762.52
Jaigad 26826.75 25585.09 21370.85
Kakinada 25347.91
Kandla 27958.21
Kolkata 25677.78 17248.36 23535.35 26580.62
Krishnapatnam 25078.00
Marmagoa 25880.21 26431.85 19900.04 25450.60
Mumbai & Jnpt 66844.62
Mundra 24443.83
Paradip 25230.58 21341.66 22720.57 27065.84
Vizag 26388.50 19480.46 23326.39 27240.30
Source: ICMW

Table 8.11: Average Price of Imported Coking Coal during  Dec'2022  (Rs/te)
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Table 8.12 Coal Consumption and Electricity Generation In MT

FY 23 FY 22 Growth (%)    
M-o-M

FY 23 FY 22 Growth (%)    
Y-o-Y

Domestic Coal receipts 65 61.6 5.52 471.3 421.3 11.87
Imported Coal receipts 2.8 1.7 64.71 42 19.7 113.20

Total receipts 67.8 63.3 7.11 513.3 441 16.39
Coal Consumption (MT) 66.4 59 12.54 575.1 509.5 12.88
Electricity From Coal (MU) 98678.36 87848.47 12.33 846570.9 760010.69 11.39
Average PLF 65.63 58.24 12.69 63.29 57.05 10.94
Specific Coal Consumption* 0.67 0.67 0.19 0.68 0.67 1.33
* Kg of Coal required to produce 1 Unit of Electricity

Table 8.13: Non-Coking Coal supply to Cement and DRI Sectors
(i) Cement Sector Fig. in MT

FY 23 FY 22 Growth (%)    
M-o-M

FY 23 FY 22 Growth (%)    
Y-o-Y

Cement Production 35.21 31.91 10.35 283.60 251.72 12.67
Domestic Coal Supply 0.70 0.65 7.04 5.52 5.23 5.45
Coal Import 0.47 0.85 -45.07 7.89 12.09 -34.74

(ii) DRI Sector Fig. in MT

FY 23 FY 22 Growth (%)    
M-o-M

FY 23 FY 22 Growth (%)    
Y-o-Y

DRI Production 3.7 3.3 11.83 32.0 29.2 9.60
Domestic Coal Supply 0.6 0.8 -17.37 5.4 5.7 -5.86
Coal Import 0.4 0.1 239.44 2.44 1.4 71.83

Table 8.14: Coking Coal supply to Steel Sector Fig. in MT

FY 23 FY 22 Growth (%)    
M-o-M

FY 23 FY 22 Growth (%)    
Y-o-Y

Hot Metal Production 7.076 6.650 6.41 59.449 57.809 2.84
Domestic Coal Supply 0.904 0.639 41.47 6.771 4.655 45.46
Coal Import 4.30 3.07 40.18 36.09 32.83 9.93

Table 8.16:  Coal Supply to Other Sectors Fig. in MT

FY 23 FY 22 Growth (%)    
M-o-M

FY 23 FY 22 Growth (%)    
Y-o-Y

Domestic Supply 7.02 7.14 -1.75 48.05 57.05 -15.78
Import 7.52 5.40 39.24 90.06 62.90 43.18
Total 14.53 12.54 15.90 138.11 119.95 15.14

 Upto Dec

 Upto Dec

 Upto Dec
Source of Suppy

During Dec

Items
During Dec

Items
During Dec

Items of Information

During Dec

Items
During Dec

 Upto Dec

 Upto Dec
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Major On-going Projects of PSUs 

 

 



 

9.1 STATUS OF MAJOR ONGOING PROJECTS OF CIL COSTING >= Rs. 500 CRS OR CAPACITY >= 3 MTY  

 

SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Dec’22) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

1 ECL JHANJRA EXPANSION UG 5.00 1210.12 31-03-2029 31-03-2029 156.50 ON SCH   

2 ECL PARASEA BELBAID UG 2.07 826.42 31-03-2027 31-03-2027 4.74 ON SCH   

3 ECL SIDULI UG 2.32 535.18 31-03-2026 31-03-2026 2.96 ON SCH   

4 ECL TILABONI UG 1.86 916.12 31-03-2027 31-03-2027 7.04 ON SCH   

5 ECL CHITRA EAST RCE OC 2.50 513.99 31-03-2024 31-03-2024 76.11 ON SCH   

6 ECL HURA-C OC 3.00 859.41 31-03-2029 31-03-2029 244.91 ON SCH MDO Project 

7 ECL 
NAKRAKONDA KUMARDI 
B 

OC 3.00 502.68 31-03-2029 31-03-2029 38.21 ON SCH 
  

8 ECL SONEPUR-BAZARI COMB. OC 12.00 5365.88 31-03-2029 31-03-2029 250.60 ON SCH 

 

9 ECL MOHANPUR PH-II OC 2.50 888.99 31-03-2025 31-03-2025 11.34 ON SCH   
10 ECL BONJEMEHARI EXPN OC 1.00 570.12 31-03-2025 31-03-2025 1.32 ON SCH  

11 BCCL MOONIDIH XV SEAM UG 2.50 1230.27 31-03-2019 30-09-2025 561.53 6 

Drivage of Trunk roads are 
going on.  Agreement 
signed for supply of 
Longwall Equipment. 

12 BCCL 
NORTH TISRA SOUTH 
TISRA EXPANSION 

OC 6.00 555.52 31-03-2021 31-03-2024 20.00 3 
Revised PR is under 
finalisation.  

13 BCCL MADHUBAN WASHERY WSRY 5.00 300.54 31-05-2014 28-02-2023 298.01 8 

Repeated failure by HEC in 
adhering to timelines 
committed by them. Under 
PGT. 

14 CCL AMRAPALI OC 25.00 5136.15 31-03-2028 31-03-2028 469.64 ON SCH  

15 CCL ASHOK EXPN  OC 20.00 2898.28 31-03-2026 31-03-2026 174.49 ON SCH   

16 CCL CHANDRAGUPTA OC 15.00 973.5 31-03-2032 31-03-2032 5.21 ON SCH MDO Project 

17 CCL JHARKHAND LAIYO EXPN OC 1.00 764.57 31-03-2031 31-03-2031 146.91 ON SCH   

18 CCL 
KOTRE BASANTPUR 
PACHMO 

OC 5.00 625.4 31-03-2032 31-03-2032 139.33 ON SCH MDO Project 
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SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Dec’22) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

19 CCL MAGADH EXPN. OC 51.00 7254.37 31-03-2028 31-03-2028 788.57 ON SCH   

20 CCL NORTH URIMARI EXPN OC 7.50 778.8 31-03-2026 31-03-2026 527.04 ON SCH   

21 CCL PATRATU ABC UG 5.00 1712.55 31-03-2029 31-03-2029 44.67 ON SCH   

22 CCL PUNDI EXPN OC 5.00 713.35 31-03-2024 31-03-2024 235.30 ON SCH   

23 CCL RAJRAPPA RCE OC 3.00 510.85 31-03-2016 31-03-2025 483.86 9 

Delayed due to non-
possession of GMK land and 
non-diversion of forest land 
(277.15 Ha) in Block-II. 
Stage-II FC awaited. 

24 CCL SANGAMITRA OC 20.00 1694.74 31-03-2032 31-03-2032 9.67 ON SCH MDO Project 

25 CCL ROHINI KARKATA OC 10.00 1020.42 31-03-2025 31-03-2025 88.22 ON SCH 

 26 CCL HENDEGIR OC OC 4.00 435.64 31-03-2026 30-03-2026 9.67 ON SCH   

27 CCL KARO EXPN OCP OC 11.00 908.47 31-03-2026 31-03-2026 109.16 ON SCH  

28 CCL KONAR EXPN OCP OC 8.00 799.34 31-03-2032 31-03-2032 267.01 ON SCH  

29 NCL BLOCK - B EXPN. OC 8.00 998.71 31-03-2023 31-03-2024 12.43 1 
Delayed due to grant of FC 
and EC.  

30 NCL JAYANT EXPN OC 20.00 1783.09 31-03-2021 31-03-2023 1322.61 2 

Delay in execution of CHP/ 
SILO of incremental 
capacity due to covid-19. 

31 NCL DUDHICHUA EXPN OC 20.00 1255.17 31-03-2022 31-03-2023 919.72 1 
Delay in execution of CHP/ 
SILO of incremental 
capacity due to covid-19. 

32 NCL 
BINA KAKRI 
AMALGAMATION 

OC 14.00 836.42 31-03-2024 31-03-2024 175.48 ON SCH 
  

33 NCL NIGAHI EXPN OC 25.00 1729.68 31-03-2025 31-03-2025 91.07 ON SCH   

34 NCL KHADIA EXPN  OC 16.00 491.67 31-03-2025 31-03-2025 6.16 ON SCH  

35 WCL 
AMAL. INDER KAMPTEE 
DEEP 

OC 3.20 235.90 31-03-2024 31-03-2024 87.69 ON SCH 
  

36 WCL BHATADI EXPANSION OC 2.00 580.60 30-09-2028 30-09-2028 1.04 ON SCH 
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SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Dec’22) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

37 WCL DINESH (MKD-III) OC 8.00 822.88 31-03-2027 31-03-2027 187.16 ON SCH   

38 WCL DURGAPUR EXTN DEEP OC 3.00 328.00 31-03-2021 31-03-2023 328.00 2 

Due to delay in diversion 
and possession of forest 
land. 

39 WCL GAURI PAUNI EXPN OC 3.50 289.33 31-03-2029 31-03-2029 0.00 ON SCH   

40 WCL 
MUNGOLI NIRGUDA EXT 
DEEP 

OC 4.38 650.02 31-03-2026 31-03-2026 107.30 ON SCH 
  

41 WCL MAKARDHOKRA-I OC 4.90 497.06 31-03-2026 31-03-2026 0.00 ON SCH  

42 WCL NILJAI EXPN DEEP OC 3.50 329.05 31-03-2022 31-03-2023 168.67 1 
Delay in expenditure on 
land possession. 

43 WCL 
YEKONA-I & II 
AMALGAMATED 

OC 2.75 727.28 31-03-2025 31-03-2025 462.29 ON SCH 
  

44 WCL 
DHUPTALA (SASTI UG TO 
OC) 

OC 2.50 711.00 31-03-2028 31-03-2028 124.42 ON SCH 
 

45 SECL AMADAND RPR OC 4.00 869.44 31-03-2021 31-03-2025 160.61 4 
Due to delay in possession 
of land. 

46 SECL BAROUD EXPANSION OC 10.00 2309.8 31-03-2029 31-03-2029 512.02 ON SCH   

47 SECL CHHAL SEAM-III OC 6.00 610.63 31-03-2022 31-03-2025 371.42 3 
Due to delay in EC & FC 
clearance.  

48 SECL DURGAPUR OC 6.00 916.24 31-03-2028 31-03-2028 16.48 ON SCH   

49 SECL GEVRA EXPN OC 70.00 11816.4 31-03-2023 31-03-2025 5048.46 2 
Delayed due to land 
acquisition and 
procurement of HEMM. 

50 SECL JAGANNATHPUR RCE OC 3.00 459.49 31-03-2020 31-03-2023 215.40 3 
Delayed in EC, FC & Land. 
Project will be completed in 
FY23. 

51 SECL KUSMUNDA EXPN OC 50.00 7612.33 31-03-2023 31-03-2025 3622.03 2 
Delayed due to land 
acquisition and 
procurement of HEMM. 

52 SECL MADANNAGAR OC 12.00 1875.32 31-03-2029 31-03-2029 0.00 ON SCH   
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53 SECL PELMA OC 15.00 1624.59 31-03-2029 31-03-2029 10.40 ON SCH 
  

54 SECL RAMPUR BATURA OC 4.00 1248.93 31-03-2026 31-03-2026 317.74 ON SCH   

55 SECL VIJAY WEST OC 3.00 976.95 31-03-2026 31-03-2026 75.96 ON SCH   

56 SECL DIPKA EXPN OC 40.00 5241.4 31-03-2029 31-03-2029 2003.55 ON SCH   

57 SECL PORDA CHIMTAPANI OC 10.00 2310.12 31-03-2029 31-03-2029 35.77 ON SCH   

58 MCL ANANTA EXPN.PH-III OC 15.00 228.01 31-03-2012 31-03-2023 333.46 11 

Delay in FC due to delayed 
grant of NoC from 
Gramsabha, identification 
of CA site and Construction 
of SILO. Completion 
criteria achieved. 

59 MCL BALARAM EXPN OC 15.00 3504.21 31-03-2029 31-03-2029 626.80 ON SCH   

60 MCL SIARMAL OC 40.00 5194.96 31-03-2026 31-03-2026 2808.47 ON SCH MDO Project 

61 MCL 
BHARATPUR 
REORGANISATION 

OC 20.00 2838.87 31-03-2029 31-03-2029 1336.27 ON SCH 
  

62 MCL 
BASUNDHARA WEST 
EXTN. 

OC 7.00 479.15 31-03-2019 31-03-2024 252.13 5 
Delayed due to EC and FC 
for 227.61 Ha forest land.  

63 MCL GARJANBAHAL OC 10.00 1375.38 31-03-2021 31-03-2026 739.01 5 
Issues in execution of major 
Infrastructure like Barpali 
Railway Bulb. 

64 MCL 
LAKHANPUR BELPAHAR 
LILARI 

OC 30.00 2434.75 31-03-2027 31-03-2027 981.65 ON SCH 
  

65 MCL KULDA EXPN OC 5.00 348.16 31-03-2018 31-03-2025 174.04 7 
Delay in construction of 
SILO at Barpali Bulb. 

66 MCL 
GOPALJI KANIHA 
EXPANSION 

OC 30.00 8416.19 31-03-2028 31-03-2028 1318.72 ON SCH 
  

67 MCL 
BHUBANESWARI 
EXPANSION 

OC 40.00 3145.45 31-03-2031 31-03-2031 861.86 ON SCH 
  

68 MCL SUBHADRA OC 25.00 2623.69 31-03-2027 31-03-2027 552.32 ON SCH MDO Project 
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SCH & 
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(Yrs) 

REASON OF DELAY 

69 MCL HINGULA-II EXPN.PH-III OC 15.00 2264.68 31-03-2029 31-03-2029 872.84 ON SCH  

70 MCL IB-VALLEY WASHERY WSRY 10.00 392.76 31-04-2020 31-03-2023 366.37 2 

Initially, due to delay in 
handover of land. But, due 
to COVID-19 restrictions 
the project is further 
delayed. 

    TOTAL   874.98 123885.43   32779.84     

Note: Expenditure figures are provisional. 
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9.2  NLCIL-ONGOING PROJECTS 

 
 

 
Date of 

approval 

 
 

Sanctioned 

Cost 

Rs. Crore 

 
 

Scheduled 

date of 

completion 

 
 
Anticipated 

Cost Rs. 

Crore 

 
 

Anticipated 

date of 

completion* 

 
Cumulative 

Expenditure 

upto 

31.03.2022 

Rs. Crore 

Capex 2022-23 

Rs. Crore 

 
Cumulative 

(31st 

December 

2022) Rs. Crore 

Cumulative Progress (%) 
(31st December 2022) 

 
 

 
Remarks 

Physical Financial 

 
Target 

ActualProvl 

(31st 

December 
2022) 

 

Target 

/Schedule 

 
Actual 

 

Target 

/Schedule 

 
Actual 

GHATAMPUR THERMAL POWER PROJECT (3X660 MW), U.P 

 
27.07.2016 

 

17,237.80 
U-I:Nov2020 

U-II: May2021 

U-III: Nov 2021 
17237.80^

 

U-I: Mar 2023 

U -II: July 2023 

U-III: Nov 2023 

 
13,361.07 

 
1,510.0 

 
1,102.70 

 
14,463.77 

 
93.56 

 
78.98 

 
93.66 

 
83.91** 

 

* As per approved CoD dates. (In 70th Board Meeting of NUPPL). ^ RCE is under process and approval to be obtained from PIB/CCEA. 

** Financial progress (with respect to the sanctioned project cost of Rs. 17,237.8 Cr) calculated based on overall capex achieved. This includes ad-hoc advance of Rs. 385.78 Cr. as a part 

of capex value of GA3 package. 

 Neyveli Uttar Pradesh Power Limited (NUPPL) is a Joint Venturebetween NLCIL and UPRVUNL (51:49). 

 Steam Generator (GA1) was awarded to L&T MHPS, Turbo Generator (GA2) was awarded to GEPSIPL and Balance of Plant (GA3) was awarded to 

BGRSEL. 

Present Status: 

 Physical Progress of GA1: 86.74%, GA2: 94.77% & GA3: 71.05%. 

GA3 Package related issues: 

 Way forward for completion of works is approved in 70th Board meeting Accordingly, Tripartite agreements have been signed with 27 Nos Supply 

Vendors and LOA has been issued to 13 nos. Service Subcontractors. Site works have started from 31.08.2022 onwards. 

GA4-Flue Gas Desulphurization: 

 LoA issued to M/s. L&T on 30.09.2022 & Contract Agreements signed on 29.12.2022. 

 Bore hole work for Soil Investigation commenced from 23.12.2022. 

Allocation of balance 25% Power to U.P. State 

 On 26.11.2022, Letter sent to MoP for reallocation of 495 MW power to Assam subject to non-offering of any comments from GoUP. 

 Hearing was conducted by Hon’ble Assam Electricity Regulatory Commission (AERC) on 17.12.2022 regarding procurement of 495MW power by 

APDCL. Vide letter dtd 20.12.2022 NUPPL has submitted replies to APDCL for the queries raised by AERC. 

 As requested by APDCL, Tariff details in the prescribed format sent on 31.12.2022. 

 A letter is sent from Secy/MoP to Chief Secy/GoUP on 28.12.2022 for expediting the comments of Govt of UP for re-allocating 495MW power from 
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Date of 

approval 

 
 

Sanctioned 

Cost 

Rs. Crore 

 
 

Scheduled 

date of 

completion 

 
 

Anticipated 

Cost Rs. 

Crore 

 
 

Anticipated 

date of 

completion 

 
Cumulative 

Expenditure 

upto31.03.20 

22 
Rs.Crore 

Capex 2022-23 

Rs. Crore 

 
Cumulative 

(31st 

December 

2022) Rs. 

Crore 

Cumulative Progress (%) 
(31st December 2022) 

 
 
 

Remarks 

Physical Financial 

 
Target 

Actual 

Provl 

(31st December 
2022) 

 

Target 

/Schedule 

 
Actual 

 

Target 

/Schedule 

 
Actual 

PACHWARA SOUTH COAL OCP (9.0 MTPA), JHARKHAND 

04.05.2018 1,795.01# Sept 2028 1,795.01 Sept 2028* 39.28 110.00 2.57 41.85 @ 85**  2.33  

* Attaining full rated capacity @ Project under MDO mode work under progress. ** Phase-I (Pre-Project) Activities. # Project sanctioned cost will be updated upon the approval of FR in 

NUPPL Board and MoC. 

Environmental Clearance: 

 Final EIA/EMP report along with application for EC was uploaded at PARIVESH portal of MoEF& CC on 08.06.2022. 

 Expert Appraisal Committee (EAC) meeting for EC was held on 21.10.2022 & MOM received on 04.11.2022, additional details have been sought by 

Member Secretary, MoEF&CC. Work is under progress. 

Forest Clearance: 

 PCCF (Nodal officer), Ranchi has forwarded Forest proposal to Secretary, Forest Department, GoJ on 07.10.2022 for further processing. 

 Proposal has been forwarded to Secretary, MoEF&CC by Secretary, Forest Department, State Government, Jharkhand on 30.11.2022. 

Feasibility Report (FR): 

 Final Feasibility report & Bankability report received. 

 The proposal for approval of Feasibility Report & Bankability Report was placed in the 74th NUPPL Board meeting held on 15.11.2022 and the Board 

advised to address the promoter companies regarding additional equity requirement of the mining project and to verify the assumptions and data 

GTPP to APDCL. 

Bridge Coal Linkage for coal supply: 

 On 22.03.2022, NUPPL requested CIL for allocation of 1.904 MT bridge linkage coal from NCL. 

 On 22.03.2022, NLCIL/NUPPL has requested Ministry of Coal to grant bridge linkage of 20.59 MT of coal from NCL for the period 2022-26. 

 Logistics arrangement for Operational coal from Talabira Mines: Corrigendum was issued after modification of certain tender conditions. Meanwhile, 

the e-bid opening date of the Tender has been extended to 31.01.2023. 

Commissioning Coal: 

 CEA vide lr. dt. 19.02.2021 has recommended CIL to supply 0.99 MT coal to GTPP to facilitate commissioning activities, trial run & achieving COD etc 

 MoU for 0.2 MT of commissioning coal for Unit-1 has been signed with NCL on 13.07.2022. 

 Logistics arrangement for Commissioning coal: Tender floated on 08.11.2022. Bid opening date was scheduled on 28.11.2022. Bid opening date 

extended to 31.01.2023. 
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inputs for preparation of Draft FR and put up the proposal again. 

Advance Action Proposal (AAP) 

 Advance Action Proposal (AAP) of an amount of Rs. 88.5988 Crore was submitted to the Secretary, MoC on 11.07.2022 for approval. 

 The Revised Cost Committee (RCC) in its 3rd Meeting held on 30.11.2022 has recommended for approval of AAP with financial outlay of Rs. 88.5988 Crore 

subject to the administrative approval of Competent Authority. 

Evacuation of coal by railways: 

 Approved DPR along with Bankability report prepared by SBICAP submitted to Railway board on 04.08.2022 for final approval. 

 The Railway Board has suggested 03 loading lines instead of 06 loading lines in the bankability report to make it bankable and thus returned the bankability 

report on 20.09.2022 for re-assessment. 

 Meeting of all constituents (RVNL, WBPDCL, PSPCL & NUPPL) along with Eastern Railways held on 22.11.2022 to discuss on bankability report and DPR 

of Nagarnabi-Pachwara SPV line. Eastern Railway & the representatives of all stake holders decided to retain all the loading lines and agreed that 

there will not be any change in the DPR and unanimously argued in favour of inflated mileage to make the project bankable. 

 Eastern railway has sent letter to Railway Board on 28.11.2022 for considering the proposal with 15% inflated mileage to make the project bankable 

Alternate route for coal evacuation: 

 M/s RITES has completed survey work for preparation of Draft Project Report (DPR) and feasibility report for coal evacuation route. 

 Discussion Plan has been submitted by M/s RITES on 15.11.2022. Reply of discussion plan has been sent to M/s RITES on 03.12.2022. 

 Draft Feasibility Study Report for proposed Railway Infrastructure at Kurwa Station of Dumka has been submitted by M/s RITES on 20.12.2022. 

 Draft Feasibility Study Report for Major Bridge over Bansloi River at PSCB has been submitted by M/s RITES on 29.12.2022. 
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31.03. 2022) 

Rs. Crore 

 
Capex2022-23 

Rs. Crore 
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(31st 

December 
2022) 

Rs. Crore 

Cumulative Progress (%) 
(31st December 2022) 

 

 
Remarks 

Physical Financial 

 

Target 
Actual Provl 

(31st December 
2022) 

Target 

/Schedule 

 

Actual 
Target 

/Schedule 

 

Actual 

EXPANSION OF MINE-I 10.50 MTPA (AREA EXPANSION) & EXPANSION OF MINE-IA (FROM 3.0 MTPA TO 7.0 MTPA) 

 
30.04.2013 

1458.17 

Original 

709.06 RCE 

(12.09.2016) 

June 2015 / 
June2018 

 
709.06 

 
2027-28* 

 
526.11 

 
10.00 

 
1.50 

 
527.61 

 
75.26 

 
74.42 

 
75.26 

 
74.41 

 
-- 

*- Approved in the revised Mining Plan. 

 Project is revived from January-2022. 
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Actual  

Target 
Actual Provl 

(31st December 
2022) 

10 MW GROUND MOUNTED SOLAR POWER PROJECT NEYVELI: 

04.08.2020 42.94 Oct2022 42.94 Apr 2023 0.00 35.00 0.16 0.16    0.37 

 This project is planned to meet the minimum requirement norm of MNRE to make Neyveli Township as Mini Smart City. 

 PV Module Purchase: Purchase order to M/s TATA Power Solar Systems Limited placed on 03.12.2022. Stage Inspection completed on 22nd & 

23rd Dec 2022. 

 BoS: LOA for Balance of System (BoS) issued to M/s Teras New and Renewable Energy, Mumbai on 04.02.2022. Site Development works 

completed. 
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50 MW WIND POWER PROJECT PAN INDIA (SECI) 

31.12.2021 383.68 Dec 2023 -- Nov 2023 0.00 310.00 0.00 0.00 
    

 NLCIL bagged 150 MW Hybrid (Solar – 100 MW; Wind – 50 MW) SECI Tender and Unconditional LoA received from SECI on 02.02.2022. 

 Tender floated (DCB) on 11.03.2022.Tender opened and only one Bidder participated. Tender cancelled as bidder did not qualify in EMD. Re-tender 

works under progress. 

 PPA signed with SECI for 150 MW on 13.10.2022 at New Delhi. 

 Extension sought from SECI for 150 MW Wind Solar Hybrid project till 31.03.2024. 
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100 MW SOLAR POWER PROJECT PAN INDIA (SECI) 

31.12.2021 492.53 Dec 2023 -- Nov 2023 0.00 350.00 0.00 0.00     
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Target 

Actual 
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(31st 

December 
2022) 

 
Target 

/Schedule 

 

Actual 

 

Target 

 
Actual 

RAJASTHAN MINE AND POWER PROJECTS 
HADLA LIGNITE MINE (1.9 MTPA) 

23.03.2015 522.45 Sept 2019 522.45 Put on hold 9.88 0.00 0.00 9.88 99.99 0.48 28.60 1.89 

BARSINGSAR TPS EXTENSION (1X250 MW) 

23.03.2015 2112.59 Aug 2020 2112.59 Put on hold 93.05 0.00 0.00 93.05 98.86 0.01 25.81 4.40 

BITHNOK LIGNITE MINE (2.25 MTPA) 

23.03.2015 513.63 Dec 2019 513.63 Put on hold 175.30 0.00 0.00 175.30 99.99 31.14 17.92 34.13 

BITHNOK THERMAL POWER PROJECT (1X250 MW) 

23.03.2015 2196.30 Aug 2020 2196.30 Put on hold 113.42 0.00 (0.50) 112.92 98.86 1.77 24.37 5.14 

 Rajasthan Projects are put on hold since June 2017. 

 Notice of Termination issued to M/s. RIL on 07.09.2021. 

 Repayment of advance from RIL. Case pending in Hon’ble Supreme Court regarding encashment of Bank guarantee issued by IDBI bank for Rs. 122 

Crore. 

 Joint Memorandum of Compromise for the Arbitration process was signed on 13.12.2022. The matter was taken up by Arbitration Tribunal (AT), 

Chennai on 14.12.2022 and orders issued on 14.12.2022. RIL to take up the matter with Supreme Court. 

Alternate plan for Bithnok and Barsingsar under Thermal Solar Hybrid: 

 Meeting was held between Directors of NLCIL, Additional Secretary, Ministry of Coal, Chairman & Director of RUVNL and Chief Secretary, Govt of 

Rajasthan to discuss the status of Rajasthan New Projects (Mines, Thermal and Solar Projects) on 04.08.2022. It is proposed to revive Bithnok Thermal 

Power Project along with Bithnok Mine. 

 Board in its 522ndMeeting approved the draft MoU to be signed between an entity identified by GoR and NLCIL for establishing Bithnok Lignite Thermal 

Power Station linked to Bithnok Mines. The same was communicated to GoR on 01.10.2022. Awaiting Consent from Rajasthan. 

 Board in its 522ndMeeting approved the draft Power Usage Agreement (PUA) to be entered into with RUVNL for the 300 MW Solar Power Project 

 Tender floated (PTE) on 09.05.2022 in the DCB mode for 100 MW Solar and Bid opened on 28.10.2022 and two bidders participated in the tender. 

TC convened and evaluation under progress. 

 PPA signed with SECI for 150 MW on 13.10.2022 at New Delhi. 
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under CPSU Scheme Phase-II Tranche-III. The solar power project is proposed to be installed utilising the available vacant land at Barsingsar and 

the available connection at BTPS Substation. 

 Work order issued to M/s Mecon on 22.11.2022 for preparation of revised feasibility report for Rs 17.70 Lakhs for the Bithnok TPP (1 x 250 MW – 

CFBC). M/s Mecon sent the updated FR after incorporating the comments on 30.12.2022. The Final FR is under review. 
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9.3 PROGRESS OF MAJOR ONGOING PROJECTS OF SCCL 

 

There are 15 Ongoing Projects in SCCL as on 31.12.2022 costing Rs. 20.00 Cr. and above. The 

Progress in construction of these Projects is furnished hereunder:  

Sl. No. Name of the Project 
Sanctioned 

Capital (Rs. Cr.) 

Capacity 

(MTPA) 

1 Srirampur OCP - II Expn. 272.73 3.50 

2 RCE of Indaram OCP 349.28 1.20 

3 RCE of Kondapuram UG (Outsourcing) 56.88 0.70 

4 RCE of Ramagundam OCP - II Extn. 489.62 4.00 

5 RCE of Kistaram OCP 164.04 2.00 

6 RCE of JVR OCP – II 473. 22 10.00 

7 Kasipet - 2 Incline 60.18 0.47 

8 RCE of KK OCP 384.32 1.75 

9 RCE of KTK OCP - II 442.42 1.25 

10 KTK OCP - III 413.84 2.50 

11 Godavarikhani Coal Mine (No.2 & 2A and No. 5) 438.98 3.00 

12 Naini Coal Mine 494.30 10.00 

13 Venkatesh Khani Coal Mine 484.51 5.30 

14 Goleti Opencast Mine 345.60 3.00 

15 JK Opencast Mine 297.88 2.00 

1. SRIRAMPUR OCP-II ( Expansion)  

 

 A) Date of sanction 
: FR : 20.10.2004 & RFR : 06.01.2006 

: RCE : 16.10.2015 & RCE : 04.11.2016 

 B) Financial Progress:  

  1) Sanctioned capital 
: RFR : Rs. 88.47 Cr. & RCE - I : Rs. 322.98 Cr. 

: RCE - II : Rs. 272.73 Cr. 

  2) Total Capital Outlay  : Rs. 384.33 Cr. 

  3) Cumulative expenditure up to Dec, 2022 : Rs. 153.75 Cr. (Provisional)  

  4) Now anticipated cost : Rs. 272.73 Cr.  

  5) Status of RCE/RFR : RCE - II approved on 04.11.2016. 

 C) Physical Progress:  

  1) Ultimate Capacity 
: FR: 1.50 MTPA, RFR : 2.50 MT PA & RCE: 

3.50 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2022-23 up to Dec, 2022 : 2.17 MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: 14.93 M Cum  

 D) General Status in brief as on 31.12.2022: 

 1. Forest Land (100.82 Ha): Obtained on 10.07.2009. 

 

2. Forest Land (162.45 Ha): On 27.10.’17, application uploaded. On 27.01.’21, FAC conducted 

& issued Stage-1 on 12.03.’21. 

Rs. 32.57 Cr. Deposited on 25.04.2022 for NPV etc. Stage-I Compliance report submitted to 

FDO, MNCL on 25.05.2022. DFO, MNCL submitted Compliance report to CF, Nirmal 

on17.06.2022 & CF, Nirmal submitted Compliance report to PCCF, Hyd. on 22.06.2022. 

PCCF forwarded the Compliance report to State Govt. on 05.08.2022. State Govt. forwarded 

the Compliance report to MoEF & CC on 16.08.2022. MoEF & CC sought EDS on 

19.09.2022 on certain points. The relevant data for point No. IV is submitted to DFO, MNCL 

on 30.09.2022 & forwarded report to CCF. CCF forwarded to PCCF on 22.12.2022. 
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3. EC: ToR obtained on 23.01.2018 @ 3.50 MTPA, PH conducted on 19.09.2018. Revised 

Form-II submitted on 02.11.2021. EAC held on 17.11.2021. EAC minutes received on 

01.12.2021& ADS sought. Fresh Form-2 uploaded on 30.11.2022 with ADS information. 

EAC held on 14.12.2022. EC recommended vide Mom 27.12.2022 & EC awaited. 

 

Diversion of Private Land (50.21 Ha): Requisition submitted in Oct, 2017. Enjoyment & SES 

completed for 154 houses. On 18.08.2022, Tahsildar, Jaipur forwarded the proposal to RDO, 

MNCL for publication of PN @ Ac. 114-14gts, leaving Ac.10-00gts of structures land. PN 

published for an extent of Ac. 77-15gts of Ramarao pet (V) on 15.12.2022.  

 
4. Non-Forest Land acquisition (Thallapalli, Singapuram, Guthedarpalli & Ramaraopet 

Villages): 

 

5. Thallapalli (Ac. 60-08½gts) for dump area: PN published on 17.07.2019. PD published on 

19.03.2020. DC, MNCL extended LA proceedings for further 12 months upto 17.03.2022.  

Award Enquiry conducted on 28.10.2021. Award passed on 17.01.022 for an extent of Ac.60-

18 ½gts. Rs.12.00 Cr. cheque handed over to RDO, MNCL for payment to Thallapalli 

villagers peradu land compensation & amount to be disbursed. Peradu land compensation was 

revised & DC, MNCL approved. On13.12.2022, Rs. 25,87,04,099/- was deposited to 

RDO/LAO, MNCL. 

 

a. Singapuram: Ac. 505-12gts (Agricultural Patta Land) for quarry area, Ac. 131-16gts 

(Structured Patta Land) for dump area Ac. 312-03gts (Assigned Land) for dump area: 

Completed. 

 b. Ramaraopet & Guthedarpalli for quarry area: Ac. 49-07gts (Assigned land): Completed. 

 c. NF land (48.92 Ha) for expansion project: Requisition is to be submitted. 

 
d. R&R: Thallapalli-800, Singapur-963, Guthedarpalli-136, Total PDFs =1899 & 1899 

allotted. 

 e. R&R of Thallapalli village (800 PDF): 800/800 plots allotted.  Completed. 

 

f. R&R of Singapur & Guthedarpalli villages (963 PDF in Singapur & 136 PDF in 

Guthedarpalli): Singapur: 963 plots allotted. Guthedarpalli: 136 - plots allotted. 

Completed.  

 g. R&R Dubbapalli (120 PDF): Action is to be initiated.  

 6. Drilling of 6 Nos. large dia. (24") boreholes: Completed & two 300 HP pumps working. 

  7. CHP: All works completed & PWWLS commissioned on13.01.2020. 

 
8. Rly. Line to STPP (21.175Km): Single track line completed. 1st coal load taken on 

01.08.2018. 

 9. OBR: OBR commenced from 01.06.2013. 

 

10. Coal Production: Production from the projects has started from 1.08.2013 

1. 2016-17 = 2.03 MT 

2. 2017-18 = 2.57 MT  

3. 2018-19 = 2.98 MT  

4. 2019-20 = 2.97 MT 

5.  2020-21= 2.09 MT 

6. 2021-22 = 2.77 MT 

2. INDARAM OCP PROJECT: 

 

 A) Date of sanction : 04.07.2011 & RCE: 19.8.2017 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 162.76 Cr. & RCE: Rs. 349.28 Cr. 

  2) Total Capital Outlay  : Rs. 358.43 Cr.  

  3) Cumulative expenditure up to Dec, 22 : Rs. 332.84 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 349.28 Cr. 

  5) Status of RCE : RCE approved on 19.8.2017. 

 C) Physical Progress:  

  1) Ultimate Capacity : 1.2 MTPA 
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  2) Anticipated year of completion : 2022-23 

  3) Production in 2022-23 up to Dec, 2022 : 1.28 MT 

s  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: 10.55 M Cum 

 D) General Status in brief as on 31.12.2022:  

 

Project was held up due to Villagers & Political leaders are opposing the OC project. RCE is 

approved by Board on 19.08.2017, with changed parameters as socio-political atmosphere is 

improved. Project grounded during 2020-21. 

 
1. Mining plan: Approved on 17.09.2017. Integrated (IK-OC & IK-1A) MP was approved by 

MoC on 23.09.2019. 

 

2. Environmental clearance: Obtained for 1.50 MTPA (Peak) on 31.07.2008. Revised EC for 

2.00 MTPA to be obtained. PH for IK - 1A (violation) conducted on 24.08.2021. Form-2 

submitted on 10.02.2022. EAC held on 20.07.2022. EC issued on 17.11.2022 for IK 1A Inc. 

under violation category.    

 

3. Private Land-Ac. 1031-26gts: Requisition submitted on 02.11.2016. SD & Enjoyment 

survey completed by Sep’19. Valuation of Trees & Structures completed. On 28.12.2019, 

finalised rate/Acre. PD published on 23.12.2019. Fund of Rs. 232.89 Cr. deposited on 

17.02.2020. Indaram - award passed to an extent of Ac. 624-10gts. Tekumatla - award passed 

to an extent of Ac. 357-06½gts; Kachanpalli - award passed to an extent of Ac. 50-09½gts; 

Total Consent award passed to an extent of Ac. 1031-26gts.   

For Phase-II: SD & Enjoyment survey completed for Indaram, Ramarao pet & Kachanapally 

villages,  

a. Ramarao pet – Ac. 129-23gts: PN published on 15.12.2022. 

b. Tekumatla - Ac. 317-34gts: PN published on 16.12.2022.  

c.  Indaram Ac. 22-25gts and Kachanpalli Ac. 5-10gts Enjoyment survey report yet to be 

submitted due to Land disputes. 

 

4. Diversion of 400Kv OHT lines (Power grid): Funds deposited on 21.08.2020. Work 

commenced from 21.12.2020. Line shifting Completed and new line charged on 26.11.2021. 

Removal of old towers completed on 25.02.2022.  

 5. Diversion of 400Kv OHT lines (TS Transco): Completed. 

 
6. Bridge on Highway: Work for construction of RUB commenced from 23.11.2019 & work is 

under progress & expected to complete in Feb’23. 

 

7. Embankment around Quarry: 2.70Km length bund, 0.6m depth bottom soil removed and 

1.5m depth key trench completed along the Godavari River. Bund raised upto 838.50m RL 

from chainage 2200m to 4900m all along Godavari.  

NIT floated and work to be awarded for Stone pitching, turfing, rip rap, drains and WBM road 

etc. 

 
8. Drilling of large dia. BHs (3 Nos.): Two Borehole completed, pumps erected & 

commissioned. 3rd BH, Drilling commenced from 14.08.2022 & 26” reaming completed.  

 9. CHP (PWTLS): Completed & inaugurated on 29.11.2021. 

 10. P&M: Required HEMM procured.  

 11. Commencement of OBR: OBR commenced from 15.05.2020. 

 
12. Commencement of Production: Commenced from 29.10.2020 & achieved 1.00 MT in 

2020-21. 1.50 MT in 2021-22. 

3. RCE OF KONDAPURAM UNDERGROUND MINE: 

 

 A) Date of sanction/ RCE : 19.12.2008/ 11.03.2016 

 B) Financial Progress:  

  
1) Sanctioned capital(up to construction 

period) RCE 

: Rs. 293.11 Cr. (Department option) 

: Rs. 56.88 Cr.   (Outsourcing option) 

  2) Total Capital Outlay  
: Rs. 447.21 Cr. (Department option) 

:  Rs. 194.66 Cr. (Outsourcing option) 
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  3) Cumulative expenditure up to Dec, 22 : Rs. 197.49 Cr. (Provisional) 

  4) Now anticipated cost 
: Rs. 293.11 Cr. (Department option) 

: Rs. 56.88 Cr.    (Outsourcing option) 

  5) Status of RCE : Approved on 11.03.2016 

 C) Physical Progress:  

  1) Ultimate Capacity : 0.70 MTPA 

  2) Anticipated year of completion : 2023-24 

  
3) Production realization in 2022-23 up to 

Dec, 2022 
: 0.01 MT 

 D) General Status in brief as on 31.12.2022:  

 1. Mining plan: Approved on 02.11.2018.  

 
2. Environmental clearance: Obtained on 05.03.2010 @ 0.54 MTPA & for obtaining 0.92 

MTPA, EPH is to be conducted. 

 3. Forest Land: 477.03 Ha (UG rights): Obtained on 18.5.2015. 

 4. Forest land: 10.50 Ha (Surface rights): Obtained on 06.01.2016.  

 5. Drivage of Punch entries: Completed. 

 6. Power Supply: Power line and Substation (33/3.3KV): Completed.  

 7. Installation of Conveyors: Gear Head (55Kw) and cross belt (22Kw): Completed. 

 
8. P&M: LHDs (2 Nos.) received and commissioned. Diverted to GDK 1&3 and Adriyala (one 

each). 

 9. Approach road to Mine entries: Work commenced from 16.08.2019 & completed. 

 10. Drivage of Inclines: Open excavation & arching: Completed.  

 11. Tunnels: Drivage of tunnels completed & galleries drivage is under progress. 

 
12. Commencement of Production with CM: Production through Main Inclines 

commenced from 02.12.2022. 

 
13. Infrastructure: Agent/Manager office, work is under progress. Other buildings 

completed.  

 14. In-door and outdoor Sub –Station: Completed. 

  The project was delayed due to delay in Diversion of forest land.  

4. RCE of RAMAGUNDAM OC-II EXTENSION PROJECT: 

 

 A) Date of sanction : FR: 30.12.2009 & RCE: 16.11.2015 

 B) Financial Progress:  

  1) Sanctioned capital 

: FR: Rs. 418.97 Cr.; RCE: Rs. 489.62 (Excluding 

WDV of existing facilities for Rs. 155.43 Cr. & 

actual exp. of Rs. 57.98 Cr.)  

  2) Total Capital Outlay : FR: Rs. 896.32 Cr. & RCE: Rs. 1200.04 Cr.  

  3) Cumulative expenditure up to Dec, 2022 : Rs. 373.28 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 489.62 Cr. 

  5) Status of RCE : RCE is approved on 16.10.2015. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 4.00 MTPA 

  2) Anticipated year of completion : 2022-23. 

  3) Production in 2022-23 up to Dec, 2022 : 1.20 MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: 18.47 M Cum  

 D) General Status in brief as on 31.12.2022: 

 1. Forest Land (333.48Ha.): Completed.  

 2. EC: Obtained for 4.50 MTPA (peak) on 27.04.2010. 

 3. Non Forest land (1525-47 Ha): Land acquired - 1102.42 Ha. Land to be acquired - 423.05 Ha.  
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4. R&R: Rachapalli-572, Akkepalli-780, Ladnapur-721, Vakeelpalli-202, Adivarampet-200,  

Budavarampet-800: Total=3275.  

Rachapalli Ladnapur & Akkepalli villages: SES was conducted for Rachapalli, Ladnapur & 

Akkepalli villages and draft SES published. SES for Akkepalli is completed.  

R&R center for Rachapalli PDF: Govt. & Govt. assigned land @ Ac. 283-00gts at Bittupalli 

was acquired for R&R Centre. Development of plots for Rachapalli PDF (578) in Phase-I 

completed & 538 PDF have allotted plots. 574 PDF were paid R&R Benefits. Development 

works in Phase-II for allotment of plots to Akkepalli PDF are under progress.  

 

5. R&R Center for Ladnapur PDF: R&R site identified at Centenary Colony. Development 

works are under progress. Plots allotted to 641 PDF & R&R package paid to 705 PDF @ Rs. 

7.61 Lakh out of 721 PDF up to Nov’22. 

 

6. Adivarampet & Budavarampet villages: SES to be conducted for Adivarampet & 

Budavarampet villages. But villagers are not co-operating for enumeration and SES. However 

this land is required at later stages of the project.  

  7. Diversion of L-6 Canal (Phase-I): Diversion completed. 

 
8. Manthani Road Diversion: Diversion will be taken up after land acquisition and shifting of 

Ladnapur Village.  

 9. OBR: OB removal is in progress.  

 

10. Coal Production: Coal production commenced from 01.01.2010.  

1. 2010-11=3.25 MT  

2. 2011-12=2.14 MT 

3. 2012-13=1.05 MT 

4. 2013-14=0.73 MT 

5. 2014-15=0.70 MT 

6. 2015-16=1.50 MT 

7. 2016-17=1.86 MT 

8. 2017-18=1.93 MT 

9. 2018-19=2.16 MT 

10. 2019-20=2.37 MT 

11. 2020-21=2.52 MT 

12. 2021-22=3.23 MT 

  In view of abnormal increase in cost of land and R&R, RCE is approved on 16.10.2015.  
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5. RCE of KISTARAM OCP: 

 

 A) Date of sanction : FR : 01.11.2010 & RCE: 04.03.2017 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 242.29 Cr. & RCE: Rs. 164.04 Cr. 

  2) Total Capital Outlay : Rs. 143.90 Cr.; RCE: Rs. 360.33 Cr. 

  2) Cumulative expenditure up to Dec, 2022 
: Rs. 130.80 Cr. (Provisional, after REC of Rs. -

76.15 Cr.)  

  4) Now anticipated cost  : Rs. 164.04 Cr. 

  5) Status of RCE : RCE approved on : 04.03.2017 

 C) Physical Progress:  

  1) Ultimate Capacity  : 2.00 MTPA 

  2) Anticipated year of completion : 2022-23 

  3) Production in 2022-23 up to Dec, 2022 : 1.63 MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: 9.42 M Cum 

 D) General Status in brief as on 31.12.2022: 

 1. Mining plan: Obtained on 21.03.2014.  

 
2. Mining lease: Prior approval given by MoC on 21.03.2014. State Govt. issued GO on 

05.07.2019. 

 
3. Environment clearance: Obtained for 2.00 MTPA on 18.06.2019. CFE obtained on 

20.07.2019. CFO obtained on 18.10.2019. 

 4. Forest Land (285.44Ha): State Govt. issued GO on 20.05.2019.  

 
5. Non - Forest Land Requisitioned: Private land (Ac. 91-29gts): PN published on18.12.2017.                                                  

Possession taken for Ac. 85-16gts as on 31.01.2021. Ac. 06-13gts-Possession taken in July’22. 

 

6. Govt. land (Ac. 106-35gts+ Ac. 79-30gts.): Requisition submitted on 27.03.2015. SD & 

enjoyment survey completed. Possession taken for Ac. 152-12¼gts as on 31.01.2021. 

Tank/Road/Sikam Land (free from encroachment) - Ac. 20-05¾gts. Ac. 5-11gts- Possession 

taken in July’22. Ac. 18-20gts - Balance land (disputed land). SDC inspected site on 

17.03.2020.      PN published on 07.07.2020. Award enquiry completed on 02.9.2020. On 

28.12.2020, amount disbursed to land owners. Possession given on 05.07.2021. 

 

7. R&R details (160 PDF): R&R site is identified at Cherukupalli. SES completed on 

01.02.2018. Draft R & R Plan is to be prepared and to be published. PN published on 

22.10.2018. Award enquiry completed. DLNC Meeting held on 16.04.2019 at O/o Collector, 

KMM & compensation finalised @ Rs. 16.50 Lakh/Acre for Ac. 14.05gts. On 15.05.2019, 

demand received from Collector for Rs. 2.43 Cr. & money disbursed to land owners on 

11.06.2019. Possession of land taken on 04.07.2019 & tenders awarded for development 

works. Site leveling work is in progress. Draft R&R plan published in the village on 

01.09.2020. Gramasabha conducted on 18.09.2020. R&R plan approved on 13.11.2020. 

Development works are in progress.  

R&R package @ Rs. 7.61 Lakh/PDF paid in Aug’21 for 165 PDF. Construction of Houses by 

PDF is in progress. Jagannadhapuram Village vacated & Land handed over to SCCL in July 

2022. 

 

8. Power supply arrangement: Rs. 48.00 Lakh deposited to TSNPDCL & temporary power 

charged on 06.01.2020. Rs. 4.50 Cr. deposited on 14.10.2019 for dedicated power supply from 

Penuballi 33Kv Substation to JVR OCPs, Kistaram OCP and SCCL Quarters. Contract 

awarded by TSNPDCL & Work completed in Mar, 2022. 

 9. OBR: OBR Commenced from 18.10.2019. 

 

10. Coal Production: Commenced from 15.02.2020 & achieved is;  

8 2019-20 - 0.19 MT  

9 2020-21 - 1.38 MT 

10 2021-22 – 2.00 MT 
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6. RCE of JVR OCP II: 

 

 A) Date of sanction : FR : 04.07.2011 & RCE: 26.08.2016; RCE II: 

13.03.2019 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 437.51 Cr. & Rs. 473.22 Cr. (RCE II) 

  2) Total Capital Outlay : Rs. 1261.65 Cr. 

  2) Cumulative expenditure up to Dec, 22 : Rs. 433.95 (Provisional, after REC of Rs. -789.33 

Cr.) 

  4) Now anticipated cost  : Rs. 473.22 Cr. 

  5) Status of RCE/RFR : Approved on 26.08.2016 

 C) Physical Progress:  

  1) Ultimate Capacity  : 10.00 MTPA  

  2) Anticipated year of completion : 2022-23 

  3) Production in 2022-23 up to Dec, 2022 : 6.59 MT 

  4) Overburden removal in 2022-23 upto 

Dec, 2022 

: 31.95 M Cum 

 D) General Status in brief as on 31.12.2022: 

 1. Mining Plan: MP for 10 MTPA was approved on 11.02.2019. 

 2. Environment Clearance: EC for 10 MTPA obtained on 11.10.2021. 

 3. Mining lease: Obtained on 03.11.2016. 

 4. Forest Land (776.20Ha): Stage II on 30.5.2017. State Govt. issued G.O on 07.07.2017.  

 5. Non Forest land (686.80 Ha as per RCE): Private Land - 563.45 Ha & Govt. land – 

123.35 Ha. Acquisition of Private land (Ac. 94-07gts. of Kistaram (dump yard): 

Completed. 

 6. Acquisition of Private land (Ac. 489-04gts. of Kommepalli): Tahsildar, Sathupalli has handed 

over Ac. 489-04gts to SCCL on 24.09.2021 by Panchanama. Physical possession taken.  Dozing 

completed.  Trench made around the Area. 

 7. Kommepalli Village Site (Ac 23-07gts) R&R: Completed.  

 8. Govt. land (Ac 304-27gts): Ac. 260-26gts land is under possession of SCCL. Remaining land 

is required at later stages. 

 9. R&R details (229 PDF) (Kommepalli): Completed. 

 10. CHP: Conventional CHP: Work commenced from 18.04.2019. 2/3 streams commissioned & 

1 stream is under progress. Hiring of mobile crushers: Machine commissioned on 11.11.2019.  

 11. Construction of CHP under EPC mode: Erection completed & commissioned on 

28.05.2022. 

 12. Railway line between Bhadrachalam Road to Sattupalli (53.20Km &Rs. 704.31 Cr.): 

Railway line completed & commissioned on 28.05.2022. 

 13. OBR: OB removal commenced from 1st Sept, 2017.  

 14. Coal Production: Production commenced from 31.10.2017. 

1. 2017-18 = 0.75 MT 

2. 2018-19 = 2.96 MT 

3. 2019-20 = 4.83 MT 

4. 2020-21 = 4.76 MT 

5. 2021-22 = 7.35 MT 

7. KASIPET – 2 Incline: 

 

 A) Date of sanction : FR : 04.07.2011 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 60.18 Cr. 

  2) Total Capital Outlay : Rs. 57.86 Cr. 
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  2) Cumulative expenditure up to Dec, 22 : Rs. 59.11 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 60.18 Cr. 

  5) Status of RCE/RFR : Not required. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 0.47 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2022-23 up to Dec, 2022 : 0.05 MT 

 D) General Status in brief as on 31.12.2022: 

 1. Mining Plan: Approved on 01.01.2015.  

 2. Environment Clearance: Obtained for 0.47 MTPA on 11.05.2015. 

 3. NF Land required (33.08 Ha.). Completed. 

 4. Tunnels: Completed @ 211.30m & 226.60m. Coal production commenced from 23.01.2019. 

 5. Power supply: – Completed  

 6. Surface infrastructures: Completed by Aug’19. 

 7. Surface Bunker: Work commenced from 11.12.2017 & completed.  

 8. Sinking of Air Shaft (61m): Completed in Apr’21.  

 9. Construction of Fan house & erection of Fan: Construction of fan house is under progress.  

 10. Stowing Plant: Action to be initiated at later stages. 

 11. Road Diversion: Completed. 

 
12. Extraction of coal on CPT by Outsourcing: Order issued on 01.10.2022.  Contract is 

expected to commence in Jan’23. 

 

13. Coal production: Coal production commenced from 23.01.2019 & achieved is; 

1. 2019-20 - 0.043 MT 

2. 2020-21 - 0.05 MT. 

3. 2021-22 – 0.07 MT 

8. RCE OF KK OCP: 

 

 A) Date of sanction FR/ RCE : FR/RCE : 24.07.2012/ 11.03.2016 

 B) Financial Progress:  

  1) Sanctioned capital FR/RCE : Rs. 417.33 Cr./ Rs. 384.32 Cr.  

  2) Total Capital Outlay : Rs. 493.18 Cr. 

  2) Cumulative expenditure up to Dec, 2022 : Rs. 178.16 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 384.32 Cr. 

  5) Status of RCE/RFR : RCE approved on 11.03.2016. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 1.75 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2022-23 up to Dec, 2022 : 1.25 MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: 13.22 M. Cum 

 D) General Status in brief as on 31.12.2022: 

 1. Mining Plan: Approved on 25.11.2014 

  2. Mining Lease: Covered under NGML valid for further 20 years. 

 3. Environment Clearance: Obtained for 2.00 MTPA (peak) on 19.03.2015.  
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4. NF Land required (Ac. 1999-32gts as per FR): Acquired: Ac. 1516-06gts, Balance to be 

acquired: Ac. 483-26gts  

A) Ac.121.26gts: PN & PD published. Tahsildar, Kasipet submitted spot inspection report & 

stating that only an extent of Ac.76-25gts. (Out of 121-26) is under occupation of the 

individuals.  Ex-gratia fixed @ 3,00,000/- per Acre and Proceedings sent to DC, MNCL on 

22.01.2022 by the RDO, BPA. Award  passed on 07.07.2022 (LA Act-2013 by considering 

Sec.3(r) (iii) of RFCTLARR Act.2013 for Rs.5,45,07,456/-). Funds deposited in Oct’22. 

Disbursement of compensation is under process. 

B) Ac. 60-30gts: Tahsildar, Kasipet submitted spot inspection report & stating that only an 

extent of Ac. 60-30gts. is under occupation of the individuals. PN published on 

01.02.2022. PD proposals submitted to the Dist. Collector and the same was approved on 

24.06.2022. PD published on 03.07.2022. Award enquiry conducted on16.09.2022. Award 

to be passed on or before 02.07.2023.  

  

5. Status of R&R of Dubbagudem Village (Patta Land Ac. 25-33gts - 410 PDF): Enjoyment 

& SES completed on 22.05.2019 (Structures land: Ac. 8-20gts & Agriculture land: Ac.17-

13gts i.e. Total land = Ac. 25-33gts & Total houses-243). PN published on 08.02.2020 for Ac. 

08-20gts of structures land & on 24.03.2020, for agriculture land of Ac.17-13gts. PD 

published on 02.04.2021 for Ac.17-13gts & Ac. 08-20gts on 20.06.2021. Award enquiry 

conducted on 23.11.2021. Houses estimation report submitted to RDO, BPA, EE (R&B) 

MNCL for scrutiny on 07.02.2022. On 29.03.2022 & 30.03.2022.  House estimations are 

verified by the JEE, R&B, MNCL. On 25.02.2022, EE.R&B, MNCL submitted the structure 

estimated values of Dubbagudem to RDO, BPA. Award passed for Ac. 08-20gts Structures 

land on 12.08.2022 @ Rs. 23, 65, 46,912/- & fund deposited. Agricultural land Award for Ac. 

17-13gts passed on 30.09.2022 @ Rs.1, 20, 34,916/- Funds to be deposited to RDO, BPA. 

 

6. Development of R&R centre (Ac. 32-06gts) at Peddanapalli Village for Dubbagudem 410 

PDF: Award passed on 17.05.2021 and land handed over to SCCL. RDO, BPA requested the 

GM, MM on 25.10.2021 to furnish the Layout Map of Plots with an extent of 200 Sq.yds for 

distribution to the each PDF of Dubbagudem village. The Layout map submitted to the RDO, 

BPA for onward transmission to Grampanchyath authorities. On 24.12.2021 a Gramasabha 

was conducted at Dubbagudem village in the supervision of the Addl. Collector, MNCL, 

RDO, BPA & GM, MM and constituted the R&R committee to finalize the process of R&R 

Scheme. The villagers of the Dubbagudem requested to the Addl. Collector to allot the land to 

an extent of 240 yards (02gts) for each family. RDO, BPA requested GM, MM on 24.03.2022 

to furnish layout plan @ 240 Sq. Yards for each PDF for distribution. Accordingly GM MM 

submitted layout plan on 28.03.2022. Primary works at R&R centre was started for allotting 

the plots along with all the amenities to the PDF of Dubbagudem village as per the orders 

received from Addl. Collector, MNCL on 17.05.2022.  Leveling/Dozing of R&R site is 

completed. Note approved @ Rs. 21.50 Crore as per new SR for development of R&R Centre. 

 7. Diversion of Road (5.48 Km) Part-A: Bridges and road work completed in Dec’21 

 
8. Diversion of Road (5.57Km) Part-B - R&B awarded the work & commenced from 

04.11.2020. Work is under progress. 

 9. Procurement of HEMM: Required HEMM procured.  

 10. OBR: OB removal commenced from 21.04.2017. 

 

11. Coal Production: Coal production commenced. 

1. 2017-18 = 1.01 MT  

2. 2018-19 = 0.80 MT 

3. 2019-20 = 1.75 MT 

4. 2020-21 = 1.34 MT 

5. 2021-22 = 1.76 MT 
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9. KTK OC-2: 

 

 A) Date of sanction : FR : 14.05.2015, RCE: 19.8.2017 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 427.46 Cr. RCE: 442.42 Cr. 

  2) Total Capital Outlay : Rs. 368.23 Cr. 

  3) Cumulative expenditure up to Dec, 22 : Rs. 150.43 Cr. (Provisional)  

  4) Now anticipated cost  : Rs. 442.42 Cr. 

  5) Status of RCE/RFR : RCE approved on 19.8.2017 

 C) Physical Progress:  

   1) Ultimate Capacity  : 1.25 MTPA 

  2) Anticipated year of completion : 2023-24 

  
3) Production realization in 2022-23 up to 

Dec, 2022 
: 0.79 MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: 12.64 M. Cum 

 D) General Status in brief as on 31.12.2022: 

 1. Mining plan: Approved on 26.07.2016. 

 2. Environment clearance: Obtained for 1.50 MTPA (peak) on 26.10.2016.  

 

3. NF Land required (668.23 Ha.). 594.65 Ha is under possession.  

Govt. Land (Ac. 55-03gts) –Required for R&R: Survey is to be taken up 

Govt. Land (Ac. 23-25gts) - PN published on 14.01.2022. 

Pvt. Land (Ac. 75 - 21gts) -: PN published on 14.01.2022. 

 

4. R & R of Gaddiganipalli (750 PDF): PN published on 14.01.2022. Declaration published on 

10.11.2022. Forest Dept. Completed RWS & trees valuation in Dec’22. Report awaited. Award 

enquiry commenced from 30.12.2022. 

 

5. R & R Site development: R&R site identified at 80 Acres land in Survey No.134 behind the 

new 1000 Quarters, 8-Incline colony. Preparation of layout plans for R&R site is under 

progress and after completion of plans, to be submitted to RDO for further process. 

 6. Power supply arrangement (33 Kv line): New H.T line commissioned and charged. 

 7. Diversion of Nallah: Completed. 

 8. Diversion of road: Completed.  

 9. CHP construction: Completed.  

 10. Procurement of HEMM: Required HEMM procured.  

 11. OBR: OB removal commenced by contractor from 01.09.2017.  

 

12. Commencement of Production: Coal production commenced from 22.02.2018. 

1. 2017-18 = 0.34 MT  

2. 2018-19 = 0.65 MT 

3. 2019-20 = 1.27 MT  

4. 2020-21 = 1.14 MT 

5. 2021-22 = 1.18 MT 

10. KTK OC III:  

 

 A) Date of sanction  : 04.03.2017 

 B) Financial Progress:  

  1) Sanctioned capital  : Rs. 413.84 Cr.  

  2) Total Capital Outlay   : Rs. 530.83 Cr. 

  3) Cumulative expenditure up to Dec, 2022  : Rs. 349.00 Cr. (provisional). 

  4) Now anticipated cost   : Rs. 413.84 Cr. 

  5) Status of RCE/RFR  
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 C) Physical Progress:  

  1) Ultimate Capacity   : 2.50 MTPA 

  2) Anticipated year of completion  : 2023-24 

  3) Production in 2022-23 up to Dec, 2022  : 0.48 MT  

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
 : 12.16 M. Cum  

 D) General Status in brief as on 31.12.2022: 

 1. Mining plan: Approved on 19.11.2018. 

 2. Mining lease (422.69 Ha NCBA): State Govt. issued LoI/Memo on 10.07.2020. 

 
3. Environment clearance: Obtained for 3.75 MTPA for OC & 0.48 for UG (peak) on 

27.04.2020.  

 

4. Non forest land acquisition:  Ac. 411-01½gts is under utilization from May’21.  

Ac. 440-14gts: Ac. 424-16.5gts award passed & taken into possession. Award to be passed for 

Ac. 15-37.5gts.  

Ac. 522-35gts: PN published on 01.07.2021. Declaration published for Ac. 508-30gts on 

08.01.2022. Award passed for Ac. 346-12gts up to Oct, 2022. Balance Ac.62-18gts award to 

be passed.  

Ac. 333-26gts: Declaration published @ Ac. 312-21gts on 15.07.2022. Award passed for Ac. 

287-13gts & payment disbursed for Ac. 283-30gts. Alienation proposal for Ac.18-15.5gts 

submitted to DC, JS Bhupalpalli on 19.08.2022. Award to be passed for the same. 

Ac. 1051-14gts: Requisition submitted to DC, Jayashankar Bhupalpalli on 26.03.2022. 

 5. R&R: R&R of Madhavaraopalli @181 PDF completed & village handed over.  

 
6. CHP: Erection of Mobile Crusher completed in Jan’21. Construction of permanent CHP 

(PWTLS) will be taken up later.  

 7. Diversion of transmission line: Work completed on 20.02.2020.  

 
8. Diversion of Road for Coal Transportation and Service road (1.80 KM): Completed in 

Jan’21. 

 9. OBR: OBR commenced from 15.07.2020. 

 
10.Coal production: Commenced from 05.03.2021 & achieved 0.016 MT in 2020-21. 0.35 MT 

in 2021-22. 

11. Godavarikhani Coal Mine (No. 2 & 2A and No. 5): 

 

 A) Date of sanction : FR: 26.07.2019  

 B) Financial Progress:  

   1) Sanctioned capital : FR: Rs. 438.98 Cr. 

  2) Total Capital Outlay  : Rs. 607.04 Cr. 

  3) Cumulative expenditure up to Dec, 22 : Rs. 128.33 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 438.98 Cr. 

  5) Status of RCE :  

 C) Physical Progress:  

  1) Ultimate Capacity : 3.00 MTPA 

  2) Anticipated year of completion : 2022-23 

  3) Production in 2022-23 up to Dec, 2022 : 2.29 MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: 24.63 M. Cum 

 D) General Status in brief as on 31.12.2022: 

 1. Mining plan: Approved on 29.03.2019. 

 2. Environment clearance: EC issued on 01.12.2021. 

 3. Mining Lease: Available. 

 
4. Acquisition of Private land (Ac. 24-15gts required for Road & Nallah): Possession taken 

on 28.01.2022. 
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5. Acquisition of Private Land Ac. 53-26gts of Sundilla Village (for Quarry):  
On 29.01.2019, requisition submitted to DC, Peddapalli.  

Ac. 27-11gts:  SD & Enjoyment survey completed & PN to be published.  

Ac. 26-15gts: SD & Enjoyment survey completed & PN pending due to overlapping of village 

boundaries. 

 

6. Acquisition of Govt. land (Ac. 140-00gts) Ac. 78-01gts of Janagaon Village (for Ext. 

Dump) & Ac. 61-39gts of Mutyala Village (for Quarry & safe zone): Ac. 45-01gts: Rs. 6.05 

Cr. deposited with SDC, GDK.  Award to be passed. SCCL requesting SDC to pass consent 

award in this LA case. 

Ac. 33-00gts: SD & Enjoyment Survey completed. Report awaited.  

Ac. 61-39gts: Enjoyment Survey completed & report is to be submitted by the MRO, Ramagiri 

to ADDL. Collector / SDC for taking decision, as the area is overlapping with adjacent village 

boundary. 

 

7. Govt. Land: Ac. 277-25gts is under  ML at Janagaon and Sundilla villages (for Quarry, 

Dump and safe zone): The competent authority has granted in principle approval for payment  

to the un- authorized cultivators of SCCL mining  lease lands @ Rs. 6.50 Lakh/Acre. On 

01.04.2022, DC requested RDO, Manthani / SDC LAU, GDK for survey and identification of 

encroachers of mining lease land for payment of exgratia. 5 WPs was filed claiming 

compensation for SCCL mining lease lands/ SCCL Govt. lands    High court granted STATUS 

QUO orders and the cases are pending.  

 8. Diversion of Road: Formation of road including BT @ 8.50Km is completed on 30.11.2022. 

 
9. Diversion of Nallah: Work awarded on 04.05.2019.Work commenced during Dec’19 & 

completed on 10.03.2022. 

 

10. Relocation of Main Magazine: Location finalised near Upparlakesaram in SCCL land. 

Permission obtained from Chief Controller of Explosives, Chennai for construction of 

Magazine on 28.01.2021. Construction of buildings completed on 15.06.2022. NoC from 

District Magistrate (Commissioner of Police Ramagundam) was obtained. Final usage 

permission uploaded for grant of Licence in PESO web site. 

 11. Diversion of 33Kv TSNPDCL OHT Line: Work is under progress. 

 12. Diversion of BSNL Tele Communication Cables: To be taken up 

 13. Shifting of 33Kv outdoor Sub-station: Construction completed. 

 14. Procurement of P&M: Existing MOCP equipment will be utilized for some time. 

 15. OBR: Commenced from 01.02.2022. 

 
16. Commencement of Production: Production commenced from 21.02.2022 & achieved 

0.41 MT in 2021-22. 

12. Naini Coal Mine: 

 

 A) Date of sanction : FR: 20.03.2020  

 B) Financial Progress:  

   1) Sanctioned capital : FR: Rs. 494.30 Cr. 

  2) Total Capital Outlay  : Rs. 961.01 Cr. 

  3) Cumulative expenditure up to Dec, 2022 : Rs. 296.84 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 494.30 Cr. 

  5) Status of RCE :  

 C) Physical Progress:  

  1) Ultimate Capacity : 10.00 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2022-23 up to Dec, 2022 : --- MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: --- M. Cum 

 D) General Status in brief as on 31.12.2022: 

 1. Mining plan: Approved on 29.03.2019. 
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 2. Environmental Clearance: EC issued on 01.12.2021. 

 
3. Mining Lease: 11(1) Notification uploaded in Gazette of India website on 26.06.2020. Thus 

the ML for the project is obtained.  

 
4. Acquisition of NFL (129.524 Ha): SES completed in Nov’21 & report was submitted to DC, 

Angul on 21.01.2022. Enjoyment Survey is under progress from 06.06.2022. 

 

5. Diversion of FL (783.275 Ha): Stage-I obtained on 28.07.2021. Rs. 105.78 Cr. for NPV & CA 

charges deposited in CAMPA on 06.09.2021. Stage-I compliance report submitted to MoEF & 

CC on 18.12.2021. MOEF & CC sought additional information (EDS) on 13.01.2022 & 

31.08.2022 (4th EDS).   4thEDS compliance submitted to MoEF & CC on 28.09.2022. 

Stage-II issued on 12.10.2022. Addl. Chief Secretary (EF & CC), GoO (Govt. of Odisha) 

issued FL diversion order to M/s SCCL on 31.10.2022. Stage-I & Stage-II approval published 

in 2 widely circulated newspapers on 02.11.2022. The compliance report of Stage-II conditions 

submitted to DFO, Angul on 07.11.2022 and requested DFO, Angul to grant permission for 

tree enumeration & felling. Meantime, FAC considered SCCL’s request for review of 

Condition A-1 of the FC-II regarding preparation of WLMP on 07.11.2022. Minutes of FAC 

meeting issued on 28.11.2022. FAC recommended for amendment in the FC-II condition. 

Letter from MoEF & CC to the State Govt. is awaited & Permission for tree enumeration & 

felling is awaited. 

 

6. DPR Preparation for Railway siding (3.50Km) (Tentuloi to Naini):  FSR submitted to ECO 

Railways and the same has been approved on 23.03.2022. IRCON submitted the Draft DPR on 

14.04.2022. As per the SCCL’s suggestion, IRCON submitted revised DPR on 20.05.2022 to 

SCCL. Scrutinised DPR has been submitted to IRCON with few modifications for obtaining 

approval of ECO Rlys in May’22. On 22.08.2022, Sr. DOM, ECO Rlys has given observations 

on the ESP with directions to submit the compliance for further necessary action.  Observations 

are submitted to IRCON. 

 

7. Chhendipada-Jarpada road (25Km) Strengthening:  R&B dept. has been requested to take 

up the strengthening of existing Chhendipada-Jarapada  Road  for coal transportation up to 

Jarapada  & Handapa. Revised DPR is under preparation.   

 

8. Consultant/design, supply, erection & commissioning of CHP (EPC): For initial two years, 

Coal will be transported to STPP by RCR mode from Handapa siding. After crushing in mobile 

crushers. The CHP will be planned in the later stages. 

 

9. Diversion of Nallah: NoC for Nallah diversion obtained on 29.03.2022. Approval obtained @ 

Rs 14.00 Cr. for taking up the work. Limited Tender floated on 22.10.2022. Price negotiation 

completed & PTC under circulation. 

 

10. Temporary Power supply (3 MVA) arrangement: TPCODL (JV of Tata power & 

Odisha Govt.)  agreed for supply of 3 MVA power with some augmentation in existing line to 

avoid problem of voltage drop in the circuit. The cost for line augmentation is estimated @ Rs 

12.75 Cr. & funds sanctioned. Rs. 9.25 Cr. deposited to TPCODL for taking up the work for 

augmentation of existing 33 KV Jarapada to Chhendipada line on 100% deposit scheme. 

Augmentation of line from Chhendipada to Naini mine will be taken up by SCCL through 

empanelled contractor of TPCODL. GM ((MP) has been requested for placement of order 

through Open enquiry.  Meanwhile TPCODL agreed to provide 990 KVA power till 

completion of line augmentation which will meet the initial power requirement of the project.  

LOI has been issued on 29.10.2022 for establishing 990 KVA sub-station. 

 

11. Permanent Power supply arrangement for Naini (21 MVA): SR GM (CP), OPTCL 

submitted report on 30.06.2020, stating that the system is adequate for drawl of 21 MVA power 

form 220/33KV substation at Rengali (30Km from Naini Project). Officials of OPTCL and 

SCCL met the Tahsildar, Chhendipada to discuss regarding availability of land for establishing 

220/33KV substation recently. Collector, Angul convened a meeting with the Project 

Proponents on 07.03.2022 to discuss on the matter. Establishment of power corridor may take 

some time. 
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12. 68Km common Rail Corridor between Angul-Balaram- Putagadia-Jarapada: 

Mahanadi Coal Railway Ltd., (MCRL), a JV company between MCL, IRCON & IDCO is 

constructing 68Km common Rail Corridor between Angul-Balaram- Putagadia-Jarapada for 

coal evacuation from  various coal blocks in Talcher coal fields including Naini.   

Phase-I line between Angul-Balaram (14 Km) has been commissioned in Nov’22.  

MCRL deposited Rs 9.50 Cr. to LAO towards establishment charges to commence NFL 

acquisition for Phase-II line.  

Notification for acquisition of private land in Phase-II line (54Km) between Natada-Putagadia-

Jarapada-Tentuloi published in Jun’22. Stage-I FC for phase-II line issued. MCRL submitted 

the Stage-I compliance on 01.06.2022.  

State Govt. published the Notification in news papers on 04.08.2022. MCRL rail corridor is 

expected to commission in 2025. 

 

13. Temporary Coal Evacuation arrangement: Coal transportation is planned through 

trucks after crushing by Mobile crushers. Board approved Coal transportation order on 

08.12.2022. Order placed for 2 Nos. 500 TPH mobile crushers & will be installed after handing 

over of Forest land. 2 Nos. 400TPH mobile crushers have been diverted to Naini coal mine.  

 14. OBR: Commencement of OBR is expected from Mar’23. 

 15. Commencement of Production: Coal production expected from Apr’23.  

13. Venkatesh Khani Coal Mine: 

 

 A) Date of sanction : 03.10.2020 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 484.51 Cr. 

  2) Total Capital Outlay  : Rs. 1423.65 Cr.  

  3) Cumulative expenditure up to Dec, 22 : Rs. 72.00 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 484.51 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 5.30 MTPA 

  2) Anticipated year of completion : 2022-23 

  3) Production in 2022-23 up to Dec, 2022 : --- MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: --- M Cum 

 D) General Status in brief as on 31.12.2022:  

 

FR of Venkatesh Khani Coal Mine (Conversion of VK No. 7 & PVK No. 5 Inclines to OC in a 

phased manner and Amalgamation of GK OC Mine) was approved by SCCL Board of Directors 

on 03.10.2020, vide minute No. 555:5.6. 

 1. Mining plan: Approved on 27.01.2020 by MoC.  

 

2. Environmental clearance: ToR granted on 28.10.2021. PH conducted on 19.04.2022. Final 

EMP is under preparation. CCR Inspection of 3 mines by IRO-Hyderabad, MoEF&CC 

completed on 11.07.2022 & Report received on 26.07.2022. Uploading of Form-2 is linked to 

obtaining Stage-1 FC. 
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3. Diversion of FL for Surface rights (649.3014 Ha): Application submitted to PCCF on 

28.02.2020. Survey of CA & Tree enumeration completed. On 08.10.2020, Advisor Forestry, 

CCF, DFO, KGM did site inspection. On 28.11.2020, FDO, KGM forwarded the proposal to 

DFO, Bhadradri Kothagudem. DFO forward to CCF on 28.11.2020 & CCF to PCCF on 

04.12.2020 

PCCF forward to State Govt. on 16.01.2021. State Govt. forwarded to MoEF & CC on 

18.02.2021. On 08.03.2021 MoEF & CC sought certain info./clarification  from state govt. On 

17.04.2021, FDO, Paloncha and on 19.04.2021, FDO, Kothagudem sent EDS report to DFO, 

Kothagudem. CS, GoT issued non availability of CA land certificate on 03.06.2021 & the same 

was submitted to PCCF on 10.06.2021. On 29.06.2021, PCCF forwarded to State Govt.  GoT 

cleared the file on 16.07.2021. Uploaded to MoEF (Parivesh) on 05.08.2021. Requested PCCF 

on 14.02.2022 for acceptance of Rehabilitated dumps of Medapalli OCP as CA land and also 

for Site Inspection by MoEF & CC. On 24.02.2022, DFO Peddapalli requested, GM. RG1 to 

furnish the vegetation data of sample plots. Again on 02/03/2022, DFO, Peddapalli requested 

GM.RG-1 to submit 0.1 Ha. Sample plot vegetation growth. On 28.03.2022, SCCL submitted 

reply to the DFO, Peddapalli regarding sample plots of rehabilitated dumps of MOCP as sought. 

CF, Peddapalli to forward report to PCCF regarding Proposed CA land at MOCP.  On 

05.04.2022, DFO, Peddapalli inspected proposed CA land (MOCP) wrt sample plots etc. On 

11.04.2022, SCCL submitted detailed vegetation data report to the DFO regarding sample plots 

of proposed CA land at MOCP. Inspection report of proposed CA land (MOCP) forwarded by 

DFO to CF and CF to PCCF. The PCCF has forwarded to the State Government on 16.05.22 

by accepting the Medapalli OCP rehabilitated dumps of 650.59 Ha. Towards CA with certain 

conditions. The state Government forwarded to MoEF&CC, GoI on 24.05.2022. MoEF&CC 

sought EDS & advised RO for site inspection on 20.06.2022. EDS reply submitted to PCCF on 

21.06.2022. RO site inspection completed on 04.07.2022 & report submitted on 04.08.2022. 

FAC held on 21.09.2022 for Stage-I. Minutes placed on Website on 20.10.2022 & raised certain 

issues and advised to do studies on Cost benefit analysis, ecological issues by reputed agencies. 

Order placed on IIFM, Bhopal for conducting CBA study & 60% fund deposited out of Rs. 

27.14 Lakh (55 Days’ time frame for completion of study) on 05.12.2022. IIFM, Bhopal 

commenced study from 24.12.2022 and field visits completed in First Phase. 

 4. Acquisition of Pvt. Land (1.86 Ha) for Road: Land taken into possession in Apr, 2022. 

 5. Acquisition of Govt. Land (25.75 Ha): Possession handed over on 08.08.2022. 

 

6. R&R (Maya Bazar & Vanama Nagar - 300 PDF): State Govt. granted SIA exemption.  

Requisition submitted to DC on 27.04.2021. DGPS survey for boundary demarcation 

completed. Gramasabha was conducted on 30.10.2021. Socio economic survey completed 

from 11.11.2021 to 15.11.2021. On 24.02.2022, DC requested CCLA to allot 100 Sq. yards of 

land to 336 families in Sy. No. 143 in the SCCL surrendered land. On 30.06.2022, CCLA 

requested DC, KGM to furnish addl. Details.  

DC, KGM submitted reply to CCLA, Hyd. on 14.11.2022. 

 

7. Diversion of Road KGM to VJA (NH 30, 5.00Km): NH Authority is taking up the work & 

Rs. 22.50 Cr. deposited.  Work awarded to M/s. Srinivasa Edifice Pvt. Ltd on 24.06.2021. 

Work commenced from 24.12.2021. Earth work completed & metal spreading is under 

progress. 

 

8. Diversion of OHT lines, SAP, Telephone, OFC, VTS, Signal & communication lines: 

Diversion of OHT lines is under progress. Estimation received from BSNL. Money deposited 

to BSNL on 28.01.2022. Tendering work is under process. SAP & VTS lines shifted. . 

 
9. Shifting RCHP/ RLY Siding: NIT floated on 02.04.2022 & technical evaluation completed. 

NIT is to be refloating as only one bidder is qualified technically. 

 

10. RLY Siding: DPR approved on 21.09.2022. M/S RITES (PMC agency) prepared 

detailed estimations @ Rs. 114.33 Cr. for 2.56 km (Total 7.50km including yard lines). 

Tendering process is in progress for different works. PDC (Probable Date of Commissioning) 

is 31.12.2024. 

 
11. Shifting of Rudrampur Filter Bed: Tender awarded on 27.07.2020 & work commenced 

from 23.10.2020.                      .  
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12. Diversion of Mission Bhagirada pipe line: DE Mission Bhagiradha visited the site on 

29.09.2020. Rs 1.25 Crore deposited to take up the work. Tender awarded in Aug’22. Work is 

under progress. 

 

13. Shifting GM office: Work awarded @ Rs.5.59 Cr. on 19.03.2022 to PBR Project. Earth 

work completed. Committee submitted report to construct GM office at KGM & STPL. 

Accordingly competent authority approved to construct GM Office at Sathupalli and 

Kothagudem. Work is under progress at both the places. 

 
14. Shifting of Area Work shop: Order issued on 08.07.2021 @ Rs.3.38 Cr. Work is under 

progress. 

 15. Commencement of OBR: Expected from Sep’23. 

 16. Commencement of Production: Expected from Oct’23. 

14. Goleti Opencast Mine: 

 

 A) Date of sanction : 26.07.2021 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 345.60 Cr. 

  2) Total Capital Outlay  : Rs. 397.87 Cr.  

  3) Cumulative expenditure up to Dec, 22 : Rs. 29.86 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 345.60 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 3.00 MTPA 

  2) Anticipated year of completion : 2024-25 

  3) Production in 2022-23 up to Dec, 2022 : --- MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: --- M Cum 

 D) General Status in brief as on 31.12.2022:  

 

Feasibility Report of Goleti Opencast Mine [Conversion of Goleti 1&1A Incline in to OC (up to 

280m of UG Area) and amalgamation of Bellampalli Opencast II Expansion & Abbapur OCP], 

Bellampalli Area was approved by SCCL Board of Directors during meeting held on 26.07.2021.  

 1. Mining plan: Approved on 18.11.2020 by MoC.  

 

2. Environmental clearance: EC is linked to BPA OC - II violation. Form – 1 of Goleti OC 

submitted on 23.02.2021. EDS-1 & EDS -2 issued and reply submitted EAC meeting held on 

25.05.2021. EAC-Minutes issued on 07.06.2021 and the proposal was deferred. Meeting with 

MoEF & CC official held at Delhi on 17.06.2021 for clarification on Abbapur and BPA OCs. 

Informed that revalidation of Abbapur OC will be considered but show cause notice will be 

issued for BPA OC-II Exp, as it was not applied under violation category. Show cause notice 

issued on 28.07.2021 (received on 04.08.2021) & replied on 10.08.2021. Form-1 for Goleti 

OC was uploaded on 24.03.2022 under violation category (BPA OC-II). EAC for ToR held on 

25.04.2022. ToR granted on 09.06.2022. On 23.08.2022, Draft EMP submitted to TSPCB, 

Hyd. for conducting PH.  

PH conducted on 21.10.2022. Minutes of Public Hearing prepared in English & Telugu by the 

EE, TSPCB and submitted to the concerned District Collectors (Mancherial and KB Asifabad) 

on 17.11.2022. The same is to be sent to the MoEF & CC for further action. 
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3. Diversion of FL for Surface rights (615.3861 Ha): FL application Uploaded on 24.12.2020. 

Asifabad Division (575.461 Ha):  

Sample plotting of tree enumeration was completed. 

CF, Adilabad along with DFO, KB Asifabad inspected on 07.07.2021.  

Part II Report is to be forwarded by the DFO, KB Asifabad to the CF, Adilabad. 

16.12.2021: RDO KBA has submitted the Resolution of Divisional Level FRC to the District 

Collector for issuing of NoC as per RoFR Act. 14.01.2022: CA scheme for 1230 Ha of DFL 

was prepared and sent to PCCF for vetting. 

On 08.02.2022, CCF along with DFO, KB Asifabad has inspected Dorli OCP-1&2 and D-1 

dump of Khairagura OCP with a view to consider the land as CA land. PCCF was requested 

on 17.02.2022, to accept the non forest land of Dorli OCP-1&2 and D-1 dump of Khairagura 

OCP as CA land for the purpose of forest land diversions required for the SCCL projects. 

On 26.02.2022, PCCF has requested CFs to submit detailed report on acceptance of the 

rehabilitated OB dumps as CA land. 

Detailed inspection by forest department is under process to submit report to the PCCF 

regarding CA land.  

CF/DFO/CF has to send report to the PCCF regarding proposed rehabilitated OB dumps as 

CA land. Tree enumeration in 584.661 Ha (Asifabad division) is completed & report to be 

submitted. Verification of tree enumeration work of is being done by Forest Department. Sri 

Deepak Ramaiah, Consultant has been deputed from 15.11.2022 for preparation of 

Biodiversity plan and work completed on 26.11.2022, Biodiversity plan is to be submitted. 

On 14.12.2022: Sri MC Pargaien, PCCF (FCA & Nodal Officer) Telangana State along with 

CCF, Mancherial and DFOs (Asifabad and Bellampalli) inspected the tree enumeration work 

615.386 Ha of Forest Land and proposed area CA in rehabilited overburden dumps in 

Asifabad division. PCCF instructed to the concerned FDOs for reduce of enumeration 

calculation and submit report along with field inspection and also suggested to retain 236.743 

Ha FL with UG rights to forest dept. Accordingly, Note was initiated for clarification for 

handing over of 236.743 Ha FL proposed to retain with UG rights to the forest department. 

Vide Note no. BPA/EST/F-36/19, Dt. 20.12.2022. 

BPA Division (39.925 Ha):  

Tree enumeration completed. FDO, Bellampalli inspected on 17.08.2022 & report forwarded 

to DFO, MNCL. DFO, MNCL & FDO, Bellampalli inspected tree enumeration in Bellampalli 

division & report to be submitted to CF, MNCL. 

 

4. Acquisition of Pvt. Land (Abbapur (V): (Ac. 12-08gts): AD(S&LR), MNCL attested the 

SDR to an extent Ac. 11-17gts. Enjoyment survey completed on 12.11.2022. Tahsildar, 

Tandur submitted PER to RDO, Bellampalli on 02.12.2022. Subsequently, RDO, Bellampalli 

sent PN proposals to District Collector, Mancherial on 15.12.2022 & to be published. 

 5. Acquisition of Pvt. Land (Goleti (V): (Ac. 52-22gts): SD survey is under process. 

 6. Acquisition of Pvt. Land (Sonapur (V): (Ac. 58-09gts): SD survey is to be taken up. 

 7. R&R (Sonapur - 60 PDF): To be taken up 

 8. R&R (Goleti Township for Overland Conveyor - 20 PDF): To be taken up 

 9. Diversion of Goleti-Khairagura OCP Road: To be taken up 

 10. Diversion of Goleti-Madaram Road: To be taken up 

 11. Other Roads: To be taken up 

 12. Diversion of Narsapur Nallah (Phase-I) : To be taken up 

 13. Diversion of Narsapur Nallah & Nallah at 975 RL (Phase-II): To be taken up 

 14. Commencement of OBR:  Expected from Sep’23. 

 15. Commencement of Production: Expected from Nov’23. 

15. JK  Opencast Mine: 

 

 A) Date of sanction : 10.12.2021 

 B) Financial Progress:  
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  1) Sanctioned capital : Rs. 297.88 Cr. 

  2) Total Capital Outlay  : Rs. 335.98 Cr.  

  
3) Cumulative expenditure up to Dec, 

2022 
: Rs.   17.18 Cr. ( Provisional) 

  4) Now anticipated cost : Rs. 297.88 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 2.00 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2022-23 up to Dec, 2022 : --- MT 

  
4) Overburden removal in 2022-23 up to 

Dec, 2022 
: --- M Cum 

 D) General Status in brief as on 31.12.2022:  

 

Feasibility Report of Jawahar Khani Opencast Mine (JK OC Mine) [Amalgamation of JK-5 OC 

and 21 Incline (conversion to OC), Yellandu Area was approved by SCCL Board of Directors 

during meeting held on 10.12.2021.  

 1. Mining plan: Approved on 29.10.2020 by MoC.  

 

2. Environmental clearance: Form-I submitted on 02.11.2022 & EAC held on 18.11.2022 for 

issuing ToR. ToR issued on 13.12.2022. Draft EIA/EMP is under preparation. PH to be 

conducted. 

 

3. Diversion of FL for Surface rights (151.8519 Ha): SCCL submitted application on 

10.09.2020. PCCF forwarded proposals on 18.05.2021 (revised & including 45ha) to the 

FDO, Yellandu for further processing. CA Scheme prepared & forwarded to DFO, KGM by 

FDO, Yellandu on 08.10.2021. DFO forwarded the proposal to the CF, KGM on 11.10.2021. 

CF, KGM forwarded the proposal to PCCF.  On the request of SCCL, PCCF revised the CA 

Scheme on 22.12.2021 for Rs. 20.63 Cr.   instead of Rs. 29.84 Cr. The revised CA Scheme 

has been prepared by DFO, Mahabubabad for Rs.23.74 Cr. & sent to PCCF on 27.01.2022 for 

Vetting. On 17.02.2022, requested PCCF to accept rehabilitated NFL (JK 5 OCP, Yellandu) 

as CA LAND against diversion of forest land of 151. 8517 Ha. In this regard, Forest officials 

inspected rehabilitated dumps on 16.02.2022. On 08.03.2022, CFO KGM, DFO KMM and 

Advisor (Forestry) visited 205 Ha NFL Area. On 31.03.22, DFO KMM submitted the Field 

inspection report to CFO, KMM. On 06.04.2022, CF forwarded CA land inspection report to 

PCCF. PCCF forwarded CA land report to State Govt. on 26.04.2022. CA scheme prepared 

and submitted to PCCF by CF, KGM. On 06.06.2022, State Govt. forwarded to the MoEF. On 

27.07.2022, MoEF & CC returned the proposal to State Govt. and requested to process the 

proposal as per New Forest Conservation rules 2022. PCCF sought clarifications from DG 

(F), MoEF & CC on 28.08.2022 reg. applicability of new rules.  On 03.09.2022, Project 

Screening committee was constituted as per Forest (Conservation) Rules, 2022. Project 

Screening Committee Meeting is to be held shortly. On 20.10.2022, PCCF requested Director 

General of Forests & Spl. Secretary to Govt., MoEF & CC, New Delhi (vide Ltr. No. 

FC4/FC29/1/2022, dtd.20.10.2022) to consider the old application. Screening Committee held 

a VC from O/o PCCF on 18.11.22. Field inspection was done by the Nodal officer on 

22.11.22. RoFR commitment and wildlife conservation plan payment details were submitted 

to DFO, Kothagudem and Nodal Officer. RoFR certificate to be obtained from the DC, KGM. 

Proposal was forwarded to MoEF & CC, GoI with PSC minutes on 04.12.2022.   MoEF & CC 

to advise regional office to take up the Site Inspection.         
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4. Acquisition of Govt. assigned Land (94.1344 Ha):  
Leased land is required to be transferred to SCCL which is free from encroachers. Proposal was 

approved by TC on 28.05.2022. Alienation   proposal   note   was   approved   and   sent    to 

Ministry of Energy, Hyd. The      same      was      forwarded      to      District      Collector, 

Kothagudem on 29.07.22 from Ministry of Energy, Hyd. After screening, the file is sent to 

Tahsildar, Yellandu for necessary action. On request of GM, YLD, on   03.09.22   Addl.   

Collector visited    the    area    of    Govt. land    and instructed the Tahsildar, Yellandu to take-

up further necessary action at the earliest. Alienation proposal forwarded from Collector, 

Kothagudem to Tahsildar Yellandu for further process. Tahsildar issued a letter to Mandal 

Surveyor and RI to take-up survey work. The survey work by Mandal Revenue Surveyor started 

on 12.09.2022 and completed. The SD report is submitted to Tahsildar by Mandal Revenue 

surveyor on 11.12.2022.  Dy. Inspector (Survey) to scrutinize the SD report and Tahsildar, YLD 

to further process the alienation proposal to RDO, KGM. Out of this 94.133 Ha. Govt. land, 

18.66 Ha is found as Forest land as per Revenue records. This area is falling in proposed CHP to 

be shifted after 3rd Year. Separate proposal is to be prepared for this 18.66 Ha FL. 

 

5. Shifting of HT Lines (2 Nos. of 33 KV HT lines): Estimation @ Rs. 3.66 Crore received 

from Electrical Dept, NPDCL, Yellandu.  An amount of Rs. 3.03 Cr. was transferred to M/s. 

NPDCL by SCCL on 16.11.2022. 

 6. Power supply Arrangements: To be taken up 

 

7. Roads & Culverts: (1. Road over bridge on MHBD Road. 2. Haul road for OB 3. Bridge 

on Bugga vagu 4. Level crossing on railway line 5. Under bridge on  Karepalli Road 6. 

Govt.  Land to be acquired for quarry):  

R&B officials inspection completed in the   month of June, 2022. DPR was submitted on 

28.07.2022 by the consultant to R&B Chief Engineer, Hyd. Note    for    Depositing    20    Cr.    

to    R&B    Dept.    Towards construction of   3 bridges is approved. 

MoU  with  R&B  authorities  was  entered  for  construction  of 3 bridges costing Rs.20 

Crore, against which an advance amount  of  Rs.10  Crore  was  paid  to  EE,  R&B  dept.  On 

10.09.2022. Tender awarded on 14.11.2022. 

1. Road over bridge on MHBD Road – Shifting of Mission Bhageeratha pipelines work is in 

progress. 

2. Bridge on Bugga vagu – Earth work completed. Foundation work started. Raft work is in 

progress. 

3. Under bridge on Karepalli Road –Site clearance and Marking was done & Construction 

work started from 29.11.2022. Traffic diversion road formation is in progress. 

 8. CHP(Warf Loading Arrangements): To be taken up 

 9. Railway Siding: To be taken up 

 10. Commencement of OBR:  Expected from Sep’23. 

 11. Commencement of Production: Expected from Nov’23. 
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MINISTRY OF COAL 

O/o Deputy Director General 

A-Wing, 5th Floor, Lok Nayak Bhavan, 

      Lok Nayak Bhavan, New Delhi- 110003 
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